



জীবনের জন্য বিজ্ঞান

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বিজ্ঞান ও প্রযুক্তি মন্ত্রণালয়
বাংলাদেশ বিজ্ঞান ও শিল্প গবেষণা পরিষদ (বিসিএসআইআর)
বিসিএসআইআর রাজশাহী গবেষণাগার
পরিকল্পনা ও উন্নয়ন শাখা

www.rajshahilabs.bcsir.gov.bd

স্মারক নং: ৩৯.০২.৮১৪০.০৭৩.১০.১০৮.২৫ / ৫২

তারিখ: ০২ অক্টোবর ২০২৫।

বিষয়: বিসিএসআইআর রাজশাহী গবেষণাগারের ২০২৫-২০২৬ অর্থবছরের অনুমোদিত এপিপি প্রেরণ।

উপর্যুক্ত বিষয়ের আলোকে জানানো যাচ্ছে যে, বিসিএসআইআর রাজশাহী গবেষণাগারের ২০২৫-২০২৬ অর্থবছরের এপিপি মাননীয় চেয়ারম্যান কর্তৃক অনুমোদিত হয়েছে। উক্ত এপিপি-এর ছায়ািলিপি জ্ঞাতার্থে ও কার্যার্থে নির্দেশক্রমে এতদসঙ্গে প্রেরণ করা হলো।


০২/১০/২৫

(ড. মোছা: শারমিনা ইয়াসমিন)
প্রিন্সিপাল সাইন্টিফিক অফিসার

ও

ভারপ্রাপ্ত কর্মকর্তা
পরিকল্পনা ও উন্নয়ন শাখা

বিতরণ (জ্যেষ্ঠতা ক্রমানুসারে নয়):

- ১। নির্বাহী প্রকৌশলী, বিসিএসআইআর রাজশাহী গবেষণাগার।
- ২। প্রশাসনিক কর্মকর্তা, বিসিএসআইআর রাজশাহী গবেষণাগার।
- ৩। হিসাবরক্ষণ কর্মকর্তা, বিসিএসআইআর রাজশাহী গবেষণাগার।
- ৪। আইসিটি কর্মকর্তা, বিসিএসআইআর রাজশাহী গবেষণাগার (ওয়েব সাইটে আপলোড করার অনুরোধসহ)।
- ৫। পিএটু পরিচালক, বিসিএসআইআর রাজশাহী গবেষণাগার (পরিচালক মহোদয়ের সদয় অবগতির জন্য)।
- ৬। অফিস কপি।

Annual Procurement Plan (Goods)

Unit BCSIR Laboratories, Rajshahi
 Agency Bangladesh Council of Scientific & Industrial Research (BCSIR)
 Financial Year 2025-2026

Revenue Budget (In Lakh Taka)

Package No	Description of Procurement	Unit	Qty.	Procurement method	Contract approving Authority	Source of fund	Estimated cost in Lakh Tk	Time Code of process	Invitation of tenders	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total time of contract sign	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR1 Code: 3256102	Procurement of Chemicals	Nos	LS	OTM (e-GP)	HOPE	GOB	13 00	Planned date	04.11.2025	18.11.2025	02.12.2025	09.12.2025	16.12.2025	13.01.2026		12.02.2026	
								Planned days	0	14	14	7	7	28	70	30	
GR2 Code: 3257103	R&D project/ project related expenditure	Nos	LS	OTM (e-GP)	HOPE	GOB	45.00	Planned date	10.11.2025	24.11.2025	08.12.2025	22.12.2025	29.12.2025	26.01.2026		27.03.2026	
								Planned days	0	14	14	14	7	28	77	60	
		Nos	LS	Fellow	Director	GOB	5.00	Planned date									
								Planned days									
GR3 Code: 3257103 ISO Accreditation	Procurement of Chemicals, Glassware & Equipment for ISO Works	Nos	LS	OTM (e-GP)	HOPE	GOB	7.00	Planned date	24.11.2025	08.12.2025	22.12.2025	29.12.2025	05.01.2026	02.02.2026		04.03.2026	
								Planned days	0	14	14	7	7	28	70	30	
GR4 Code: 3256105	Procurement of spare parts	Nos	LS	OTM (e-GP)	HOPE	GOB	10.00	Planned date	16.11.2025	30.11.2025	14.12.2025	21.12.2025	28.12.2025	25.01.2026		24.02.2026	
								Planned days	0	14	14	7	7	28	70	30	
GR5 Code: 3255101	Procurement of Computer accessories	Nos	LS	Frame work	HOPE	GOB	2.50	Planned date									
GR6 Code: 3211127	Books and periodicals	Nos	LS	DCM	Director	GOB	0.50	Planned date									
								Planned days									

স্বাক্ষর
25/11/2025

মোঃ সারওয়ার জাহান সরকার
 প্রশাসনিক কর্মকর্তা (অ: দাঃ)
 বিসিএসআইআর, রাজশাহী গবেষণাগার


স্বাক্ষর
26/11/2025


ক. সাজা: শাহমিনা ইয়াসমিন, সিএসও
 এবং ভারপ্রাপ্ত কর্মকর্তা
 পরিচালনা ও উন্নয়ন শাখা
 বিসিএসআইআর গবেষণাগার, রাজশাহী


স্বাক্ষর
23.09.25
 মোঃ হাবিবুর রহমান ভূঞা
 পরিচালক (ভারপ্রাপ্ত)
 বিসিএসআইআর, রাজশাহী গবেষণাগার

স্বাক্ষর

Package No	Description of Procurement	Unit	Qty	Procurement method	Contract approving Authority	Source of fund	Estimated cost in Lakh Tk	Time Code of process	Invitation of tenders	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total time of contract sign	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR7 Code: 3211128	Publications of R&D activities, Pad and Brochure	Nos	LS	RFQ	Director	GOB	2.50	Planned date Planned days	01.12.2025 7	08.12.2025 7	08.12.2025 0	11.12.2025 3	11.12.2025 0			
GR8 Code: 3243101	Procurement of petrol oil & lubricant	Liter	LS	Frame work	Director	GOB	2.75	Planned date Planned days								
GR9 Code: 3211111	Execution of stakeholder seminar works	Nos	LS	DPM (Purchase thorough concerned committee)	Director	GOB	5.00	Planned date Planned days								
	Execution of Science Fair	Nos	LS	DPM (Purchase thorough concerned committee)	Director	GOB	7.00	Planned date Planned days								
	Execution of Conference	Nos	LS	DPM	Director	GOB	1.50	Planned date Planned days								
	Execution of R&D seminar	Nos	LS	Direct cash purchase	Director	GOB	0.50	Planned date Planned days								
GR10 Code: 4112202	Computers and related accessories	Set	LS	OTM (e-GP)	HOPE	GOB	3.00	Planned date Planned days	20.11.2025 0	04.12.2025 14	18.12.2025 14	25.12.2025 7	01.01.2026 7	29.01.2026 28		28.02.2026 30
GR11 Code: 3258103	Repairing of Computers	Nos	LS	Direct cash purchase	Director	GOB	0.75	Planned date Planned days								
GR12 Code: 4112310	Procurement of office tools	Nos	LS	OTM (e-GP)	HOPE	GOB	2.00	Planned date Planned days	20.11.2025 0	04.12.2025 14	18.12.2025 14	25.12.2025 7	01.01.2026 7	29.01.2026 28		28.02.2026 30
GR13 Code: 3258105	Repairing of machineries and research tools	Nos	LS	RFQ	Director	GOB	3.00	Planned date Planned days	02.12.2025 7	09.12.2025 7	09.12.2025 0	12.12.2025 3	12.12.2025 0			
GR14 Code: 3255105	Procurement of stationary	Nos	LS	Frame work	Director	GOB	3.00	Planned date Planned days								
GR15 Code: 3255105	Procurement of essentials (Glass & Towel)	Nos	LS	RFQ	Director	GOB	2.00	Planned date Planned days	02.12.2025 7	09.12.2025 7	09.12.2025 0	12.12.2025 3	12.12.2025 0			


 ২০/৯/২০২৫
 মোঃ সারওয়ার জাহান সরকার
 প্রশাসনিক কর্মকর্তা (অ: দাঃ)
 বিসিএসআইআর, রাজশাহী গবেষণাগার


 ২০/৯/২০২৫
 ড. মোতা: শারমিনা ইক্সসিবিন, পিএসও
 এনং ভারপ্রাপ্ত কর্মকর্তা
 পরিচালনা ও উন্নয়ন শাখা
 বিসিএসআইআর গবেষণাগার, রাজশাহী


 ২৩.০৯.২৫
 মোঃ হাবিবুর রহমান ভূঞা
 পরিচালক (ভারপ্রাপ্ত)
 বিসিএসআইআর রাজশাহী গবেষণাগার



Package No	Description of Procurement	Unit	Qty.	Procurement method	Contract approving Authority	Source of fund	Estimated cost in Lakh Tk	Time Code of process	Invitation of tenders	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total time of contract sign	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR16 Code: 3256106	Procurement of staff's uniform	Nos	LS	DPM	Director	GOB	1.00 (shoe & shock winter)	Planned date	08.12.2025	09.12.2025	10.12.2025	13.12.2025	14.12.2025			
								Planned days		1	1	3	1			
								1.50 (dress for winter)/ others	Planned date	08.12.2025	09.12.2025	10.12.2025	13.12.2025	14.12.2025		
									Planned days		1	1	3	1		
								1.00 (shoe & shock summer)	Planned date	08.12.2025	09.12.2025	10.12.2025	13.12.2025	14.12.2025		
									Planned days		1	1	3	1		
GR17 Code: 3243102	Procurement of Gas/Fuel	Nos	LS	OTM (e-GP)	HOPE	GOB	2.00	Planned date	20.11.2025	04.12.2025	18.12.2025	25.12.2025	01.01.2026	29.01.2026		28.02.2026
GR18 Code: 3255102	Procurement of printing & binding	Nos	LS	Direct cash purchase	Director	GOB	0.80	Planned date								
GR19 Code: 3252101	Procurement of beddings	Nos	LS	Direct cash purchase	Director	GOB	0.40	Planned date								
GR20 Code: 3252109	Procurement of medicines	Nos	LS	Direct cash purchase	Director	GOB	0.75	Planned date								
GR21 Code: 3257301	Observation of the national days	Nos	LS	DPM	Director	GOB	1.75	Planned date								
GR22 Code: 3258101	Repairing of vehicle	Nos	LS	Direct cash purchase	Director	GOB	0.75	Planned date								
GR23 Code: 3258104	Repairing of Office tools	Nos	LS	Direct cash purchase	Director	GOB	0.50	Planned date								
GR24 Code: 3251109	Seeds & Plants	Nos	LS	Direct cash purchase	Director	GOB	0.60	Planned date								
GR25 Code: 3211120	Telephone	Set	LS	DPM	Director	GOB	0.75	Planned date								
GR26 Code: 3211124	Sattelite/Frequency	Nos	LS	Direct cash purchase	Director	GOB	0.10	Planned date								
GR27 Code: 3258126	Repairing of telecommunication	Nos	LS	Direct cash purchase	Director	GOB	0.20	Planned date								
GR28 Code: 3253102	Procurement of Security Equipment	Nos	LS	RFQ	Director	GOB	1.00	Planned date	01.12.2025	08.12.2025	08.12.2025	11.12.2025	11.12.2025			
GR29 Code: 3255104	Stamp and Seal	Nos	LS	Direct cash purchase	Director	GOB	0.40	Planned date								

স্বাক্ষর
26/9/2025

মোঃ সারওয়ার জাহান সরকার
প্রশাসনিক কর্মকর্তা (অ: দা:)
বিসিএনআইআর, রাজশাহী গবেষণাগার

স্বাক্ষর
26/9/25

মোঃ সারমিনা ইয়াসমিন, পিএসও
সারপ্রাণ কর্মকর্তা
বিসিএনআইআর ও উন্নয়ন শাখা
বিসিএনআইআর গবেষণাগার, রাজশাহী

স্বাক্ষর
23.09.25
মোঃ হাবিবুর রহমান ভূঞা
পরিচালক (ভারপ্রাপ্ত)
বিসিএনআইআর রাজশাহী গবেষণাগার

স্বাক্ষর

68

**Annual Procurement Plan of Engineering Section, BCSIR Rajshahi Laboratories.
For the Financial year 2025-2026 from revenue budget**

SI No	Package No	Description of Procurement	Unit	QT Y.	Procurement Method	Contract approving Authority	Source of fund	Estimated Cost in Tk.	Time Code for Process	Invitation of tenders	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
01	WR01 Code-3258107	Repairing & painting (Civil) work of out-side of whole laboratory building and repairing, painting & replacing of RCC railing of corridor, replacing of rain water pipe; & fitting & fixing of window only for front side etc. in the campus of BCSIR Laboratory Rajshahi.	Nos	LS	OTM (e-GP)	Hope	GOB	133.00 Lac	Planned Date	27.10.2025	09.11.2025	23.11.2025	30.11.2025	07.12.2025	04.01.2026	-	04.05.2026	
									Planned Days	0	14	14	07	07	28	70	120	
02	WR02 Code-3258107	Repairing & painting (Civil) work : All corridor, veranda & stair; of Laboratory building and tiles work required place etc. in the campus of BCSIR Laboratories Rajshahi.	Nos	LS	OTM (e-GP)	Hope	GOB	47.00 Lac	Planned Date	27.10.2025	09.11.2025	23.11.2025	30.11.2025	07.12.2025	04.01.2026	-	05.03.2026	
									Planned Days	0	14	14	07	07	28	70	60	
03	WR03 Code-3258107	Patent stone work at roof of Fiber and Ploymer Research Division & Oils, Fats & Waxes Research Division; and roof water tank replacing of laboratory building in the campus of BCSIR Laboratory Rajshahi.	Nos	LS	OTM (e-GP)	Hope	GOB	13.50 Lac	Planned Date	27.10.2025	09.11.2025	23.11.2025	30.11.2025	07.12.2025	04.01.2026	-	03.02.2026	
									Planned Days	0	14	14	07	07	28	70	30	
04	WR04 Code-3258107	Renovation (Civil & Electrical) work: required rooms of various research divisions and office rooms in the campus of BCSIR Laboratory Rajshahi.	Nos	LS	OTM (e-GP)	Hope	GOB	55.5 Lac	Planned Date	27.10.2025	09.11.2025	23.11.2025	30.11.2025	07.12.2025	04.01.2026	-	04.05.2026	
									Planned Days	0	14	14	07	07	28	70	120	
05	WR05 Code-3258107	Repair and maintenance (Civil) work in the campus of BCSIR Laboratories, Rajshahi.	Nos	LS	Direct Cash Purchase	Director	GOB	1.00 Lac	Planned Date	-	-	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-	-

Jabeen
23.09.25
মোঃ আশরাফুল আলম
উপ-সহকারী প্রকৌশলী
বিসিএসআইআর রাজশাহী গবেষণাগার

ফেরদৌস জামান
26.09.2025
মোঃ ফেরদৌস জামান
নির্বাহী প্রকৌশলী
বিসিএসআইআর গবেষণাগার
রাজশাহী।

Makumam
23.09.25
মোঃ হাবিবুর রহমান জুঁঞা
পরিচালক (ভারপ্রাপ্ত)
বিসিএসআইআর রাজশাহী গবেষণাগার

Ju

06	WR 06 Code- 3258106	Building- out-side sanitary & rain water pipe line change, long pan/commode change and septic tank, pit cleaning etc. of New D Type building in the Residential Staff Quarter in BCSIR Laboratories, Rajshahi.	Nos	LS	SRFQ (e-GP)	Director	GOB	3.00 Lac	Planned Date	28.10.2025	03.11.2025	03.11.2025	06.11.2025	06.11.2025	13.11.2025	-	28.12.2025		
									Planned Days	0	07	0	03	0	07	17	45		
07	WR 07 Code- 3258106	Repairing and maintenance (Civil work) and purchasing plumbing & carpeting goods for Repairing and maintenance work in the campus of BCSIR, Laboratories Rajshahi	Nos	LS	Direct Cash Purchas e	Director	GOB	1.00 Lac	Planned Date	-	-	-	-	-	-	-	-	-	
									Planned Days	-	-	-	-	-	-	-	-	-	-
08	WR 08 Code- 3258108	Repair & painting (Civil) work : Boundary wall & ground floor two rooms of only VIP guest house, and repairing & painting of office main gate & quarter gate in the campus of BCSIR Laboratories, Rajshahi.	Nos	LS	SRFQ (e-GP)	Director	GOB	4.00 Lac	Planned Date	30.10.2025	05.11.2025	05.11.2025	09.11.2025	09.11.2025	16.11.2025	-	31.12.2025	-	
									Planned Days	0	07	0	04	0	07	18	45	-	-
09	GR01 Code- 4112314	"Supplying, fitting & fixing of office furniture in the campus of BCSIR Laboratories, Rajshahi "	Nos	LS	Direct Cash Purchas e	Director	GOB	1.00 Lac	Planned Date	-	-	-	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-	-	-
10	WR09 Code- 3258119	Repair and maintenance (Civil Work) of sub-station building in the campus of BCSIR Laboratories, Rajshahi	Nos	LS	Direct Cash Purchas e	Director	GOB	0.50 Lac	Planned Date	-	-	-	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-	-	-

Falgun
23.09.25

মোঃ আশরাফুল আলম
উপ-সহকারী প্রকৌশলী
বিসিএসআইআর রাজশাহী গবেষণাগার

২৬.০৯.২০২৫

মোঃ ফেরদৌস জামান
নির্বাহী প্রকৌশলী
বিসিএসআইআর গবেষণাগার
রাজশাহী।

Rahman
23.09.25

মোঃ হাবিবুর রহমান ভূঁঞা
পরিচালক (ভারপ্রাপ্ত)
বিসিএসআইআর রাজশাহী গবেষণাগার

Shr

11	WR10 Code- 3258117	Repair and maintenance (Electrical work) and purchasing electric wire, energy saving lamp/LED bulbs, light shed & electrical goods etc for repairing and maintenance work in the campus of BCSIR Laboratories, Rajshahi.	Nos	LS	Direct Cash Purchase	Director	GOB	1.20 Lac	Planned Date	-	-	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-	-
12	GR02 Code- 3256107	Purchasing various sports goods for BCSIR Laboratories, Rajshahi	Nos	LS	Direct Cash Purchase	Director	GOB	0.70 Lac	Planned Date	-	-	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-	
13	WR11 Code- 3258102	Repairing work of office furniture in the campus of BCSIR Laboratories, Rajshahi	Nos	LS	Direct Cash Purchase	Director	GOB	0.40 Lac	Planned Date	-	-	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-	

Alam
23.09.25

মোঃ আশরাফুল আলম
উপ-সহকারী প্রকৌশলী
বিসিএসআইআর রাজশাহী গবেষণাগার

Alam
23.09.25

মোঃ ফেরদৌস জামান
নির্বাহী প্রকৌশলী
বিসিএসআইআর গবেষণাগার
রাজশাহী।

Mahmud
23.09.25

মোঃ হাবিবুর রহমান ভূঞা
পরিচালক (ভারপ্রাপ্ত)
বিসিএসআইআর রাজশাহী গবেষণাগার

Mahmud
23/9/25

ড. সামিমা আহমেদ
চেয়ারম্যান
বিসিএসআইআর