

ANNUAL PROCUREMENT PLAN (2025-2026) for Works

Ministry / Division : Ministry of Housing & Public Works.
 Agency : Rajdhani Unnayan Kartripakkha (Rajuk)
 Procuring Entity Name & Code : Rajdhani Unnayan Kartripakkha (Rajuk)
 Project/ Programmer Name & Code : Construction project of various service facilities including lake, park and children's playground at the own Land of Rajuk and PWD in Motijheel area. (932000057)

Package No.	Description of procurement package Works	Unit	Qty	Procurement method & type	Contract approving authority	Source of funds	Estd. cost in Tk.(Lac.)	Time code for process	Advertise pre-Quelt (if applicable)	Invite/Advertise tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-1	Construction of various infrastructure civic facilities including lake, park and children's playground	Ac.	11.88	OTM/DPM	CCGP	Own Fund	15053.35	Planned Dated	0	1-Oct-25	31-Oct-25	12-Dec-25	11-Apr-26	18-Apr-26	16-May-26		30/06/2027
								Planned Days		0	30	42	120	7	26	227	
								Actual Dates									
Total value of works procurement =							15053.35										

13/07/25

২৩/০৭/২৫
 মোঃ মোস্তাফিজ হক সরকার
 প্রকল্প পরিচালক
 বিভিন্ন এলাকায় উল্লেখ্য পুকুর ও
 শিশুদের স্কোরার ব্যক্তি নিয়োগ প্রকল্প
 রাজউক, ঢাকা।

২০/০৭/২০২৫

২৩/৭/২৫

১৭/৭/২৫

ANNUAL PROCUREMENT PLAN (2025-2026) for Service

Ministry / Division : Ministry of Housing & Public Works.
 Agency : Rajdhani Unnayan Karttripakkha (Rajuk)
 Procuring Entity Name & Code : Rajdhani Unnayan Karttripakkha (Rajuk)
 Project/ Programmer Name & Code : Construction project of various service facilities including lake, park and children's playground at the ovm Land of Rajuk and PWD in Motijheel area. (932000067)

Package No.	Description of procurement package Service	Unit	Qty	Procurement method & type	Contract approving authority	Source of funds	Estd. cost in Tk (Lac.)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-1	Land Survey and Soil test	Acr	11.83	Direct/LCS/SSS	HOPE	Own Fund	9.00	Planned Dated	15-Oct-25	26-Nov-25	24-Dec-25	15-Jan-26	30-Jan-26	4-Feb-26	19-Feb-26	12-Mar-26		11 Nov 2025
								Planned Days	0	42	28	22	15	5	15	21	148	60
								Actual Dates										
S-2	Design consultancy & Construction supervision	Man-month	169.00	QCBS	HOPE	Own Fund	374.59	Planned Dated	15-Sep-25	30-Oct-25	27-Nov-25	24-Dec-25	8-Jan-26	13-Jan-26	10-Feb-26	24-Feb-26		25-Aug-26
								Planned Days	0	45	28	27	15	5	28	14	162	180
								Actual Dated										
Total value of service procurement =							383.59											

১৯.০৭/২৫

২০/০৭/২৫
 মোঃ মোজাম্মেল হক সরকার
 প্রকল্প পরিচালক
 রাজধানী উন্নয়ন কর্তৃপক্ষের পল্লী ও
 শিলাইচাঁব জেলায় মাঠ নির্মাণ প্রকল্প
 প্রকল্পিক, ঢাকা।

১৬/০৭/২০২৫

২০/০৭/২৫

১৬/৭/২৫

ANNUAL PROCUREMENT PLAN (2025-2026) for Goods

Ministry / Division : Ministry of Housing & Public Works.
 Agency : Rajdhani Unnayan Kartripakkha (Rajuk)
 Procuring Entity Name & Code : Rajdhani Unnayan Kartripakkha (Rajuk)
 Project/ Programmer Name & Code : Construction project of various service facilities including lake, park and children's playground at the own Land of Rajuk and PWD in Motijheel area. (932000067)

Package No.	Description of procurement package goods	Unit	Qty	Procurement method & type	Contract approving authority	Source of funds	Estd. cost in Tk (Lac.)	Time code for process	Not used in GOOD	Invite/Advertise tender	Tender opening	Tender Evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-1	Computer	Nos.	10	RFQ	HOPE	Self-Financing	30.0	Planned Dated	0	1-Sep-25	8-Sep-25	13-Sep-25	16-Sep-25	21-Sep-25	28-Sep-25		29-Oct-25
								Planned Days		0	7	5	3	5	7	27	31
								Actual Dates									
G-2	Furniture	LS	RFQ	HOPE	Self-Financing	10.0	Planned Dated	0	10-Sep-25	17-Sep-25	22-Sep-25	25-Sep-25	30-Sep-25	7-Oct-25		7-Nov-25
								Planned Days		0	7	5	3	5	7	27	31
								Actual Dates									
Total value of goods procurement =							40.0										

13-07-25

20/09/25

স্বাক্ষর
 প্রকল্প পরিচালক
 প্রকল্প পরিচালক
 প্রকল্প পরিচালক
 প্রকল্প পরিচালক

26/09/2025

স্বাক্ষর
 প্রকল্প পরিচালক
 প্রকল্প পরিচালক
 প্রকল্প পরিচালক

20/9/25


স্বাক্ষর
 প্রকল্প পরিচালক
 প্রকল্প পরিচালক
 প্রকল্প পরিচালক


14/7/25


স্বাক্ষর
 প্রকল্প পরিচালক
 প্রকল্প পরিচালক
 প্রকল্প পরিচালক


Ministry / Division : Ministry of Housing & Public Works.
 Agency : Rajdhani Unnayan Kartripakkha (Rajuk)
 Procuring Entity Name & Code : Rajdhani Unnayan Kartripakkha (Rajuk)
 Project/ Programmer Name & Code : Construction project of various service facilities including lake, park and children's playground at the own Land of Rajuk and PWD in Motijheel area. (932000067)


Package no.	Description of Procurement (Works, Service & Goods)	Unit	Total Target			Year 2025-2026													
			Physical Quantity/Unit	GoB	Rajuk Own Fund (lac)	Total Cost (lac)	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	March	Apr	May	June	
W-01	Construction of various infrastructure civic facilities including lake, park and children's playground	Acr	11.88		15053.35	15053.35													
W-02	Land Survey and Soil test	Acr	11.88		9	9													
W-03	Design consultancy & Construction Supervision	Man-Month	189.00		374.59	374.59													
W-04	Computer	nos	10		30	30													
W-05	Structure	L.S			10.00	10.00													


 13/07/25


 29/09/2025
 এই প্রকল্পের কাজ সম্পর্কে
 সকল প্রশ্নের উত্তর দেওয়া হবে।
 প্রকল্পের কার্যক্রমের
 পরিচয়: ১১১১


 26/09/2025
 প্রকল্প পরিচালক
 রাজধানী উন্নয়ন কর্তৃপক্ষ


 20/09/25
 প্রকল্প পরিচালক
 রাজধানী উন্নয়ন কর্তৃপক্ষ


 14/7/25
 প্রকল্প পরিচালক
 রাজধানী উন্নয়ন কর্তৃপক্ষ