

Annual Procurement Plan for the year 2025-26

Ministry/Division : Ministry of Housing & Public Works  
 Agency : Rajdhani Unnayan Karttripakkha  
 Procuring Entity Name & Code : Rajdhani Unnayan Karttripakkha  
 Project / Programme Name & Code : "Establishment of GIS & RS lab for Smart City Planning system and strengthening organizational capacity"

Package No.	Description of procurement package as per DPP/TPP Service	Unit	Quantity	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. cost (in Lac)	Time Code for Process	Advertise for PQ (if applicable)	Invite/Advet ise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	3	4	5	5	6	7	8										
S-1	Project planning and management training	-	-	SSS	HOPE	RAJUK	13.8			8/11/2025		8/19/2025	8/21/2025		8/27/2024		10/9/2025
S-2	3D city designing and physical modeling training	-	-	SSS		RAJUK	13.5			8/11/2025		8/19/2025	8/21/2025		8/27/2024		16/9/2025
S-3	Image processing and analysis training	-	-	SSS		RAJUK	14.1			8/11/2025		8/19/2025	8/21/2025		8/27/2024		16/9/2025
<b>Total Value of Procurement =</b>							<b>41.40</b>										

*Signature*  
23.7.2025

মোঃ মুহাম্মদ হুমায়ুন কবীর  
 মহাপরিচালক (পরিচালনা)  
 ও প্রকল্প পরিচালক  
 জিআইএস/আরএস ল্যাব  
 মতি সিটি প্রকল্প  
 রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।

*Signature*  
28/09/25

মোঃ মুহাম্মদুল রহমান  
 (উপসদস্য পরিচালক)  
 ও প্রকল্প পরিচালক  
 জিআইএস/আরএস ল্যাব  
 মতি সিটি প্রকল্প  
 রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।

*Signature*  
28/09/25

মোঃ আশরাফুল ইসলাম  
 প্রকল্প পরিচালক (সি.সি.)  
 রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।

*Signature*  
29/9/25

মোঃ আমিনুল আব্দুল কাদের  
 সদস্য (পরিচালনা)  
 রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।

Item Wise Work Plan 2025'July to Nov'2025

Project Name: "Establishment of GIS & RS lab for Smart City Planning system and strengthening organizational capacity"

Sl. No.	Item Name as per TAPP	Unit	Quantity	Estimated Cost in (Lac)					
					Jul	Aug	Sep	Oct	Nov
1	সেটশনারিজ			3.20	←→				
2	Project planning and management training			13.80	←→				
3	3D city designing and physical modeling training			13.50	←→				
4	Image processing and analysis training			14.10	←→				
5	একটি গাড়া ভাড়া (মাঠ পরিদর্শন, প্রশিক্ষণ, ডাটা সংগ্রহ)			7.50	←→				
6	TA/DA								
7	Metting Allowances	Nos		4.85					
8	Entertainment								
9	উচ্চ গতির ইন্টারনেট সংযোগ			0.25					
10	পরিকল্পনা সংশ্লিষ্ট বই ও রিপোর্ট ক্রয়	Nos		2.00					

*Signature*  
23.7.2025

*Signature*  
23/09/25  
মোঃ মুস্তাফিজুর রহমান  
(উপনগর পরিকল্পনাবিদ)  
ও প্রকল্প পরিচালক  
জিআইএস/আর এস ল্যাব ফর  
স্মার্ট সিটি প্র্যানিং প্রকল্প  
রাজসড়ক, ঢাকা।

*Signature*  
23/09/25  
মোঃ আব্দুল হুসেইন  
উপনগর পরিকল্পনাবিদ (সে গতি)  
রাজসড়ক উন্নয়ন কর্তৃপক্ষ, ঢাকা।

*Signature*  
23/09/25  
মোঃ আব্দুল কাদের  
সহঃ পরিচালক  
রাজসড়ক উন্নয়ন কর্তৃপক্ষ, ঢাকা।