

Ministry/Division
Agency
Procuring entity name and Code
Project/Programme name & Code

Revised Annual Procurement Plan (Service) for the Year 2025-2026
: Ministry of housing & Public works.
: Rajdhani Unnayan Kartripakkha (RAJUK)
: Rajdhani Unnayan Kartripakkha (RAJUK)
: Department of Architecture, RAJUK.

Package no	Description of Procurement Package (Service)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in Lac Tk	Time Code for Process	Invite/Advertisement of EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time to contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR-1 Rajuk/QCBS/Chief ARC/ Purbachal Golf Club /01/2025-26	Consultancy Service for Feasibility Study, Detailed Technical Design, Estimation & Preparation of Development Project proposal (DPP) for Purbachal Golf Club	L.S	1	QCBS	HOPE	RAJUK's Own Fund	300.00	Planned Dates	1-Nov-25	16-Dec-25	13-Jan-26	3-Feb-26	17-Feb-26	20-Feb-26	6-Mar-26	27-Mar-26		22-Dec-26
								Planned Days	0	45	28	21	14	3	14	21	146	270
								Actual Dates										
SR-2 Rajuk/QCBS/Chief ARC/ Office Building at motijheel /01/2025-26	Consultancy Service for Feasibility Study, Detailed Design, Preparation of Development Project proposal (DPP) for Commercial Building beside Purbani at motijheel.	L.S	1	QCBS	HOPE	RAJUK's Own Fund	250.00	Planned Dates	1-Nov-25	16-Dec-25	13-Jan-26	3-Feb-26	17-Feb-26	20-Feb-26	6-Mar-26	27-Mar-26		22-Dec-26
								Planned Days	0	45	28	21	14	3	14	21	146	270
								Actual Dates										
SR-3 Rajuk/QCBS/Chief ARC/ Rajuk School /01/2025-26	Consultancy Service for Feasibility Study, Detailed Design, Preparation of Development Project proposal (DPP) for Rajuk Uttara School at Uttara Sector17, BlockH1, Road-01, Plot-01.	L.S	1	QCBS	HOPE	RAJUK's Own Fund	180.00	Planned Dates	1-Nov-25	16-Dec-25	13-Jan-26	3-Feb-26	17-Feb-26	20-Feb-26	6-Mar-26	27-Mar-26		22-Dec-26
								Planned Days	0	45	28	21	14	3	14	21	146	270
								Actual Dates										
SR-4 Rajuk/QCBS/Chief ARC/ Uttara Rajuk Commercial /01/2025-26	Consultancy Service for Feasibility Study, Detailed Design, Estimation, BOQ & Preparation of Development Project proposal (DPP) for Uttara Rajuk Commercial Building at Dhaka Mymensingh Road.	L.S	1	QCBS	HOPE	RAJUK's Own Fund	300.00	Planned Dates	1-Nov-25	16-Dec-25	13-Jan-26	3-Feb-26	17-Feb-26	20-Feb-26	6-Mar-26	27-Mar-26		22-Dec-26
								Planned Days	0	45	28	21	14	3	14	21	146	270
								Actual Dates										
SR-5 Rajuk/QCBS/Chief ARC/ Uttara Rajuk Zonal Office /01/2025-26	Consultancy Service for Feasibility Study, Detailed Design, Preparation of Development Project proposal (DPP) for Uttara Rajuk Commercial Building at Uttara Zonal Office Site.	L.S	1	QCBS	HOPE	RAJUK's Own Fund	300.00	Planned Dates	1-Nov-25	16-Dec-25	13-Jan-26	3-Feb-26	17-Feb-26	20-Feb-26	6-Mar-26	27-Mar-26		22-Dec-26
								Planned Days	0	45	28	21	14	3	14	21	146	270
								Actual Dates										
SR-6 Rajuk/QCBS/Chief ARC/ Upper Upscale Hotel /01/2025-26	Providing Consultancy Services for Feasibility Study, Detailed Architectural, Structural, Electrical and Plumbing Design including Supervision for Construction of Upper Upscale Hotel Project at Purbachal, Dhaka.	L.S	1	QCBS	HOPE	RAJUK's Own Fund	1,500.00	Planned Dates	1-Jan-26	15-Feb-26	15-Mar-26	5-Apr-26	19-Apr-26	22-Apr-26	6-May-26	27-May-26		21-Feb-27
								Planned Days	0	45	28	21	14	3	14	21	146	270
								Actual Dates										
SR-7 Rajuk/QCBS/Chief ARC/ Uttara ST.Apt /01/2025-26	Consultancy Service for Feasibility Study, Detailed Design, Estimation, BOQ & Preparation of Development Project proposal (DPP) for Uttara Avenue-1 Studio Apartment.	L.S	1	QCBS	HOPE	RAJUK's Own Fund	250.00	Planned Dates	1-Dec-25	15-Jan-26	12-Feb-26	5-Mar-26	19-Mar-26	22-Mar-26	5-Apr-26	26-Apr-26		21-Jan-27
								Planned Days	0	45	28	21	14	3	14	21	146	270
								Actual Dates										
Total=							3,080.00											

Hajir
28.9.25
ডাসনিমুল তাজরি
সহকারী স্থপতি
স্থাপত্য শাখা, রাজউক, ঢাকা।

KBF
28.09.25
কাজী কামরুল হোসেন
উপ-স্থপতি
স্থাপত্য শাখা,
রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।

Sakib
26.09.26
মোঃ সাখিবুর আহমেদ
উপ-স্থপতি
স্থাপত্য শাখা, রাজউক, ঢাকা।

Hossain
28.09.25
সাইনুল হক
উপ-স্থপতি
স্থাপত্য শাখা, রাজউক, ঢাকা।

Fajjan
26/9/26
শারমিন আক্তার ফারতানা
উপ-স্থপতি
স্থাপত্য শাখা, রাজউক, ঢাকা।

Mohammad
26/9/26
মোস্তাক আহমেদ
প্রধান কার স্থপতি (সে দায়)
স্থাপত্য শাখা, রাজউক, ঢাকা।

Rafiq
26/9/26
মোঃ রিফাত উদ্দিন
মুগ্ধাশিখর
সদস্য পরিকল্পনা)
রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।

Rafiq
26/9/26
ইঞ্জিনিয়ার মোঃ রিফাত উদ্দিন
চেয়ারম্যান
রাজধানী উন্নয়ন কর্তৃপক্ষ, ঢাকা।