

REVISED ANNUAL PROCUREMENT PLAN (2025-2026) for Works & Goods as per PPR-2025

Ministry / Division: Ministry of Housing & Public Works  
 Agency: Rajdhanī Unnayan Kartipakkha  
 Procuring Entity Name & Code: Development of Residential and Commercial Infrastructure at Jhilmil Residential Project area (Code-932000032)  
 Project Program Name & Code: Development of Residential and Commercial Infrastructure at Jhilmil Residential Project area (Code-932000032)

Sl.	Description of procurement package works	Unit	Qty	Procurement method & type	Contract approving authority	Source of funds	Estid. cost in Tk. (Lac.)	Time code for process	Advertise pre-qual (if applicable)	Invite/advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
W-01	Construction of Surface drain at Jhilmil Residential Project Area. Sector-2( Package#3, Lot-2.)	sqm	17031.22	OTM	Ministry	Self-Financing	1746.63	Planned Dated Planned Days	0	15-Jan-26	12/02/2026 28	05/03/2026 21	19/03/2026 14	26/03/2026 7	15/04/2026 20	90	30/06/2026
W-02	Construction of Pip & Road Signed Name Plate direction	Nos	590.00	LTM	HOPE	Self-Financing	28.40	Planned Dated Planned Days	0	1-Mar-26	29/03/2026 28	19/04/2026 21	03/05/2026 14	10/05/2026 7	30/05/2026 20	90	30/06/2026
G-01	Supply and installation of LED Solar Street Light in Jhilmil Residential Project (Package-5, Lot-1) [Front Service Road, West Avenue, Sector-03, Road-1, Sector-02, Road-1]]	Ft	8111	OTM	HOPE	Self-Financing	501.00	Planned Dated Planned Days	0	5-Jan-26	02/02/2026 28	23/02/2026 21	09/03/2026 14	16/03/2026 7	05/04/2026 20	90	30/06/2026
G-02	Supply and installation of LED Solar Street Light in Jhilmil Residential Project (Package-5, Lot-2) [Sector-04, Road-1 to 20 and Lake Drive Road]]	Ft	8111	OTM	HOPE	Self-Financing	480.00	Planned Dated Planned Days	0	5-Jan-26	02/02/2026 28	23/02/2026 21	09/03/2026 14	16/03/2026 7	05/04/2026 20	90	30/06/2026
G-03	Supply and installation of LED Solar Street Light in Jhilmil Residential Project (Package-5, Lot-3) [Sector-05, Road-1, 2, 3, 4, 4A, 4B, and Sector-6, Road-1, 2, 2A, 2B, 3, 4A, 4B, 5, 6, 7]	Ft	8111	OTM	HOPE	Self-Financing	450.00	Planned Dated Planned Days	0	5-Jan-26	02/02/2026 28	23/02/2026 21	09/03/2026 14	16/03/2026 7	05/04/2026 20	90	30/06/2026
G-04	Supply and installation of LED Solar Street Light in Jhilmil Residential Project (Package-5, Lot-4)   Sector-01, Road-1, 2, 3A, 3B, 4, 4A, 5, 6, 7]	Ft	24105	OTM	HOPE	Self-Financing	400.00	Planned Dated Planned Days	0	5-Jan-26	02/02/2026 28	23/02/2026 21	09/03/2026 14	16/03/2026 7	05/04/2026 20	90	30/06/2026
G-05	Supply and installation of LED Solar Street Light in Jhilmil Residential Project (Package-5, Lot-5)   Sector-02, Road-2 to 26]	Ft	22126	OTM	HOPE	Self-Financing	480.00	Planned Dated Planned Days	0	5-Jan-26	02/02/2026 28	23/02/2026 21	09/03/2026 14	16/03/2026 7	05/04/2026 20	90	30/06/2026

**স্বাক্ষর**  
 ১৬/১২/২৫  
 (স্বাক্ষর)  
 ১৬/১২/২৫  
 (স্বাক্ষর)  
 ১৬/১২/২৫  
 (স্বাক্ষর)

**স্বাক্ষর**  
 ১৬/১২/২৫  
 (স্বাক্ষর)  
 ১৬/১২/২৫  
 (স্বাক্ষর)

**স্বাক্ষর**  
 ১৬/১২/২৫  
 (স্বাক্ষর)  
 ১৬/১২/২৫  
 (স্বাক্ষর)

**স্বাক্ষর**  
 ১৬/১২/২৫  
 (স্বাক্ষর)  
 ১৬/১২/২৫  
 (স্বাক্ষর)