

Annual Procurement Plan(APP)

Year 2026-2027

Budget

Ministry of housing of Public works.
 : Rajdhani Umeyan Kartipakha (RAJUK)
 : Superintending Engineer, Civil Circle-4, RAJUK.
 : Implementing 06

Package no	Description of Procurement Package Work	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in Lac Tk	Time Code for Process	Advertise for Prequal (if applicable)	Invitel/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total T to contract Signat
2	Construction of 1st floor inc external painting of existing mosque of staff quarter at sector-6, Uttara Residential area Uttara, Dhaka	no	1	OTM	HOPE	RAJUK's Own Fund	200.00	Planned Dates Planned Days	-	1-Nov-26 0	15-Nov-26 14	6-Dec-26 21	20-Dec-26 14	27-Dec-26 7	24-Jan-27 28	84
Imp-06/ MSQS_06	Construction of graveyard at sector 17 of Uttara residential area, Uttara, Dhaka	no	1	OTM	HOPE	RAJUK's Own Fund	400.00	Planned Dates Planned Days	-	1-Nov-26 0	29-Nov-26 28	20-Dec-26 21	3-Jan-27 14	10-Jan-27 7	7-Feb-27 28	98
Imp-06/ GRV/S_17	Construction of katcha bazar at sector-15	no	1	OTM	HOPE	RAJUK's Own Fund	400.00	Planned Dates Planned Days	-	1-Nov-26 0	29-Nov-26 28	20-Dec-26 21	3-Jan-27 14	10-Jan-27 7	7-Feb-27 28	98
Imp-06/ katcha bazar/Sec-15	Installation of STP in staff Quarter-Sector-6	no	1	OTM	HOPE	RAJUK's Own Fund	200.00	Planned Dates Planned Days	-	1-Nov-26 0	15-Nov-26 14	29-Nov-26 14	6-Dec-26 7	13-Dec-26 7	10-Jan-27 28	70
Imp-06/ STP-Staff quarter/ Sec-6	Installation of STP in staff Quarter-Sector-3	no	1	OTM	HOPE	RAJUK's Own Fund	200.00	Planned Dates Planned Days	-	1-Nov-26 0	15-Nov-26 14	29-Nov-26 14	6-Dec-26 7	13-Dec-26 7	10-Jan-27 28	70
Imp-06/ STP-Staff quarter/ Sec-3	Installation of STP in Zonal Office-Sector-6	no	1	OTM	HOPE	RAJUK's Own Fund	200.00	Planned Dates Planned Days	-	1-Nov-26 0	15-Nov-26 14	29-Nov-26 14	6-Dec-26 7	13-Dec-26 7	10-Jan-27 28	70
Imp-06/ STP Zonal Office Sec-6	Park and field/Play ground Development work at Sector-3	no	1	OTM	HOPE	RAJUK's Own Fund	400.00	Planned Dates Planned Days	-	1-Nov-26 0	15-Nov-26 14	29-Nov-26 14	6-Dec-26 7	13-Dec-26 7	10-Jan-27 28	70
Imp-06/ Park/Play Ground/ Sector-3	Park and field/Play ground Development work at Sector-4	no	1	OTM	HOPE	RAJUK's Own Fund	400.00	Planned Dates Planned Days	-	1-Nov-26 0	29-Nov-26 28	20-Dec-26 21	3-Jan-27 14	10-Jan-27 7	7-Feb-27 28	90
Imp-06/ Park/Play Ground/ Sector-4																

20/11/26

20/11/26

20/11/26

20/11/26

20/11/26

20/11/26

মোঃ রেজাউল করিম
 উপ সহকারী প্রকৌশলী
 বাউচাং-৬
 রাজউক, ঢাকা।

মোঃ শওকত আলী
 সহকারী প্রকৌশলী
 বাউচাং-৬
 রাজউক, ঢাকা।

মোঃ সাঈদ মোল্লাহ
 প্রকৌশলী
 বাউচাং-৬
 রাজউক, ঢাকা।

মোঃ আবদুল করিম
 প্রকৌশলী
 বাউচাং-৬
 রাজউক, ঢাকা।

মোঃ আবদুল করিম
 প্রকৌশলী
 বাউচাং-৬
 রাজউক, ঢাকা।

মোঃ আবদুল করিম
 প্রকৌশলী
 বাউচাং-৬
 রাজউক, ঢাকা।

মোঃ আবদুল করিম
 প্রকৌশলী
 বাউচাং-৬
 রাজউক, ঢাকা।

Annual Procurement Plan(APP)

Year 2026-2027

District Division

Agency

Procuring entity name and Code

Implementing Division

Ministry of housing of Public works.
Rajdhanī Unnayan Kārtipokkha (RAJUK)
Superintending Engineer, Civil Circle-4, RAJUK.
Implementing-06

WORKS

Sl. No	Package no	Description of Procurement Package Work	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in Lac Tk	Time Code for Process	Advertise for Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing Contract
1	2		4	5	6	7	8	9	10	11	12	13	14	15	16	17
18	Imp-06/RP-UAP	Repair & Renovation work in different infrastructure at Uttara Apartment, Sector-18	no	1	OTM	HOPE	RAJUK's Own Fund	200.00	Planned Dates Planned Days	-	15-Nov-26 0	13-Dec-26 28	27-Dec-26 14	3-Jan-27 7	10-Jan-27 7	7-Feb-28
19	Imp-06/RP/S_06	Providing wastebin and Dustbin etc in staff quarter at sector# 6, Uttara, Rajuk.	no	1	RFQ	HOPE	RAJUK's Own Fund	6.00	Planned Dates Planned Days	-	15-Nov-26 0	29-Nov-26 14	13-Dec-26 14	20-Dec-26 7	27-Dec-26 7	24-Jan-28
20	Imp-06/MT/S_03	Providing wastebin and Dustbin etc in staff quarter at sector# 3, Uttara, Rajuk.	no	1	RFQ	HOPE	RAJUK's Own Fund	6.00	Planned Dates Planned Days	-	15-Nov-26 0	29-Nov-26 14	13-Dec-26 14	20-Dec-26 7	27-Dec-26 7	24-Jan-28
21	Imp-06/PL/S_03	Removing old pipe line (MS Pipe line) and Installation of new PPR Water Distribution line at staff quarter at sector #3 Rajuk.	no	1	RFQ	HOPE	RAJUK's Own Fund	10.00	Planned Dates Planned Days	-	15-Nov-26 0	29-Nov-26 14	13-Dec-26 14	20-Dec-26 7	27-Dec-26 7	24-Jan-28
22	Imp-06/RP/S_17	Construction of remaining road and Surface drain in Block-A1,F,B,G,G1 at sector -17 of Uttara Residential area Uttara, Dhaka	no	1	OTM	HOPE	RAJUK's Own Fund	400.00	Planned Dates Planned Days	-	15-Nov-26 0	13-Dec-26 28	3-Jan-27 21	17-Jan-27 14	24-Jan-27 7	21-Feb-28
23	Imp-06/RP/S_17	Repair & renovation work of internal road of and construction of open surface drain in Block-k of Sector 17 at Uttara Residential Area	no	1	OTM	HOPE	RAJUK's Own Fund	450.00	Planned Dates Planned Days	-	15-Nov-26 0	13-Dec-26 28	3-Jan-27 21	17-Jan-27 14	24-Jan-27 7	21-Feb-28
24	Imp-06/RP/S_17	Repair & renovation work of internal road of and construction of open surface drain in Block-l of Sector 17 at Uttara Residential Area	no	1	OTM	HOPE	RAJUK's Own Fund	650.00	Planned Dates Planned Days	-	15-Nov-26 0	13-Dec-26 28	3-Jan-27 21	17-Jan-27 14	24-Jan-27 7	21-Feb-28
25	Imp-06/RP/S_16	Repair & renovation work of internal road of and construction of open surface drain in Sector 16 at Uttara Residential Area	no	1	OTM	HOPE	RAJUK's Own Fund	300.00	Planned Dates Planned Days	-	15-Nov-26 0	13-Dec-26 28	3-Jan-27 21	17-Jan-27 14	24-Jan-27 7	21-Feb-28
26	Imp-06/RP/S_15	Construction of remaining internal road & surface drain in block-H in sector -15	no	1	OTM	HOPE	RAJUK's Own Fund	600.00	Planned Dates Planned Days	-	1-Dec-26 0	15-Dec-26 14	29-Dec-26 14	5-Jan-27 7	12-Jan-27 7	9-Feb-28

মোঃ রেজাউল করিম
উপ সারকারী প্রকৌশলী
বাংলায়ান-৬

মোঃ ডি. আর. আলী
সারকারী প্রকৌশলী
বাংলায়ান-৬

মোঃ মোঃ গোলাম রাস্তা
নিবাহী প্রকৌশলী
বাংলায়ান-০৬

জনকার মোঃ জাহিদ আলী
অতিরিক্ত সারকারী (৩১ সারকারী)
বাংলায়ান-০৬

মোঃ আনিসুর রহমান রাজধানী উন্নয়ন কর্তৃপক্ষ
এবং প্রকৌশলী (কাজান) ৪৭৩ (রাজউক), ঢাকা-১০০০

হাজিফার মোঃ রিয়াজুল ইসলাম
প্রোগ্রামার
বাংলায়ান-৬

Year 2026-2027

- Ministry of housing of Public works.
- Rajdhanl Umayan Katripaktha (RAUK)
- Superintending Engineer, Civil Circle-4, RAUK
- Implementing -06

Sl. No	Package no	Description of Procurement Package Work	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in Lac Tk	Time Code for Process	Advertise for Prequal (if applicable)	Invited/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NQA	Signing Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
27	Imp-06/ RP/ Purbachal	Repair & renovation work of internal road of Sector 15 at Purbachal New Town Project	no	1	OTM	HOPE	RAJUK's Own Fund	200.00	Planned Dates Planned Days Actual Dates	- - -	1-Dec-26 0 1-Dec-26	15-Dec-26 14 15-Dec-26	29-Dec-26 14 29-Dec-26	5-Jan-27 7 5-Jan-27	12-Jan-27 7 12-Jan-27	9-Feb-27 28 9-Feb-27
28	Imp-06/ RP/ Purbachal	Repair & renovation work of internal road of Sector 16 at Purbachal New Town Project	no	1	OTM	HOPE	RAJUK's Own Fund	200.00	Planned Dates Planned Days Actual Dates	- - -	1-Dec-26 0 1-Dec-26	15-Dec-26 14 15-Dec-26	29-Dec-26 14 29-Dec-26	5-Jan-27 7 5-Jan-27	12-Jan-27 7 12-Jan-27	9-Feb-27 28 9-Feb-27
29	Imp-06/ RP/ Purbachal	Repair & renovation work of internal road of Sector-17 & 21 at Purbachal New Town Project	no	1	OTM	HOPE	RAJUK's Own Fund	200.00	Planned Dates Planned Days Actual Dates	- - -	1-Dec-26 0 1-Dec-26	15-Dec-26 14 15-Dec-26	29-Dec-26 14 29-Dec-26	5-Jan-27 7 5-Jan-27	12-Jan-27 7 12-Jan-27	9-Feb-27 28 9-Feb-27
30	Imp-06/ RP/ Purbachal	Repair & renovation work of internal road of Sector-18 & 23 at Purbachal New Town Project	no	1	OTM	HOPE	RAJUK's Own Fund	200.00	Planned Dates Planned Days Actual Dates	- - -	1-Dec-26 0 1-Dec-26	15-Dec-26 14 15-Dec-26	29-Dec-26 14 29-Dec-26	5-Jan-27 7 5-Jan-27	12-Jan-27 7 12-Jan-27	9-Feb-27 28 9-Feb-27
31	Imp-06/ RP/ Purbachal	Repair & renovation work of internal road of Sector 24 at Purbachal New Town Project	no	1	OTM	HOPE	RAJUK's Own Fund	200.00	Planned Dates Planned Days Actual Dates	- - -	1-Dec-26 0 1-Dec-26	15-Dec-26 14 15-Dec-26	29-Dec-26 14 29-Dec-26	5-Jan-27 7 5-Jan-27	12-Jan-27 7 12-Jan-27	9-Feb-27 28 9-Feb-27
32	Imp-06/ RP/ Purbachal	Repair & renovation work of internal road of Sector 25 at Purbachal New Town Project	no	1	OTM	HOPE	RAJUK's Own Fund	200.00	Planned Dates Planned Days Actual Dates	- - -	1-Dec-26 0 1-Dec-26	15-Dec-26 14 15-Dec-26	29-Dec-26 14 29-Dec-26	5-Jan-27 7 5-Jan-27	12-Jan-27 7 12-Jan-27	9-Feb-27 28 9-Feb-27
33	Imp-06/ RP/ Purbachal	Repair & renovation work of internal road of Sector 26 at Purbachal New Town Project	no	1	OTM	HOPE	RAJUK's Own Fund	200.00	Planned Dates Planned Days Actual Dates	- - -	1-Dec-26 0 1-Dec-26	15-Dec-26 14 15-Dec-26	29-Dec-26 14 29-Dec-26	5-Jan-27 7 5-Jan-27	12-Jan-27 7 12-Jan-27	9-Feb-27 28 9-Feb-27
34	Imp-06/ RP/ Purbachal	Repair & renovation work of internal road of Sector 27 at Purbachal New Town Project	no	1	OTM	HOPE	RAJUK's Own Fund	350.00	Planned Dates Planned Days Actual Dates	- - -	1-Dec-26 0 1-Dec-26	15-Dec-26 14 15-Dec-26	29-Dec-26 14 29-Dec-26	5-Jan-27 7 5-Jan-27	12-Jan-27 7 12-Jan-27	9-Feb-27 28 9-Feb-27

হাজিরাহাং মোঃ বিবাহ
কোষাধ্যক্ষ
ব্রাহ্মণী ভদ্রদেব কর্তৃক

Annual Procurement Plan(APP)

Year 2026-2027

Ministry/Division

Agency

Procuring entity name and Code

Implementing Division

- Ministry of housing of Public works.
- Rajdhami Unnayan Kanti Pakkha (RAJUK)
- Superintending Engineer, Civil Circle-4, RAJUK.
- Implementing-06

WORKS

SL No	Package no	Description of Procurement Package Work	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in Lac Tk	Time Code for Process	Advertise for Prequal (if applicable)	Invited Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Significant Cont
1	2	Repair & renovation work of internal road of Sector 28 at Purbachal New Town Project	no	1	OTM	HOPE	RAJUK's Own Fund	200.00	Planned Dates Planned Days	-	1-Dec-26 0	15-Dec-26 14	29-Dec-26 14	5-Jan-27 7	12-Jan-27 7	9-Feb-27 2
35		Repair & renovation work of internal road of Sector 29 at Purbachal New Town Project	no	1	OTM	HOPE	RAJUK's Own Fund	200.00	Planned Dates Planned Days	-	1-Dec-26 0	15-Dec-26 14	29-Dec-26 14	5-Jan-27 7	12-Jan-27 7	9-Feb-27 2
36		Repair & renovation work of internal road of Sector 30 at Purbachal New Town Project	no	1	OTM	HOPE	RAJUK's Own Fund	200.00	Planned Dates Planned Days	-	1-Dec-26 0	15-Dec-26 14	29-Dec-26 14	5-Jan-27 7	12-Jan-27 7	9-Feb-27 2
37		Cleaning Grass, bush, kashbon, drain etc in Sec -15, 16, 21, 22 at Purbachal New Town (Lot-1)	no	1	RFQ	HOPE	RAJUK's Own Fund	10.00	Planned Dates Planned Days	-	15-Dec-26 0	29-Dec-26 14	12-Jan-27 14	19-Jan-27 7	26-Jan-27 7	23-Feb-27 2
38		Cleaning Grass, bush, kashbon, drain etc in Sec -23, 24, 25, 26 at Purbachal New Town (Lot-2)	no	1	RFQ	HOPE	RAJUK's Own Fund	10.00	Planned Dates Planned Days	-	15-Dec-26 0	29-Dec-26 14	12-Jan-27 14	19-Jan-27 7	26-Jan-27 7	23-Feb-27 2
39		Cleaning Grass, bush, kashbon, drain etc in Sec -27, 28, 29, 30 at Purbachal New Town (Lot-3)	no	1	RFQ	HOPE	RAJUK's Own Fund	10.00	Planned Dates Planned Days	-	15-Dec-26 0	29-Dec-26 14	12-Jan-27 14	19-Jan-27 7	26-Jan-27 7	23-Feb-27 2
40		Cleaning Grass, bush, kashbon, drain etc in Sec 15, 16 & 17 at Uttara (Lot-1)	no	1	RFQ	HOPE	RAJUK's Own Fund	8.00	Planned Dates Planned Days	-	15-Dec-26 0	29-Dec-26 14	12-Jan-27 14	19-Jan-27 7	26-Jan-27 7	23-Feb-27 2
41		Fencing work of Green space/Commercial plot at Sector 15, Uttara Residential Area (Lot-1)	no	1	RFQ	HOPE	RAJUK's Own Fund	5.00	Planned Dates Planned Days	-	15-Dec-26 0	29-Dec-26 14	12-Jan-27 14	19-Jan-27 7	26-Jan-27 7	23-Feb-27 2
42																

20.1.26

স্বাক্ষর

স্বাক্ষর

স্বাক্ষর

20.1.26

স্বাক্ষর

স্বাক্ষর

20.1.26

স্বাক্ষর

স্বাক্ষর

20.1.26

স্বাক্ষর

স্বাক্ষর

20.1.26

স্বাক্ষর

স্বাক্ষর

20.1.26

স্বাক্ষর

স্বাক্ষর

Annual Procurement Plan(APP)

Year 2026-2027

Ministry/Division

Agency

Procuring entity name and Code
Implementing Division

Ministry of housing of Public works.
Rajdhani Umayan Kantipaktha (RAJUK)
Superintending Engineer, Civil Circle-4, RAJUK
Implementing-06

WORKS	Package no	Description of Procurement Package Work	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. cost in Lac Tk	Time Code for Process	Advertise for Prequal (if applicable)	Invited Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing Contra
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
43	Imp-06/ Fencing/ S_15	Fencing work of Green space/ Commercial plot at Sector 16, Uttara Residential Area. (Lot-2)	no	1	RFQ	HOPE	RAJUK's Own Fund	5.00	Planned Dates Planned Days	-	15-Dec-26 0	29-Dec-26 14	12-Jan-27 14	19-Jan-27 7	26-Jan-27 7	23-Feb-28
44	Imp-06/ Fencing/ S_15	Fencing work on Sector-5,7,9,13 & 18, Uttara Residential Area. (Lot-3)	no	1	RFQ	HOPE	RAJUK's Own Fund	10.00	Planned Dates Planned Days	-	15-Dec-26 0	29-Dec-26 14	12-Jan-27 14	19-Jan-27 7	26-Jan-27 7	23-Feb-28
45	Imp-06/ Fencing/ S_17	Fencing work at the periphery of green belt/open space/commercial plot at different place at sector 17, Uttara Residential area, Dhaka (Lot-1)	no	1	RFQ	HOPE	RAJUK's Own Fund	10.00	Planned Dates Planned Days	-	15-Dec-26 0	29-Dec-26 14	12-Jan-27 14	19-Jan-27 7	26-Jan-27 7	23-Feb-28
46	Imp-06/ Outsourcing/ista	Providing Supervisor, Security Guard, Carpenter, sanitary worker, Pump Operator, Cleaner, Gardener in Sector-18, Tista-1 Bhaban, Uttara	no	1	OTM	HOPE	RAJUK's Own Fund	350.00	Planned Dates Planned Days	-	15-Dec-26 0	12-Jan-27 28	2-Feb-27 21	16-Feb-27 14	23-Feb-27 7	23-Mar-28
47	Imp-06/ Outsourcing/Sec	Providing Security Guard, Cleaner, Plumber for Rajuk Zonal Office, Staff Quarter at Sector #3 and #6 in Uttara.	no	1	OTM	HOPE	RAJUK's Own Fund	500.00	Planned Dates Planned Days	-	15-Dec-26 0	12-Jan-27 28	2-Feb-27 21	16-Feb-27 14	23-Feb-27 7	23-Mar-28
48	Imp-06/ LC/S_16	Remaining works for development and protection of lake-11 including footpath, seating bench etc at green belt (west side of lake-11) at sector-16, Rajuk	no	1	OTM	HOPE	RAJUK's Own Fund	1,500.00	Planned Dates Planned Days	-	15-Dec-26 0	12-Jan-27 28	2-Feb-27 21	16-Feb-27 14	23-Feb-27 7	23-Mar-28
Total=								11,572.00	Actual Dates	-	-	-	-	-	-	-

০০০০
০২০ ৭৭০৮
মোঃ রেজাউল করিম
উপ সারকারী প্রকৌশলী
বাহারায়ন-৬
রাজউক, ঢাকা।

০০০০
০২০ ৭৭০৮
মোঃ শওকত আলী
সরকারী প্রকৌশলী
বাহারায়ন-৬
রাজউক, ঢাকা।

০০০০
০২০ ৭৭০৮
মোঃ রেজাউল করিম
উপ সারকারী প্রকৌশলী
বাহারায়ন-৬
রাজউক, ঢাকা।

০০০০
০২০ ৭৭০৮
মোঃ রেজাউল করিম
উপ সারকারী প্রকৌশলী
বাহারায়ন-৬
রাজউক, ঢাকা।

০০০০
০২০ ৭৭০৮
মোঃ রেজাউল করিম
উপ সারকারী প্রকৌশলী
বাহারায়ন-৬
রাজউক, ঢাকা।

০০০০
০২০ ৭৭০৮
মোঃ রেজাউল করিম
উপ সারকারী প্রকৌশলী
বাহারায়ন-৬
রাজউক, ঢাকা।

০০০০
০২০ ৭৭০৮
মোঃ রেজাউল করিম
উপ সারকারী প্রকৌশলী
বাহারায়ন-৬
রাজউক, ঢাকা।

Year 2026-2027

Procuring entity name and Code
Implementing Division

- Ministry of housing of Public works.
- Rajdani Umayan Kartipakkha (RAJUK)
- Superintending Engineer, Civil Circle-4, RAJUK
- Implementing-06

[illegible]

হিজলিনিহাত মোঃ বিয়
কোষাবল্য
বাজধানী উন্নয়ন কর্তৃ