

Ministry/Division : Ministry of Housing & Public Works
Agency : Rajdhani Unnayan Kartipakkha (RAJUK)
Procuring Entity Name : Rajdhani Unnayan Kartipakkha (RAJUK)

Office of The Superintending Engineer(Mechanical), RAJUK

2026-2027 Annual Procurement Plan (APP) OF MECHANICAL DIVISION

Package No	Description of Procurement Package Goods/Repair works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Est'd Cost in LAC Tk	Time Code of process	Not used in Goods	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract signature	Time for completion of Contract	Remarks/Pe
RW1	Repair Work of (gear box, pressure plate, clutch plate/bearing kit of wheel), hydraulic system and hydraulic hose pipe, high pressure Sensor,hydraulic pump,presure and parking switch Controller,electric system full procurement etc.) Wheel Excavator-01	Nos	As Per Requirement	OTM	HOPE	Omn	25.00	Planned Dates		11-Jul-26	15-Aug-26	29-Aug-26	3-Oct-26	17-Oct-26	7-Nov-26	119		
										0	35	14	35	14	21			
RW2	Repair Work of (gear box, pressure plate,clutch plate/bearing kit of wheel), hydraulic system and hydraulic hose pipe,high pressure Sensor,hydraulic pump,presure and parking switch Controller,electric system full procurement etc.) Wheel Excavator-02	Nos	As Per Requirement	OTM	HOPE	Omn	25.00	Planned Dates		11-Jul-26	15-Aug-26	29-Aug-26	3-Oct-26	17-Oct-26	7-Nov-26	119		
										0	35	14	35	14	21			
RW3	Repair Work of (Engine Overhauling &Others Work) Road Roller-14	Nos	As Per Requirement	OTM	HOPE	Omn	15.00	Planned Dates		11-Jul-26	15-Aug-26	29-Aug-26	3-Oct-26	17-Oct-26	7-Nov-26	119		
										0	35	14	35	14	21			
RW4	Repair Work of (Engine Overhauling &Others Work) Road Roller-16	Nos	As Per Requirement	OTM	HOPE	Omn	15.00	Planned Dates		12-Jul-26	16-Aug-26	30-Aug-26	4-Oct-26	18-Oct-26	8-Nov-26	119		
										0	35	14	35	14	21			
RW5	Repair Work of(Water pump,Fuel pump, Peston, Wheel Cylander, Hydraulic pipe, Dynama etc.) Of Germany Tyre Dozer No-03.	Nos	As Per Requirement	RFQ	HOPE	Omn	5.00	Planned Dates		13-Jul-26	17-Aug-26	31-Aug-26	5-Oct-26	19-Oct-26	9-Nov-26	119		
										0	35	14	35	14	21			
RW6	Repair Work of (Spoket, Chain bush, Fuel pump, Radiator & Others) etc Of Chain Dozer No-02	Nos	As Per Requirement	OTM	HOPE	Omn	15.00	Planned Dates		14-Jul-26	18-Aug-26	1-Sep-26	6-Oct-26	20-Oct-26	10-Nov-26	119		
										0	35	14	35	14	21			
RW7	Repair Work of (Spoket, Chain bush, Fuel pump, Radiator & Others) etc Of Chain Dozer No-03	Nos	As Per Requirement	OTM	HOPE	Omn	15.00	Planned Dates		15-Jul-26	19-Aug-26	2-Sep-26	7-Oct-26	21-Oct-26	11-Nov-26	119		
										0	35	14	35	14	21			
RW8	Repair Work of (Spoket, Chain bush, Radiator & Others) etc Of Chain Dozer No-01.	Nos	As Per Requirement	RFQ	HOPE	Omn	5.00	Planned Dates		16-Jul-26	20-Aug-26	3-Sep-26	8-Oct-26	22-Oct-26	12-Nov-26	119		
										0	35	14	35	14	21			

Handwritten signatures and initials are present on the left side of the page, including a large signature at the top and several smaller ones below it.

Package No	Description of Procurement Package Goods/Repair works	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source Of Funds	Estd Cost In LAC Tk	Time Code of process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract signature	Time for completion of Contract	Remarks/Package
RW9	Repair Work of (Denting,Painting,booster cylinder, and hydraulic hose pipe procurement, Sensor, Controller etc) Dump Truck-01	Nos	As Per Requirement	OTM	HOPE	Own	12.00	Planned Dates		11-Jul-26	16-Aug-26	29-Aug-26	3-Oct-26	17-Oct-26	7-Nov-26	119		
RW10	Repair Work of (Denting,Painting,Clutch cylinder, and hydraulic hose pipe procurement, Sensor, Controller etc) Dump Truck-03	Nos	As Per Requirement	OTM	HOPE	Own	12.00	Planned Dates		11-Jul-26	16-Aug-26	29-Aug-26	3-Oct-26	17-Oct-26	7-Nov-26	119		
RW11	Repair Work of (Water pump,Fuel pump, Peston, Wheel Cylander, Hydraulic pipe, Dynama etc.) Of Germany Tyre Dozer No-02	Nos	As Per Requirement	RFO	HOPE	Own	5.00	Planned Dates		11-Jul-26	16-Aug-26	29-Aug-26	3-Oct-26	17-Oct-26	7-Nov-26	119		
RW12	Repair Work of (Hydraulic Cylinder, Pipe & Others) Pay-loader No-04	Nos	As Per Requirement	RFO	HOPE	Own	5.00	Planned Dates		11-Jul-26	16-Aug-26	29-Aug-26	3-Oct-26	17-Oct-26	7-Nov-26	119		
RW13	Supply, Installation, Commissioning & Maintenance Of STP at Banani RAJUK OFFICER'S Quarter (Lot-1)	Nos	As Per Requirement	LTM	HOPE	Own	35.00	Planned Dates		11-Jul-26	16-Aug-26	29-Aug-26	3-Oct-26	17-Oct-26	7-Nov-26	119		
RW14	Supply, Installation, Commissioning & Maintenance Of STP at 14 Storied Building Mailbag RAJUK Quarter (Lot-2)	Nos	As Per Requirement	LTM	HOPE	Own	60.00	Planned Dates		11-Jul-26	16-Aug-26	29-Aug-26	3-Oct-26	17-Oct-26	7-Nov-26	119		
RW15	Supply, Installation, Commissioning & Maintenance Of STP at Gulshan Car Parking Building (Lot-3)	Nos	As Per Requirement	LTM	HOPE	Own	25.00	Planned Dates		11-Jul-26	16-Aug-26	29-Aug-26	3-Oct-26	17-Oct-26	7-Nov-26	119		
GD16	Procurement of Battery, Filter, Hydraulic Hose Pipe etc for Heavy Machineries.	Nos	As Per Requirement	DPW/RFO	HOPE	Own	25.00	Planned Dates		11-Jul-26	16-Aug-26	29-Aug-26	3-Oct-26	17-Oct-26	7-Nov-26	119		
GD17	Procurement of Tyre for Wheel Excavator No.01	Nos	As Per Requirement	OTM	HOPE	Own	20.00	Planned Dates		11-Jul-26	16-Aug-26	29-Aug-26	3-Oct-26	17-Oct-26	7-Nov-26	119		
GD18	Procurement of Tyre for Japani Pay Loader No.03	Nos	As Per Requirement	OTM	HOPE	Own	20.00	Planned Dates		11-Jul-26	16-Aug-26	29-Aug-26	3-Oct-26	17-Oct-26	7-Nov-26	119		
GD19	Procurement of Rotary Hammer Drill (4 Nos), Electric Heavy Saw (4 Nos), Slab Cutter (4 Nos), Heavy Hammer (8-10pounds) 16 Nos, Safety Helmet (240Nos), High Visibility Vest (240 Nos), Handnrike (8 Nos), Trombone (8 Nos)	Nos	As Per Requirement	OTM	HOPE	Own	100.00	Planned Dates		12-Jul-26	16-Aug-26	30-Aug-26	4-Oct-26	18-Oct-26	8-Nov-26	119		
GD20	Procurement of Wheel Excavator (14-16 Ton)	Nos	As Per Requirement	OTM	HOPE	Own	1500.00	Planned Dates		11-Jul-26	16-Aug-26	29-Aug-26	3-Oct-26	17-Oct-26	7-Nov-26	119		

38 #





Sl No	Description of Procurement Package Goods/Repair works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd Cost in LAC Tk.	Time Code of process	Not used in Goods	Intelle/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract signature	Time for completion of Contract	Remarks/Pa ckage
1	Procurement of Tyre & Battery for Light Vehicle	Nos	As Per Requirement	OTM/Frame work agreement	HOPE	Own	70.00	Planned Dates		11-Jul-26	15-Aug-26	29-Aug-26	3-Oct-26	17-Oct-26	7-Nov-26	119		
2	Repair Works of RAJUK, Hatirjheel (SSDS) Gate lot-1	Nos	22	OTM	HOPE	Own	60.00	Planned Dates		11-Jul-26	15-Aug-26	29-Aug-26	3-Oct-26	17-Oct-26	7-Nov-26	119		
3	Repair Works of RAJUK, Hatirjheel , (SSDS) Gate lot-2	Nos	21	OTM	HOPE	Own	60.00	Planned Dates		11-Jul-26	15-Aug-26	29-Aug-26	3-Oct-26	17-Oct-26	7-Nov-26	119		
4	Repair Works of RAJUK, Hatirjheel, SSDS, Mechanical Screen	Nos	12	OTM	HOPE	Own	50.00	Planned Dates		12-Jul-26	16-Aug-26	30-Aug-26	4-Oct-26	18-Oct-26	8-Nov-26	119		
5	Repair Works of RAJUK, Hatirjheel , Rampura Water Control Gate	Nos	As Per Requirement	RFQ	HOPE	Own	10.00	Planned Dates		11-Jul-26	15-Aug-26	29-Aug-26	3-Oct-26	17-Oct-26	7-Nov-26	119		
6	Repair Works of RAJUK, Hatirjheel 2 Nos Speed Boats	Nos	As Per Requirement	RFQ	HOPE	Own	7.00	Planned Dates		12-Jul-26	16-Aug-26	30-Aug-26	4-Oct-26	18-Oct-26	8-Nov-26	119		
7	Repair and maintenance work of Amphibian Excavator Machine at Hatirjheel	Nos	As Per Requirement	OTM	HOPE	Own	25.00	Planned Dates		11-Jul-26	15-Aug-26	29-Aug-26	3-Oct-26	17-Oct-26	7-Nov-26	119		
8	Maintenance, Cleaning & Supervision of 11 Nos SSDS, 12 Nos Mechanical Screen, 42 nos mannual gate & other physical works of Hatirjheel for 02 year.	Nos	As Per Requirement	OTM	HOPE	Own	170.00	Planned Dates		12-Jul-26	16-Aug-26	30-Aug-26	4-Oct-26	18-Oct-26	8-Nov-26	119		
9	Supply, Maintenance, Laying & & Commissioning (HDPE Pipe, Coil Pipe/Flexible Pipe, Junction Box, Diffuser & Air Bubble etc.) at Hatirjheel (Lot-1)	Nos	As Per Requirement	OTM	HOPE	Own	200.00	Planned Dates		13-Jul-26	17-Aug-26	31-Aug-26	5-Oct-26	19-Oct-26	9-Nov-26	119		
10	Supply, Maintenance, Laying & & Commissioning (HDPE Pipe, Coil Pipe/Flexible Pipe, Junction Box, Diffuser & Air Bubble etc.) at Hatirjheel (Lot-2)	Nos	As Per Requirement	OTM	HOPE	Own	200.00	Planned Dates		20-Sep-26	4-Oct-26	18-Oct-26	25-Oct-26	1-Nov-26	29-Nov-26	70	45 days	
11	Maintenance, Works of Cleaning the PITS of Local Diversion Line Sewerage System at Hatirjheel	Nos	As Per Requirement	OTM	HOPE	Own	25.00	Planned Dates		20-Sep-26	4-Oct-26	18-Oct-26	25-Oct-26	1-Nov-26	29-Nov-26	70	45 days	
12	Complete Cleaning work of all main diversion line, Main PIT, SSDS at Hatirjheel Lake.	Nos	As Per Requirement	OTM	HOPE	Own	600.00	Planned Dates		20-Sep-26	4-Oct-26	18-Oct-26	25-Oct-26	1-Nov-26	29-Nov-26	70	45 days	

Package No	Description of Procurement Package Goods/Repair works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Est. Cost in LAC Tk.	Time Code of process	Not used in Goods	Invite/Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract signature	Time for completion of Contract	Remarks/Package
GD33	Procurement of Bleaching Powder, Lime, Ion Based Polymer for Hatirheel Lake	Nos	As Per Requirement	RFQ/DPM	HOPE	Own	15.00	Planned Dates		20 Sep 26	4 Oct 26	18 Oct 26	25 Oct 26	1 Nov 26	29 Nov 26	70	45 days	
GD34	Procurement of Cleaning & other Equipment for Hatirheel lake Management.	Nos	As Per Requirement	OTM	HOPE	Own	1000.00	Planned Dates		20 Sep 26	4 Oct 26	18 Oct 26	25 Oct 26	1 Nov 26	29 Nov 26	70	45 days	
GD35	রাজধানী উন্নয়ন কর্তৃপক্ষের (জোন-১) এর আঞ্চলিক অফিসে আসবাবপত্র সরবরাহ প্রসঙ্গে।	Nos	As Per Requirement	OTM/LTM	HOPE	Own	50.00	Planned Dates		21 Sep 26	5 Oct 26	19 Oct 26	26 Oct 26	2 Nov 26	30 Nov 26	70	46 days	
GD36	রাজধানী উন্নয়ন কর্তৃপক্ষের (জোন-৪) এর আঞ্চলিক অফিসে আসবাবপত্র সরবরাহ প্রসঙ্গে।	Nos	As Per Requirement	OTM/LTM	HOPE	Own	35.00	Planned Dates		20 Sep 26	4 Oct 26	18 Oct 26	25 Oct 26	1 Nov 26	29 Nov 26	70	45 days	
GD37	রাজধানী উন্নয়ন কর্তৃপক্ষের (জোন-৩) এর আঞ্চলিক অফিসে আসবাবপত্র সরবরাহ ও অফিস সরঞ্জাম সরবরাহ ও স্থাপন।	Nos	As Per Requirement	OTM/LTM	HOPE	Own	20.00	Planned Dates		20 Sep 26	4 Oct 26	18 Oct 26	25 Oct 26	1 Nov 26	29 Nov 26	70	45 days	
GD38	Procurement of Office Furniture (Grade-3 & Above)	Nos	As Per Requirement	RFQ/DPM	HOPE	Own	25.00	Planned Dates		20 Sep 26	4 Oct 26	18 Oct 26	25 Oct 26	1 Nov 26	29 Nov 26	70	45 days	
GD39	Procurement of Office Furniture (Grade-6 up to Grade-4)	Nos	As Per Requirement	RFQ/DPM	HOPE	Own	40.00	Planned Dates		20 Sep 26	4 Oct 26	18 Oct 26	25 Oct 26	1 Nov 26	29 Nov 26	70	45 days	
GD40	Procurement of Office Furniture (Grade-10 up to Grade-9)	Nos	As Per Requirement	OTM/LTM	HOPE	Own	15.00	Planned Dates		20 Sep 26	4 Oct 26	18 Oct 26	25 Oct 26	1 Nov 26	29 Nov 26	70	45 days	
GD41	Procurement of Office Furniture (Grade-20 up to Grade-11)	Nos	As Per Requirement	OTM/LTM	HOPE	Own	25.00	Planned Dates		20 Sep 26	4 Oct 26	18 Oct 26	25 Oct 26	1 Nov 26	29 Nov 26	70	45 days	
GD42	রাজউকের এসসিট ও ভূমি শাখায় আসবাবপত্র সরবরাহ করা প্রসঙ্গে	Nos	As Per Requirement	OTM/DPM	HOPE	Own	10.00	Planned Dates		20 Sep 26	4 Oct 26	18 Oct 26	25 Oct 26	1 Nov 26	29 Nov 26	70	45 days	

TR

