

Ministry / Division : Ministry of Health & Family Welfare

Agency : Rangamati Medical College

Procuring Entity Name: Principal, Rangamati Medical College, Code : 1620602133329

Project / Programme Name & Code : Not Applicable

ANNUAL PROCUREMENT PLAN
(FY: 2026-2027)

Budget: Revenue

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. cost in Taka	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR1	Cleaning Material (32111102)	Unit	Enclosed	OTM (e-GP)	PE	GOB	400000.00	Planned Dates 17-Aug-26 Planned Days 0 Actual Dates	17-Aug-26 0 12 Days	29-Aug-26 12 Days	05-Sep-26 07 Days	08-Sep-26 03 Days	11-Sep-26 03 Days	24-Sep-26 13 Days	38 Days	19-Oct-26 25 Days
GR2	Promotion and advertising (3211125)	Unit	Enclosed	DPM	PE	GOB	300000.00	Planned Dates Planned Days Actual Dates								
GR3	Books and magazines (3211127)	Nos	Enclosed	OTM (e-GP)	PE	GOB	500000.00	Planned Dates 17-Aug-26 Planned Days 0 Actual Dates	17-Aug-26 0 12 Days	29-Aug-26 12 Days	05-Sep-26 07 Days	08-Sep-26 03 Days	11-Sep-26 03 Days	24-Sep-26 13 Days	38 Days	19-Oct-26 25 Days
GR4	Publication (3211128)	Unit	Enclosed	RFQ (e-GP)	PE	GOB	400000.00	Planned Dates 02-Nov-26 Planned Days 0 Actual Dates	02-Nov-26 0 7 Days	09-Nov-26 7 Days	16-Nov-26 3 Days	19-Nov-26 3 Days	22-Nov-26 2 Days	24-Nov-26 22 Days		08-Jan-27 45 Days
GR5	Petrol oil lubricants (3243101)	Unit	Enclosed	DPM	PE	GOB	1000000.00	Planned Dates Planned Days Actual Dates								July 26 to June 27 365
GR6	Gas and fuel (3243102)	Unit	Enclosed	DPM	PE	GOB	150000.00	Planned Dates Planned Days Actual Dates								July 26 to June 27 365
GR7	Computers Item (3255101)	Nos	Enclosed	RFQ (e-GP)	PE	GOB	350000.00	Planned Dates 02-Nov-26 Planned Days 0 Actual Dates	02-Nov-26 0 7 Days	09-Nov-26 7 Days	16-Nov-26 3 Days	19-Nov-26 3 Days	22-Nov-26 2 Days	24-Nov-26 22 Days		08-Dec-26 14 Days

মহাপরিচালক, স্বাস্থ্য শিক্ষা অধিদপ্তরের

পক্ষে প্রতিলিপিত

১৯/৮/২৬

১৯/৮/২৬
ডাঃ সাগর চৌধুরী
সহকারী অধ্যাপক (কার্ডিওলজি)
ওএসডি: স্বাস্থ্য অধিদপ্তর, মহাশালী, ঢাকা
সংস্কৃত: রাসমাটি মেডিকেল কলেজ

১৯/৮/২৬
ডাঃ মোঃ রবিউল করিম
সহযোগী অধ্যাপক (নিউরোসার্জারি)
ওএসডি: স্বাস্থ্য অধিদপ্তর, মহাশালী, ঢাকা
সংস্কৃত: রাসমাটি মেডিকেল কলেজ

১৯/৮/২৬
অধ্যাপক ডা. প্রীতি প্রসূন বড়ুয়া
অধ্যক্ষ
রাসমাটি মেডিকেল কলেজ

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. cost in Taka	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR8	Printing and binding (3255102)	Unit	Enclosed	DPM	PE	GOB	350000.00	Planned Dates								July 26 to June 27
								Planned Days								365
								Actual Dates								
GR9	Stamp and seal (3255104)	Nos	Enclosed	DPM	PE	GOB	20000.00	Planned Dates								July 26 to June 27
								Planned Days								365
								Actual Dates								
GR10	Others Stationary Item (3255105)	Nos	Enclosed	OTM (e-GP)	PE	GOB	400000.00	Planned Dates	17-Aug-26	29-Aug-26	05-Sep-26	08-Sep-26	11-Sep-26	24-Sep-26		19-Oct-26
								Planned Days	0	12 Days	07 Days	03 Days	03 Days	13 Days	38 Days	25 Days
								Actual Dates								
GR11	Chemical (3256102)	Litre	Enclosed	DPM	PE	GOB	150000.00	Planned Dates								July 26 to June 27
								Planned Days								365
								Actual Dates								
GR12	Sports Item (3256107)	Nos	Enclosed	RFQ (e-GP)	PE	GOB	400000.00	Planned Dates	02-Nov-26	09-Nov-26	16-Nov-26	19-Nov-26	22-Nov-26	24-Nov-26		08-Dec-26
								Planned Days	0	7 Days	7 Days	3 Days	3 Days	2 Days	22 Days	14 Days
								Actual Dates								
GR13	Motor vehicle repair (3258101)	Unit	Enclosed	DPM	PE	GOB	100000.00	Planned Dates								July 26 to June 27
								Planned Days								365
								Actual Dates								
GR14	Furniture repair (3258102)	Nos	Enclosed	DPM	PE	GOB	400000.00	Planned Dates								July 26 to June 27
								Planned Days								365
								Actual Dates								
GR15	Computer repair (3258103)	Nos	Enclosed	DPM	PE	GOB	200000.00	Planned Dates								July 26 to June 27
								Planned Days								365
								Actual Dates								
GR16	Office equipment repair (3258104)	Nos	Enclosed	DPM	PE	GOB	300000.00	Planned Dates								July 26 to June 27
								Planned Days								365
								Actual Dates								

ডায়েরী নং ১৭/৭/২৬
ডায়েরী নং ১৭/৭/২৬
সহকারী অধ্যাপক (কম্পিউটার)
ওয়েব: বাহা অফিস, মহাবলী, ঢাকা
সফটওয়্যার ইন্জিনিয়ারিং কলেজ

ডায়েরী নং ১৭/৭/২৬
ডায়েরী নং ১৭/৭/২৬
সহকারী অধ্যাপক (কম্পিউটার)
ওয়েব: বাহা অফিস, মহাবলী, ঢাকা
সফটওয়্যার ইন্জিনিয়ারিং কলেজ

ডায়েরী নং ১৭/৭/২৬
অধ্যাপক ডা. প্রীতি প্রসন্ন বড়ুয়া
অধ্যাপক
রাঙ্গামাটি মেডিকেল কলেজ

মহাপাঠ্যক্রম, যাত্রা শিখা আবদুলের
পক্ষে প্রত্যয়িত
১৭/৭/২৬

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. cost in Taka	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR17	Other equipment repair (3258105)	Nos	Enclosed	DPM	PE	GOB	200000.00	Planned Dates								July 26 to June 27
								Planned Days								365
								Actual Dates								
GR18	Information technology equipment (4112201)	Nos	Enclosed	RFQ (e-GP)	PE	GOB	200000.00	Planned Dates	02-Nov-26	09-Nov-26	16-Nov-26	19-Nov-26	22-Nov-26	24-Nov-26		08-Dec-26
								Planned Days	0	7 Days	7 Days	3 Days	3 Days	2 Days	22 Days	14 Days
								Actual Dates								
GR19	Telecommunication equipment (4112204)	Nos	Enclosed	DPM	PE	GOB	50000.00	Planned Dates								
								Planned Days								
								Actual Dates								
GR20	Electrical Item (4112303)	Nos	Enclosed	OTM (e-GP)	PE	GOB	400000.00	Planned Dates	17-Aug-26	29-Aug-26	05-Sep-26	08-Sep-26	11-Sep-26	24-Sep-26		19-Oct-26
								Planned Days	0	12 Days	07 Days	03 Days	03 Days	13 Days	38 Days	25 Days
								Actual Dates								
GR21	Office equipment (4112310)	Nos	Enclosed	RFQ (e-GP)	PE	GOB	500000.00	Planned Dates	02-Nov-26	09-Nov-26	16-Nov-26	19-Nov-26	22-Nov-26	24-Nov-26		08-Dec-26
								Planned Days	0	7 Days	7 Days	3 Days	3 Days	2 Days	22 Days	14 Days
								Actual Dates								
GR22	Furniture (4112314)	Nos	Enclosed	DPM	PE	GOB	500000.00	Planned Dates								July 26 to June 27
								Planned Days								365
								Actual Dates								
GR23	Other equipment (4112316)	Nos	Enclosed	DPM	PE	GOB	200000.00	Planned Dates								July 26 to June 27
								Planned Days								365
								Actual Dates								
GR24	Computer Software (4113301)	Nos	Enclosed	RFQ (e-GP)	PE	GOB	500000.00	Planned Dates	02-Nov-26	09-Nov-26	16-Nov-26	19-Nov-26	22-Nov-26	24-Nov-26		08-Dec-26
								Planned Days	0	7 Days	7 Days	3 Days	3 Days	2 Days	22 Days	14 Days
								Actual Dates								

মহাপরিচালক, স্বাস্থ্য শিক্ষা অধিদপ্তর

পক্ষে প্রতিলিপিত

০২/০৭/২৬

১৯/৭/২৬
ডাঃ সাগর চৌধুরী
সহকারী অধ্যাপক (সার্ভিসেস)
তালিকা: স্বাস্থ্য অধিদপ্তর, মহাবলী, ঢাকা
স্বাস্থ্য রোগাঘটি মেডিকেল কলেজ

১৯/০৭/২৬
ডাঃ মোঃ রবিউল করিম
সহকারী অধ্যাপক (নিউরোলজিস্ট)
তালিকা: স্বাস্থ্য অধিদপ্তর, মহাবলী, ঢাকা
স্বাস্থ্য রোগাঘটি মেডিকেল কলেজ

১৯/৭/২৬
অধ্যাপক ডা. প্রীতি প্রসূন বড়ুয়া
অধ্যক্ষ
রাগামাটি মেডিকেল কলেজ

Ministry / Division : Ministry of Health & Family Welfare

Agency : Rangamati Medical College

Procuring Entity Name: Principal, Rangamati Medical College, Code : 1620602133329

Project / Programme Name & Code : Not Applicable

**ANNUAL PROCUREMENT PLAN
(FY: 2026-2027)**

Budget: Revenue

Package No	Description of Procurement Package Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. cost in Taka	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SR1	Outsourcing (3211131)	Person	Enclosed	OTM (e-GP)	HOPE	GOB	15000000.00	Planned Dates	02-May-27	16-May-27	26-May-27	29-May-27	01-Jun-27	15-Jun-27		01-Jul-27
								Planned Days	0	14 Days	10 Days	03 Days	03 Days	14 Days	50 Days	40 Days
								Actual Dates								
SR2	Security services (3253103)	Person	Enclosed	DPM	PE	GOB	500000.00	Planned Dates								July 26 to June 27
								Planned Days								365
								Actual Dates								

Shahid 19/7/26
ডাঃ সাগর চৌধুরী
সহকারী অধ্যাপক (সার্জিক্যাল)
ওএসসি: বাহা অফিস, মহাবলী, চক
সংস্থ: রাসমাটি মেডিকেল কলেজ

Amor 19/7/26
ডাঃ মোঃ রবিউল করিম
সহযোগী অধ্যাপক (নিউরোসার্জারী)
ওএসসি: বাহা অফিস, মহাবলী, চক
সংস্থ: রাসমাটি মেডিকেল কলেজ

19/7/26
অধ্যাপক ডা. প্রীতি প্রসূন বড়ুয়া
অধ্যক্ষ
রাসমাটি মেডিকেল কলেজ

মহাপরিচালক, স্বাস্থ্য শিক্ষা অধিদপ্তর
পক্ষে প্রতিনিধিত্ব
19/7/26