

PPR 2008, Rule-16, Schedule 5: Part-Ga

Budget: Revenue

Sample: Annual Procurement Plan (Goods)

(2024-25)

Ministry/Division: Ministry of Public Administration

Agent: Deputy Commissioner

Procuring Entity Name & Code: Deputy Commissioner, Rangpur Code: Not Applicable

-Package No	Description of Procurement Package GOODs	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac).	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR1	computer and accessories code-4112202	pcs	20	OTM	HOPE/DC	GoB	14.50	Planned Dates		01.09.2025	01.10.2025	15.10.2025	22.10.2025	29.10.2025	10.11.2025	0	
								Planned Days		0	30	14	7	7	7	65	30
								Actual Dates									
GR2	telephone accessories code:4112204	Nos	12	DPM	DC	GoB	1.50	Planned Dates		02.09.2025	23.09.2025	06.10.2025	13.10.2025	20.10.2025	10.11.2025	24	7
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
GR3	camera and accessories, code: 4112302	Nos	10	RFQ	DC	GoB	1.50	Planned Dates		07.10.2025	14.10.2025	20.10.2025	23.10.2025	28.10.2025	03.11.2025	24	7
								Planned Days		0	7	6	3	5	7	28	
								Actual Dates									
GR4	electrical equipment, code: 4112303	lot	200	DPM	DC	GoB	2.20	Planned Dates		02.10.2025	23.10.2025	06.11.2025	13.11.2025	20.11.2025	10.12.2025	24	7
								Planned Days		0	21	14	7	7	28	77	
								Actual Dates									
GR5	Office accessories, code: 4112310	pcs	1000	OTM	DC	GoB	8.50	Planned Dates		01.09.2025	01.10.2025	15.10.2025	22.10.2025	29.10.2025	10.11.2025	0	
								Planned Days		0	30	14	7	7	7	65	60

KH

Q

2

CRIT	Printing & Binding and CODE	No	1500	OTM (Frame work)	DC	GoB	4	Planned Dates	29.01.2026	17.02.2026	17.02.2026	17.02.2026	18.02.2026	20.02.26		
	3255102							Planned Days		19	0	0	1	2	22	130
								Actual Dates								
GR12	Other Stationer y CODE: 3255105	No	2500	OTM (Frame work)	DC	GoB	17	Planned Dates	20.09.2025	08.10.2025	09.10.2025	16.10.2025	20.10.2025	21.10.2025		
								Planned Dates								
								Planned Dates	0	16	1	7	4	1	29	317
								Actual Dates								

Khagullany
 31.07.2025
 ମହାଶ୍ୱେତା ସାମଲ
 ମହାଶ୍ୱେତା ସାମଲ
 ମହାଶ୍ୱେତା ସାମଲ
 ମହାଶ୍ୱେତା ସାମଲ

Sharm
 31.7.2025
 ମହାଶ୍ୱେତା ସାମଲ
 ମହାଶ୍ୱେତା ସାମଲ
 ମହାଶ୍ୱେତା ସାମଲ
 ମହାଶ୍ୱେତା ସାମଲ

Muhammad Rabiul Faisal
 31.07.2025
 Deputy Commissioner
 Rangpur.

Ministry/Division: Ministry of Public Administration
Agent: Deputy Commissioner
Procuring Entity Name & Code: Deputy Commissioner, Rangpur Code: Not Applicable

Package No	Description of Procurement Package (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1																	
WR1	Furniture CODE: 3258102	No	100	LTM	DC	GoB	2.5	Planned Dates		01.11.2026	25.01.26	26.01.26	29.01.26	02.01.2026	02.01.2026	21	30
								Planned Dates		0	14	1	3	3	0		
								Actual Dates									
WR2	Computer CODE: 3258103	No	20	LTM	DC	GoB	2.1	Planned Dates		01.11.2026	25.01.26	26.01.26	29.01.26	02.02.2026	02.02.2026	21	10
								Planned Dates		0	14	1	3	3	0		
								Actual Dates									
WR3	Other Machine tools and equipment CODE: 3258105	No	40	LTM	DC	GoB	1.5	Planned Dates		01.11.2026	25.01.26	26.01.26	29.01.26	02.02.2026	02.02.2026	21	10
								Planned Dates		0	14	1	3	3	0		
								Actual Dates									
WR4	Telecommunications equipment CODE: 3258126	No	30	RFQ	DC	GoB	0.6	Planned Dates		02.01.2026	05.01.2026	06.01.2026	06.01.2026	10.01.2026	11.01.2026	8	7
								Planned Dates		0	3	1	0	3	1		
								Actual Dates									
WR5	Unpresidential Building CODE:	sqft	1000	OTM	DC	GoB	2.5	Planned Dates		02.02.2026	25.02.26	26.02.26	03.02.2026	04.02.2026	04.02.2026		

24

0

2

	3258107								Planned Days		0	16	1	4	1	0	22	30
									Actual Dates									
WR6	Other Buildings And Structures CODE: 3258108	sqft	1200	OTM	DC	GoB	2.5	Planned Dates		02.02.2026	25.02.26	26.02.25	03.03.2026	04.03.2026	04.03.2026		22	35
								Planned Days		0	16	1	4	1	0			
								Actual Dates										

Koushik

31.07.2025

মোঃ আরেক হাসান তাহসিন
পরিচালিত নম্বর-১৯৩৮০
নেজারত ডেপুটি কমিশনার
রংপুর।

Rabiu

31.7.2025

মোঃ রাবিউল আকিন
(পরিচালিত নং-১৭৮০১)
অতিরিক্ত জেলা প্রশাসক (সার্বিক)
রংপুর।

Muhammad Rabiu

31.07.2025

Muhammad Rabiu Faisal
Deputy Commissioner
Rangpur.