

	Printing & Binding CODE: 3255102 (Lot 02)	Nos	Twelve items of Printing and Binding Goods Total Number Five Thousand as per required	OTM (Framework)	Div Com	GoB	8.00	Planned Dates		21-Aug-25	28-Aug-25	28-Aug-25	04-Sep-25	07-Sep-25	14-Sep-25		31-Jul-26
								Planned Days		0	7	0	7	3	7	24	344
								Actual Dates									
GR4	Clothing CODE:3256106 (Lot-01)	Nos	Twelve items of Clothing and Accessories Total Number Twenty as per required	RFQ	Div Com	GoB	1.00	Planned Dates		24-Aug-25	31-Aug-25	31-Aug-25	07-Sep-25	10-Sep-25	17-Sep-25		29-Sep-25
								Planned Days		0	7	0	7	3	7	24	36
								Actual Dates									
	Clothing CODE:3256106 (Lot-01)	Nos	Twelve items of Clothing and Accessories Total Number One Hundred as per required	OTM	Div Com	GoB	6.00	Planned Dates		27-Aug-25	03-Sep-25	03-Sep-25	10-Sep-25	13-Sep-25	20-Sep-25		15-Oct-25
								Planned Days		0	7	0	7	3	7	24	49
								Actual Dates									
GR5	Other Stationary CODE: 3255105 (Lot-01)	1300	Fifty items of Other Stationaries Total Number Seventeen thousand as per required	OTM (Framework)	Div Com	GoB	40.00	Planned Dates		17-Aug-25	24-Aug-25	24-Aug-25	31-Aug-25	03-Sep-25	10-Sep-25		06-Aug-26
								Planned Days		0	7	0	7	3	7	24	354
								Actual Dates									
	Other Stationary CODE: 3255105 (Lot-02)	200	Different items of Other Stationaries as per required	DPM	Div Com	GoB	5.00	Planned Dates		19-Aug-25	26-Aug-25	26-Aug-25	02-Sep-25	05-Sep-25	12-Sep-25		
								Planned Days		0	7	0	7	3	7	24	0
								Actual Dates									
GR6	Repairing of Furniture CODE: 3258102																
	Lot-01	Nos	Fifty items of Furniture Repair Total Number One hundred or as per required	RFQ	Div Com	GoB	1.00	Planned Dates		05-Feb-26	15-Feb-26	20-Feb-26	24-Feb-26	28-Feb-26	07-Mar-26		01-Apr-26
								Planned Days		0	10	5	4	4	7	30	
								Actual Dates									
	Lot-02	Nos	Fifty items of Furniture Repair Total Number One hundred or as per required	OTM	Div Com	GoB	7.00	Planned Dates		24-Dec-25	15-Feb-26	20-Feb-26	24-Feb-26	28-Feb-26	07-Mar-26		22-Mar-26
								Planned Days		0	10	5	4	4	7	30	
								Actual Dates									
GR7	Repairing of Computer CODE: 3258103	Nos	Ten items of Computer Repair Total Number One hundred or as per required	DPM	Div Com	GoB	5.00	Planned Dates		15-Sep-25	22-Sep-25	22-Sep-25	29-Sep-25	02-Oct-25	09-Oct-25		
								Planned Days		0	7	0	7	3	7	24	0
								Actual Dates									
	Repairing of Other Machineries & Equipment CODE: 3258105	Nos	Ten items of Other Machineries Repair Total Number Two	RFQ	Div Com	GoB	1.00	Planned Dates		20-Oct-25	27-Oct-25	27-Oct-25	03-Nov-25	06-Nov-25	13-Nov-25		03-Dec-25
								Planned Days		0	7	0	7	3	7	24	44

GR13	Furniture CODE: 4112314	pcs	Fourty items of Furniture Total Number Three Hundred or as per required	OTM	Div Com	GoB	28.00	Planned Dates		30-Apr-26	24-Apr-26	26-Apr-26	29-Apr-26	03-May-26	10-May-26		09-Jun-26
								Planned Days		0	14	2	3	5	7	31	49
								Actual Dates									
	Total Value of Goods Procurement						229.00										

For sudden demand of office, procurement under appropriate method like Request For Quotation (RFQ), Direct Purchase etc under the public procurement Act 2006 and ppr, 2008 may be applied with prior of approval of HOPE.


Md. Rezaul Islam
Senior Assistant Commissioner
Nezarat Section
Rangpur Division, Rangpur


Md. Abdul Motaleb Sarkar
Additional Divisional Commissioner
(General)
Rangpur Division, Rangpur


Md. Shahidul Islam NDC
Divisional Commissioner
Rangpur Division, Rangpur


Sample: Annual Procurement Plan (Works)
(2025-26)


Ministry/Division: Ministry of Public Administration


Agent: Divisional Commissioner, Rangpur

Procuring Entity Name & Code: Deputy Commissioner, Code: Not Applicable

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac).	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WRI	Repairing of Non Residential Buildings CODE: 3258107 (Package 01)	sq	Total number Two Toilet Formation or as per required	RFQ	DivCo m	GoB	2.00	Planned Dates		10-Apr-26	20-Apr-26	22-Apr-26	25-Apr-26	30-Apr-26	07-May-26		01-Jun-26
								Planned Days		0	10	2	3	5	7	27	
								Actual Dates									
	Repairing of Non Residential Buildings CODE: 3258107 (Package 02)	sq	Ten Thousand Square Feet Auditorium Mending or as per required	RFQ	DivCo m	GoB	2.00	Planned Dates		12-Feb-26	22-Feb-26	24-Apr-26	27-Apr-26	01-May-26	08-May-26		01-Jun-26
								Planned Days		0	10	2	3	5	7	27	
								Actual Dates									
	Repairing of Non Residential Buildings CODE: 3258107 (Package 03)	sq	Ten Thousand Square Feet non Residential Buildings Repair or as per required	RFQ	DivCo m	GoB	1.00	Planned Dates		12-Jun-25	22-Jun-25	24-Jun-25	27-Jun-25	02-Jul-26	09-Jul-26		01-Jun-26
								Planned Days		0	10	2	3	5	7	27	
								Actual Dates									
	Repairing of Non Residential Buildings CODE: 3258107 (Package 04)	sq	Twenty Thousand Square Feet Wall and Boundary Repair or as per required	OTM	DivCo m	GoB	20.00	Planned Dates		15-Apr-26	20-Apr-26	22-Apr-26	25-Apr-26	30-Apr-26	07-May-26		01-Jun-26
								Planned Days		0	10	2	3	5	7	27	
								Actual Dates									


Md. Rezaul Islam
Senior Assistant Commissioner
Nezarat Section
Rangpur Division, Rangpur


Md. Abdul Motaleb Sarkar
Additional Divisional Commissioner
(General)
Rangpur Division, Rangpur


Md. Shahidul Islam NDC
Divisional Commissioner
Rangpur Division, Rangpur