

Rural Development Academy (RDA), Bogura  
Engineering Section

Annual Procurement Plan (2022 - 2023).


Procuring Entity Name : Director (Administration), RDA, Bogura.  
Approving Authority: Director General (DG), RDA, Bogura.  
Source of Fund : GoB Revenue/ Local Income.


Sl No	Package (Lot)	Name of Procurements /works	Quantity	Procurement Method	Funding source	Estimated Cost (Lac Tk.)	Tentative start date	Tentative finish date
<b>For GOB Revenue</b>								
A	-							
1	PW-01	New construction work of Modern Coffee House	As per BOQ	e-GP (OTM)	GoB Revenue	40.75	July,22	December,22
2	PW-02	Re-construction work of School & college Main Gate & Boundary Wall (partly)	As per BOQ	e-GP (OTM)	GoB Revenue	15.00	August,22	December,22
3	PW-03	Repair & renovation work of Office Building (Admin, Faculty-1 & 2), Mosquer/Library Building & Auditorium etc.	As per BOQ	e-GP (OTM)	GoB Revenue	15.00	September,22	March,23
4	PW-04	New construction, Repair & renovation work of Link Road, Corridor & Pond etc.	As per BOQ	e-GP (OTM)	GoB Revenue	10.00	July,22	December,22
5	PW-05	New construction & Repair work of Motor garrage	As per BOQ	e-GP (OTM)	GoB Revenue	10.00	November,22	March,23
6	PW-06	Repair & Renovation work of Residential building	As per BOQ	e-GP (OTM)	GoB Revenue	35.00	November,22	May,23
7	PW-07	New construction & Repair work of Hostel building/VIP Guest House/International Guest House	As per BOQ	e-GP (OTM)	Local Income (Hostel)	42.25	November,22	May,23
<b>Sub-Total Tk. (A) =</b>						<b>168.00</b>		
<b>For Local Income:</b>								
B	-							
1	Lot-01	Repair & Renovation work of Cafeteria building	As per BOQ	DPM/RFQ	Local Income	4.75	November,22	May,23
2	Lot-02	Repair, renovation & painting work of Sub-station/Generator/Equipments etc.	As per BOQ	DPM/RFQ	Local Income	5.70	November,22	May,23
3	Lot-03	Repair & Renovation work of Existing Different Buildings	As per BOQ	DPM/RFQ	Local Income	4.65	November,22	May,23
4	Lot-04	Repair work of Drainage system	As per BOQ	DPM/RFQ	Local Income	2.00	November,22	May,23
5	Lot-05	Repair & renovation work of AC, Grtizer, Refrigerator, Deep freezer, Washing Machine, Lift & other equipments	As per BOQ	RFQ/Advance	Local Income	4.55	November,22	May,23
6	Lot-06	Repair & renovation work of Water supply line, Waste & Soil line etc.	As per BOQ	RFQ/Advance	Local Income	5.85	November,22	May,23
		Purchase work of Plumbing & sanitary materials etc.	As per BOQ	RFQ/Advance	Local Income	6.00	October,22	Jun,23
7	Lot-07	Repair & renovation work of Electric line & equipments etc.	As per BOQ	RFQ/Advance	Local Income	5.75	November,22	May,23


  
  
  



	Purchase work of Electrical & electronics materials etc.	As per BOQ	RFQ/Advance	Local Income	6.00	Semtember,22	Jun,23
8	Repair & renovation work of Dairy shade/Poultry shade/Office building etc.	As per BOQ	RFQ/Advance	Local Income	2.25	November,22	May,23
9	Repair & renovation work of Fisheries unit	As per BOQ	RFQ/Advance	Local Income	4.50	November,22	May,23
		Sub-Total Tk. (B) =			52.00		
		Grand Total Tk. (A+B) =			220.00		


Tk. in words : Two crore twenty lac only.

  
 মোঃ আরিফ কাদের  
 সিস্টেম এনালিস্ট  
 পল্লী উন্নয়ন একাডেমী, বগুড়া

  
 27.7.22  
 ড. মোহাম্মদ আব্দুল কাদের  
 অতিরিক্ত শাখা ইনচার্জ  
 পল্লী উন্নয়ন একাডেমী, বগুড়া।

  
 29/11/22  
 মোঃ খালিদ আওরগঞ্জের  
 পরিচালক (প্রশাসন বিভাগ), ঢাকা ডায়রি  
 পল্লী উন্নয়ন একাডেমী, বগুড়া।

  
 29/11/22  
 ড. আব্দুল্লাহ আল মামুন  
 অতিরিক্ত মহাপরিচালক  
 পল্লী উন্নয়ন একাডেমী, বগুড়া

  
 29/11/22  
 খালিদ আহমদ  
 মহাপরিচালক (অতিরিক্ত সচিব)  
 পল্লী উন্নয়ন একাডেমী, বগুড়া