

ANNUAL PROCUREMENT PLAN (Services)

Financial Year-2024-2025

Ministry/ Division : Ministry of Power, Energy & Mineral Resources /Power Division
Agency : Bangladesh Rural Electrification Board
Procuring Entity Name & Code : Project Director
Project/ Programme Name & Code : Renovation and Modernization of Existing 33/11 KV Wooden pole mounted substations in BREB (Phase-I), 224365200

Project Cost	
Total	67972.36
GoB	19238.94
PA	47740.58
BREB	992.84

Package No.	Description of Procurement Package SERVICES	Unit	QTY	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd.cost in Lakh Tk.				Time Code for Process	Advertise EO/ IFT	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature from RFP	Time for Completion of Contract
							BREB	GOB	Project Aid	Total											
1	2	3	4	5	6	7	8				9	10	11	12	13	14	15	16	17	18	19
WPMSU-S-1	Project Implementation Supervision Consultant (PISC) (Re-tender)	LS	LS	QCBS (ICT)	Ministry	KFW & GOB	0	728.42	2081.2	2,809.62	Planned Dates	22-Nov-23		31-Jan-24	23-May-24	06-Jun-24	16-Jul-24	27-Aug-24	24-Sep-24	-	22-Sep-29
											Planned Days			70	113	14	40	42	28	307	1825
											Actual Dates	22-Nov-23		31-Jan-24	23-May-24	06-Jun-24	16-Jul-24				
WPMSU-S-2	Capacity Building Consultant (CBC)	LS	LS	QCBS (ICT)	HOPE	KFW & GOB	0	165.55	473	638.55	Planned Dates	01-Oct-24	20-Nov-24	01-Jan-25	15-Jan-25	22-Jan-25	29-Jan-25	26-Feb-25	19-Mar-25	-	30-Jun-26
											Planned Days		50	42	14	7	7	28	28	119	468
											Actual Dates										
TOTAL =							0	893.97	2554.2	3448.17											

৬০/০৭/২০২৪
(উজ্জ্বল কুমার ঘোষ)
সহকারী প্রকৌশলী
৩৩/১১ কেটি উপকেন্দ্র কামাল ও আব্দুল্লাহ রহমান
বাপবিবোর্ড, ঢাকা।

৬০/০৭/২০২৪
(কে.এম.মাহাবুব রহমান)
প্রকল্প পরিচালক
৩৩/১১ কেটি উপকেন্দ্র কামাল ও আব্দুল্লাহ রহমান
বাপবিবোর্ড, ঢাকা।

৬০/০৭/২০২৪
(মোঃ আব্দুর রহিম মল্লিক)
প্রধান প্রকৌশলী (প্রকল্প)
বাংলাদেশ পল্লী বিদ্যুতায়ন বোর্ড, ঢাকা।