

ANNUAL PROCUREMENT PLAN (GOODS)

FY-2024-2025

Ministry / Division :

Ministry of Power, Energy & Mineral Resources /Power

Agency :

Bangladesh Rural Electrification Board

Procuring Entity Name & Code :

Project Director & 956000011.

Project Name & Code :

Installation of 5 Lac Smart Pre-Payment Meter and Meter Communication System under Rural Electrification Program.

Project Cost	
Fund In	128612.20
Lac Taka	
GOB	-
PA	-
Own Fund	128612.20

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost/ Contract Price in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to completion of Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PSM-G-02	কম্পিউটার ও যন্ত্রাংশ (ল্যাপটপ, সফটওয়্যার ও অন্যান্য নেটওয়ার্কিং যন্ত্রাংশ)	Set	4	RFQ	PD (Project Director)	BREB (Own Fund)	4.80	Planned Dates	12-Aug-24	22-Aug-24	22-Aug-24	25-Aug-24	28-Aug-24	4-Sep-24	16 days	4-Oct-24
								Planned Dates	-	10	0	3	3	7	23	30
								Actual Dates	-	-	-	-	-	-	-	-
PSM-G-03	কম্পিউটার ও যন্ত্রাংশ (ডেস্কটপ, ইউপিএস, সফটওয়্যার ও অন্যান্য নেটওয়ার্কিং যন্ত্রাংশ)	Set	5	RFQ	PD (Project Director)	BREB (Own Fund)	5.00	Planned Dates	3-Sep-24	13-Sep-24	13-Sep-24	16-Sep-24	19-Sep-24	26-Sep-24	16 days	26-Oct-24
								Planned Dates	-	10	0	3	3	7	23	30
								Actual Dates	-	-	-	-	-	-	-	-
PSM-G-04	এয়ার কন্ডিশনার (এসি)	Nos	2	RFQ	PD (Project Director)	BREB (Own Fund)	3.00	Planned Dates	15-Aug-24	25-Aug-24	25-Aug-24	28-Aug-24	31-Aug-24	7-Sep-24	19 days	7-Oct-24
								Planned Dates	-	10	0	3	3	7	23	30
								Actual Dates	-	-	-	-	-	-	-	-
Total value of Goods Procurement =								12.80								