

**ANNUAL PROCUREMENT PLAN
FOR GOODS, 2024-2025**

Ministry / Division Ministry of Power, Energy & Mineral Resources
Agency Bangladesh Rural Electrification Board
Procuring Entity Name & Code Senior System Analyst, ICT, BREB
Project / Programme Name & Code BREB Own / PBS Fund

Total Taka in Lac: 6361.44

Goods																	
Bid Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in TK. (Lac)	Time Code for Process	Advertise Prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
VCS-2	Video Conferencing System Camera & Installation Kit	Lot	1	RFQ	CE (P&D)	BREB	3.00	Planned Date		5/Jul/24	12/Jul/24	15/Jul/24	22/Jul/24	29/Jul/24	26/Aug/24		10/Sep/24
								Planned Days	-	-	7	3	7	7	28	52	15
								Actual Dates									
						Sub Total	3.00										
MICU-1	Supply and commissioning of goods for upgradation of Master Information Center (MIC)	Lot	1	OSTETM	BREB Board	PBS	1500.00	Planned Date		15/Jul/24	12/Aug/24	19/Aug/24	26/Aug/24	2/Sep/24	30/Sep/24		28/Jan/25
								Planned Days	-	-	28	7	7	7	28	77	120
								Actual Dates									
						Sub Total	1500.00										
AUCSER-1	Supply, Installation and Commissioning of Server For Auction System	Lot	1	OTM(NCT)	ACE (P&D)	BREB	15.00	Planned Date		23/Jul/24	6/Aug/24	13/Aug/24	20/Aug/24	27/Aug/24	24/Sep/24		8/Nov/24
								Planned Days	-	-	14	7	7	7	28	63	45
								Actual Dates									
						Sub Total	15.00										

26/7/24
সুজিত বিশ্বাস
সহকারী সিস্টেম এনালিস্ট
আইসিটি পরিদপ্তর, বাপবিবো, ঢাকা।

22-06-24
মোহাম্মদ মিজানুর রহমান সিদ্দীকী
সিস্টেম এনালিস্ট
আইসিটি পরিদপ্তর, বাপবিবো, ঢাকা।

26/7/24
ভূপন কুমার গৌলদার
সিনিয়র সিস্টেম এনালিস্ট (জঃ দাঃ)
আইসিটি পরিদপ্তর, বাপবিবো, ঢাকা।

Bid Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd.Cost in TK.(Lac)	Time Code for Process	Advertise Prequal (if applicable)	Advertise Tender.	Tender Opening	Tender Evaluation	Approval Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WOS-1	Supply, Installation and Commissioning of Windows Server 2022 for E-Auction System	Lot	1	RFQ	CE (P&D)	BREB	2.95	Planned Date		16/Jul/24	23/Jul/24	26/Jul/24	2/Aug/24	9/Aug/24	6/Sep/24		6/Oct/24
								Plan Days	-	-	7	3	7	7	28	52	30
								Actual Dates									
						Sub Total	2.95										
PBSF-G-303	Supply, Installation & Commissioning of networking devices and LAN/VPN establishment for ICBS of 37 PBSs	Lot	Lot	OSTETM	BREB Board	PBS	2444.78	Planned Date		20/Jul/24	17/Aug/24	24/Aug/24	31/Aug/24	7/Sep/24	5/Oct/24		2/Feb/25
								Planned Days	-	-	28	7	7	7	28	77	120
								Actual Dates									
						Sub Total	2444.78										
PBSF-G-304	Supply, Installation & Commissioning of networking devices and LAN/VPN establishment for ICBS of 40 PBSs	Lot	Lot	OSTETM	BREB Board	PBS	2395.71	Planned Date		25/Sep/24	23/Oct/24	30/Oct/24	6/Nov/24	13/Nov/24	11/Dec/24		10/Apr/25
								Planned Days	-	-	28	7	7	7	28	77	120
								Actual Dates									
						Sub Total	2395.71										
Grand Total							6361.44										

২০/৭/২৪
সুজিত বিশ্বাস
সহকারী হার্ডওয়্যার ইঞ্জিনিয়ার
আইসিটি পরিদপ্তর, বাপবিবো, ঢাকা।

Mingoldin
22-06-24
মোহাম্মদ মিজানুর রহমান সিদ্দিকী
সিস্টেম এনালিস্ট
আইসিটি পরিদপ্তর, বাপবিবো, ঢাকা।

২০/৭/২৪
তপন কুমার গোলদার
সিনিয়র সিস্টেম এনালিস্ট (আইসিটি)
আইসিটি পরিদপ্তর, বাপবিবো, ঢাকা।