

ANNUAL PROCUREMENT PLAN FOR GOODS, 2025-2026 (1st Revised)

Ministry/ Division

Ministry of Energy & Mineral Resources / Power

Agency

Bangladesh Rural Electrification Board

Procuring Entity Name & Code

Directorate of Procurement, BREB

Project Name & Code

BREB Own Fund


Total TK. In lac

4,336.786

[illegible]

Bid Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost In Tk. (Lac)	Time Code for Process	Advertise/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BREB-OWNFund-G-25	Universal Testing Machine, 5 kN & 50kN	Nos.	2	e-gp OTM (NCT)	Chief Engineer	BREB	77.00	Planned Dates	01-Jan-26	15-Jan-26	29-Jan-26	05-Feb-26	12-Feb-26	12-Mar-26		08-Oct-26
								Planned Days	0	14	14	7	7	28		210
								Actual Dates								
BREB-OWNFund-G-26	Horizontal Testing Machine	Nos.	1	e-gp OTM (NCT)	Chief Engineer	BREB	107.13	Planned Dates	01-Jan-26	15-Jan-26	29-Jan-26	05-Feb-26	12-Feb-26	12-Mar-26		08-Oct-26
								Planned Days	0	14	14	7	7	28		210
								Actual Dates								
BREB-OWNFund-G-28	Impulse Generator Test System	Nos.	1	e-gp OTM (NCT)	Member	BREB	378.96	Planned Dates	01-Jan-26	22-Jan-26	05-Feb-26	12-Feb-26	19-Feb-26	19-Mar-26		22-Oct-26
								Planned Days	0	21	14	7	7	28		217
								Actual Dates								
BREB-OWNFund-G-30	System Protection Relay Test Set	Nos.	8	e-gp OTM (NCT)	BREB	BREB	1,000.000	Planned Dates	01-Oct-25	22-Oct-25	05-Nov-25	12-Nov-25	19-Nov-25	17-Dec-25		22-Jul-26
								Planned Days	0	21	14	7	7	28		217
								Actual Dates		29-Dec-25						
BREB-OWNFund-G-31	Wood Preservatives Analyzer with accessories	Nos.	3	e-gp OTM (NCT)	Member	BREB	210.95	Planned Dates	01-Jan-26	22-Jan-26	05-Feb-26	12-Feb-26	19-Feb-26	19-Mar-26		22-Oct-26
								Planned Days	0	21	14	7	7	28		217
								Actual Dates								
BREB-OWNFund-G-32	Meter Test Bench	Nos.	5	e-gp OTM (NCT)	Member	BREB	250.000	Planned Dates	01-Jan-26	22-Jan-26	05-Feb-26	12-Feb-26	19-Feb-26	19-Mar-26		22-Oct-26
								Planned Days	0	21	14	7	7	28		217
								Actual Dates								
BREB-OWNFund-G-33	Insulator Testing equipment Set	Nos.	1	e-gp OTM (NCT)	Chief Engineer	BREB	80.000	Planned Dates	01-Jan-26	22-Jan-26	05-Feb-26	12-Feb-26	19-Feb-26	19-Mar-26		22-Oct-26
								Planned Days	0	21	14	7	7	28		217
								Actual Dates								
BREB-OWNFund-G-34	Oil Insulation testing Machine	Nos.	1	e-gp OTM (NCT)	Add. CE	BREB	30.000	Planned Dates	01-Jan-26	22-Jan-26	05-Feb-26	12-Feb-26	19-Feb-26	19-Mar-26		22-Oct-26
								Planned Days	0	21	14	7	7	28		217
								Actual Dates								
							30.000									

Bid Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost In Tk. (Loc)	Time Code for Process	Advertiser/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BREB-OWNFund-G-35	Transformer Oil Tan Delta test set with resistivity test	Nos.	1	e-gp OTM (NCT)	Chief Engineer	BREB	110.000	Planned Dates	01-Jan-26	22-Jan-26	05-Feb-26	12-Feb-26	19-Feb-26	19-Mar-26		22-Oct-26
								Planned Days	0	21	14	7	7	28		217
								Actual Dates								
							110.000									
BREB-OWNFund-G-36	Fork lift (3 Ton)	Nos.	2	e-gp OTM (NCT)	Add. CE	BREB	50.000	Planned Dates	01-Jan-26	22-Jan-26	05-Feb-26	12-Feb-26	19-Feb-26	19-Mar-26		22-Oct-26
								Planned Days	0	21	14	7	7	28		217
								Actual Dates								
							50.000									
	Grand Total						4,336.79									


 04.12.25
 (মোঃ শাফিকুল হোসেন)
 উপ-পরিচালক (কারিগরি) -
 এমপিএসএস পাবনা জেলা, বাগবানবাড়ী, ঢাকা।


 04/12/25