

ANNUAL PROCUREMENT PLAN (GOODS)

Financial Year-2024-2025

Ministry / Division : Ministry of Power, Energy & Mineral Resources /Power Division
 Agency : Bangladesh Rural Electrification Board
 Procuring Entity Name & Code : Project Director
 Project Name & Code : Renovation and Modernization of Existing 33/11 KV Wooden pole mounted substations in BREB (Phase-I), 224365200

Project Cost		
Fund In Lakh Taka	Total	67972.36
	GOB	19238.94
	PA	47740.58
	Own Fund	992.84

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost / Contract Price in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WPMSU-G-2	Furniture & Fixtures	Sets	4	RFQ	PD	GOB	4.00	Planned Dates		01-Sep-24	15-Sep-24	15-Sep-24	18-Sep-24	23-Sep-24	03-Oct-24		02-Nov-24
								Planned Days		-	14	0	3	5	10	32	30
								Actual Dates									
WPMSU-G-3	Desktop/ Laptop Computer, Printer, Scanner etc & Accessories as required	Sets	6	RFQ	PD	GOB	4.50	Planned Dates		01-Sep-24	15-Sep-24	15-Sep-24	18-Sep-24	23-Sep-24	03-Oct-24		02-Nov-24
								Planned Days		-	14	0	3	5	10	32	30
								Actual Dates									
		Sets	6				4.50										
Total =								8.50									
Grand Total =								8.50									

৬০/০৭/২৪
 (উজ্জ্বল হুমায় মোম্ব)
 সহকারী প্রকৌশলী
 ৩৩/১১ কেটি উপকেন্দ্র নবাবন ও আবুনিরহামদ বকর
 বাপবিবোর্ড, ঢাকা।

৬০/০৭/২০২৪
 (কে.এম.মাহাবুব রহমান)
 প্রকল্প পরিচালক
 ৩৩/১১ কেটি উপকেন্দ্র নবাবন ও আবুনিরহামদ বকর
 বাপবিবোর্ড, ঢাকা।

৬০/০৭/২০২৪