

ANNUAL PROCUREMENT PLAN FOR Substation Augmentation (Turnkey), 2024-2025

Ministry/ Division

Agency

Procuring Entity Name & Code

Project / Programme Name & Code

Ministry of Energy & Mineral Resources / Power

Bangladesh Rural Electrification Board

Project Director

Modernization and Capacity Enhancement of BIREB Network (Barishal Division)

Budget : Annual Development Budget 2024-2025

Fund in lac Tk.	Total
	101227.24
	GOB
	0.00
	BIREB Own
	101227.24

Bid Package No.	Sub-Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (lac)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	33/11 KV Substation augmentation along with Design, Supply, Installation, Testing & Commissioning and also Land Development & Civil Construction works in Projpur PBS on Turnkey Basis	Nos	3	OSTETM (NCT)	BIREB Board	BIREB Own	2,100.00	Planned Dates Planned Days Actual Dates	24-Jul-24 0 0	21-Aug-24 28 0	04-Sep-24 14 14	02-Oct-24 28 28	09-Oct-24 7 7	06-Nov-24 28 28	06-Nov-25 365 365	470
		Sub-Total		3				2,100.00									
		33/11 KV Substation augmentation along with Design, Supply, Installation, Testing & Commissioning and also Land Development & Civil Construction works in Bhola PBS on Turnkey Basis	Nos	2	OSTETM (NCT)	HOPE	REB Own	1,400.00	Planned Dates Planned Days Actual Dates	24-Jul-24 0 0	21-Aug-24 28 0	04-Sep-24 14 14	02-Oct-24 28 28	09-Oct-24 7 7	06-Nov-24 28 28	06-Nov-25 365 365	470
		Sub-Total		2				1,400.00									
		33/11 KV Substation augmentation along with Design, Supply, Installation, Testing & Commissioning and also Land Development & Civil Construction works in Patuakhali PBS on Turnkey Basis	Nos	3	OSTETM (NCT)	BIREB Board	REB Own	2,100.00	Planned Dates Planned Days Actual Dates	24-Jul-24 0 0	21-Aug-24 28 0	04-Sep-24 14 14	02-Oct-24 28 28	09-Oct-24 7 7	06-Nov-24 28 28	06-Nov-25 365 365	470
		Sub-Total		3				2,100.00									
Total (For Fiscal Year 2024-2025)																	
5,600.00																	

03.03.2024.

(Saad Ahmed Akanda)
(Saad Ahmed Akanda)
Assistant Engineer
MCEP (BD), BIREB, Dhaka

Mabub
03.07.2024
(Md. Mahbubur Rahman)
Deputy Director (Technical)
MCEP (BD), BIREB, Dhaka

Mabub
03.07.2024
মোঃ হেলালুর রহমান ডুইয়া
প্রকল্প পরিচালক
এমসিইপি (বিডি), বাপনিয়া, ঢাকা।