

REVISED ANNUAL PROCUREMENT PLAN FOR Substation Augmentation (Turnkey), 2024-2025

Ministry of Energy & Mineral Resources / Power

Bangladesh Rural Electrification Board

Project Director

Modernization and Capacity Enhancement of BREC Network (Barishal Division)

Budget : Annual Development Budget 2024-2025

Fund in lac. Tk.	Total
GOB	101227.24
BREB Own	0.00
	101227.24

Bid Package No.	Sub-Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost In Tk. (Lac)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
MCEP/BREB/BD-SSA-07	MCEP/BREB/BD-SSA-07-01	33/11 KV Substation augmentation along with Design, Supply, Installation, Testing & Commissioning and also Land Development & Civil Construction works in Pirojpur PBS on Turnkey Basis	Nos.	1	OSTETM (NCT)	BREB BOARD	BREB OWN	700.00	Planned Dates	20-Aug-24	17-Sep-24	01-Oct-24	29-Oct-24	05-Nov-24	03-Dec-24	03-Dec-25	470
	MCEP/BREB/BD-SSA-07-02	33/11 KV Substation augmentation along with Design, Supply, Installation, Testing & Commissioning and also Land Development & Civil Construction works in Pirojpur PBS on Turnkey Basis	Nos.	1	OSTETM (NCT)	BREB BOARD	BREB Own	700.00	Planned Dates	24-Oct-24	21-Nov-24	05-Dec-24	02-Jan-25	09-Jan-25	06-Feb-25	06-Feb-26	470
	MCEP/BREB/BD-SSA-07-03	33/11 KV Substation augmentation along with Design, Supply, Installation, Testing & Commissioning and also Land Development & Civil Construction works in Pirojpur PBS on Turnkey Basis	Nos.	1	OSTETM (NCT)	BREB BOARD	BREB Own	700.00	Planned Dates	24-Dec-24	21-Jan-25	04-Feb-25	04-Mar-25	11-Mar-25	08-Apr-25	08-Apr-26	470
		TOTAL		3				2,100.00	Planned Dates	20-Aug-24	17-Sep-24	01-Oct-24	29-Oct-24	05-Nov-24	03-Dec-24	03-Dec-25	470
MCEP/BREB/BD-SSA-08	MCEP/BREB/BD-SSA-08-01	33/11 KV Substation augmentation along with Design, Supply, Installation, Testing & Commissioning and also Land Development & Civil Construction works in Bhola PBS on Turnkey Basis	Nos.	1	OSTETM (NCT)	HOPE	REB Own	700.00	Planned Dates	20-Aug-24	17-Sep-24	01-Oct-24	29-Oct-24	05-Nov-24	03-Dec-24	03-Dec-25	470
	MCEP/BREB/BD-SSA-08-02	33/11 KV Substation augmentation along with Design, Supply, Installation, Testing & Commissioning and also Land Development & Civil Construction works in Bhola PBS on Turnkey Basis	Nos.	1	OSTETM (NCT)	HOPE	REB Own	700.00	Planned Dates	24-Oct-24	21-Nov-24	05-Dec-24	02-Jan-25	09-Jan-25	06-Feb-25	06-Feb-26	470
		Sub-Total		2				1,400.00	Planned Dates	20-Aug-24	17-Sep-24	01-Oct-24	29-Oct-24	05-Nov-24	03-Dec-24	03-Dec-25	470
				1	OSTETM (NCT)	BREB BOARD	BREB OWN	700.00	Planned Dates	20-Aug-24	17-Sep-24	01-Oct-24	29-Oct-24	05-Nov-24	03-Dec-24	03-Dec-25	470
MCEP/BREB/BD-SSA-09	MCEP/BREB/BD-SSA-09-01	33/11 KV Substation augmentation along with Design, Supply, Installation, Testing & Commissioning and also Land Development & Civil Construction works in Patuakhali PBS on Turnkey Basis	Nos.	1	OSTETM (NCT)	BREB BOARD	BREB Own	700.00	Planned Dates	24-Oct-24	21-Nov-24	05-Dec-24	02-Jan-25	09-Jan-25	06-Feb-25	06-Feb-26	470
	MCEP/BREB/BD-SSA-09-02	33/11 KV Substation augmentation along with Design, Supply, Installation, Testing & Commissioning and also Land Development & Civil Construction works in Patuakhali PBS on Turnkey Basis	Nos.	1	OSTETM (NCT)	BREB BOARD	BREB Own	700.00	Planned Dates	24-Oct-24	21-Nov-24	05-Dec-24	02-Jan-25	09-Jan-25	06-Feb-25	06-Feb-26	470
		Sub-Total		3				2,100.00	Planned Dates	24-Dec-24	21-Jan-25	04-Feb-25	04-Mar-25	11-Mar-25	08-Apr-25	08-Apr-26	470
				1	OSTETM (NCT)	BREB BOARD	BREB Own	700.00	Planned Dates	24-Dec-24	21-Jan-25	04-Feb-25	04-Mar-25	11-Mar-25	08-Apr-25	08-Apr-26	470
		TOTAL		3				5,600.00									

Saad Ahmed Akanda
30.07.2024

(Saad Ahmed Akanda)
Assistant Engineer
MCEP (BD), BREB, Dhaka

Mahbub
30.07.2024

(Md. Mahbubur Rahman)
Deputy Director (Technical)
MCEP (BD), BREB, Dhaka.

Md. Helalur Rahman Bhuiyan
30.07.2024

(Md. Helalur Rahman Bhuiyan)
Project Director
MCEP (BD), BREB, Dhaka.

Abdur Razviy Siddiki
(মোঃ আব্দুর রাসিম সিদ্দিকি)
প্রধান প্রকৌশলী (প্রকল্প)
বাংলাদেশ নদী নিয়ন্ত্রণ বোর্ড, ঢাকা