

REVISED ANNUAL PROCUREMENT PLAN FOR River Crossing Tower (Turnkey), 2024-2025

Ministry/Division
Agency
Procuring Entity Name & Code
Project / Programme Name & Code

Ministry of Energy & Mineral Resources / Power
Bangladesh Rural Electrification Board
Project Director
Modernization and Capacity Enhancement of BREB Network (Barishal Division)

Budget : Annual Development Budget 2024-25		
Fund in lac. Tk.	Total	101227.24
	GOB	0.00
	BREB Own	101227.24

Bid Package No.	Sub-Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Estd. Cost In Tk. (Lac)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation Date	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
MCEP/BREB/BD-RCT-59	-	Turnkey contract for Survey, Design, Supply, Carrying Installation, Testing & Commissioning of 33 kV Double Circuit River Crossing Tower with Transmission Lines including Civil Construction works in Barishal PBS-1	Set	1	OSTETIM (NCT)	HOPE	REB Own	1,133.33	Planned Dates	10-Nov-24	08-Dec-24	22-Dec-24	19-Jan-25	26-Jan-25	23-Feb-25	23-Feb-26	470
		Sub-Total		1				1,133.33	Planned Dates								
MCEP/BREB/BD-RCT-60	-	Turnkey contract for Survey, Design, Supply, Carrying Installation, Testing & Commissioning of 33 kV Double Circuit River Crossing Tower with Transmission Lines including Civil Construction works in Projpur PBS	Set	1	OSTETIM (NCT)	HOPE	REB Own	1,133.33	Planned Dates	10-Nov-24	08-Dec-24	22-Dec-24	19-Jan-25	26-Jan-25	23-Feb-25	23-Feb-26	470
		Sub-Total		1				1,133.33	Planned Dates								
MCEP/BREB/BD-RCT-61	-	Turnkey contract for Survey, Design, Supply, Carrying Installation, Testing & Commissioning of 33 kV Double Circuit River Crossing Tower with Transmission Lines including Civil Construction works in Patuakhali PBS	Set	1	OSTETIM (NCT)	HOPE	REB Own	1,133.33	Planned Dates	10-Nov-24	08-Dec-24	22-Dec-24	19-Jan-25	26-Jan-25	23-Feb-25	23-Feb-26	470
		Sub-Total		1				1,133.33	Planned Dates								
		Grand TOTAL		3				3,399.99									
		Total (For Fiscal Year 2024-2025)						3,399.99									

30.10.2024.
(সাদ আহমেদ আকম)
সহকারী প্রকৌশলী
মসজিদ (বিডি), বাশবিহা, ঢাকা।

30.10.2024.
(Md. Helalur Rahman Bhuiyan)
Project Director
MCEP (BD), BREB, Dhaka.

REVISED ANNUAL PROCUREMENT PLAN FOR New Substation (Turnkey), 2024-2025

Ministry/ Division

Agency

Procuring Entity Name & Code

Project / Programme Name & Code

Ministry of Energy & Mineral Resources / Power

Bangladesh Rural Electrification Board

Project Director

Modernization and Capacity Enhancement of BREB Network (Barishal Division)

Budget : Annual Development Budget 2024-2025

Bd Package No.	Sub-Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk (Lac)	Time Code for Procure	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	Design, Supply, Installation, Testing & Commissioning of 33/11KV New Sub-Stations (10/14 MVA Each) including Land Development & all Civil Construction Works in Bholia PBS (Bhola-4) & Pirojpur PBS (Mothbaria-2) on Turn Key Basis.	Nos.	2	OSTETM (NCT)	BREB Board	REB Own	2,875.80	Planned Dates Planned Days Actual Dates	12-Nov-23 0 0	24-Dec-23 14 14	21-Jan-24 28 28	28-Jan-24 7 7	25-Feb-24 28 28	24-Feb-25 365 365	470
Sub-Total																
		Design, Supply, Installation, Testing & Commissioning of 33/11KV New Sub-Stations (10/14 MVA Each) including Land Development & all Civil Construction Works in Barishal PBS (Mehendigonj-2 & Bakergonj-4) on Turn Key Basis.	Nos.	2	OSTETM (NCT)	BREB Board	REB Own	2,699.999	Planned Dates Planned Days Actual Dates	12-Nov-23 0 0	24-Dec-23 14 14	21-Jan-24 28 28	28-Jan-24 7 7	25-Feb-24 28 28	24-Feb-25 365 365	470
Sub-Total																
Total Carried Over From 2023-24 FY																
		Design, Supply, Installation, Testing & Commissioning of 33/11KV New Sub-Stations (10/14 MVA Each) including Land Development & all Civil Construction Works in Pirojpur PBS (Morogonj-3) & Barishal PBS-2 (Agoljpara-2) on Turn Key Basis.	Nos.	2	OSTETM (NCT)	BREB Board	REB Own	1,520.00	Planned Dates Planned Days Actual Dates	05-Nov-24 0 0	17-Dec-24 14 14	14-Jan-25 28 28	21-Jan-25 7 7	18-Feb-25 28 28	18-Feb-26 365 365	470
Sub-Total																
		Design, Supply, Installation, Testing & Commissioning of 33/11KV New Sub-Stations (10/14 MVA Each) including Land Development & all Civil Construction Works in & Patuakhali PBS (Amtoli-2 & Baidul-3) on Turn Key Basis.	Nos.	2	OSTETM (NCT)	BREB Board	REB Own	1,520.00	Planned Dates Planned Days Actual Dates	05-Nov-24 0 0	17-Dec-24 14 14	14-Jan-25 28 28	21-Jan-25 7 7	18-Feb-25 28 28	18-Feb-26 365 365	470
Sub-Total																
		Design, Supply, Installation, Testing & Commissioning of 33/11KV New Sub-Stations (10/14 MVA Each) including Land Development & all Civil Construction Works on Turn Key Basis.	Nos.	2	OSTETM (NCT)	BREB Board	REB Own	1,520.00	Planned Dates Planned Days Actual Dates	03-Dec-24 0 0	14-Jan-25 14 14	11-Feb-25 28 28	18-Feb-25 7 7	18-Mar-25 28 28	18-Mar-26 365 365	470
Sub-Total																
		Design, Supply, Installation, Testing & Commissioning of 33/11KV New Sub-Stations (10/14 MVA Each) including Land Development & all Civil Construction Works on Turn Key Basis.	Nos.	3	OSTETM (NCT)	BREB Board	REB Own	2,280.00	Planned Dates Planned Days Actual Dates	03-Dec-24 0 0	14-Jan-25 14 14	11-Feb-25 28 28	18-Feb-25 7 7	18-Mar-25 28 28	18-Mar-26 365 365	470
Sub-Total																
GRAND TOTAL																

30.10.2024.
(সাদ আহমেদ আকন্দ)
সহকারী প্রকৌশলী
এমসিইপি (বিডি), বাপবিবো, ঢাকা।

30.10.2024
(Md. Helalur Rahman Bhuiyan)
Project Director
MCEP (BD), BREB, Dhaka.

REVISED ANNUAL PROCUREMENT PLAN FOR Substation Augmentation (Turnkey), 2024-2025
 Ministry of Energy & Mineral Resources / Power
 Bangladesh Rural Electrification Board
 Project Director
 Modernization and Capacity Enhancement of BREB Network (Barishal Division)

Budget : Annual Development Budget 2024-2025

Total	101227.24
GOB	0.00
BREB Own	101227.24

Bid Package No.	Sub-Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost In Tk. (Lac)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
MCEP/BREB/BD-SSA-07	2	33/11 KV Substation augmentation along with Design, Supply, Installation, Testing & Commissioning and also Land Development & Civil Construction works in Proper PBS on Turnkey Basis	Nos	1	OSTETM (NCT)	HOPE	BREB OWN	700.00	Planned Dates	06-Nov-24	04-Dec-24	18-Dec-24	15-Jan-25	22-Jan-25	19-Feb-25	19-Feb-26	470
MCEP/BREB/BD-SSA-08	2	33/11 KV Substation augmentation along with Design, Supply, Installation, Testing & Commissioning and also Land Development & Civil Construction works in Proper PBS on Turnkey Basis	Nos	1	OSTETM (NCT)	HOPE	BREB OWN	700.00	Planned Dates	06-Nov-24	04-Dec-24	18-Dec-24	15-Jan-25	22-Jan-25	19-Feb-25	19-Feb-26	470
Sub-Total				2				700.00									
TOTAL				2				1,400.00									
Total (For Fiscal Year 2024-2025)																	

[Signature]
 30.10.2024.
 (সাদ আহমেদ আকম)
 সহকারী প্রকৌশলী
 এমসিইপি (বিডি), বাপবিবো, ঢাকা।

[Signature]
 30.10.2024
 (মোঃ মাহবুবুর রহমান)
 উপ-পরিচালক (কারিগরী)
 এমসিইপি (বিডি), বাপবিবো, ঢাকা।

(Md. Helalur Rahman Bhuiyan)
 Project Director
 MCEP (BD), BREB, Dhaka.