


ANNUAL PROCUREMENT PLAN FOR FAULT LOCATOR (Turnkey), 2025-2026																	
Ministry/ Division		Ministry of Energy & Mineral Resources / Power										Budget : Annual Development Budget 2025-2026					
Agency		Bangladesh Rural Electrification Board										Fund in lac. Tk.					
Procuring Entity Name & Code		Project Director										Total	101227.24				
Project / Programme Name & Code		Modernization and Capacity Enhancement of BREB Network (Barishal Division)(1st Revised)										GOB	0.00				
Bid Package No.	Sub-Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost In Tk. (Lac)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
MCEP/BREB/BD-FL -58	-	Design, supply, installation, testing & commissioning etc all complete as required for installation of Fault Locator on overhead distribution network of 33 kV source Lines and 11 kV backbone line in 6 PBS Under "Modernization and Capacity Enhancement of BREB Network (Barishal Division) (1st Revised)" Project, BREB on Turn-key Basis.	set	600	OSTETM(NCT)	HOPE	BREB Own	1260	Planned Dates	21-May-26	18-Jun-26	23-Jul-26	06-Aug-26	13-Aug-26	10-Sep-26	08-Apr-27	
									Planned Days	0	28	35	14	7	28	210	322
									Actual Dates								
				Total	600			Total	1260								


 12.04.2026
 সাদ আহমেদ আকন্দ
 সহকারী প্রকৌশলী
 এমসিইপি (বিডি), বাপবিবো, ঢাকা।

Mahyub
 12.04.2026
 (মোঃ মাহবুবুর রহমান)
 উপ-পরিচালক (কারিগরী)
 এমসিইপি (বিডি), বাপবিবো, ঢাকা।

Md Helal
 12.04.2026
 (Md. Helalur Rahman Bhuiyan)
 Project Director
 MCEP (BD), BREB, Dhaka