

WeCARE Phase-I: Jhenaidah-Jashore Highway (N-7) Improvement Project
Annual Procurement Plan (APP) for The Financial Year 2025-2026
Procurement Category: Procurement of Services

Ministry / Division : Road Transport and Highway Division
Agency : Roads and Highways Department
Procurement Entity Name : Project Director, WeCARE Phase-I: Jhenaidah-Jashore Highway (N-7) Improvement Project
Project / Program Name : WeCARE Phase-I: Jhenaidah-Jashore Highway (N-7) Improvement Project

Budget: Development

Package No	Description of Procurement Package (Non-Consultancy Service)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Invite / Advise EOI	Issue RFP/Invitation to identified consultant	Technical Proposal/ Application Oppenign	Technical Proposal/ Application Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SP14	External Monitoring Agency for Environmental and Social Management for WeCARE Phase-I: Jhenaidah-Jashore Highway (N-7) Improvement Project (National)	Person Month	152.00	QCBS	PD	WB & GOB	100.00	Planned Date Planned Days Actual Dates	1-Aug-25 0	30-Sep-25 60	28-Oct-25 28	23-Nov-25 26	7-Dec-25 14	17-Dec-25 10	28-Dec-25 11	4-Jan-26 7	156	12 Months

Prepared by

Mousumy Akter
10/07.02.2025

Mousumy Akter
Deputy Project Director (EE, C.C, RHD)
WeCARE Phase-I:
Jhenaidah-Jashore Highway (N-7) Improvement Project

Recommended by

Md. Mohibul Haque
07.10.25

Md. Mohibul Haque
Additional Project Director (SE, C.C, RHD)
WeCARE Phase-I:
Jhenaidah-Jashore Highway (N-7) Improvement Project

Approved by

Md. Zabid Hassan
7.7.2025

Md. Zabid Hassan
Project Director (ACE, C.C, RHD)
WeCARE Phase-I:
Jhenaidah-Jashore Highway (N-7) Improvement Project

WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project
Annual Procurement Plan (APP) for The Financial Year 2025-2026
Procurement Category: GOODS

Budget: Development

Ministry / Division : Road Transport and Highway Division
Agency : Roads and Highways Department
Procurement Entity Name : Project Director, WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project
Project / Program Name : WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project

Package No	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & Market Approach	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequel (if Applicable)	Invite RFQ	RFQ Submission	Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Printing and Binding of Project Documents	Lump-sum	4	RFQ	6	7	8	9	10	11	12	13	14	16	17	18	19
RFQ-G1 (2025-26)			1.00	RFQ	PD	GOB	1.90	Planned Date Planned Days Actual Dates	N/A	1-Jan-26 0	11-Jan-26 10	21-Jan-26 10	28-Jan-26 7	4-Feb-26 7	5-Feb-26 1	35	30 days
RFQ-G2 (2025-26)	Procurement of Office Stationery, Seal, Stamps etc. for the Offices of the PD, APD, Project Managers-1, 2 & 3 (First Lot)	Lump-sum	1.00	RFQ	PD	GOB	4.80	Planned Date Planned Days Actual Dates	N/A	4-Sep-25 0	14-Sep-25 10	24-Sep-25 10	1-Oct-25 7	8-Oct-25 7	9-Oct-25 1	35	30 days
RFQ-G3 (2025-26)	Procurement of Office Stationery, Seal, Stamps etc. for the Offices of the PD, APD, Project Managers-1, 2 & 3 (Second Lot)	Lump-sum	1.00	RFQ	PD	GOB	1.00	Planned Date Planned Days Actual Dates	N/A	10-Oct-25 0	20-Oct-25 10	30-Oct-25 10	6-Nov-25 7	13-Nov-25 7	13-Nov-25 0	34	30 days

Prepared by

Moumy Akter
07.07.2025
Moumy Akter
Deputy Project Director (EE, C.C., RHD)
WeCARE Phase-1:
Jhenaidah-Jashore Highway (N-7) Improvement Project

Recommended by

Md. Mohibul Haque
07.07.2025
Md. Mohibul Haque
Additional Project Director (SE, C.C., RHD)
WeCARE Phase-1:
Jhenaidah-Jashore Highway (N-7) Improvement Project

Approved by

Md. Zabid Hasan
07.07.2025
Md. Zabid Hasan
Project Director (ACE, C.C., RHD)
WeCARE Phase-1:
Jhenaidah-Jashore Highway (N-7) Improvement Project

WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project
Annual Procurement Plan (APP) for The Financial Year 2025-2026
Procurement Category: Non-Consultancy Service

Budget: Development

Ministry / Division : Road Transport and Highway Division
Agency : Roads and Highways Department
Procurement Entry Name : Project Director, WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project
Project / Program Name : WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project

Package No	Description of Procurement Package (Non-Consultancy Service)	Unit	Quantity	Procuring Method & (Type)	Contract Approving Authority	Source of Funds	Cost in Lakh Tk.	Time Code for Process			Bid Opening	Bid Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Planned Date	Planned Days	Actual Dates							
1	2	3	4	5	6	7	8	9	10	11	12	13	14	16	17	18	19
SP10-B	Supplying of Outsourced Staff	Person Month	492.00	DPM	MORTB	GOB	120.00		N/A	0	10	7	29	7	0	53	12 Months

Prepared by

Mony Dth
07.07.2025
Mousumy Akter

Deputy Project Director (EE, C.C, RHD)

WeCARE Phase-1:
Jhenaidah-Jashore Highway (N-7) Improvement Project

Recommended by

Md. Mohibul Haque
07/07/25

Md. Mohibul Haque
Additional Project Director (SE, C.C, RHD)

WeCARE Phase-1:
Jhenaidah-Jashore Highway (N-7) Improvement Project

Approved by

Md. Zabid Hasan
07.07.2025

Md. Zabid Hasan
Project Director (ACE, C.C, RHD)

WeCARE Phase-1:
Jhenaidah-Jashore Highway (N-7) Improvement Project

WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project
Annual Procurement Plan (APP) for The Financial Year 2025-2026
Procurement of Services (INDIVIDUAL CONSULTANTS)

Road Transport and Highway division
Roads and Highways Department
Project Director (ACE, RHD), WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project
WeCARE Phase-1: Jhenaidah-Jashore Highway (N-7) Improvement Project

Ministry / Division
Agency
Procurement Entry Name & Code
Project / Program Name & Code

Budget: Development

Package No	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise REOI	EOI Opening	EOI Evaluation & Shortlisting of Consultants	Negotiation	Approval	Signing of Contract	Total time to Contract Signature (days)	Time for Completion of Contract (date & days)
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SP03-BA	Consultancy Service for PIU Support (Financial Management Specialist)	Person Month	28	ICS	PD	WB & GOB	133.44	Planned Date Planned Days Actual Dates	15-07-2025 0 0	03-08-2025 19	02-09-2025 30	17-09-2025 15	19-10-2025 29	18-11-2025 30	123	28 Months
SP03-EA	Consultancy Service for PIU Support (Resettlement and Public Relation Specialist)	Person Month	20	ICS	PD	WB & GOB	58.45	Planned Date Planned Days Actual Dates	27-07-2025 0	11-08-2025 15	09-09-2025 29	23-09-2025 14	23-10-2025 30	20-11-2025 28	116	20 Months
SP03-KA	Consultancy Service for PIU Support (Health, Safety and Labor Specialist)	Person Month	12	ICS-SSS	PD	WB & GOB	34.95	Planned Date Planned Days Actual Dates	04-08-2025 0	19-08-2025 15	17-09-2025 29	30-09-2025 13	30-10-2025 30	27-11-2025 28	115	12 Months
SP03-LA	Consultancy Service for PIU Support (Gender/GBV Specialist)	Person Month	18	ICS	PD	WB & GOB	52.43	Planned Date Planned Days Actual Dates	15-07-2025 0	30-07-2025 15	28-08-2028 29	11-09-2025 14	09-10-2025 28	06-11-2025 28	114	18 Months

Prepared by

Mousumy Akter
07.07.2025
Deputy Project Director (EE, C.C., RHD)
WeCARE Phase-1:

Jhenaidah-Jashore Highway (N-7) Improvement Project

Recommended by

Md. Mohibul Jaque
01.07.2025
Additional Project Director (SE, C.C., RHD)
WeCARE Phase-1:

Jhenaidah-Jashore Highway (N-7) Improvement Project

Approved by

Md. Zahid Hasan
01.07.2025
Project Director (ACE, C.C., RHD)
WeCARE Phase-1:

Jhenaidah-Jashore Highway (N-7) Improvement Project