



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
অতিরিক্ত প্রধান প্রকৌশলীর কার্যালয়, সওজ
ময়মনসিংহ জোন, ময়মনসিংহ।
☎ ফোন: ০৯১-৬২৭৪১ ফ্যাক্স: ০৯১-৬২৭৩১
Email: acemym@rhd.gov.bd
acemymrhd@gmail.com



স্মারক নং-৩৫.০১.৬১৫২.০০৮.৩৯.০১.২৩- ২৩০

তারিখঃ ২৭/৭/২০২৩

বিষয়ঃ- ২০২৩-২০২৪ অর্থ বছরের সড়ক ও জনপথ অধিদপ্তরের জাতীয় শুদ্ধাচার কর্ম-পরিকল্পনার অন্তর্ভুক্ত কার্যক্রম নং-২.১ নির্ধারিত সময়ের মধ্যে বাস্তবায়ন প্রসঙ্গে।

সূত্রঃ- তার দপ্তর স্মারক নং-৩৫.০১.০০০০.৩৬৮.০৫.০০১.২০২৩-৩০৭, তারিখ-২৫/০৭/২০২৩

উপর্যুক্ত বিষয় ও সূত্রস্থ স্মারকের প্রেক্ষিতে ২০২৩-২০২৪ অর্থ বছরের সড়ক ও জনপথ অধিদপ্তরের জাতীয় শুদ্ধাচার কর্ম-পরিকল্পনার অন্তর্ভুক্ত কার্যক্রম নং-২.১ নির্ধারিত সময়ের মধ্যে বাস্তবায়নের লক্ষ্যে ময়মনসিংহ সড়ক জোনের আওতাধীন উন্নয়ন বাজেট ও রক্ষণাবেক্ষণ বাজেটের অন্তর্ভুক্ত কাজের বার্ষিক ক্রয়-পরিকল্পনা পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হল।

সংযুক্তিঃ- বর্ণনামতে।


(মোঃ শওকত আলী)
পরিচিতি নং-০০৫০৫৮

অতিরিক্ত প্রধান প্রকৌশলী, সওজ
ময়মনসিংহ জোন, ময়মনসিংহ।


২৭/৭/২৩

অতিরিক্ত প্রকৌশলী, সওজ
ম্যানেজমেন্ট সার্ভিসেস উইং
সড়ক ভবন, তেজগাঁও, ঢাকা।

অনুলিপি সদয় জ্ঞাতার্থে/কার্যার্থেঃ

- ১। প্রধান প্রকৌশলী, সড়ক ও জনপথ অধিদপ্তর, সড়ক ভবন, তেজগাঁও, ঢাকা।
- ২। তত্ত্বাবধায়ক প্রকৌশলী, সওজ, সড়ক সার্কেল, ময়মনসিংহ/জামালপুর।
- ৩। নির্বাহী প্রকৌশলী, সওজ, সড়ক বিভাগ, ময়মনসিংহ/কিশোরগঞ্জ/টাঙ্গাইল/জামালপুর/নেত্রকোণা/শেরপুর।

Procurement Plan for FY 2023-24

Agency: Kishoreganj Road Division/ Roads & Highways Department/ Road Transport and Highways Division/ Ministry of Road Transport and Bridges
 Procuring Entity Name & code: Kishoreganj Road Division, kis001
 Name of Project: Maintenance Budget Head: 3258110-PMP (Road & Bridges-Minor)

Total Cost (In lac Taka)
 Total: 435 lac
 GOB: 435 lac

Package No.	Description of Procurement Package as Per DPP/TAPP	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Found	Estimate Cost (In lac Taka)	Indicative Date			
								Invitation for Prequal (If Applicable)	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
1.	Ferry-ghat repair at 20 th (p) & 22 nd (p) km of Katiadi(Ujanchar)-Bajitpur-Austagram Road (Z-3601)	Nos.	2	OTM /LTM	SE (Mymensingh)	GOB	30.00	N/A	10 Oct, 2023	30 Nov, 2023	30 Dec, 2023
2.	Ferry-ghat Repair at 6 th , 15 th , 19 th km of Itna-Baroibari-Chamraghat Road (Z-3623)	Nos.	6	OTM /LTM	SE (Mymensingh)	GOB	35.00	N/A	10 Oct, 2023	30 Nov, 2023	30 Dec, 2023
3.	Ferry-ghat Repair at 25 th (p) & 36 th (p) km of Kishoreganj-Karimganj-Chamraghat-Mithamain Road (Z-3603)	Nos.	4	OTM /LTM	SE (Mymensingh)	GOB	25.00	N/A	10 Oct, 2023	30 Nov, 2023	30 Dec, 2023
4.	Rigid Pavement Construction at 1 st (p) km of Kishoreganj-Hossainpur Road (Z-3604)	meter	80	OTM	SE (Mymensingh)	GOB	50.00	N/A	10 Oct, 2023	30 Nov, 2023	30 Dec, 2023
5.	Raising of Hard-shoulder by Carpeting & SealCoat at 3 rd (p) & 4 th (p) km of Mymensingh-Kishoreganj-Bhairab Road (R-360)	meter	1270	OTM /LTM	SE (Mymensingh)	GOB	50.00	N/A	10 Oct, 2023	30 Nov, 2023	30 Dec, 2023
6.	SBST work at 62 nd (p), 64 th (p), 66 th (p), 77 th (p) km of Mymensingh-Kishoreganj-Bhairab Road (R-360)	meter	1780	OTM	SE (Mymensingh)	GOB	50.00	N/A	30 Oct, 2023	20 Dec, 2023	20 Jan, 2024
7.	HBB work at 75 th (p) km of Mymensingh-Kishoreganj-Bhairab Road (R-360)	meter	360	OTM /LTM	SE (Mymensingh)	GOB	30.00	N/A	10 Oct, 2023	30 Nov, 2023	30 Dec, 2023
8.	HBB work at 1 st & 2 nd (p) km of Kishoreganj-Nikli Road (Z-3602)	meter	1240	OTM /LTM	SE (Mymensingh)	GOB	50.00	N/A	10 Oct, 2023	30 Nov, 2023	30 Dec, 2023
9.	HBB work at 8 th (p) km of Nandail-Atharobari-Kendua Road (Z-3608)	meter	600	OTM /LTM	SE (Mymensingh)	GOB	50.00	N/A	10 Oct, 2023	30 Nov, 2023	30 Dec, 2023
10.	Concrete Slope Protection at 23 rd (p) km of Trisal-Balipara-Nandail Road (Z-3034)	meter	110	OTM /LTM	SE (Mymensingh)	GOB	40.00	N/A	10 Oct, 2023	30 Nov, 2023	30 Dec, 2023
11.	Earthwork at 16 th (p) & 17 th (p) km of Trisal-Balipara-Nandail Road (Z-3034)	meter	1800	OTM /LTM	SE (Mymensingh)	GOB	25.00	N/A	10 Oct, 2023	30 Nov, 2023	30 Dec, 2023

প্রশাসনকারী


 (রিতেশ বসুয়া)
 পরিচিতি নং- ৬০১৯৯৯

নির্বাহী প্রকৌশলী, সওজ
 কিশোরগঞ্জ সড়ক বিভাগ

অনুমোদনের জন্য সুপারিশ করা হলো।


 (মোঃ রাশেদুল আলম)
 পরিচিতি নং- ৬০১৯৫৮

উপাধ্যায়ক প্রকৌশলী, সওজ (চঃদাঃ)
 ময়নসিংহ সড়ক সার্কেল

অনুমোদন করা হলো।


 (মোঃ শওকত আলী)
 পরিচিতি নং-০০৫০৫৮

অতিরিক্ত প্রধান প্রকৌশলী, সওজ
 ময়নসিংহ জোন

Procurement Plan for FY 2023-24

Agency: Kishoreganj Road Division/ Roads & Highways Department/ Road Transport and Highways Division/ Ministry of Road Transport and Bridges

Procuring Entity Name & code: Kishoreganj Road Division, kis001

Name of Project: Maintenance Budget Head: 3258110-PMP (Routine Maintenance)


Total Cost (In lac Taka)

Total: 100 lac


GOB: 100 lac

Package No.	Description of Procurement Package as Per DPP/TAPP	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Found	Estimate Cost (In lac Taka)	Indicative Date			
								Invitation for Prequal (If Applicable)	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
1.	Supply of Geo-bag and Sand for Routine Maintenance Work at different km of Itna-Mithamain-Austagram Road and Ujanchar-Bajitpur-Austagram Road	Nos.	4000	OTM	EE (Kishoreganj)	GOB	16.00	N/A	10 Oct, 2023	30 Nov, 2023	30 Dec, 2023
2.	Supply of Stone Chips, Pea-gravels, Local Sand, Firewood, 1st class PJ Bricks for Routine Maintenance work at different kilometers of different Roads of Kishoreganj Road Division	Cum	280	OTM	SE (Mymensingh)	GOB	26.00	N/A	10 Oct, 2023	30 Nov, 2023	30 Dec, 2023
3.	Supply of Asphalt Materials for repairing of different roads of Kishoreganj, Nandail & Bhairab Road Sub-Division	Ton	280	OTM	SE (Mymensingh)	GOB	30.00	N/A	10 Nov, 2023	30 Dec, 2023	30 Jan, 2024
4.	Supply of Bitumen for departmental use from state-owned Padma Oil Company Ltd.	Ton	33	DPM	EE (Kishoreganj)	GOB	28.00	N/A	1 Dec, 2023	10 Dec, 2023	30 Dec, 2023


প্রশমনকারী


(রিভেশ বহুয়া)
পরিচিতি নং- ৬০১৯৯৯
নির্বাহী প্রকৌশলী, সওজ
কিশোরগঞ্জ সড়ক বিভাগ

অনুমোদনের জন্য সুপারিশ করা হলো।


(মোঃ রাশেদুল আলম)
পরিচিতি নং- ৬০১৯৫৮
তত্ত্বাবধায়ক প্রকৌশলী, সওজ (চঃদাঃ)
ময়মনসিংহ সড়ক সার্কেল

অনুমোদন করা হলো।


(মোঃ শওকত আলী)
পরিচিতি নং- ৬০৫০৫৮
অতিরিক্ত প্রধান প্রকৌশলী, সওজ
ময়মনসিংহ জোন


Procurement Plan for FY 2023-24

Agency: Kishoreganj Road Division/ Roads & Highways Department/ Road Transport and Highways Division/ Ministry of Road Transport and Bridges
 Procuring Entity Name & code: Kishoreganj Road Division, kis001
 Name of Project: Maintenance Budget Head: 3258110-PMP (Sign-signal)

Total Cost (In lac Taka)
 Total: 100 lac
 GOB: 100 lac

Package No.	Description of Procurement Package as Per DPP/TAPP	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Found	Estimate Cost (In lac Taka)	Indicative Date			
								Invitation for Prequal (If Applicable)	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
1.	Construction of 3 nos Road Directional Overhead Gantry Sign at 68 th Km and 87 th Km of Mymensingh(Raghurampur)-Kishoreganj (Battali)-Bhairab Bazar Road (R-360) and 1 nos. at 6 th Km of Kishoreganj-Hossenpur (Z-3604) Road	Nos.	4	OTM	SE (Mymensingh)	GOB	50.00	N/A	10 Oct, 2023	30 Nov, 2023	30 Dec, 2023
2.	Construction of 15 nos single side Overhead Cantilever Road sign at different km of Mymensingh(Raghurampur)-Kishoreganj (Battali)-Bhairab Bazar Road (R-360), Nandail-Tarail Road (Z-3607), Nandail-Atharobari-Kerdua Road (Z-3608), Itakhola-Mothkhola-Katiadi Road (R-211), Trisal-Balipara-Nandail Road (Z-3034), Ujachar-Bajitpur-Austagram Road (Z-3601)	Nos.	15	OTM	SE (Mymensingh)	GOB	50.00	N/A	10 Oct, 2023	30 Nov, 2023	30 Dec, 2023

প্রশাসনকারী



(রিতেশ দত্তা)
 পরিচিতি নং- ৬০১৯৯৯
 নির্বাহী প্রকৌশলী, সওজ
 কিশোরগঞ্জ সড়ক বিভাগ

অনুমোদনের জন্য সুপারিশ করা হলো।



(মোঃ রাশেদুল আলম)
 পরিচিতি নং- ৬০১৯৫৮
 তত্ত্বাবধায়ক প্রকৌশলী, সওজ (চঃদাঃ)
 ময়মনসিংহ সড়ক সার্কেল

অনুমোদন করা হলো।



(মোঃ শওকত আলী)
 পরিচিতি নং-০০৫০৫৮
 অতিরিক্ত প্রধান প্রকৌশলী, সওজ
 ময়মনসিংহ জোন


Procurement Plan

Entity Name & Code: Executive Engineer, RHD, Netrokona Road Division.
 Project: Maintenance Budget Head: 3258110-PMP (Road & Bridges-Minor).

Total Cost (in Lac Taka)
 Total: 656.18 Lac
 GoB: 656.18 Lac

Sl. No.	Description of Procurement Package as per DPP/TAPP	Unit	Qty.	Procuring Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (in Lac Taka)	Indicative Date			
								Invitation for Prequal (if Applicable)	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
01	Bridge Approach & Protective work at Ch. 18+100, Ch. 20+050, Ch. 23+500 and Ch. 31+300 Km of Shaymgonj-Jaria-Birishiri-Durgapur Road (Z-3704).	m	60.00	OTM/LTM	SE (Mymensingh)	GoB	50.00	N/A	15 Oct, 2023	30 Nov, 2023	30 Dec, 2023
	Construction of Rigid Pavement at Ch 36th Km of Shaymgonj-Jaria-Birishiri-Durgapur Road (Z-3704).	m	103.50	OTM/LTM	SE (Mymensingh)	GoB	97.00	N/A	15 Oct, 2023	30 Nov, 2023	30 Dec, 2023
02	Potholes Repair and Seal Coat work at 31st Km to 34th Km of Netrokona-Modon-Khaliajuri Road (Z-3701).	Km	2.00	OTM/LTM	SE (Mymensingh)	GoB	50.00	N/A	15 Oct, 2023	30 Nov, 2023	30 Dec, 2023
	Ferryghat Repair and Maintenance work at 53rd Km of Netrokona-Modon-Khaliajuri Road (Z-3701).	m	100.00	OTM/LTM	SE (Mymensingh)	GoB	70.00	N/A	15 Oct, 2023	30 Nov, 2023	30 Dec, 2023
03	Construction of Rigid Pavement at Ch 26th Km of Netrokona Birishiri Road (Z-3709).	m	100.00	OTM/LTM	SE (Mymensingh)	GoB	100.00	N/A	15 Oct, 2023	30 Nov, 2023	30 Dec, 2023
	Potholes Repair and Seal Coat work at 13th Km to 23rd Km of Netrokona-Birishiri Road (Z-3709).	Km	4.00	OTM/LTM	SE (Mymensingh)	GoB	90.00	N/A	15 Oct, 2023	30 Nov, 2023	30 Dec, 2023
04	Potholes Repair and Seal Coat work at Ch 20th (p), 21st (p), 22nd (p) Km of Netrokona-Purbadhala-Hugla-Dhobaura Road (Z-3707).	Km	3.50	OTM/LTM	SE (Mymensingh)	GoB	49.72	N/A	15 Oct, 2023	30 Nov, 2023	30 Dec, 2023
	Potholes Repair and Seal Coat work at Ch 25th (p), 26th (p), 27th (p) Km of Netrokona-Purbadhala-Hugla-Dhobaura Road (Z-3707).	Km	3.30	OTM/LTM	SE (Mymensingh)	GoB	49.59	N/A	15 Oct, 2023	30 Nov, 2023	30 Dec, 2023
05	Construction of Rigid Pavement at Ch 69th Km of Mymensingh (DC Office)-Raghurampur-Netrakona-Dharmapasha-Jamalganj-Sunamgonj (Netrakona Portion) Road (R-370).	m	174.00	OTM/LTM	SE (Mymensingh)	GoB	99.87	N/A	15 Oct, 2023	30 Nov, 2023	30 Dec, 2023

প্রণয়নকারী


 24/09/23


(শাহরিয়ার শরীফ খান)

পরিচিতি নং- ৬০২২৪৭

নির্বাহী প্রকৌশলী (চঃদাঃ), সওজ,

নেত্রকোণা সড়ক বিভাগ, নেত্রকোণা।

অনুমোদনের জন্য সুপারিশ করা হলো


 24/09/23

(মোঃ রাশেদুল আলম)

পরিচিতি নং- ৬০১৯৫৮

তত্ত্বাবধায়ক প্রকৌশলী (চঃদাঃ), সওজ,

ময়মনসিংহ সড়ক সার্কেল, ময়মনসিংহ।

অনুমোদন করা হলো


 24/09/23

(মোঃ শauকত হোসেন)

পরিচিতি নং- ০৬৫০৫৮

অতিরিক্ত প্রধান প্রকৌশলী, সওজ,


ময়মনসিংহ জোন, ময়মনসিংহ।


Procurement Plan for FY 2023-2024


Agency : Jamalpur Road Division/Roads & Highways Department/Road Transport and Highways Division/Ministry of Road Transport and Bridges
 Procuring Entity Name & Code : Jamalpur Road Division.
 Name of Project : Maintenance Budget Head : 3258110-PMP (Road & Bridges Minor)

Total Cost (In Lac Taka)
 Total : 600 lac
 GOB : 600 lac

Package No	Description of procurement package as per DPP/TAPP	Unit	Qty.	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (in Lakh Taka)	Indicative dates			
								Invitation for Prequal (if applicable)	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
১	Maintainance work by providing SBST at 4th, 5th & 6th km of Elega-Jamalpur Road (N-4)	km	2.00	OTM	ACE, Mymensingh	GoB	55.00	N/A	15 Oct. 2023	30 Nov. 2023	5 Jan. 2024
২	Maintainance work by providing SBST at 12th, 13th, 17th & 18th km of Elega-Jamalpur Road (N-4)	km	2.60	OTM	ACE, Mymensingh	GoB	75.00	N/A	15 Oct. 2023	30 Nov. 2023	5 Jan. 2024
৩	Construction of Rigid Pavement at 2nd km of Jamalpur-Chechua-Muktagacha Road (R-461)	km	0.20	OTM	ACE, Mymensingh	GoB	70.00	N/A	15 Oct. 2023	30 Nov. 2023	5 Jan. 2024
৪	Construction of saucer drain and HBB work at 19th (p) & 22nd (p) km of Jamalpur-Chechua Muktagacha Road (R-461)	meter	360.00	OTM/LTM	SE, Jamalpur	GoB	45.00	N/A	15 Oct. 2023	30 Nov. 2023	5 Jan. 2024
৫	HBB work at 3rd(p) km to 6th(p) km of Madargonj-Jamtol Ghat Road (R-463)	meter	250.00	OTM/LTM	SE, Jamalpur	GoB	35.00	N/A	15 Oct. 2023	30 Nov. 2023	5 Jan. 2024
৬	Strengthening and carpeting seal coat at 2nd & 3rd km of Malancha link road	Meter	600.00	OTM/LTM	SE, Jamalpur	GoB	40.00	N/A	15 Oct. 2023	30 Nov. 2023	5 Jan. 2024
৭	Strengthening and carpeting seal coat at 1st, 2nd & 3rd km of Baushi-Gopalpur (Z-4018)	Meter	400.00	OTM/LTM	SE, Jamalpur	GoB	30.00	N/A	15 Oct. 2023	30 Nov. 2023	5 Jan. 2024
৮	Carpeting seal coat & protective work at 9th, 10th & 11th km of Sarishabari Pourasava Road	Meter	550.00	OTM/LTM	SE, Jamalpur	GoB	40.00	N/A	15 Oct. 2023	30 Nov. 2023	5 Jan. 2024
৯	SBST & saucer drain at 1st to 3rd km of Jamalpur Bypass Road (Z-4028)	km	1.80	OTM/LTM	SE, Jamalpur	GoB	50.00	N/A	15 Oct. 2023	30 Nov. 2023	5 Jan. 2024
১০	Strengthening and carpeting seal coat at 4th & 5th km of Bakshigonj-Sanondabari-Char Rajibpur Road (Z-4615)	Meter	400.00	OTM/LTM	SE, Jamalpur	GoB	25.00	N/A	15 Oct. 2023	30 Nov. 2023	5 Jan. 2024
১১	Rigid pavement at 1st km of Bakshigonj-Sanondabari-Char Rajibpur Road (Z-4615)	Meter	250.00	OTM/LTM	SE, Jamalpur	GoB	45.00	N/A	15 Oct. 2023	30 Nov. 2023	5 Jan. 2024
১২	Strengthening and carpeting seal coat at 6th, 7th & 8th km of Bakshigonj-Sanondabari-Char Rajibpur Road (Z-4615)	Meter	450.00	OTM/LTM	SE, Jamalpur	GoB	30.00	N/A	15 Oct. 2023	30 Nov. 2023	5 Jan. 2024
১৩	Strengthening and carpeting seal coat at 13th, 14th, 15th, 16th & 17th km of Bakshigonj-Sanondabari-Char Rajibpur Road (Z-4615)	Meter	700.00	OTM/LTM	SE, Jamalpur	GoB	40.00	N/A	15 Oct. 2023	30 Nov. 2023	5 Jan. 2024
১৪	Strengthening and carpeting seal coat at 20th, 21st, 22nd, 23rd & 24th km of Bakshigonj-Sanondabari-Char Rajibpur Road (Z-4615)	Meter	420.00	OTM/LTM	SE, Jamalpur	GoB	20.00	N/A	15 Oct. 2023	30 Nov. 2023	5 Jan. 2024

প্রকল্পস্বাক্ষর

 (সহকারী প্রকল্প পরিচালক)
 পরিচিতি নং: ৩০২২০২
 মিডিয়া প্রকৌশলী (সহকারী), সওত
 সড়ক বিভাগ, জামালপুর

অনুমোদনের জন্য স্বাক্ষরিত করা হলো।

 (সহকারী সচিব) 26/7/23
 পরিচিতি নং: ৩০২২০২
 ত্রাণস্বাক্ষর প্রকৌশলী (সহকারী), সওত
 সড়ক বিভাগ, জামালপুর


অনুমোদন করা হলো।

 (সহকারী সচিব) 29/9/26
 পরিচিতি নং: ৩০২২০২
 প্রকৌশলী প্রধান প্রকৌশলী, সওত
 অফিসসিংহ (সহকারী) জামালপুর


Procurement Plan for FY 2023-2024


Agency: Jamalpur Road Division/Roads & Highways Department/Road Transport and Highways Division/Ministry of Road Transport and Bridges
 Procuring Entity Name & Code: Jamalpur Road Division,
 Name of Project: Maintenance Budget Head: 3258110-PMP (Road & Bridges-Routine maintenance)

Total Cost (in Lac Taka)
 Total: 92 lac
 GOB: 92 lac

Package No	Description of procurement package as per DPP/TAPP	Unit	Qty.	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (in Lakh Taka)	Indicative dates			
								Invitation for Prequal (if applicable)	Invitation for Tender	Signing of Contract	Completion of Contract
1	Supply best quality stone chips 20mm (pakour), 14 mm (Pakour), Sylhet Sand (F.M. 1.80), Local sand (FM 0.8) & Fire wood for departmental routine maintenance work of different road of Jamalpur Road Sub-Division-1 under Jamalpur Road Division.	Cum	LS	OTM	SE, Jamalpur	GoB	25.00	N/A	15 Oct, 2023	30 Nov, 2023	5 Jan, 2024
2	Supply best quality stone chips 20mm (pakour), 14 mm (Pakour), Sylhet Sand (F.M. 1.80), Local sand (FM 0.8) & Fire wood for departmental routine maintenance work of different road of Jamalpur Road Sub-Division-2 under Jamalpur Road Division.	Cum	LS	OTM	SE, Jamalpur	GoB	25.00	N/A	15 Oct, 2023	30 Nov, 2023	Jan, 2024
3	Procurement of Drum Bitumen (Bitumen Grade 60/70) for departmental routine maintenance work.	Nos	200.00	DPM		GoB	30.00	N/A	15 Oct, 2023	30 Nov, 2023	Jan, 2024
4	Supply of Demarcation pillar for Road Sub-Division-2.	Nos	500.00	OTM	SE, Jamalpur	GoB	12.00	N/A	15 Oct, 2023	30 Nov, 2023	5 Jan, 2024

প্রদর্শনকারী

 (পংকজ তৌমিক)
 পরিচিতি নং-৬০২২০৯
 নির্বাহী প্রকৌশলী (চঃদাঃ), সওজ
 সড়ক বিভাগ, জামালপুর।

অনুমোদনের জন্য স্বাক্ষর করা হলো।

 (মোঃ আব্দুল হান্নান আলম)
 পরিচিতি নং-৬০১১১০৫
 তত্ত্বাবধায়ক প্রকৌশলী (চঃদাঃ), সওজ
 সড়ক সার্কেল, জামালপুর।
 26/7/23
 20/9/26

অনুমোদনের জন্য স্বাক্ষর করা হলো।

 (মোঃ মুনীর কবীর)
 পরিচিতি নং-০০৪০৫৮
 অতিরিক্ত প্রধান প্রকৌশলী, সওজ
 ময়মনসিংহ জোন, ময়মনসিংহ।
 29/9/26

Procurement Plan for FY 2023-2024

Agency : Jamalpur Road Division/Roads & Highways Department/Road Transport and Highways Division/Ministry of Road Transport and Bridges
 Procuring Entity Name & Code : Jamalpur Road Division,
 Name of Project : Maintenance Budget Head : 3258110-PMP (Road & Bridges-Sign/Signal)

Total Cost (in Lac Taka)
 Total : 40 lac
 GOB : 40 lac

Package No	Description of procurement package as per DPP/TAPP	Unit	Qty.	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (in Lakh Taka)	Indicative dates			
								Invitation for Prequal (if applicable)	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
	Manufacture and Installation of Overhead Directional Traffic Sign & both side Cantilever Traffic Sign at Jamalpur-Dhanuakamalpur-Rowmari Road.	Nos	5.00	OTM/LTM	SE, Jamalpur	GoB	40.00	N/A	15 Oct. 2023	30 Nov. 2023	5 Jan. 2024

প্রদানকারী

[Signature]
 26/09/2023
 (সংস্কৃত সীলন)
 পরিচিতি নং-৬০২২০৯
 নির্বাহী প্রকৌশলী (চঃদাঃ), সওজ
 সড়ক বিভাগ, জামালপুর।

অনুমোদনের ক্ষমতা সুশাসিত করা হলো।

[Signature]
 26/7/23
 (মোঃ জাহাঙ্গীর আলম)
 পরিচিতি নং-৬০১১১৫
 ভাবাব্যায়ক প্রকৌশলী (চঃদাঃ), সওজ
 সড়ক সার্কেল, জামালপুর।

[Signature]
 24/9/26

অনুমোদন করা হলো।

[Signature]
 29/9/26
 (মোঃ শওকত আলী)
 পরিচিতি নং-৬০৪০৫৮
 অতিরিক্ত প্রধান প্রকৌশলী, সওজ
 ময়মনসিংহ জোন, ময়মনসিংহ।

Procurement Plan for FY 2023-24

Agency: Tangail Road Division/ Roads & Highways Department/ Road Transport and Highways Division/ Ministry of Road Transport and Bridges

Procuring Entity Name & code: Tangail Road Division, Tan001

Name of Project: Maintenance Budget Head: 3258110-PMP (Road & Bridges-Minor)

Total Cost (In Lac)

Total: 484.84 Lac

GOB: 484.84 Lac

Package No.	Description of Procurement Package as Per DPP/TAPP	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimate Cost in Lac Taka	Indicative Date			
								Invitation of Prequal (if Applicable)	Invitation For Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
1	Road Cutting by Milling Machine, Premix Bituminous Carpeting and SBST work at chainage 2nd (p) km, 4th (p) km, 6th (p) Km of Elega-Bhuapur-Chargabsara (R-480) Regional Highway Under Tangail Road Division	Km	3.00	OTM	ACE, Mymensingh	GOB	99.99	N/A	10 Oct. 2023	30 Nov. 2023	30 Dec. 2023
2	SBST work with Repair at 10th km to 19th km of Baushi-Gopalpur (Z-4018) Zilla Highway Under Tangail Road Division	Km	4.00	OTM/IM	ACE, Mymensingh	GOB	99.98	N/A	10 Oct. 2023	30 Nov. 2023	30 Dec. 2023
3	Construction of RCC drain at 104km of Joydevpur-Tangail-Jamalpur(N-4) National Highway Under Tangail Road Division during the Year-2023-2024	M	300.00	OTM	ACE, Mymensingh	GOB	49.97	N/A	10 Oct. 2023	30 Nov. 2023	30 Dec. 2023
4	Road Protective work Providing Palisading and earth filling at Ch. 7th (p) km, 11th (p) km, 12th (p) km and 13th (p) km of Elega-Bhuapur-Chargabsara (R-480) Regional Highway Under Tangail Road Division	M	300.00	OTM/LTM	SE, Jamalpur	GOB	49.99	N/A	10 Oct. 2023	30 Nov. 2023	30 Dec. 2023
5	Repair and Seal Coat work at 2nd km(p), 3rd km(p), 5th km(p) and 6th km(p) of Tangail Old Section (nagarjaly-Rahna) (N-404) National Highway Under Tangail Road Division	Km	3.00	OTM	SE, Jamalpur	GOB	49.98	N/A	10 Oct. 2023	30 Nov. 2023	30 Dec. 2023
6	Construction of RCC Rigid Pavement at 44 th km of Madhupur(kakraid)-Garobazar-Sagardighi-Sakhpur (Z-4014) Zilla Highway Under Tangail Road Division.	M	80.00	OTM/LTM	SE, Jamalpur	GOB	49.95	N/A	10 Oct. 2023	30 Nov. 2023	30 Dec. 2023
7	Construction of RCC drain at 10th km of Mirzapur-Bandha-Nagarpur (Z-4008) National Highway Under Tangail Road Division	M	100.00	OTM/LTM	SE, Jamalpur	GOB	35.00	N/A	10 Oct. 2023	30 Nov. 2023	30 Dec. 2023
8	SBST work with Repair at Ch. 0+00 km to 06+00 km of Madhupur-Gopalpur (Z-4019) Zilla Highway Under Tangail Road Division	Km	2.00	OTM/LTM	SE, Jamalpur	GOB	49.98	N/A	10 Oct. 2023	30 Nov. 2023	30 Dec. 2023

প্রণয়নকারী


26/07/2023

(মোঃ আরিফুদ্দীন হোসেন)
নির্বাহী প্রকৌশলী, সওজ
সড়ক বিভাগ, টাঙ্গাইল।

অনুমোদনের জন্য সুপারিশ করা হলো।


26-7-23

(মোঃ আফাজুল আলম)
অতিরিক্ত প্রকৌশলী, সওজ
সড়ক সার্কেল, জামালপুর।


23/9/26

অনুমোদন প্রাপ্ত


29/9/26

(মোঃ শহীদুল আলী)
অতিরিক্ত প্রধান প্রকৌশলী, সওজ
ময়মনসিংহ জোন, ময়মনসিংহ।


Procurement Plan for FY 2023-24

Agency: Tangail Road Division, Road & Highways Department, Road Transport and Highways Division, Ministry of Road Transport and Bridges
 Procuring Entity Name & code: Tangail Road Division, Tan001
 Name of Project: Maintenance Budget Head 3258110-PMP (Road & Bridges-Routine Maintenance)


Total Cost (In Lac)
 Total: 90.00 Lac
 GOB: 90.00 Lac

Package No.	Description of Procurement Package as Per DPP/EAPP	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimate Cost in Lac Taka	Indicative Date			
								Invitation of Prequalification (if Applicable)	Invitation For Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
1	Procuring different type of Materials for Departmental Maintenance work for Road Sub-Division Mirzapur under Tangail Road Division	Cum	-	OTM/L TM	SE, Jamalpur	GOB	30.00	N/A	10 Oct, 2023	30 Nov, 2023	30 Dec, 2023
2	Procuring different type of Materials for Departmental Maintenance work for Madhupur Road Sub-Division under Tangail Road Division	Cum	-	OTM/L TM	SE, Jamalpur	GOB	30.00	N/A	10 Oct, 2023	30 Nov, 2023	30 Dec, 2023
3	Procuring different type of Materials for Departmental Maintenance work for Tangail Road Sub-Division under Tangail Road Division	Cum	-	OTM/L TM	SE, Jamalpur	GOB	30.00	N/A	10 Oct, 2023	30 Nov, 2023	30 Dec, 2023


প্রণয়নকারী


 26/9/2023
 (মুঃ অলিউদ্দিন হোসেন)
 নির্বাহী প্রকৌশলী, সওজ
 সড়ক বিভাগ, ঢাকা।

অনুমোদনের জন্য সুপারিশ করা হলো।


 26.7.23
 (মুঃ আহাংগীর আলম)
 তত্ত্বাবধায়ক প্রকৌশলী, সওজ
 সড়ক সার্কেল, জামালপুর।
 26/9/23

অনুমোদন করা হলো।


 29/9/23
 (মুঃ শওকত আলী)
 অতিরিক্ত প্রধান প্রকৌশলী, সওজ
 মহানগরিক সড়ক, যশোর।

Procurement Plan for FY 2023-24

Agency: Sherpur Road Division/Roads & Highways Department/Road Transport and Highways Division / Ministry of Road Transport and

Bridges Procuring Entity Name & Code: Sherpur Road Division, she001

Total Cost (In lac Taka

Name of Project: Maintenance Budget Head: 3758110-PMP (Road & Bridges-Minor)

Total: 500.00

GOB: 500.00

Package No.	Description of Procurement Package as per DPP/TAPP	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimate Cost (In lac Taka)	Indicative Date			
								Invitation for Prequal (if Applicable)	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
1	Single Bituminous Surface Treatment Works With Necessary Repair at 3rd(p) km,4th km, 5th km, 5th km, and 7th km of Sherpur (Bangaon)-Nunni-Hatipagar Road (Z-4603)	meter	5000	OTM/LTM	ACE (Mymensingh)	GOB	100	N/A	12 Oct,2023	30 Nov, 2023	30 Dec,2023
2	Single Bituminous Surface Treatment Works With Necessary Repair at 8th km, 9th km, 10th km 11th km, 13th km and 14th(p)km of Sherpur (Bangaon)-Nunni-Hatipagar Road (Z-4603)	meter	5000	OTM/LTM	ACE (Mymensingh)	GOB	100	N/A	12 Oct,2023	30 Nov, 2023	30 Dec,2023
3	S&B Works With Necessary Repair at 2nd (p)km, and 3rd(p) km, 4th(p) km & 5th(p) km of Nakla-Bypass Road (Z-4610)	meter	2000	OTM/LTM	ACE (Mymensingh)	GOB	100	N/A	12 Oct,2023	30 Nov, 2023	30 Dec,2023
4	S&B Works With Necessary Repair at 32rd (p)km, and 34th(p) km, 35th(p) km & 4th(p) km of Sunamganj-Netrokona-Mymensingh-Sherpur-Jamalpur (Phania Karnalpur) Border Road (Z-2834)	meter	2500	OTM/LTM	SE (Jamalpur)	GOB	50	N/A	12 Oct,2023	30 Nov, 2023	30 Dec,2023
5	Earth work and Protective work at Jhulgaon-Jhenaigati-Shandakura road (Z-4605)	meter	2000	OTM/LTM	SE (Jamalpur)	GOB	50	N/A	12 Oct,2023	30 Nov, 2023	30 Dec,2023
6	Construction of Rcc Cross drain at 10th km of Baogaon-Nalitabari (Z-4602)	meter	15	OTM/LTM	SE (Jamalpur)	GOB	50	N/A	12 Oct,2023	30 Nov, 2023	30 Dec,2023
5	HBB and Earth work at Jhenaigati Bazar of Jhulgaon-Jhenaigati-Shandakura road (Z-4605)	Sq	2500	OTM/LTM	SE (Jamalpur)	GOB	50	N/A	12 Oct,2023	30 Nov, 2023	30 Dec,2023



24/09/2026

(নো: মনিরুজ্জামান)

পরিচিতি নং-৬০২২৭৪

নির্বাহী প্রকৌশলী, সওজ

শেরপুর সড়ক বিভাগ, শেরপুর।


26.7.23

(নো: জাশংগীর আলম)

পরিচিতি নং-৬০২২৯৪

তত্ত্বাবধায়ক প্রকৌশলী, সওজ

জামালপুর সড়ক সার্কেল, জামালপুর।



29/9/26

(নো: প.ক. আলম)

পরিচিতি নং-০০৫০৫৮

অতিরিক্ত প্রধান প্রকৌশলী, সওজ

ময়মনসিংহ জোন, ময়মনসিংহ।


26/9/26

Procurement Plan for FY 2023-24

Agency: Sherpur Road Division/Roads & Highways Department/Road Transport and Highways Division/ Ministry of

Road Transport and Bridges Procuring Entity Name & Code: Sherpur Road Division, sh001

Name of Project: Maintenance Budget Head: 3258110-PMP (Road & Bridges-Routine Maintenance)

Total Cost (In lac Taka)

Total: 60.00

GOB: 60.00

Package No.	Description of Procurement Package as per DPP/TAPP	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Found	Estimate Cost (In lac Taka)	Indicative Date			
								Invitation for Prequal (If Applicable)	Invitation for Tender	Signign of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
3	Supply best quality of Stone Chips 20 mm (Pakour), 14 mm (Pakour), Sylhet Sand (FM 1.80), Local Sand (FM0.80) & Fire Wood For Departmental routine maintenance work of different roads of Road Section -3, Road Sub-Division -1 under road division, Sherpur.	Cum	-	OTM/ LTM	SE (Jamalpur)	GOB	30	N/A	12 Oct, 2023	30 Nov, 2023	30 Dec, 2023
4	Supply best quality of Stone Chips 20 mm (Pakour), 14 mm (Pakour), Sylhet Sand (FM 1.80), Local Sand (FM0.80) & Fire Wood For Departmental routine maintenance work of different roads of Road Section -3, Road Sub-Division -2, under road division, Sherpur.	Cum	-	OTM/ LTM	SE (Jamalpur)	GOB	30	N/A	12 Oct, 2023	30 Nov, 2023	3 Dec, 2023

প্রণয়নকারী


24/09/2023


(নো: মান্নুররহমান)

পরিচিতি নং-৬০২২৭৪

নির্বাহী প্রকৌশলী, সওজ

শেরপুর সড়ক বিভাগ, শেরপুর।

অনুমোদনের জন্য সুপারিশ করা হলো।



26/7/23

(নো: জাহাংগীর আলম)

পরিচিতি নং-৬০২১১৫

তত্ত্বাবধায়ক প্রকৌশলী, সওজ

জামালপুর সড়ক সার্কেল, জামালপুর।


24/9/26

অনুমোদন করা হলো।


24/9/26

(নো: মাসুম সিংহ)

পরিচিতি নং-৬০৫০৭৮

অতিরিক্ত প্রধান প্রকৌশলী, সওজ

ময়মনসিংহ জোন, ময়মনসিংহ।


Procurement Plan for FY 2023-24

Agency: Sherpur Road Division/Roads & Highways Department/Road Transport and Highways Division/ Ministry of Road Transport and Bridges Procuring Entity Name & Code: Sherpur Road Division, she001
 Name of Project: Maintenance Budget Head: 3258110-PMP (Road & Bridges-Sign/Signal)

Total Cost (In lac Taka)
 Total: 50.00
 GOB: 50.00


Package No.	Description of Procurement Package as per DPP/TAPP	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Found	Estimate Cost (In lac Taka)	Indicative Date			
								Invitation for Prequal (if Applicable)	Invitation for Tender	Signoff of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
1	Manufacture & Installation of Overhead Directional Traffic Sign & both Side Cantilever Traffic Sign Nakla-Nalitabari-Nakugaon Landport Road (N-402)	Nos	3	OTM/LTM	SE (Jamalpur)	GOB	50	N/A	12 Oct, 2023	30 Nov, 2023	30 Dec, 2023

প্রথম-কর্তা



24/09/2023

(মো: মনিবুলজামান)
 পরিচিতি নং-৬০২২৩৪
 নির্বাহী প্রকৌশলী, সওজ
 শেরপুর সড়ক বিভাগ, শেরপুর।

অনুমোদনের জন্য সুপারিশ করা হলো।


26.7.23

(মো: জাহাঙ্গীর আলম)
 পরিচিতি নং-৬০১৯১৫
 তত্ত্বাবধায়ক প্রকৌশলী, সওজ
 জামালপুর সড়ক সার্কেল, জামালপুর।


24/9/26

অনুমোদন করা হলো।


29/9/26

(মো: শওকত আলী)
 পরিচিতি নং-৬০৫০৫৮
 অতিরিক্ত প্রধান প্রকৌশলী, সওজ
 ময়মনসিংহ জোন, ময়মনসিংহ।

Procurement Plan for FY 2023-2024

Agency: Road Circle, Mymensingh/Road & Highways Department/Road Transport and Highways Division/Ministry of Road Transport and Bridges.

Procuring Entity Name & code: Mymensingh Zone.

Name of Project: Maintenance Budget Head: 3258110 PMP Road (Major)

Total Cost (in Lac Taka)

Package No	Description of Procurement Package as Per Works	Unit	Quantity (Length in m)	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Estimated Cost ((in Lac Taka)	Indicative Dates			
								Invitation for Prequal (If Applicable)	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
PW-01	Periodic Maintenance Program Base Type-1 & DBS Wearing Course from LRP ch. 86+870 to ch. 88+780, 90+450 to ch. 92+700, 93+000 to ch. 93+850, 95+320 to ch. 97+250 of Mymensingh (Raghurampur)- Kishoreganj (Battali)- Bhairab (Bazar) Road (R-360) under Kishoreganj Road Division during the year 2023-2024.	Km	6.94	OTM	MORTB	GOB	2463.22	N/A	Aug-23	Oct-23	April-24
PW-02	Periodic Maintenance Program Providing with Strengthening, DBS, Wearing Coruse and Rigid Pavement work from Ch. 42+525 to 44+525, 51+073 to 68+950 km of Mymensingh-Gaffargaon-Toke Road (Z-3033) under Netrokona Road Division during the year 2023-2024.	Km	19.877	OTM	MORTB	GOB	1998.78	N/A	Aug-23	Oct-23	April-24


অনুমোদনের জন্য সুপারিশ করা হলো।


(মোঃ রাশেদুল আলম)

পরিচিতি নং-৬০১৯৫৮

তত্ত্বাবধায়ক প্রকৌশলী(স:দা:), সওজ
সড়ক সার্কেল, ময়মনসিংহ।

অনুমোদন করা হলো।


(মোঃ মওক্বুল আলম)

পরিচিতি নং-০০৫০৫৮

অতিরিক্ত প্রধান প্রকৌশলী, সওজ
ময়মনসিংহ জোন।

Procurement Plan for FY 2023-2024

Agency: Road Circle, Mymensingh/Road & Highways Department/Road Transport and Highways Division/Ministry of Road Transport and Bridges.

Procuring Entity Name & code: Mymensingh Road Circle.

Name of Project: Maintenance Budget Head: 3258110 PMP Road (Major)

Total Cost (in Lac Taka)

Total: 1500.00

GOB: 1098.054

Package No	Description of Procurement Package as Per Works	Unit	Quantity (Length in m)	Procurement Method & (Type)	Contract Approving Authority	Source of Fund	Estimated Cost (TK)	Indicative Dates			
								Invitation for Prequal (If Applicable)	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
PW-3	Periodic Maintenance Program by Providing Rigid Pavement at Ch. 24+500 to 26+040 of Netrokona-Birishiri Road (Z-3709) under Netrokona Road Division during the year 2023-2024.	Km	1500.000	OTM	MORTB	GOB	1098.054	N/A	Oct-23	Dec-23	Jun-24

অনুমোদনের জন্য সুপারিশ করা হলো।

(মোঃ রাশেদুল আলম)

পরিচিতি নং-৬০১৯৫৮

তত্ত্বাবধায়ক প্রকৌশলী(চ:দা:), সওজ
সড়ক সার্কেল, ময়মনসিংহ।

অনুমোদন করা হলো।

(মোঃ শওকত আলী)

পরিচিতি নং-৮০৫০৫৮



অতিরিক্ত প্রধান প্রকৌশলী, সওজ
ময়মনসিংহ জোন।


Procurement Plan for FY 2023-24

Agency: Sherpur Road Division/Roads & Highways Department/Road Transport and Highways Division/ Ministry of Road Transport and
Bridges Procuring Entity Name & Code: Jamalpur Road Circle
Name of Project: Maintenance Budget Head: 4111302-PMP (Road & Bridges-Major)

Toral Cost (In lac Taka)
Total:3827.77
GOB: 3727.77

Package No.	Description of Procurement Package as per DPP/TAPP	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Found	Estimate Cost (In lac Taka)	Indicative Date			
								Invitation for Prequal (If Applicable)	Invitation for Tender	Signon of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
1	Overlay work by DBS wearing course at Mirzapur (Pakullah)-Delduar-Elasin Road (Z-4007) (Ch. 0+000 to 7+00km under Tangail Road Division	K.M	7.00	OTM	MORTB	GOB	1154.92	N/A	Aug,2023	Oct , 2023	April,2024
2	Periodic Maintenance Program of Sherpur-Sreebardi-Bakshigonj Road (Z-4607) by Providing Overlay with necessary repair & Rigid pavement work at (Ch. 8+800 to 15+000) km and at (Ch. 21+000 to 24+000) km under Sherpur Road Division.	K.M	9.40	OTM	MORTB	GOB	1186.49	N/A	Aug,2023	Sep,2023	March,2024
3	Periodic Maintenance Program by Construction of Rigid Pavement, DBS Wearing Course , RCC Drain, Saucer drain and & Protective work of Jamalpur -Madargonj Road (R-461), Sarishabari Link (Pourosova) Road (Z-4030) & Islampur-Dewangonj-Bahadurabad ghat (R-465) under Jamlapur Road Division. Ch. 1+630 km (Pachrastarmore) to Ch. 01+860 km (Rail gate), Ch. 0+00 km (Baushibangal more) to Ch. Ch. 05+600km (Aram nagar bazer) & Ch. 0+000 km (Doyamoe more) to Ch. 0+400 km (Tomaltola)	K.M	6.23	OTM	MORTB	GOB	1486.36	N/A	Aug,2023	Oct,2023	April,2024


 28.7.23
 (মো: জাহাঙ্গীর আলম)
 পরিচিতি নং-৬০১৯১৫
 তত্ত্বাবধায়ক প্রকৌশলী, সওজ
 জামালপুর সড়ক সার্কেল, জামালপুর।

 23/9/26


 29/9/26
 (মো: শওকত আলী)
 পরিচিতি নং-০০৫০৫৮
 অতিরিক্ত প্রধান প্রকৌশলী, সওজ
 ময়মনসিংহ জোন, ময়মনসিংহ।

Procurement Plan for FY 2023-2024

Agency Mymensingh Road Division/Roads & Highways Department/Road Transport and Highways Division/Ministry of Road Transport and Bridges
 Procuring Entity Name & Code Mymensingh Road Division mym001
 Name of Project Maintenance Budget Head 3258110-PMP (Road & Bridges-Minor)

Total Cost (In Lac Taka)
 Total 850.00 Lac
 GOB 850.00 Lac

Package No	Description of Procurement Package as per DPP/TAPP	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimate Cost (In Lac Taka)	Indicative Date			
								Invitation for Prequal (If Applicable)	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
1	Construction of Rigid Pavement at 2nd KM of Chorpara-Paigudam Road (Z-3039) under Mymensingh Road Division during the year 2023-2024	Meter	150	OTM	SE (Mymensingh)	GOB	80.00	N/A	05 Oct. 2023	25 Nov. 2023	30 Dec. 2023
2	Repair by SBS1 and Premix Bituminous Carpeting at 16th(p), 17th and 18th(p) Km of Mymensingh (DC Office)-Raghurampur-Netrakona-Mohangonj-Dharmapasha-Jamalgonj-Sunamgonj (R-370) under Mymensingh Road Division during the year 2023-2024.	Km	1.19	OTM/LTM	SE (Mymensingh)	GOB	40.00	N/A	05 Oct. 2023	25 Nov. 2023	30 Dec. 2023
3	Repair by SBS1 and Premix Bituminous Carpeting at 19th(p) and 20th(p) Km of Mymensingh (DC Office)-Raghurampur-Netrakona-Mohangonj-Dharmapasha-Jamalgonj-Sunamgonj (R-370) under Mymensingh Road Division during the year 2023-2024.	Km	1.20	OTM/LTM	SE (Mymensingh)	GOB	40.00	N/A	05 Oct. 2023	25 Nov. 2023	30 Dec. 2023
4	Repairing the damaged pavement by Aggregate Base Type-II, Providing Premix Bituminous Carpeting & seal coat work at 1st, 2nd(p), 7th(p) and 8th(p) km's of Fulbaria-Asim-Shankibhanga-Bagar Bazar Road (Z-3032) under Mymensingh Road Division during the year 2023-2024	Km	3.30	OTM	SE (Mymensingh)	GOB	60.00	N/A	05 Oct. 2023	25 Nov. 2023	30 Dec. 2023
5	Repairing the damaged pavement by Aggregate Base Type-II, Providing Premix Bituminous Carpeting & seal coat work at 14th(p) and 15th(p) km of Fulbaria-Asim-Shankibhanga-Bagar Bazar Road (Z-3032) under Mymensingh Road Division during the year 2023-2024	Km	1.80	OTM/LTM	SE (Mymensingh)	GOB	40.00	N/A	05 Oct. 2023	25 Nov. 2023	30 Dec. 2023
6	Repairing with Premix Bituminous Carpeting & seal coat work at 7th and 8th kms of Mymensingh-Fulbaria Road (Z-3035) under Mymensingh Road Division during the year 2023-2024	Km	1.70	OTM/LTM	SE (Mymensingh)	GOB	45.00	N/A	05 Oct. 2023	25 Nov. 2023	30 Dec. 2023
7	Repairing with Premix Bituminous Carpeting & seal coat work at 11th km of Mymensingh-Fulbaria Road (Z-3035) under Mymensingh Road Division during the year 2023-2024	Km	1.00	OTM/LTM	SE (Mymensingh)	GOB	35.00	N/A	05 Oct. 2023	25 Nov. 2023	30 Dec. 2023
8	Repairing the damaged pavement by Premix Bituminous Carpeting & seal coat at 4th(p), 5th(p) and 6th(p) km's of Fulbaria-Muktachha Road (Z-4105) under Mymensingh Road Division during the year 2023-2024	Km	1.20	OTM/LTM	SE (Mymensingh)	GOB	25.00	N/A	05 Oct. 2023	25 Nov. 2023	30 Dec. 2023
9	Repair Seal Coat work at 7th(p), 8th(p), 10th(km), 11th(km) and 12th(p) km of Fulbaria-Muktachha Road (Z-4105) under Mymensingh Road Division during the year 2023-2024	Km	3.60	OTM/LTM	SE (Mymensingh)	GOB	40.00	N/A	05 Oct. 2023	25 Nov. 2023	30 Dec. 2023
10	Construction of Road Embankment and Flexible Pavement including surfacing work at 49th(p) km (Ch 48+552 to 48+652) of Sunamgonj-Netrokona-Mymensingh-Sherpur-Jamalpur(Dhanuakamalpur) (Mymensingh Portion) (Z-2834) under Mymensingh Road Division during the year of 2023-2024	Meter	100	OTM	SE (Mymensingh)	GOB	95.00	N/A	05 Oct. 2023	25 Nov. 2023	30 Dec. 2023



Package No	Description of Procurement Package as per DPP/TAPP	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimate Cost (In Lac Taka)	Indicative Date			
								Invitation for Prequal (If Applicable)	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
10	Repair by Base Type-I & Seal Coat at 35th(p), 36th(p) & 37th(p) km of Border Road (Z-2834) (Mymensingh Portion) under Mymensingh Road Division during the year of 2023-2024	Meter	520	OTM	SE (Mymensingh)	GOB	50.00	N/A	05 Oct, 2023	25 Nov, 2023	30 Dec, 2023
10	Repairing the damaged pavement by Aggregate Base Type-I & Seal Coat at 37th(p) to 40th(p) km of Border Road (Z-2834) (Mymensingh Portion) under Mymensingh Road Division during the year of 2023-2024	Meter	500	OTM	SE (Mymensingh)	GOB	50.00	N/A	05 Oct, 2023	25 Nov, 2023	30 Dec, 2023
11	Construction of Earthen Shoulder (Earthwork) at 6th(p), 7th 8th(p), 9th and 10th(p) of Phulpur-Haluaghat-Tinkoni More Road (Z-3711) under Mymensingh Road Division during the year of 2023-2024	Cum	5456	OTM/LTM	SE (Mymensingh)	GOB	25.00	N/A	05 Oct, 2023	25 Nov, 2023	30 Dec, 2023
12	Construction of Earthen Shoulder (Earthwork) at 11th, 12th 13th, 14th, 16th(p), 17th(p), 18th(p), 19th(p) and 20th(p) km of Phulpur Haluaghat-Tinkoni More Road (Z-3711) under Mymensingh Road Division during the year of 2023-2024	Cum	6760	OTM/LTM	SE (Mymensingh)	GOB	25.00	N/A	05 Oct, 2023	25 Nov, 2023	30 Dec, 2023
13	Side Widening by HBB & Seal Coat work at 9th(p) & 14th(p) km of Bhaluka Shakhpur Road (Z-3030) under Mymensingh Road Division during the year of 2023-2024	Km	1.50	OTM	SE (Mymensingh)	GOB	50.00	N/A	05 Oct, 2023	25 Nov, 2023	30 Dec, 2023
13	Repair by Bituminous Wearing Course work for Khurshidmohol Bridge Approach at 32th(p) & 33th(p) km of Bhaluka-Gaffargaon-Hossampur Road (Z-3031) under Mymensingh Road Division during the year of 2023-2024	Meter	651.00	OTM	SE (Mymensingh)	GOB	50.00	N/A	05 Oct, 2023	25 Nov, 2023	30 Dec, 2023
14	Repairing the damaged pavement by Providing Premix Bituminous Carpeting & seal coat work at 1st(p) km of Mymensingh-Gaffargaon-Loke Road (Z-3033) under Mymensingh Road Division during the year 2023-2024.	Km	1.00	OTM/LTM	SE (Mymensingh)	GOB	25.00	N/A	05 Oct, 2023	25 Nov, 2023	30 Dec, 2023
15	Slope Protection & Protective work for Bannar Bridge Approach at 72nd(p) km of Mymensingh-Gaffargaon-Toke Road under Mymensingh Road Division during the year of 2023-2024	Meter	420.00	OTM	SE (Mymensingh)	GOB	50.00	N/A	05 Oct, 2023	25 Nov, 2023	30 Dec, 2023
15	Repair by HBB & Herring Bond Brick at 1st(p), 2nd(p), 3rd(p), 4th(p) & 5th(p) km of Dakshin Harina-Shakchura- Road (Z-3042) under Mymensingh Road Division during the year of 2023-2024	Km	1.50	OTM	SE (Mymensingh)	GOB	25.00	N/A	05 Oct, 2023	25 Nov, 2023	30 Dec, 2023

প্রণয়নকারী

(খাইয়ুল কশার-মোহাম্মদ সাক্বাম হোসেন)
পরিচিতি নং- ৯০২২০২
নির্বাহী প্রোগ্রামার(চ. দা.), সড়ক
সড়ক বিভাগ, ময়মনসিংহ

26.07.2023

অনুমোদনের জন্য সুপারিশ করা হল

(মোঃ রাশেদুল আলম)
পরিচিতি নং- ৯০২২০১৮
অধিব্যয়ক প্রকৌশলী, সড়ক
ময়মনসিংহ সড়ক সার্কেল, ময়মনসিংহ।

26/9/23

অনুমোদন করা হল

(মোঃ শাহজাহান হান্না)
পরিচিতি নং- ৯০২২০১৮
অতিরিক্ত প্রধান প্রকৌশলী, সড়ক
ময়মনসিংহ কোম, ময়মনসিংহ।

26/9/23