

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
তত্ত্বাবধায়ক প্রকৌশলীর কার্যালয়, সওজ,
সিলেট সড়ক সার্কেল, সিলেট।
☎ ০২৯৯-৬৬৩১৫০৬
E-mail: sesyl@rhd.gov.bd

স্মারক নং- ৩৫.০১.৯১৬২.১৯৬.০২.৩/৬(ক).২৩.২২৪৭

তারিখ : ৩১/০৭/২০২৩

বিষয় : জাতীয় শুদ্ধাচার কৌশল বাস্তবায়নের লক্ষ্যে সড়ক ও জনপথ এর আঞ্চলিক ও মাঠ পর্যায়ের কার্যালয়ের ২০২৩-২০২৪ অর্থবছরে বার্ষিক ক্রয়পরিকল্পনা সড়ক ও জনপথ অধিদপ্তরের ওয়েবসাইটে প্রকাশ প্রসঙ্গে।

উপর্যুক্ত বিষয় ও সূত্রস্থ স্মারকের প্রেক্ষিতে সম্মানের সহিত জানানো যাচ্ছে যে, জাতীয় শুদ্ধাচার কৌশল বাস্তবায়নের লক্ষ্যে সড়ক ও জনপথ এর আঞ্চলিক ও মাঠ পর্যায়ের কার্যালয়ের ২০২৩-২০২৪ অর্থবছরে বার্ষিক ক্রয়পরিকল্পনা পিএমপি (সড়ক-মেজর) এবং এডিপি এর তথ্যাদি সড়ক ও জনপথ অধিদপ্তরের ওয়েবসাইটে প্রকাশ করার নিমিত্তে তথ্যাদি তাঁর সদয় অবগতি ও পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হল।

সংযুক্তি : বর্ণনামতে।




(আহসান উদ্দিন আহমেদ)

পরিচিতি নং- ৬০১৯৪৪

তত্ত্বাবধায়ক প্রকৌশলী (চঃদাঃ), সওজ

সিলেট, সড়ক সার্কেল, সিলেট।



তত্ত্বাবধায়ক প্রকৌশলী (সওজ)
এমআইএস এন্ড এস্টেট সার্কেল
সড়ক ভবন, তেজগাঁও, ঢাকা।

অনুলিপি জ্ঞাতার্থে:


- ০১। অতিরিক্ত প্রধান প্রকৌশলী, সওজ, সড়ক জোন, সিলেট।
- ০২। অতিরিক্ত প্রধান প্রকৌশলী, সওজ, ম্যানেজমেন্ট সার্ভিসেস উইং, সড়ক ভবন, তেজগাঁও, ঢাকা।
- ০৩। সিনিয়র সিস্টেম এনালিস্ট, ম্যানেজমেন্ট ইনফরমেশন সেল, সড়ক ভবন, তেজগাঁও, ঢাকা। (বিষয়োক্ত তথ্যাদি RHD Website এ প্রকাশ এর জন্য অনুরোধ করা হলো)।

Annual Procurement Plan for Periodic Maintenance Program (PMP) for 2023-2024

Agency Name : Roads & Highways Department
 Procuring Entity Name : Additional Chief Engineer, RHD, Road Zone, Sylhet.

Budget : Revenue
 Program : PMP (Road Major)

Package No	Description of Procurement Package	Unit	Qty.	Procuring Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (in Lakh Taka)	Indicative Date			
								Invitation for Prequalification (If Applicable)	Invitation For Tender	Signing of Contract	Completion of Contract
01	সিলেট ওসমানী বিমান বন্দর বাইপাস - সালুটিকর-কোম্পানীগঞ্জ-জোলাগঞ্জ সড়কে স্লোপ মেসার্সের সিসি রক স্থাপন/পুনঃ স্থাপন ও রিটেইনিং ওয়াল নির্মাণ ও অন্যান্য আনুষঙ্গিক কাজ	KM	6.381	NCT, OTM	MRTB	GoB Revenue	1299.130	Not Required	31/07/2023	31/10/2023	30/04/2024
02	শিরপুর-শ্রীমঙ্গল-মৌলভীবাজার-শেরপুর সড়ক (এন-২০৭) CRঃ২২+৯৯০ হতে ২৪+০৬০ পর্যন্ত উভয় পাশে আর সিসি ইউ ড্রেইন নির্মাণ এবং রাজশাহর-কুলাউড়া-জুড়ী-বড়লেখা-বিয়ানীবাজার-পেড়াবা-চারখাই সড়ক (আর-২৮২) CRঃ৩২+৮০০ হতে ৩৩+৩০০ এক পাশে আর সিসি ইউ ড্রেইন নির্মাণ	KM	2.80	NCT, OTM	MRTB	GoB Revenue	875.630	Not Required	31/07/2023	31/10/2023	30/04/2024
03	হরিগঞ্জ-বানিয়াচং-আজনিরীগঞ্জ-শাড়া সড়ক (জেড-২৪০৩) CRঃ১৮+০০০ হতে ৩৯+০০০ [বানিয়াচং (শেরীফউদ্দিন মোড়) হতে আজনিরীগঞ্জ বাজারা] সড়ক যজ্ঞসূচকরন, ডিরেবস ওয়ারিং কোর্স, প্রোটেকটিভ ওয়ার্ক, কনক্রিট স্লোপ প্রোটেকশন, ওভারল কাঙ্	KM	21.00	NCT, OSTETM	MRTB	GoB Revenue	2803.020	Not Required	31/07/2023	31/10/2023	30/04/2024


 (আব্দুল উদ্দিন আহমেদ)
 পরিচিতি নং- ৬০১৯৪৪
 তত্ত্বাবধায়ক প্রকৌশলী (সংসার), সড়ক
 সিলেট সড়ক সার্কেল, সিলেট।

২০২৩-২০২৪ অর্থবছরে পিএমপি (মাইনর) কাজের কর্মসূচির ছক

পিরিয়ডিক মেন্টেন্যান্স (মাইনর) কাজের ব্যয় (লক্ষ টাকা)

মোট টাকা

৭৫০.০০

মন্ত্রণালয়/ বিভাগ:

সড়ক পরিবহন ও সেতু মন্ত্রণালয়

অধিদপ্তর:

সড়ক ও জনপথ অধিদপ্তর


ক্রয়কারী সংস্থার নাম:

সড়ক ও জনপথ অধিদপ্তর, সড়ক বিভাগ, মৌলভীবাজার

জিওবি

৭৫০.০০

প্যাকেজ নং	কাজের ধরন	একক	কাজের দৈর্ঘ্য	ক্রয়ের ধরন	দরপত্র অনুমোদনকারী	অর্থায়ন	সম্ভাব্য প্রাক্কলিত ব্যয় (লক্ষ টাকায়)	পরিকল্পনা		
								দরপত্র আহ্বান	কার্যদেয়	কাজ সমাপ্তের তারিখ
01	SBST (N-207)	কিঃমিঃ	2.20	OTM	অঃপ্রঃপ্রঃ	জিওবি	৮০.৫০	২৫/০৮/২০২৩	১৫/১০/২০২৩	১৫/১১/২০২৩
02	SBST (N-207)	কিঃমিঃ	1.20	OTM	অঃপ্রঃপ্রঃ	জিওবি	৬৫.০০	২৫/০৮/২০২৩	১৫/১০/২০২৩	১৫/১১/২০২৩
03	SBST (N-207)	কিঃমিঃ	1.50	OTM	অঃপ্রঃপ্রঃ	জিওবি	৮৫.০০	২৫/০৮/২০২৩	১৫/১০/২০২৩	১৫/১১/২০২৩
04	HBB (N-207)	কিঃমিঃ	0.50	OTM	অঃপ্রঃপ্রঃ	জিওবি	৪৫.০০	২৫/০৮/২০২৩	১৫/১০/২০২৩	১৫/১১/২০২৩
05	DBSW (R-281)	কিঃমিঃ	1.50	OTM	অঃপ্রঃপ্রঃ	জিওবি	৯৮.০০	২৫/০৮/২০২৩	১৫/১০/২০২৩	১৫/১১/২০২৩
06	HBB (R-281)	কিঃমিঃ	0.60	OTM	অঃপ্রঃ	জিওবি	৩০.৫০	২৫/০৮/২০২৩	১৫/১০/২০২৩	১৫/১১/২০২৩
07	HBB (Z-2003)	কিঃমিঃ	0.50	OTM	অঃপ্রঃ	জিওবি	৪৫.০০	২৫/০৮/২০২৩	১৫/১০/২০২৩	১৫/১১/২০২৩
08	Protective work (Z-2017)	কিঃমিঃ	0.30	OTM	অঃপ্রঃ	জিওবি	৩০.০০	২৫/০৮/২০২৩	১৫/১০/২০২৩	১৫/১১/২০২৩
09	Protective work (Z-2018)	কিঃমিঃ	0.40	OTM	অঃপ্রঃ	জিওবি	৪৫.০০	২৫/০৮/২০২৩	১৫/১০/২০২৩	১৫/১১/২০২৩
10	Saucer Drain (Z-2821)	কিঃমিঃ	0.60	OTM	অঃপ্রঃপ্রঃ	জিওবি	৩০.০০	২৫/০৮/২০২৩	১৫/১০/২০২৩	১৫/১১/২০২৩
11	DBSW (Z-2825)	কিঃমিঃ	1.50	OTM	অঃপ্রঃপ্রঃ	জিওবি	৯৭.০০	২৫/০৮/২০২৩	১৫/১০/২০২৩	১৫/১১/২০২৩
12	DBSW, HBB (Z-2825)	কিঃমিঃ	1.60	OTM	অঃপ্রঃপ্রঃ	জিওবি	৯৯.০০	২৫/০৮/২০২৩	১৫/১০/২০২৩	১৫/১১/২০২৩


 (মোঃ মাসুদ রাশেদ)
 পরিচিতি নং- ৩০২২২৮
 নির্বাহী প্রকৌশলী (৪৪ দাঃ) সড়ক
 সড়ক বিভাগ, মৌলভীবাজার।

Procurement Plan for Periodic Maintenance (Minor) Works(2023-2024)

Ministry Division:

Ministry of Road Transport and Bridges/ Road
Transport and Highways Division

Periodic Maintenance (Minor) Cost (in lac Taka)

Agency:

Roads and Highways Department.

Total:

750.00

GOB:

750.00

PA:

Procurement Entity Name & Code:


Roads and Highways Department. Road Division,
Moulvibazar

Project/Programme Name & Code:

Periodic Maintenance (Minor)/2023-2024

(Cost in Lac Taka)

Package No	Description of Procurement Package	Unit	Quantity	Procuring Type & Method	Contract Approving Authority	Source of Funds	Estimated Cost	Indicative Dates		
								Invitation for Tender	Signing of Contract	Completion of Contract
01	SBST (N-207)	Km	2.20	OTM	ACE	GoB	80.50	25/08/2023	15/10/2023	15/11/2023
02	SBST (N-207)	Km	1.20	OTM	ACE	GoB	65.00	25/08/2023	15/10/2023	15/11/2023
03	SBST (N-207)	Km	1.50	OTM	ACE	GoB	85.00	25/08/2023	15/10/2023	15/11/2023
04	HBB (N-207)	Km	0.50	OTM	SE	GoB	45.00	25/08/2023	15/10/2023	15/11/2023
05	DBSW (R-281)	Km	1.50	OTM	ACE	GoB	98.00	25/08/2023	15/10/2023	15/11/2023
06	HBB (R-281)	Km	0.60	OTM	SE	GoB	30.50	25/08/2023	15/10/2023	15/11/2023
07	HBB (Z-2003)	Km	0.50	OTM	SE	GoB	45.00	25/08/2023	15/10/2023	15/11/2023
08	Protective work (Z-2017)	Km	0.30	OTM	SE	GoB	30.00	25/08/2023	15/10/2023	15/11/2023
09	Protective work (Z-2018)	Km	0.40	OTM	SE	GoB	45.00	25/08/2023	15/10/2023	15/11/2023
10	Saucer Drain (Z-2821)	Km	0.60	OTM	SE	GoB	30.00	25/08/2023	15/10/2023	15/11/2023
11	DBSW (Z-2825)	Km	1.50	OTM	ACE	GoB	97.00	25/08/2023	15/10/2023	15/11/2023
12	DBSW, HBB (Z-2825)	Km	1.60	OTM	ACE	GoB	99.00	25/08/2023	15/10/2023	15/11/2023


 (সিনিয়র জিএস ডিভিশনাল)

পরিসংখ্যানিক নং- ৬০২২২৮
 নিবাহী প্রকৌশলী (৫৪ নং) সড়ক
 সড়ক বিভাগ, মৌলভীবাজার।

Procurement Plan for Routine Maintenance Works(2023-2024)

Ministry Division:

Ministry of Road Transport and Bridges/ Road Transport and Highways Division

Routine Maintenance Cost (in Lac Taka)

Total:

160.00

Agency:

Roads and Highways Department.

GOB:

160.00

PA:

Procurement Entity Name & Code:


Roads and Highways Department. Road Division, Moulvibazar

Project/Programme Name & Code:

3258110- Routine Maintenance (Minor)/2023-2024

(Cost in Lac Taka)

Package No	Description of Procurement Package	Unit	Quantity	Procuring Type & Method	Contact Approving Authority	Source of Funds	Estimated Cost	Indicative Dates		
								Invitation for Tender	Signing of Contract	Completion of Contract
1	Bitumen Collection	M. Ton		DPM		GOB	40.00			30/09/2023
2	Brick, Sand, Stone Collection (For Road Sub-Division, Moulvibazar)	Cum		OTM	SE	GOB	30.00	25/08/2023	15/10/2023	15/11/2023
3	Brick, Sand, Stone Collection (For Road Sub-Division, Kulaura)	Cum		OTM	SE	GOB	30.00	25/08/2023	15/10/2023	15/11/2023
4	Brick, Sand, Stone Collection (For Road Sub-Division, Srimongal)	Cum		OTM	SE	GOB	30.00	25/08/2023	15/10/2023	15/11/2023
5	Premix Bituminous Carpeting Materials Collection	M. Ton		OTM	SE	GOB	30.00	25/08/2023	15/10/2023	15/11/2023


 (স্বাক্ষরিত) (স্বাক্ষর)
 পরিকল্পিত নং- ৬০২২২৮
 নিকসি অফিসার (৩য় দাঃ) সত্ব
 সড়ক বিভাগ, মৌলভীবাজার।

২০২৩-২০২৪ অর্থবছরে পিএমপি (মাইনর) কাজের কর্মসূচির ছক

পিআরডিএক মেইনটেন্যান্স (মাইনর) কাজের ব্যয় (লক্ষ টাকা)

স্টাট টাঙ্কা

৬৭৫

জিওবি

৬৭৫

মন্ত্রণালয়/ বিভাগ:

সড়ক পরিবহন ও সেতু মন্ত্রণালয়

অধিদপ্তর:

সড়ক ও জনপথ অধিদপ্তর

ক্রয়কারী সংস্থার নাম:


সড়ক ও জনপথ অধিদপ্তর, হবিগঞ্জ সড়ক বিভাগ

প্যারাক্রম নং	কাজের ধরন	একক	কাজের দৈর্ঘ্য	ক্রয়ের ধরন	দরপত্র অনুমোদনকারী	অর্থায়ন	সম্ভাব্য প্রাক্কলিত ব্যয় (লক্ষ টাকায়)	পিরিকল্পনা		
								দরপত্র আবেদন	কার্যাদেশ	কাজ সমাপ্তের তারিখ
1	Construction of 03(Three) Meter Height Retaining wall at 1st Km (p) of Jagodishpur-Chunarughat-Shaistaganj (N 204) Road under Road Sub-Division Shaistaganj of Road Division Habiganj during the year FY- 2023-2024	m	40.00	Works/NCT	SE	GoB	50.00	30/08/2023	20/10/2023	4/12/2023
2	Construction of 03(Three) Meter Height Retaining wall at 16th Km (p) of Jagodishpur-Chunarughat-Shaistaganj (N 204) Road under Road Sub-Division Shaistaganj of Road Division Habiganj during the year FY- 2023-2024	m	40.00	Works/NCT	SE	GoB	50.00	30/08/2023	20/10/2023	4/12/2023

9	Emergency Repair of Shamsul Islam Umdha Mia Bailey Bridge (Gap No-17/1) of 17th km & Baily Khal Bailey Bridge at 21st km of Shaistagonj-Habiganj-Nabiganj-Sherpur (Aushkandi) Road (R-240) and Chikonpur Baily Bridge (Gap No-3/1) at 3rd km of Lakhai Thana Shadar (Kalauk)-Lakhai Road (Z-2404) under Habiganj Road Division during the FY 2023-2024.	nos	3	Works/NCT	SE	GoB	36.00	30/08/2023	20/10/2023	19/11/2023
10	Protective work by Concrete Slope Protection works at different damaged portion of 36th (p) km of Habiganj-Baniachong-Ajmirigonj-Shalla Road (Z-2403) under Road Division Habiganj during the FY 2023-2024.	sqm	1800.00	Works/NCT	SE	GoB	50.00	30/08/2023	20/10/2023	4/12/2023

11	Protective work by Brick Toe Wall works at different damaged portion of 1st (P), 2nd (P) & 3rd (P) km of Shaishtaganj-Puranabazar-Kalimnagar Road (Z-2009) under Road Division Habiganj during the FY 2023-2024.	m	300.00	Works/NCT	SE	GoB	50.00	30/08/2023	20/10/2023	4/12/2023
12	Protective work by Brick Toe Wall works at different damaged portion of 6th (P) & 7th (P) km of Shaishtaganj-Habiganj-Nobiganj-Aushkandi (R240) Road under Road Division Habiganj during the FY 2023-2024.	m	300.00	Works/NCT	SE	GoB	50.00	30/08/2023	20/10/2023	4/12/2023
13	Emergency Repair of badly damaged portion with 25mm overlay works at different portion of 26th Kml of Shaishtaganj-Habiganj-Nobiganj-Aushkandi (R240) under Road Division Habiganj during the FY 2023-2024.	m	1000.00	Works/NCT	SE	GoB	50.00	30/08/2023	20/10/2023	19/11/2023

14	Emergency Repair of badly damaged portion with 25mm overlay works at different portion of 47th KM of Shaistaganj-Habiganj-Nobiganj-Aushkandi (R240) under Road Division Habiganj during the FY 2023-2024.	m	1000.00	Works/NCT	SE	GoB	50.00	30/08/2023	20/10/2023	19/11/2023
15	Emergency Repair of badly damaged portion with 25mm overlay works at different portion of 48th KM of Shaistaganj-Habiganj-Nobiganj-Aushkandi (R240) under Road Division Habiganj during the FY 2023-2024.	m	1000.00	Works/NCT	SE	GoB	50.00	30/08/2023	20/10/2023	19/11/2023


 (শাকিল মোহাম্মদ ফয়সাল)
 পরিচিতি নং-৬০২২১৬
 নির্বাহী প্রকৌশলী, সওজ
 সড়ক বিভাগ, বরিশাল

২০২৩-২০২৪ অর্থবছরে রুটিন মেইনটেন্যান্স কাজের কর্মসূচীর ছক

রুটিন মেইনটেন্যান্স কাজের ব্যয় (লক্ষ টাকা)

মোট টাকা

১৮০

জিওবি

১৮০

সড়ক পরিবহন ও সেতু মন্ত্রণালয়

সড়ক ও জনপথ অধিদপ্তর

সড়ক ও জনপথ অধিদপ্তর, হবিগঞ্জ সড়ক বিভাগ

মন্ত্রণালয়/ বিভাগ:

অধিদপ্তর:

ক্রমিকারী সংস্থার নাম:

প্যাকেজ নং	কাজের ধরন	একক	কাজের দৈর্ঘ্য	ক্রয়ের ধরন	দরপত্র অনুমোদনকারী	অর্থায়ন	সম্ভাব্য প্রাক্কলিত ব্যয় (লক্ষ টাকায়)	পরিকল্পনা		
								দরপত্র আহ্বান	কার্যাদেশ	কাজ সমাপ্তের তারিখ
1	Supplying of Asphalt Materials, different size Stone Chips, Pea-gravels, 1st Class/PJ Bricks, Sand & Geo-Bag at Habiganj Stackyard for routine maintenance work of different roads under Habiganj Road Sub-Division, Habiganj during the year 2023-2024 (1st Supply).	Cum	100.00	Works/NCT	SE	GoB	30.00	30/08/2023	5/10/2023	20/10/2023
2	Supplying of Asphalt Materials, different size Stone Chips, Pea-gravels, 1st Class/PJ Bricks & Sand at Shaistaganj Stackyard for routine maintenance work of different roads under Shaistaganj Road Sub-Division, Habiganj during the year 2023-2024 (1st Supply).	Cum	100.00	Works/NCT	SE	GoB	30.00	30/08/2023	5/10/2023	20/10/2023

3	<p>Supplying of Asphalt Materials, different size Stone Chips, Pea-gravels, 1st Class/PJ Bricks, Sand & Geo-Bag at Habiganj Stackyard for routine maintenance work of different roads under Habiganj Road Sub-Division, Habiganj during the year 2023-2024 (2nd Supply).</p>	Cum	100.00	Works/NCT	SE	GoB	30.00	30/10/2023	5/12/2023	20/12/2023
4	<p>Supplying of Asphalt Materials, different size Stone Chips, Pea-gravels, 1st Class/PJ Bricks & Sand at Shaistaganj Stackyard for routine maintenance work of different roads under Shaistaganj Road Sub-Division, Habiganj during the year 2023-2024 (2nd Supply).</p>	Cum	100.00	Works/NCT	SE	GoB	30.00	30/10/2023	5/12/2023	20/12/2023
5	<p>Supplying of Asphalt Materials, different size Stone Chips, Pea-gravels, 1st Class/PJ Bricks, Sand & Geo-Bag at Habiganj Stackyard for routine maintenance work of different roads under Habiganj Road Sub-Division, Habiganj during the year 2023-2024 (3rd Supply).</p>	Cum	100.00	Works/NCT	SE	GoB	30.00	5/1/2024	20/02/2024	10/3/2024

6	Supplying of Asphalt Materials, different size Stone Chips, Pea-gravels, 1st Class/PJ Bricks & Sand at Shaistaganj Stackyard for routine maintenance work of different roads under Shaistaganj Road Sub-Division, Habiganj during the year 2023-2024 (3rd Supply).	Cum	100.00	Works/NCT	SE	GoB	30.00	5/1/2024	20/02/2024	10/3/2024
---	--	-----	--------	-----------	----	-----	-------	----------	------------	-----------


(শািকল মোহাম্মদ ফয়সাল)

পরিচিতি নং-৬০২২১৬
নির্বাহী প্রকৌশলী, সওজ
সড়ক বিভাগ, হবিগঞ্জ

Procurement Plan for Routine Maintenance Works(2023-2024)

Ministry Division:

Ministry of Road Transport and Bridges/ Road Transport and Highways Division

Routine Maintenance Cost (in Lac Taka)

Total: 180.00

Agency:

Roads and Highways Department.

GOB:

180.00

PA:

Procurement Entity Name & Code:

Roads and Highways Department, Habiganj Road Division.


Project/Programme Name & Code:

3258110- Routine Maintenance (Minor)/2023-2024

(Cost in Lac Taka)

Package No	Description of Procurement Package	Unit	Quantity	Procuring Type & Method	Contact Approving Authority	Source of Funds	Estimated Cost	Indicative Dates		
								Invitation for Tender	Signing of Contract	Completion of Contract
1	Supplying of Asphalt Materials, different size Stone Chips, Pea-gravels, 1st Class/PJ Brcks, Sand & Geo-Bag at Habiganj Stackyard for routine maintenance work of different roads under Habiganj Road Sub-Division, Habiganj during the year 2023-2024 (1st Supply).	Cum	100.00	Works/NCT	SE	GOB	30.00	30/08/2023	5/10/2023	20/10/2023
2	Supplying of Asphalt Materials, different size Stone Chips, Pea-gravels, 1st Class/PJ Brcks & Sand at Shaistaganj Stackyard for routine maintenance work of different roads under Shaistaganj Road Sub-Division, Habiganj during the year 2023-2024 (1st Supply)	Cum	100.00	Works/NCT	SE	GOB	30.00	30/08/2023	5/10/2023	20/10/2023
3	Supplying of Asphalt Materials, different size Stone Chips, Pea-gravels, 1st Class/PJ Brcks, Sand & Geo-Bag at Habiganj Stackyard for routine maintenance work of different roads under Habiganj Road Sub-Division, Habiganj during the year 2023-2024 (2nd Supply).	Cum	100.00	Works/NCT	SE	GOB	30.00	30/10/2023	5/12/2023	20/12/2023

4	Supplying of Asphalt Materials, different size Stone Chips, Pea Gravels, 1st Class/PJ Bricks & Sand at Shaistaganj Stackyard for routine maintenance work of different roads under Shaistaganj Road Sub-Division, Habiganj during the year 2023-2024 (2nd Supply)	Cum	100.00	Works/NCT	SE	Gob	30.00	30/10/2023	5/12/2023	20/11/2023
5	Supplying of Asphalt Materials, different size Stone Chips, Pea Gravels, 1st Class/PJ Bricks, Sand & Geo Bag at Habiganj Stackyard for routine maintenance work of different roads under Habiganj Road Sub-Division, Habiganj during the year 2023-2024 (3rd Supply)	Cum	100.00	Works/NCT	SE	Gob	30.00	5/1/2024	20/02/2024	10/3/2024
6	Supplying of Asphalt Materials, different size Stone Chips, Pea Gravels, 1st Class/PJ Bricks & Sand at Shaistaganj Stackyard for routine maintenance work of different roads under Shaistaganj Road Sub-Division, Habiganj during the year 2023-2024 (3rd Supply)	Cum	100.00	Works/NCT	SE	Gob	30.00	5/1/2024	20/02/2024	10/3/2024


 30.07.2023
 (Sakil Mohammad Faysal)
 ID No: 602216
 Executive Engineer, RHD
 Road Division, Habiganj.

Procurement Plan for Periodic Maintenance (Minor) Works(2023-2024)

Ministry Division:

Ministry of Road Transport and Bridges/ Road Transport and Highways Division

Periodic Maintenance (Minor) Cost (in Lac Taka)

Agency:

Roads and Highways Department.

Total:	675.00
GOB:	675.00
PA:	

Procurement Entity Name & Code:

Roads and Highways Department. Habiganj Road Division.

Project/Programme Name & Code:

Periodic Maintenance (Minor)/2023-2024

(Cost in Lac Taka)

Package No	Description of Procurement Package	Unit	Quantity	Procuring Type & Method	Contact Approving Authority	Source of Funds	Estimated Cost	Indicative Dates		
								Invitation for Tender	Signing of Contract	Completion of Contract
1	Construction of 03(Three) Meter Height Retaining wall at 1st Km (p) of Jagodishpur-Chunarughat-Shaistaganj (N 204) Road under Road Sub-Division Shaistaganj of Road Division Habiganj during the year FY-2023-2024	m	40.00	Works/NCT	SE	GOB	50.00	30/08/2023	20/10/2023	4/12/2023
2	Construction of 03(Three) Meter Height Retaining wall at 16th Km (p) of Jagodishpur-Chunarughat-Shaistaganj (N 204) Road under Road Sub-Division Shaistaganj of Road Division Habiganj during the year FY-2023-2024	m	40.00	Works/NCT	SE	GOB	50.00	30/08/2023	20/10/2023	4/12/2023
3	Protective work by Concrete Slope Protection works at different damaged portion of 28th (p) km of Habiganj-Baniachong-Ajmirigonj-Shalla Road (Z-2403) under Road Division Habiganj during the FY 2023-2024.	sqm	1800.00	Works/NCT	SE	GOB	50.00	30/08/2023	20/10/2023	4/12/2023

4	Emergency Repair of badly damaged portion with 25mm overlay works at different portion of 1st km (P), 2nd km (P) and 3rd km (P) of Shaistaganj-Puranabazar-Kalimnagar Road (Z-2009) under Habiganj Road Division during the FY 2022-2023.	m	1000.00	Works/NCT	SE	GOB	50.00	30/08/2023	20/10/2023	19/11/2023
5	Construction of 03(Three) Meter Height Retaining wall at 17th Km (p) of Jagodishpur-Chunarughat-Shaistaganj (N 204) Road under Road Sub-Division Shaistaganj of Road Division Habiganj during the year FY- 2023-2024	m	40.00	Works/NCT	SE	GOB	50.00	30/08/2023	20/10/2023	4/12/2023
6	Protective work by Concrete Slope Protection works at different damaged portion of 33th (p) km of Habiganj-Baniachong-Ajmiriganj-Shalla Road (Z-2403) under Road Division Habiganj during the FY 2023-2024.	sqm	1800.00	Works/NCT	SE	GOB	50.00	30/08/2023	20/10/2023	4/12/2023
7	Emergency Repair of Khoai Bailey Bridge (Gap No-2/1) at 1st km of Chunarughat-Sattajur, Natunbazar Road (Z-2008) & Puranbazar Bailey Bridge (Gap No-2/1) at 1st km of Shaistaganj (Puranabazar) Laskarpur Railgate Road (R-222) under Habiganj Road Division during the FY 2022-2023.	nos	2	Works/NCT	SE	GOB	15.00	30/08/2023	20/10/2023	19/11/2023
8	Emergency Repair of Ratna Bailey Bridge at 9th km & Sutki Bailey Bridge at 12th km of Habiganj-Baniachong-Ajmiriganj-Shalla Road (Z-2403) under Habiganj Road Division during the FY 2022-2023.	nos	2	Works/NCT	SE	GOB	24.00	30/08/2023	20/10/2023	19/11/2023
9	Emergency Repair of Shamsul Islam Umdha Mia Bailey Bridge (Gap No-17/1) of 17th km & Baii Khal Bailey Bridge at 21st km of Shaistaganj-Habiganj-Nabiganj-Sherpur (Aushkandi) Road (R-240) and Chikonpur Baily Bridge (Gap No-3/1) at 3rd km of Lakhai Thana Shadar (Kalauk)-Lakhai Road (Z-2404) under Habiganj Road Division during the FY 2023-2024.	nos	3	Works/NCT	SE	GOB	36.00	30/08/2023	20/10/2023	19/11/2023

10	Protective work by Concrete Slope Protection works at different damaged portion of 36th (P) km of Habiganj- Baniachong-Almirigoni-Shaila Road (Z- 2403) under Road Division Habiganj during the FY 2023-2024.	sqm	1800.00	Works/NCT	SE	GoB	50.00	30/08/2023	20/10/2023	4/12/2023
11	Protective work by Brick Toe Wall works at different damaged portion of 1st (P), 2nd (P) & 3rd (P) km of Shaistagani- Puranabazar-Kalimnagar Road (Z-2009) under Road Division Habiganj during the FY 2023-2024.	m	300.00	Works/NCT	SE	GoB	50.00	30/08/2023	20/10/2023	4/12/2023
12	Protective work by Brick Toe Wall works at different damaged portion of 6th (P) & 7th (P) km of Shaistagani- Habiganj-Nobiganj- Aushkandi (R240) Road under Road Division Habiganj during the FY 2023-2024.	m	300.00	Works/NCT	SE	GoB	50.00	30/08/2023	20/10/2023	4/12/2023
13	Emergency Repair of badly damaged portion with 25mm overlay works at different portion of 26th KM of Shaistagani- Habiganj-Nobiganj-Aushkandi (R240) under Road Division Habiganj during the FY 2023-2024.	m	1000.00	Works/NCT	SE	GoB	50.00	30/08/2023	20/10/2023	19/11/2023
14	Emergency Repair of badly damaged portion with 25mm overlay works at different portion of 47th KM of Shaistagani- Habiganj-Nobiganj-Aushkandi (R240) under Road Division Habiganj during the FY 2023-2024.	m	1000.00	Works/NCT	SE	GoB	50.00	30/08/2023	20/10/2023	19/11/2023
15	Emergency Repair of badly damaged portion with 25mm overlay works at different portion of 48th KM of Shaistagani- Habiganj-Nobiganj-Aushkandi (R240) under Road Division Habiganj during the FY 2023-2024.	m	1000.00	Works/NCT	SE	GoB	50.00	30/08/2023	20/10/2023	19/11/2023


(Sakil Mohammad Faysal)

ID No: 602216

Executive Engineer, RHD
Road Division, Habiganj.