

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
প্রকল্প পরিচালক (অঃপ্রঃপ্রঃ), সওজ এর কার্যালয়
সিলেট-চারখাই-শেওলা মহাসড়ক উন্নয়ন প্রকল্প
বৈদেশিক সহায়তাপুষ্টি প্রকল্পসমূহের কার্যালয়
সড়ক ও জনপথ অধিদপ্তর
রোড-২৭, ব্লক-এ, বনানী, ঢাকা-১২১৩।
Web: www.rhd.gov.bd

স্মারক নং-৩৫.০১.২৬০৭.০৭৭.৫৬.০০০.২৪-৩০২

তারিখঃ ২৭ জুন ২০২৪ খ্রি:

বিষয়ঃ সড়ক ও জনপথ অধিদপ্তরের আওতায় বিশ্ব ব্যাংকের ঋণ সহায়তায় বাস্তবায়নাধীন “সিলেট-চারখাই-শেওলা মহাসড়ক উন্নয়ন” শীর্ষক প্রকল্পের ২০২৩-২০২৪ অর্থবছরের সংশোধিত বার্ষিক ক্রয় পরিকল্পনা প্রকাশ প্রসঙ্গে।

উপর্যুক্ত বিষয়ে প্রেক্ষিতে জানানো যাচ্ছে যে, বিশ্বব্যাংকের ঋণ সহায়তাপুষ্টি “সিলেট-চারখাই-শেওলা মহাসড়ক উন্নয়ন” শীর্ষক প্রকল্পের ২০২৩-২০২৪ অর্থবছরের অনুমোদিত সংশোধিত বার্ষিক ক্রয় পরিকল্পনা সড়ক ও জনপথ অধিদপ্তরের ওয়েব সাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য বিশেষভাবে অনুরোধ করা হল।

সংযুক্তি: 1. Procurement of Consultancy Services.
2. Procurement of Goods.



(খান মোঃ কামরুল আহসান)

পরিচিতি নং ০০৫০৮১

প্রকল্প পরিচালক (অঃপ্রঃপ্রঃ), সওজ

ফোন নং-+৮৮(০২)৪১০৮০৫০৪

E-mail: pd.sship@gmail.com

সিনিয়র সিস্টেম এনালিস্ট
ম্যানেজমেন্ট ইনফরমেশন সেল
সড়ক ও জনপথ অধিদপ্তর
সড়ক ভবন, তেজগাঁও, ঢাকা।

অনুলিপিঃ

১. প্রধান প্রকৌশলী, সড়ক ও জনপথ অধিদপ্তর, সড়ক ভবন, তেজগাঁও, ঢাকা।
২. তত্ত্বাবধায়ক প্রকৌশলী, সওজ, এম. আই. এস এন্ড এস্টেটস সার্কেল, সড়ক ভবন, তেজগাঁও, ঢাকা (সওজ ওয়েব সাইটে প্রকাশের অনুরোধসহ)।
৩. অতিরিক্ত প্রকল্প পরিচালক (তঃপ্রঃ, সওজ), সিলেট-চারখাই-শেওলা মহাসড়ক উন্নয়ন প্রকল্প, বৈদেশিক সহায়তাপুষ্টি প্রকল্পসমূহের কার্যালয়, বনানী, ঢাকা-১২১৩।
৪. উপ-প্রকল্প পরিচালক (নিঃপ্রঃ, সওজ), সিলেট-চারখাই-শেওলা মহাসড়ক উন্নয়ন প্রকল্প, বৈদেশিক সহায়তাপুষ্টি প্রকল্পসমূহের কার্যালয়, বনানী, ঢাকা-১২১৩।
৫. অফিস কপি।

Annual Procurement Plan for 2023-2024 (Revised)

Ministry / Division :

Ministry of Road Transport and Bridges / Road Transport and Highways Division

Agency :

Roads and Highways Department

Procuring Entity Name :

Project Director (ACE) RHD
Sylhet-Charkhai-Sheola Highway Improvement Project

Project Code :

224376600

(Cost in Lac Taka)

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Quantity	Procuring Method & (Type)	Contract Approving Authority	Source of Funds	Estimated Cost	Indicative Dates			
								Not Used in Goods	Invitation for Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
GP-4	Procurement of Equipment for Sylhet - Charkhai - Sheola Highway Improvement Project	LS	-	RFQ	Project Director	GOB	5.00	N/A	8-Apr-24	16-Apr-24	24-Apr-24
GP-8	Procurement of Furniture for Sylhet - Charkhai - Sheola Highway Improvement Project	LS	-	RFQ	Project Director	GOB	5.00	N/A	8-Apr-24	22-Apr-24	24-Apr-24
GP-9	Procurement of Furniture for Sylhet - Charkhai - Sheola Highway Improvement Project	LS	-	RFQ	Project Director	GOB	5.00	N/A	8-Apr-24	16-Apr-24	24-Apr-24
Total Value of Goods Procurement :							15.00				

Amir
27/06/24
(Mohammad Jahid Hossain)
ID No. 002188
Project Manager-1 (EE)
Sylhet-Charkhai-Sheola Highway Improvement Project
Roads and Highways Department

Shahul
27.06.2024
Sheikh Md. Shahrul Amin
ID No-602194
Deputy Project Director (EE, RHD)
Sylhet-Charkhai-Sheola Highway Improvement Project
Roads and Highways Department, Dhaka

Khan Md. Kamrul Ahsan
27/06/24
(Khan Md. Kamrul Ahsan)
ID No. 005081
Project Director (ACE)
Sylhet-Charkhai-Sheola Highway Improvement Project
Roads and Highways Department, Dhaka.

Annual Procurement Plan for 2023-2024 (Revised)

Ministry / Division : Ministry of Road Transport and Bridges / Road Transport and Highways Division

Agency : Roads and Highways Department

Procuring Entity Name : Project Director (ACE) RHD
Sylhet-Charkhai-Sheola Highway Improvement Project

Project Code : 224376600

(Cost in Lac Taka)

Package No.	Description of Procurement Package as per DPP SERVICE	Unit	Quantity	Procuring Method & (Type)	Contract Approving Authority	Source of Funds	Estimated Cost	Indicative Dates			
								Advertise EOI	Issue RFP	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
SP-1	Consulting Service for Project Implementation Activities of Sylhet - Charkhai - Sheola Highway Improvement Project	Man Month	1155	QCBS	CCGP	GOB WB	8,883.51	27-Feb-24	26-Jun-24	3-Mar-25	31-Dec-28
SP-2	Consulting Services (INGO) for implementing 'Resettlement Plan'	Man Month	182	QCBS	Project Director	GOB WB	218.50	19-Nov-23	11-Mar-24	24-Jun-24	23-Dec-26
SP-4	Consulting services for updating Designs and Safeguard Documents	Man Month	5	CQS	Project Director	GOB WB	159.26	2-Nov-23	18-Jan-24	2-May-24	1-Oct-24
SP-5	Individual Consultant Service as Procurement / Contract Specialist for Sylhet - Charkhai - Sheola Highway Improvement Project	Man-Month	20	Individual Consultant Selection Method	Project Director	GOB WB	109.89	25-Sep-23	N/A	22-Feb-24	19-Oct-25
SP-6	Individual Consultant Service as Environmental Specialist for Sylhet - Charkhai - Sheola Highway Improvement Project	Man-Month	40	Individual Consultant Selection Method	Project Director	GOB WB	134.17	6-Nov-23	N/A	4-Mar-24	2-Jul-27
SP-7	Individual Consultant Service as Land Acquisition and Resettlement Specialist for Sylhet - Charkhai - Sheola Highway Improvement Project	Man-Month	40	Individual Consultant Selection Method	Project Director	GOB WB	145.67	5-Nov-23	N/A	25-Feb-24	24-Jun-27
SP-10	Individual Consultant Service as Financial Management Expert for Sylhet - Charkhai - Sheola Highway Improvement Project	Man-Month	50	Individual Consultant Selection Method	Project Director	GOB WB	245.00	28-Jun-24	N/A	27-Aug-24	5-Oct-28


Mohammad Jahid Hossain
27/06/24
Mohammad Jahid Hossain
ID No. 802183
Project Manager-1 (EE)
Sylhet-Charkhai-Sheola Highway Improvement Project
Roads and Highways Department


Sheikh Md. Shahruel Amin
27/06/24
Sheikh Md. Shahruel Amin
ID No. 602194
Deputy Project Director (EE, RHD)
Sylhet-Charkhai-Sheola Highway Improvement Project
Roads and Highways Department, Dhaka


Khan Md. Kamrul Hossain
Khan Md. Kamrul Hossain
ID No. 005081
Project Director (ACE)
Sylhet-Charkhai-Sheola Highway Improvement Project
Roads and Highways Department, Dhaka

Package No.	Description of Procurement Package as per DPP SERVICE	Unit	Quantity	Procuring Method & (Type)	Contract Approving Authority	Source of Funds	Estimated Cost	Indicative Dates			
								Advertise EOI	Issue RFP	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
Non-Consulting Service (Physical Service)									Invitation for Tender	Signing of Contract	Completion of Contract
SP-11	Staff Outsourcing for Project Implementation Unit for Sylhet - Charkhai - Sheola Highway Improvement Project	Man-Month	990	OTM	Project Director	GOB	208.14	N/A	29-Apr-24	28-Jul-24	31-Dec-27
SP-15	Rent of Inspection Vehicles	Nos.	5	OTM	Minister, MoRTB	GOB	396.90	N/A	19-Feb-24	19-May-24	31-Dec-27
Total Value of Service Procurement :							10,501.04				

* Non Consulting Service Tenders shall be processed using Standard Proposal Document PSN


 (Mohammad Jahid Hossain)
 ID No. 602163
 Project Manager-1 (EE)
 Sylhet-Charkhai-Sheola Highway Improvement Project
 Roads and Highways Department


 27/06/2024
 Sheikh Md. Shakrul Armin
 ID No-602194
 Deputy Project Director (EE, RHD)
 Sylhet-Charkhai-Sheola Highway Improvement Project
 Roads and Highways Department, Dhaka


 (Khan Md. Kamrul Ahsan)
 ID No. 005061
 Project Director (ACE)
 Sylhet-Charkhai-Sheola Highway Improvement Project
 Roads and Highways Department, Dhaka.