

Annual Procurement Plan for Pre-Qualification (2024-2025)

Ministry/Division: Roads and Railways Division, Ministry of Road Transport and Bridges
 Agency: Roads and Highways Department

Project: Construction of Panguchi Bridge at Morrelganj over the river Panguchi at 17th km of Signboard-Morrelganj-Rayenda-Sharankhola-Bogi Road (R-773).

Budget: Development
 (cost in Million Taka)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
Package no.	Description of Procurement Package Works	Unit	Qty	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated cost in Million Taka	Time Code for Process	KFAED Concurrence on	Pre-qualification Notice	Pre Pre-qualification Advertisement	Pre-qualification Meeting	Prequalification Document Opening	Evaluation	KFAED Concurrence	Approval	Total time to Approval
PW-01	Construction of Panguchi Bridge at Morrelganj over the river Panguchi including Approach Road, Service Road, River Training Works, Toll Plaza, Axle Weigh Station, Electro-Mechanical and Ancillary Works at 17th km of Signboard-Morrelganj-Rayenda-Sharankhola-Bogi Road (R-773)	m	1440	OTM (ICT)	Chief Engineer	GoB and KFAED	7931.498	Planned Dates	18.08.24	21.08.24	01.09.24	06.10.24	05.12.24	25.12.24	04.01.25		
	Total Value of Works Procurement						7931.498	Actual Dates									


 30/07/2024

(Md. Joynul Abadin)
 ID No: 602321

Project Manager (EE, CC), RHD
 Panguchi Bridge Construction Project
 RHD Tower, Sarak Bhaban Compound,
 Tejoan, Dhaka-1208


 30/07/24

(Md. Shafikul Islam)
 ID: 601938

Project Director (SE), RHD
 Panguchi Bridge Construction Project
 RHD Tower, Sarak Bhaban Compound,
 Tejoan, Dhaka-1208


 30/07/24

(Md. Zahidul Islam)
 ID No: 602420

Deputy Project Manager (SDE, CC), RHD
 Panguchi Bridge Construction Project
 RHD Tower, Sarak Bhaban Compound, Tejoan,
 Dhaka-1208