

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
অতিরিক্ত প্রধান প্রকৌশলী (সওজ) এর কার্যালয়  
চট্টগ্রাম জোন, সড়ক ভবন, আগ্রাবাদ, চট্টগ্রাম।  
☎ ০২৩৩৩৩১২৮১১।  
E-mail: [acechi@rhd.gov.bd](mailto:acechi@rhd.gov.bd)

স্মারক নং-৩৫.০১.১৫২৮.০১১.৯৯.১৬১.২৪- ০৮৮৬


তারিখঃ ৩০/০৭/২৪

বিষয়: ২০২৪-২০২৫ অর্থ বছরে সড়ক ও জনপথ অধিদপ্তরের জাতীয় শুদ্ধাচার কৌশল কর্ম-পরিকল্পনার অন্তর্ভুক্ত কার্যক্রম নং-২.১ নির্ধারিত সময়ের মধ্যে বাস্তবায়ন প্রসংগে।

সূত্রঃ তাঁর স্মারক নং-৩৫.০১.০০০০.৩৬৮.০৫.০০১.২৪-৫০৮ তারিখঃ ০৮/০৭/২০২৩ খ্রি.

উপর্যুক্ত বিষয় ও সূত্রস্থ স্মারকের প্রেক্ষিতে জানানো যাচ্ছে যে, চট্টগ্রাম জোনাধীন ২০২৪-২০২৫ অর্থ বছরে সড়ক ও জনপথ অধিদপ্তরের জাতীয় শুদ্ধাচার কৌশল কর্ম-পরিকল্পনার অন্তর্ভুক্ত কার্যক্রম নং-২.১ অনুযায়ী ক্রয় পরিকল্পনা তাঁর পরবর্তী প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য অত্রসাথ প্রেরণ করা হল।

সংযুক্তি: বর্ণনামতে।

  
(মো: আতাউর রহমান)  
পরিচিতি নং-০০৫১৫৩

অতিরিক্ত প্রধান প্রকৌশলী (চ: দা:), সওজ,  
সি. চট্টগ্রাম জোন, চট্টগ্রাম।  
৩০/৭/২০২৪

অতিরিক্ত প্রধান প্রকৌশলী, সওজ  
ম্যানেজমেন্ট সার্ভিসেস উইং,  
সড়ক ভবন, তেজগাঁও, ঢাকা

ও

সওজ, ফোকাল পয়েন্ট কর্মকর্তা,  
জাতীয় শুদ্ধাচার কৌশল কর্মপরিকল্পনা।

অনুলিপি জ্ঞাতার্থে:

- ১। তত্ত্বাবধায়ক প্রকৌশলী, সওজ, চট্টগ্রাম সড়ক সার্কেল, চট্টগ্রাম ও সদস্য সচিব, সওজ, নৈতিকতা কমিটি, চট্টগ্রাম জোন।
- ২। এস্টেট ও আইন কর্মকর্তা, সওজ, চট্টগ্রাম জোন, চট্টগ্রাম।
- ৩। নির্বাহী প্রকৌশলী, সওজ, তদন্ত বিভাগ, সড়ক ভবন, তেজগাঁও, ঢাকা।

**ANNUAL PROCUREMENT PLAN**

Budget: Development Ministry/ Division

Agency: Roads & Highways Department  
 Procuring Entity Name & Code  
 Project / Programme Name & Code: ADP  
 Division: Chattogram Road Division & Chattogram South Road Division.

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (If applicable)	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2 Development of Bangabandhu Sheikh Mujib Industrial City Economic Zone Connecting Road with Laksmipur, Noakhali & Feni District under Chattogram Road Division during the year 2024-2025.	KM	17.288	OSTETM e-GP	CCGP	GOB	2122.273	9	-	03-09-24	03-10-24	18-10-24	03-11-24	10-11-24	15-11-24	39 days	730 Days
ADP Road/CRD	Widening of Feni (Mohammadali Bazar)-Chagalhaya-Karerhat Road (Dhaka-Chattogram Old Highway) (Z-1031) and Construction of Shuvapur Bridge over Feni River under Chattogram Road Division during the year 2024-2025.	KM	3.00	OTM e-GP	MRTB	GOB	263.322		-	03-09-24	03-10-24	18-10-24	03-11-24	10-11-24	15-11-24	39 days	548 Days
e-GP/OST ETM/CSR/D/EV-01/CUFL/D	Improvement of Chatori (Chowmohoni)-CUFL-Karnaphuli Dry Dock (Marine Academy)-Fakirhat (N-121) National Highway to appropriate standard and width	Km.	15.50	OSTETM e-GP	CCGP	GOB	26270.00		-	29.07.24	29.08.24	29.09.24	29.10.24	04.11.24	30.11.24	60 Days	547 Days

*(Handwritten Signature)*  
 20/09/2024

(Mohammad Jahed Hossain)  
 ID No. 601962  
 Superintending Engineer (C.C.) RHD  
 Chattogram Road Circle, Chattogram.

*(Handwritten Signature)*  
**Md. Ataur Rahman**  
 ID No- 008153  
 Addl. Chief Engineer (C.C.) RHD  
 Chattogram Zone, Ctg.

ANNUAL PROCUREMENT PLAN

Budget: Development Ministry/ Division

Agency: Roads & Highways Department

Procuring Entity Name & Code

Project / Programme Name & Code: PMP (Road-Major)

Division: Chattogram, Chattogram South & Cox's Bazar Road Division,

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequal (If applicable)	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	Widening service lane of Karnaphuli Bidge Toll Plaza at Ch: 248+000 of Dhaka (Jatrabari)- Cumilla (Moinamati)- Chattogram- Cox's Bazar-Teknaf National Highway (N-1) under Chattogram Road Division during the year 2024-2025.	KM	0.796	OTM e-GP	MRTB	GOB	54.511	-	-	30-07-24	30-08-24	15-09-24	30-09-24	07-10-24	12-10-24	45 days	180 Days	
PMP Road/CRD																		
	Construction of 2 Nos U-Turn at 12 <sup>th</sup> & 13 <sup>th</sup> Km. (Hathazari Moor) (Length=0.765 Km.) and Repair by DBS Wearing & Overlay (50mm) at 3 <sup>rd</sup> , 4 <sup>th</sup> , 5 <sup>th</sup> , 7 <sup>th</sup> , 8 <sup>th</sup> , 9 <sup>th</sup> Km. of (Oxygen-Hathazari Moor) (Length=12.331 Km.) of Chattogram (Oxygen Moor)-Hathazari- Rangamati National Highway (N-106) under Chattogram Road Division during the year 2024-2025.	KM	6.498	OSTETM e-GP	MRTB	GOB	247.900	-	-	30-07-24	30-08-24	15-09-24	30-09-24	07-10-24	12-10-24	45 days	365 Days	
PMP Road/CRD																		
	Widening (2x2.05m) with Overlay (DBS Wearing Course), Construction of RCC Drain & Protective Work at Ch: 0+000 (Mohara) to Ch: 4+826 (Madunaghat Chattogram End) of Chattogram (Mohara)-Chandraghuna Regional Highway (R-163) under Chattogram Road Division during the year 2024-2025.	KM	4.826	OSTETM e-GP	MRTB	GOB	245.163	-	-	30-07-24	30-08-24	15-09-24	30-09-24	07-10-24	12-10-24	45 days	180 Days	
PMP Road/CRD																		
	Widening (2x1.55m) with Overlay (DBS Wearing Course), Construction of RCC Drain & Protective Work at Ch: 4+926 (Madunaghat Bridge Kaptai End) to Ch: 13+500 (Dharetekt) of Chattogram (Mohara)-Chandraghuna Regional Highway (R-163) under Chattogram Road Division during the year 2024-2025.	KM	8.574	OSTETM e-GP	MRTB	GOB	311.366	-	-	30-07-24	30-08-24	15-09-24	30-09-24	07-10-24	12-10-24	45 days	180 Days	
PMP Road/CRD																		
	Widening of Bazar Area, construction of drain, bus-bay and DBS Overlay at Ch: 276+030 km. to Ch: 276+130 km. Ch:296+610 km. to Ch: 297+060 km. (Padua Bazar) and Ch: 300+150 km. to Ch: 301+300 km (Lohagara-Amirabad) of Dhaka (Jatrabari)-Cumilla (Moinamati)- Chattogram-Cox'sbazar-Teknaf National Highway (N-1) under Chattogram South Road Division during the year 2024-2025.	Km.	1.70	OTM e-GP	MRTB	GOB	1250.57	-	-	30.07.24	29.08.24	29.09.24	29.10.24	29.10.24	03.11.24	96 Days	180 Days	
e-GP/SE/CTG/PM P.Road/CSRDI/01/2024-2025																		

**Md. Ataur Rahman**  
 ID No- 005153  
 Addl. Chief Engineer (C.C) RHD

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequal (If applicable)	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PMP Roads/ CSR	Construction of approach road at both side Vellapara Bridge (252 <sup>nd</sup> Km.) of Dhaka (Jatrabari)-Cumilla (Moinamati)-Chattoagram-Cox'shazar-Teknaf National Highway (N-1) under Chattoagram South Road Division during the year 2024-2025.	Km.	0.50	OTM e-GP	MRTB	GOB	951.84	-	-	03.09.24	03.10.24	18.10.24	03.11.24	10.11.24	15.11.24	39 Days	180 Days
PMP Roads/ CRD	Straightening of Accident Prone Curve Road Portion by Flexible Pavement & other Ancillary work at 314th (P), 315th (P), 316th (P), 322th (P), 323th (P), 326th (P), 330th (P), 335th (P), 336th (P), 337th (P), 338th (P) & 339th (P) Km. of Dhaka (Jatrabari)-Cumilla (Moinamoti)-Chattoagram-Teknaf National Highway (N-1) under Cox's Bazar Road Division during the year 2024-2025.	Km	6.64	OTM e-GP	MRTB	GOB	399.179	-	-	04.08.24	03.09.24	18.09.24	03-10-24	10-10-24	15-10-24	42 days	180 Days
PMP Roads/ CRD	Repair of Damaged Pavement & Surfacing work by Carpeting & Seal coat, Construction of Brick Masonry Toe wall, RCC Wall & U-Drain, Protective work by Concrete Slope Protection from Ch : 0 + 000 Km. (Akbor Boli Ghat) to Ch : 10 + 000 Km. (Khayyarbil) at Kutubdia-Azam Road (Z-1076) under Cox's Bazar Road Division during the year 2024-2025.	Km.	10.00	OTM e-GP	MRTB	GOB	150.593	-	-	04.08.24	03-09-24	18-09-24	03-10-24	10-10-24	15-10-24	42 days	180 Days

Md. Ataul Karim  
ID No- 005153  
Addl. Chief Engineer (C.C) RHD  
Chattoagram Zone, COE

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (If applicable)	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract

1	Surfacing work by DBS Wearing Course at Ch: 314 + 180 to 314 + 380, Ch: 315 + 860 to 316 + 380, Ch: 319 + 380 to 320 + 380, Ch: 322 + 380 to 322 + 500, Ch: 323 + 080 to 323 + 420, Ch: 323 + 650 to 323 + 890, Ch: 327 + 620 to 328 + 000, Ch: 333 + 066 to 333 + 380, Ch: 341 + 080 to 341 + 341 + 380, Ch: 341 + 380 to 342 + 000, Ch: 342 + 670 to 344 + 380, Ch: 349 + 978 to 352 + 600, Ch: 353 + 100 to 354 + 100, Ch: 358 + 500 to 358 + 780, Ch: 359 + 680 to 361 + 250, Ch: 362 + 908 to 363 + 819, Ch: 373 + 060 to 374 + 649, Ch: 374 + 856 to 377 + 290, Ch: 377 + 800 to 378 + 513 & 379 + 782 to 380 + 377 of Dhaka (Jatrabari)-Cumilla (Moinamoti)-Chattoogram-Teknaf National Highway (N-1) under Cox's Bazar Road Division during the year 2024-2025.	Km.	17.458	OTM e-GP	MRTB	GOB	232.913			04-09-24	03-10-24	18-10-24	03-11-24	10-11-24	15-11-24	42 days	180 Days
---	---	-----	--------	----------	------	-----	---------	--	--	----------	----------	----------	----------	----------	----------	---------	----------

  
 (Mohammad Jahed Hossain)  
 ID No. 601962

Superintending Engineer(C.C.) RHD  
 Chattoogram Road Circle, Chattoogram.




**Md. Ataur Rahman**  
 ID: 10-000153  
 Addl. Chief Engineer (C.C) RHD  
 Chattoogram Zone, Ctg.


**ANNUAL PROCUREMENT PLAN**

Budget: Development Ministry/ Division

Agency: Roads & Highways Department  
 Procuring Entity Name & Code  
 Project / Programme Name & Code: PMP (Bridge/Culvert-Major)  
 Division: Chattogram Road Division

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (If applicable)	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PMP Bridge/CRD	Repair of Pier, Girder, Permanently Reconstruction of Deck Slab, Changing Expansion Joint & DBS Wearing Course in Flyover at Ch: 11+692 to 12+670 of Chattogram Port Access Road (N-111) (Chattogram Port Connecting Flyover) under Chattogram Road Division during the year 2024-2025.	M	978.00	OSTETM e-GP	MRTB	GOB	245.887			03-09-24	03-10-24	18-10-24	03-11-24	10-11-24	15-11-24	39 days	365 Days
PMP Bridge/CRD	Repair of damaged by fire PC girder bridge abutments, Expansion Joint, Replacement of Bearing Plate & Retrofitting works at Ch: 224+597 (Lalpul Bridge) of Dhaka (Jairabari)- Cumilla (Mainamati)-Chattogram-Cox's Bazar-Teknaf National Highway (N-1) under Chattogram Road Division during the year 2024-2025.	M	42.20	OTM e-GP	MRTB	GOB	117.855			03-09-24	03-10-24	18-10-24	03-11-24	10-11-24	15-11-24	39 days	120 Days
PMP Bridge/CRD	Retrofitting work at 22th Km. of Dhaka (Jairabari)- Cumilla (Mainamati)-Chattogram-Cox's Bazar-Teknaf National Highway (N-1) under Chattogram Road Division during the year 2024-2025.	M	950.00	OSTETM e-GP	MRTB	GOB	960.00			03-09-24	03-10-24	18-10-24	03-11-24	10-11-24	15-11-24	39 days	120 Days
PMP Bridge/CRD	Retrofitting & Widening of Old Damaged Bridge at 23rd Km. (Ch: 22+652) (Dhurung Khal Bridge) of Hathazar- Faikchhari- Mairanga- Mairanga- Khagrachari Regional Highway (R-160) under Chattogram Road Division during the year 2024-2025.	M	79.00	OTM e-GP	MRTB	GOB	80.00			03-09-24	03-10-24	18-10-24	03-11-24	10-11-24	15-11-24	39 days	120 Days
PMP Bridge/CRD	Construction of 3 Nos. PC Girder Bridge at Ch: 17+460 (31.83m), Ch: 19+512 (34.88m) & Ch: 19+462 (31.83m) of Mirsarai- Faikchhari (Narayanhat) Road District Highway (Z-1021) under Chattogram Road Division during the year 2024-2025.	M	98.54	OSTETM e-GP	MRTB	GOB	298.516			03-09-24	03-10-24	18-10-24	03-11-24	10-11-24	15-11-24	39 days	548 Days

  
 (Mohammad Jahed Hossain)  
 ID No. 601962  
 Superintending Engineer(C.C.) RHD  
 Chattogram Road Circle, Chattogram.



  
 Md. Abul F. Man  
 ID No- 005  
 Assistant Engineer (C.C.) RHD  
 Chattogram Road Circle, Chattogram.

**ANNUAL PROCUREMENT PLAN**

Budget: Development Ministry/ Division

Agency: Roads & Highways Department  
 Procuring Entity Name & Code  
 Project / Programme Name & Code  
 Circle: Rangamati

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (If applicable)	Invite/Advvertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PMP Roads/RHD	Surfacing Work by DBS Wearing Course at Ch. 14.971(Baraichhari Kaptai) to Ch. 30.728(Bangalhalia) km at Rangamati(Chagra)-Chandragona-Bangalhalia-Bandarban Regional Highway (R-161) under Rangamati Road Division during the financial year 2024-2025.	Km	15.40	OSTETM	MRTB	GOB	186.244			29-07-24	29-08-24	18-09-24	03-10-24	30-10-24	14-10-24	109 Days	180 Days
PMP Roads/RHD	Surfacing Work by DBS wearing course at Ch. 51.000(Mohismara) to Ch. 54.000(Sapchari) and Ch. 56.000(Deppochari) to 66.850(D.C. Banglo) of Chattogram-Rangamati Road (N-106) under Rangamati Road Division during the year 2024-2025.	Km.	13.85	OSTETM	MRTB	GOB	205.031			04-09-24	03-10-24	18-10-24	03-11-24	10-11-24	15-11-24	109 Days	180 Days
PMP Roads/RHD	Surfacing Work by DBS Wearing Course at Ch.0+000 to 20+000 k.m. at Chiringya (Faishakhali)- Lama-Alikadam Road (Z-1005) under Bandarban Road Division during the financial year 2024-2025.	Km	19.750	OSTETM	MRTB	GOB	211.99			29-08-24	28-09-24	18-10-24	23-11-24	30-11-24	14-12-24	109 Days	180 Days
PMP Roads/RHD	Widening and Surfacing by DBS Wearing Course from 3 <sup>rd</sup> km to 20 km.Construction of R.C.C Retaining Wall & Drain at Different km of Khagrachari-Dighinala-Baghahat-Sajek Road (Z-1603) under Khagrachari Road Division during the financial year 2024-2025.	Km	18	OSTETM	MRTB	GOB	349.71			29-07-24	29-08-24	18-09-24	03-10-24	30-10-24	14-10-24	109 days	180 Days

  
  
**Haider, 9. 28**  
 (Mofazzal Haider)  
 ID No: 601966  
 Superintending Engineer (C.C.), RHD  
 Road Circle, Rangamati.  
