

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
প্রকল্প পরিচালক (অঃপ্রঃপ্রঃ), সওজ এর কার্যালয়
সিলেট-চারখাই-শেওলা মহাসড়ক উন্নয়ন প্রকল্প
বৈদেশিক সহায়তাপুষ্টি প্রকল্পসমূহের কার্যালয়
সড়ক ও জনপথ অধিদপ্তর
রোড-২৭, ব্লক-এ, বনানী, ঢাকা-১২১৩।
Web: www.rhd.gov.bd


স্মারক নং-৩৫.০১.২৬০৭.০৭৭.৫৬.০০০.২৪-৩৬২

তারিখঃ ২৮ জুলাই ২০২৪ খ্রি:

বিষয়ঃ সড়ক ও জনপথ অধিদপ্তরের আওতায় বিশ্ব ব্যাংকের ঋণ সহায়তায় বাস্তবায়নধীন “সিলেট-চারখাই-শেওলা মহাসড়ক উন্নয়ন” শীর্ষক প্রকল্পের ২০২৪-২০২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা প্রকাশ প্রসঙ্গে।

উপর্যুক্ত বিষয়ে প্রেক্ষিতে জানানো যাচ্ছে যে, বিশ্বব্যাংকের ঋণ সহায়তাপুষ্টি “সিলেট-চারখাই-শেওলা মহাসড়ক উন্নয়ন” শীর্ষক প্রকল্পের ২০২৪-২০২৫ অর্থবছরের অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা সড়ক ও জনপথ অধিদপ্তরের ওয়েব সাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য বিশেষভাবে অনুরোধ করা হল।

- সংযুক্তি: 1. Procurement of Consultancy Services.
2. Procurement of Goods.
3. Procurement of Works.



(খান মোঃ কামরুল আহসান)

পরিচিতি নং ০০৫০৮১

প্রকল্প পরিচালক (অঃপ্রঃপ্রঃ), সওজ

ফোন নং-+৮৮(০২)৪১০৮০৫০৪

E-mail: pd.sship@gmail.com

সিনিয়র সিস্টেম এনালিস্ট
ম্যানেজমেন্ট ইনফরমেশন সেল
সড়ক ও জনপথ অধিদপ্তর
সড়ক ভবন, তেজগাঁও, ঢাকা।

অনুলিপিঃ

১. প্রধান প্রকৌশলী, সড়ক ও জনপথ অধিদপ্তর, সড়ক ভবন, তেজগাঁও, ঢাকা।
২. তত্ত্বাবধায়ক প্রকৌশলী, সওজ, এম. আই. এস এন্ড এন্ট্রিস সার্কেল, সড়ক ভবন, তেজগাঁও, ঢাকা (সওজ ওয়েব সাইটে প্রকাশের অনুরোধসহ)।
৩. অতিরিক্ত প্রকল্প পরিচালক (তঃপ্রঃ, সওজ), সিলেট-চারখাই-শেওলা মহাসড়ক উন্নয়ন প্রকল্প, বৈদেশিক সহায়তাপুষ্টি প্রকল্পসমূহের কার্যালয়, বনানী, ঢাকা-১২১৩।
৪. উপ-প্রকল্প পরিচালক (নিঃপ্রঃ, সওজ), সিলেট-চারখাই-শেওলা মহাসড়ক উন্নয়ন প্রকল্প, বৈদেশিক সহায়তাপুষ্টি প্রকল্পসমূহের কার্যালয়, বনানী, ঢাকা-১২১৩।
৫. অফিস কপি।

Annual Procurement Plan for 2024-2025

Ministry / Division : Ministry of Road Transport and Bridges / Road Transport and Highways Division

Agency : Roads and Highways Department


Project Director (ACE) RHD
Sylhet-Charaknai-Sheola Highway Improvement Project


Project Code : 224376600

(Cost in Lac Taka)


| Package No. | Description of Procurement Package as per DPP SERVICE | Unit | Quantity | Procuring Method & (Type) | Contract Approving Authority | Source of Funds | Estimated Cost | Indicative Dates | | | |
|--|---|-----------|----------|--|------------------------------|-----------------|----------------|------------------|-----------|---------------------|------------------------|
| | | | | | | | | Advertise EOI | Issue RFP | Signing of Contract | Completion of Contract |
| 1 | | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| SP-3 | Consulting Service for Internal Audit of the Project by a CA firm | Man Month | 30 | QCBS | Project Director | GOB WB | 192.55 | 15-Jan-25 | 15-May-25 | 20-Jan-26 | 8-Jul-28 |
| SP-8 | Individual Consultant Service as Social Development and Stakeholder Engagement Expert for Sylhet - Charaknai - Sheola Highway Improvement Project | Man Month | 30 | Individual Consultant Selection Method | Project Director | GOB WB | 147.00 | 19-Dec-24 | 11-Apr-25 | 25-Jul-25 | 11-Jan-28 |
| SP-9 | Individual Consultant Service as Gender and SE/ASE Expert for Sylhet - Charaknai - Sheola Highway Improvement Project | Man Month | 24 | Individual Consultant Selection Method | Project Director | GOB WB | 117.60 | 2-Jan-25 | 20-Mar-25 | 3-Jul-25 | 23-Jun-27 |
| Non-Consulting Service (Physical Service) | | | | | | | | | | | |
| SP-12 | Event Management Service for Project Inauguration Program | Man-Month | 0 | OTM | Project Director | GOB | 30.00 | N/A | 25-Feb-25 | 27-Mar-25 | 26-Apr-25 |
| Total Value of Service Procurement : | | | | | | | 487.15 | | | | |

* Non Consulting Service Tenders shall be processed using Standard Proposal Document PSN


(Mohammad Jahid Hossain)
Project Manager-1 (EE), RHD
Sylhet - Charaknai - Sheola Highway Improvement Project


(Sheikh Md. Shahinul Amin)
Deputy Project Director (EE), RHD
Sylhet - Charaknai - Sheola Highway Improvement Project


(Utapa Senapati)
Additional Project Director (SE), RHD
Sylhet - Charaknai - Sheola Highway Improvement Project


(Khan Md. Kamrul Ahsan)
Project Director (ACE, CC), RHD
Sylhet - Charaknai - Sheola Highway Improvement Project

Annual Procurement Plan for 2024-2025

Ministry / Division :

Ministry of Road Transport and Bridges / Road Transport and Highways Division

Agency :

Roads and Highways Department

Procuring Entity Name :

Project Director (ACE) RHD
Sylhet-Charikhai-Sheola Highway Improvement Project

Project Code :

224376600

(Cost in Lac Taka)

| Package No. | Description of Procurement Package as per DPP (GOODS) | Unit | Quantity | Procuring Method & (Type) | Contract Approving Authority | Source of Funds | Estimated Cost | Not Used in Goods | Indicative Dates | | |
|---|---|------|----------|---------------------------|------------------------------|-----------------|----------------|-------------------|-----------------------|---------------------|------------------------|
| | | | | | | | | | Invitation for Tender | Signing of Contract | Completion of Contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| GP-1 | Procurement of Computer and Accessories for Sylhet - Charikhai - Sheola Highway Improvement Project | LS | - | RFQ | Project Director | GOB | 5.00 | N/A | 10-Aug-24 | 17-Aug-24 | 24-Aug-24 |
| GP-2 | Procurement of Computer and Accessories for Sylhet - Charikhai - Sheola Highway Improvement Project | LS | - | RFQ | Project Director | GOB | 5.00 | N/A | 5-Oct-24 | 12-Oct-24 | 20-Oct-24 |
| GP-5 | Procurement of Office Equipment for Sylhet - Charikhai - Sheola Highway Improvement Project | LS | - | RFQ | Project Director | GOB | 5.00 | N/A | 15-Sep-24 | 24-Sep-24 | 1-Oct-24 |
| GP-7 | Procurement of Furniture for Sylhet - Charikhai - Sheola Highway Improvement Project | LS | - | RFQ | Project Director | GOB | 3.60 | N/A | 12-Nov-24 | 18-Nov-24 | 25-Nov-24 |
| Total Value of Goods Procurement : | | | | | | | 18.60 | | | | |

(Mohammad Jahid Hossain)
Project Manager-1 (EE), RHD
Sylhet - Charikhai - Sheola Highway Improvement Project

(Sheikh Md. Shahriul Amin)
Deputy Project Director (EE), RHD
Sylhet - Charikhai - Sheola Highway Improvement Project

(Uddip Samanta)
Additional Project Director (SE), RHD
Sylhet - Charikhai - Sheola Highway Improvement Project

(Khan Md. Kamrul Akon)
Project Director (ACE, CC), RHD
Sylhet - Charikhai - Sheola Highway Improvement Project

Annual Procurement Plan for 2024-2025

Ministry / Division :

Ministry of Road Transport and Bridges / Road Transport and Highways Division

Agency :

Roads and Highways Department

Procuring Entity Name :

Project Director (ACE) RHD
Sylhet-Charkhai-Sheola Highway Improvement Project

Project Code :

224376600

(Cost in Lac Taka)

| Package No. | Description of Procurement Package as per DPP (WORKS) | Unit | Quantity | Procuring Method & (Type) | Contract Approving Authority | Source of Funds | Estimated Cost | Invitation for Tender | Signing of Contract | Completion of Contract |
|---------------|--|------|----------|---------------------------|------------------------------|-----------------|----------------|-----------------------|---------------------|------------------------|
| | | | | | | | | 10 | 11 | 12 |
| 1 | Part-1: Construction Phase: Improvement of Sylhet - Charkhai - Sheola Highway into 4-Lane Highway with Service Lanes on Both Sides from Sylhet (Kadamantail) to Golapganj (Ch 0+000 to 18+900 km). Part-2: Maintenance Phase: Performance Based Maintenance of the Improved Sylhet - Charkhai - Sheola Highway with Service Lanes on Both Sides from Sylhet (Kadamantail) to Golapganj (Ch 0+000 to 18+900 km). | km | 18 | OTM (ICB) | CCGP | GOB WB | 120,656.10 | 13-Aug-24 | 10-Apr-25 | 9-Apr-28 |
| | | | | | | | 3,310.51 | | | |
| WP-1/LOT SS-2 | Part-1: Construction Phase: Improvement of Sylhet - Charkhai - Sheola Highway into 4-Lane Highway from Golapganj to Sheola Bridge (Ch 18+900 to 36+900 km). Part-2: Maintenance Phase: Performance Based Maintenance of the Improved Sylhet - Charkhai - Sheola Highway from Golapganj to Sheola Bridge (Ch 18+900 to 36+900 km). | km | 18 | OTM (ICB) | CCGP | GOB WB | 116,711.85 | 13-Aug-24 | 10-Apr-25 | 9-Apr-28 |
| | | | | | | | 3,156.75 | | | |


2


2

Q


| Package No. | Description of Procurement Package as per DPP (WORKS) | Unit | Quantity | Procuring Method & (Type) | Contract Approving Authority | Source of Funds | Estimated Cost | Invitation for Tender | Signing of Contract | Completion of Contract |
|---------------|--|------|----------|---------------------------|------------------------------|-----------------|-------------------|-----------------------|---------------------|------------------------|
| | | | | | | | | | | |
| 1 | Part-1: Construction Phase: Improvement of Sylhet - Charakhai - Sheola Highway into 4-Lane Highway from Sheola Bridge to Sheola Landport (Ch 36+900 km to 42+985 km). | 3 km | 4 6.085 | 5 OTM (ICB) | 6 CCGP | 7 GOB WB | 8 79,705.85 | 10 13-Aug-24 | 11 10-Apr-25 | 12 9-Apr-28 |
| WP-1/LOT SS-3 | Part-2: Maintenance Phase: Performance Based Maintenance of the Improved Sylhet - Charakhai - Sheola Highway from Sheola Bridge to Sheola Landport (Ch 36+900 km to 42+985 km). | | | | | | 1,069.19 | | | |
| | Total Value of Works Procurement : | | | | | | 324,610.24 | | | |

Note: Tender for Part 1 and Part 2 shall be bundled together as the respective construction Contractors shall be liable to maintain the road for 6 years on Performance Based Maintenance basis. However, expenditure for Part 2 shall be borne from RHD operational budget.


 (Mohammad Jahid Hossain)
 Project Manager-1 (EE), RHD
 Sylhet - Charakhai - Sheola Highway Improvement Project


 (Sheikh Md. Shahrul Amin)
 Deputy Project Director (EE), RHD
 Sylhet - Charakhai - Sheola Highway Improvement Project


 (Utpal Samanta)
 Additional Project Director (SE), RHD
 Sylhet - Charakhai - Sheola Highway Improvement Project


 (Khan Md. Kamrul Ahsan)
 Project Director (ACE, CC), RHD
 Sylhet - Charakhai - Sheola Highway Improvement Project