

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
প্রধান প্রকৌশলীর কার্যালয়
সড়ক ও জনপথ অধিদপ্তর
সড়ক ভবন, তেজগাঁও, ঢাকা।
☎ ০২-৮৮৭৯২৯৯
E-mail: co@rhd.gov.bd

স্মারক নং: ৩৫, ৩১, ০০৪৩, ০৩২, ৩৬, ৩০৬, ২৬, ১৫২৫ তারিখ: ২২/৭/২৩


বিষয়: "সাইনবোর্ড-মোডেলগঞ্জ-রায়েশা-শরণখোলা-বগী সড়কের (আর-৭৭৩) ১৭ তম কিলোমিটারে পানগুচি নদীর উপর পানগুচি সেতু নির্মাণ" শীর্ষক প্রকল্পের অনুমোদিত আরডিপিপি'র পণ্য ত্রয় সংক্রান্ত প্যাকেজ নং PG-04, PG-06 এবং PG-07 এর ত্রয় পরিকল্পনা (Procurement plan) সংশোধন প্রসঙ্গে।

সূত্র: প্রকল্প পরিচালক (ত:প্র:), সওজ, পানগুচি সেতু নির্মাণ প্রকল্পের স্মারক নং-৩৫.০১.পিএম.পানগুচি.৩১.০০১.২০২৩-৭৭৬ তারিখ: ১২-০৭-২০২৩।

উপর্যুক্ত বিষয় ও সূত্রস্থ স্মারক এর প্রেক্ষিতে প্রেরিত বিষয়োক্ত প্রকল্পের অনুমোদিত ডিপিপি'র ত্রয় পরিকল্পনায় অস্থূক্ত প্রকিউরমেন্ট প্লানের সংশোধন প্রস্তাব সিপিটিইউ'র পরিপত্র নং- আইএমইডি/সিপিটিইউ/পরিপত্র/২০০৮/১২৬ তারিখ ৩০-০৩-২০০৮ অনুযায়ী শর্তসাপেক্ষে নিম্নোক্তভাবে অনুমোদন করা হলো:

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procuring Method & (Type)	Contract Approving Authority	Source of Funds	Estimated cost (Lac Taka)
PG-04	Procurement of Computers and Accessories	No	39	RFQ	PD	GoB	13.57
PG-06	Procurement of Office equipment	No	36	RFQ	PD	GoB	7.51
PG-07	Procurement of Furniture	No	108	RFQ	PD	GoB	10.00
Total Value							31.08

শর্ত: ডিপিপি সংশোধনকালে আরডিপিপিতে অবশ্যই এ পরিবর্তন আনতে হবে।


সৈয়দ মঈনুল হাসান
পরিচিতি নং- ০০১০৪৮
প্রধান প্রকৌশলী (চলতি দায়িত্ব)

✓ প্রকল্প পরিচালক (ত:প্র:), সওজ
পানগুচি সেতু নির্মাণ প্রকল্প
সড়ক ভবন, তেজগাঁও, ঢাকা।

অনুলিপি:

অতিরিক্ত প্রধান প্রকৌশলী, সওজ, পরিকল্পনা ও রক্ষণাবেক্ষণ উইং, সড়ক ভবন, তেজগাঁও, ঢাকা।

PM

শফিক
shafik
20/07/23

Annexure-III (a)

Procurement Plan for Development Projects/Programs

Ministry/Division: Ministry of Road Transport and Bridges/Road Transport and Highways Division 150
 Agency: Roads and Highways Department 15002
 Project Director of Construction of Panguchi Bridge
 Project Programme Name & Code: Construction of Panguchi Bridge at Morrelganj over the river Panguchi at 17th km of Signboard-Morrelganj-Rayenda-Sharankhola-Bagl Road (R-773).
 Project Cost (in Lac Taka)
 Total: 91233.03
 GOB: 51250.05
 PA: 39982.98

(Cost in Lac Tk.)



Package No.	Description of Procurement Package as per DPP Goods	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost	Invitation for Pre Qualification	Indicative Dates	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12
PG-01	Procurement of Vehicles (Jeep)	No.	2	DPM	MRTB	PA	114.00	N/A	Feb'21	May'21	June'21
PG-02	Procurement of Vehicles (Pickup)	No.	1	DPM	MRTB	PA	49.00	N/A	Feb'21	May'21	June'21
PG-03	Procurement of Vehicles (Motorcycle)	No.	1	DPM	CE	PA	1.40	N/A	Feb'21	May'21	June'21
PG-04	Procurement of Computers and Accessories	No.	39	DPM	PD	GOB	13.57	N/A	Feb'21	May'21	June'21
PG-05	Procurement of Telecommunication Equipments	No.	7	DPM	PD	GOB	0.52	N/A	Feb'21	May'21	June'21
PG-06	Procurement of Office Equipment	No.	36	DPM	PD	GOB	7.51	N/A	Feb'21	May'21	June'21
PG-07	Procurement of Furniture	No.	108	DPM	PD	GOB	10.00	N/A	Feb'21	May'21	June'21
Total Value of Goods Procurement							196.00				

025

(Skapan Begum)
 Executive Engineer, RHD
 Bridge Construction & Maintenance Division-4
 Sarak Bhaban, Tejgaon, Dhaka.

(Roshni-Ar-Rahman)
 Superintending Engineer, RHD
 Bridge Construction & Maintenance Circle
 Sarak Bhaban, Tejgaon, Dhaka.

(Skishir Kanil Rouin)
 Additional Chief Engineer, RHD
 Bridge Management Wing
 Sarak Bhaban, Tejgaon, Dhaka.



Procurement Plan for Development Projects/Programs

Ministry/Division:
 Agency:
 Procuring Entity Name & Code
 Project/Programme Name & Code:

Ministry of Road Transport and Bridges/Road Transport and Highways Division	150	Project Cost (in Lac Taka)
Roads and Highways Department	15002	Total: 91233.03
Project Director of Construction of Panguchi Bridge		GOB: 51250.05
Construction of Panguchi Bridge at Morrelganj over the river Panguchi at 17th km of Signboard-Morrelganj-Rayenda-Sharankhola-Bogi Road (R-773).		PA: 39982.98

(Cost in Lac Tk.)

Package No.	Description of Procurement Package as per DPP	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost	Indicative Dates			
								Invitation for EOI	Issue of RFP	Signing of Contract	Completion of Contract
1	Physical Services	3	4	5	6	7	8	9	10	11	12
PS-01	Outsourcing of Personnel (Hiring Charge)	M-M	528.00	OTM (NCT)	PD	GoB	150.88	N/A	Feb'21	May'21	June'25
PS-02	Outsourcing of Security Servicing (Hiring of Securing Services)	Staff Nos.	27.00	DPM	PD	GoB	221.74	N/A	Feb'21	May'21	June'25
Professional & Intellectual Services											
PS-04	Consultancy Services for Detailed Design, Project Implementation Consultancy (PIC) Services and Environmental Impact Assessment	M-M	120.00	QCBS (ICB)	CCGP	GoB/KFAED	5345.62	March'22	May'22	Sep'22	June'25
PS-06	NGO Services for Implementation of Resettlement Action Plan	M-M	88.00	QCBS (NCB)	PD	GoB	81.99	June'21	Aug'21	Oct'21	Feb'24
Total Value of Services Procurement							5800.23				

(Signature)
 (Swarna Begum)
 Executive Engineer, RHD
 Bridge Construction & Maintenance Division-4
 Sarak Bhaban, Tejgaon, Dhaka.

(Signature)
 (Roshni A-Fatmah)
 Superintending Engineer, RHD
 Bridge Construction & Maintenance Circle
 Sarak Bhaban, Tejgaon, Dhaka.

(Signature)
 (Shishir Kanil Routh)
 Additional Chief Engineer, RHD
 Bridge Management Wing
 Sarak Bhaban, Tejgaon, Dhaka.

