

Procurement Plan for FY 2024-2025

Agency : Mymensingh Zone/Road & Highways Department/Road Transport and Highways Division/Ministry of Road Transport and Bridges.

Procuring Entity Name & Code : Mymensingh Zone.

Name of Project Maintenance Budget Head : 3258110 PMP Road (Major).

(Cost in Lakh Taka)

| SL No | PMP SL No | Description of Procurement Package as per works | Unit | Quantity | Procurement Method | Contract Approving Authority | Source of Fund | Estimated Cost (In Lakh Taka) | Indicative Dates | | | |
|-------|-----------|---|------|----------|--------------------|------------------------------|----------------|-------------------------------|--|-----------------------|---------------------|------------------------|
| | | | | | | | | | Invitation for Prequal (if Applicable) | Invitation for Tender | Signing of Contract | Completion of Contract |
| 1 | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| 1 | 20 | Periodic Maintenance Programme For Construction of Rigid Pavement from Ch. 56+500 to 56+800(Joyna Bazar), Ch.58+000 to 58+270(Masterbari Bazar), Ch. 59+200 to 59+400(Amtoli Bazar), Ch.61+200 to 61+450(Seedstore Bazar),Ch. 69+316 to 69+596 Ch.69+706 to 69+936(Bhaluka Bridge Approach),Ch.70+404 to 70+440(Bhaluka Bus Stand), Ch.75+000 to 75+300(Bharadoba Bazar), Ch.78+700 to 78+950(Bogar Bazar) and Ch.89+200 to 89+450(Trishal Fire Service) Km of Dhaka(Banani)-Joydebpur-Mymensingh Road (N-3) under Road Division Mymensingh during the year 2024-25. | KM | 2.366 | OSTETM | MoRTB | GOB | 2,962.56 | N/A | 09-07-24 | 25-09-24 | 24-03-25 |
| 2 | 21 | Periodic Maintenance Programme providing Base Type-1 & DBS-Wearing Course from Ch. 85+000 (Policefari) to 85+500 (North Katiadi), Ch.92+700 (Zamtoli) to 93+000 (South Pirijpur), Ch. 94+700 (Pirijpur Bazar) to 95+320 (Konapara), Ch. 97+250 (Ramdi) to 97+420 (North Agorpurbazar), Ch. 97+672 (South Agorpurbazar) to 101+200 (Bajra), Ch. 109+700 (Kalikprasad culvert) to 110+030 (Kalikprasad Busstand), Ch. 111+020 (Kalikprasad) to 111+330 (Kalikprasad Chawkbazar), Ch. 111+850 (Gazirtek) to 112+200 (Panaullarchar), Ch. 112+700 (Shomvupur Stackyard) to 113+220 (Shomvupur Railgate), Ch. 113+500 (Shomvupur Vocational) to 113+960 (Shomvupur Koborsihan), Rigid Pavement from Ch. 74+460 (Pulerghat Bridge) to 74+784 (Sugarmil) & Ch. 97+420 (North Agorpurbazar) to 97+672 (South Agorpurbazar) of Mymensingh (Raghurampur)-Kishoreganj(Battali)- Bhairab Bazar Road (R-360) under Kishoreganj Road Division during the year of 2024-2025. | KM | 7.664 | OSTETM | MoRTB | GOB | 2,892.50 | N/A | 10-07-24 | 25-09-24 | 24-06-25 |

BA

CA

PA

| SL No | PMP SL No | Description of Procurement Package as per works | Unit | Quantity | Procurement Method | Contract Approving Authority | Source of Fund | Estimated Cost (In Lakh Taka) | Indicative Dates | | | |
|-------|-----------|---|------|----------|--------------------|------------------------------|----------------|-------------------------------|--|-----------------------|---------------------|------------------------|
| | | | | | | | | | Invitation for Prequal (If Applicable) | Invitation for Tender | Signing of Contract | Completion of Contract |
| 1 | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| 3 | 25 | Periodic Maintenance Programme For Construction Of Rigid Pavement at Ch.13+900 to 14+400 (Kashiganj Bazar), Ch.16+000 to 16+400 (Khicha Bazar), Ch.20+300 to 20+600 (Danga Bazar) & DBS Wearing Course at Ch.14+800 to 16+000 (Kashiganj to Khicha Bazar),17+500 to 19+570 (Shimulia to Beltoli), 20+600 to 21+000 (Danga Bazar) of Mymensingh (D.C. Office) - Raghurampur - Netrakona - Mohangonj - Jamalgonj - Sunamgonj Road (R-370) under Road Division, Mymensingh during the year 2024-2025 | KM | 4.87 | OSTETM | MoRTB | GOB | 1,897.50 | N/A | 01-08-24 | 20-10-24 | 19-04-25 |
| 4 | 27 | Periodic Maintenance Programme by Construction Of Rigid Pavement, DBS Wearing course, DBST, and RCC Drain from Ch. 00+400 km to Ch. 12+250 km of Jamalpur- Islampur- Dewanganj-Bahadurabad Ghat Road (R-465) and Providing DBST Work from Ch. 126+572 km to 146+305 km of Joydebpur- Tangail- Jamalpur Road (N-4) under Jamalpur Road Division during during the year 2024-2025 | KM | 29.826 | OSTETM | MoRTB | GOB | 2,445.25 | N/A | 14-08-24 | 20-11-24 | 19-05-25 |
| 5 | 28 | Periodic Maintenance Programme of Sunamganj- Netrokona-Mymensingh- Jamalpur (Dhanua Kamalpur) Border Road (Z-2834) (Sherpur Portion) By Repair of DBS Wearing course,Slope Protection etc. at Ch. 05+100 (Charali Bazar) to Ch. 20+300 (Rangatia More) under Sherpur Road Division during during the year 2024-2025 | KM | 15.20 | OSTETM | MoRTB | GOB | 1,613.89 | N/A | 19-08-24 | 20-11-24 | 19-05-25 |
| 6 | 29 | Periodic Maintenance Programme for Strengthening with Base type-1 & DBS Wearing course at Ch. 30+000 km (Kutubpur) to Ch. 40+300 (Kachua) of Madhupur(Kakraid)- Garobazar-Sagardighi-Shakhipur Zilla Highway (Z-4014) under Tangail Road Division during during the year 2024-2025 | KM | 10.13 | OSTETM | MoRTB | GOB | 1,994.50 | N/A | 10-09-24 | 24-12-24 | 23-06-25 |
| 7 | 31 | Periodic Maintenance Programme by Construction Of Rigid Pavement, Strengthening & Surfacing with DBS Wearing course at. 1st km(p) to 5th km(p) (Ch. 00+000 km to Ch. 05+000 km), 8th km (ch. 07+000 to 08+000 km) and 10th km to 23rd km (Ch. 09+500 km toCh. 22+200 km) of Bakshiganj- Sanandabari- Char Rajibpur Road (Z-4615) under Jamalpur Road Division during during the year 2024-2025 | KM | 18.40 | OSTETM | MoRTB | GOB | 1,850.54 | N/A | 17-09-24 | 24-12-24 | 23-06-25 |

| SL No | PMP SL No | Description of Procurement Package as per works | Unit | Quantity | Procurement Method | Contract Approving Authority | Source of Fund | Estimated Cost (In Lakh Taka) | Indicative Dates | | | |
|-------|-----------|--|------|----------|--------------------|------------------------------|----------------|-------------------------------|--|-----------------------|---------------------|------------------------|
| | | | | | | | | | Invitation for Prequal (If Applicable) | Invitation for Tender | Signing of Contract | Completion of Contract |
| 1 | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| 8 | 35 | Periodic Maintenance Programme for Strengthening, DBS Wearing course & Rigid pavement at Ch. 18+500 km (Araipara) to Ch. 25+914 km (Shakhipur) of Bhaluka- Shakhipur Road (Z-3030) under Tangail Road Division during the year 2024-2025 | KM | 7.714 | OSTETM | MoRTB | GOB | 1,963.14 | N/A | 17-09-24 | 24-12-24 | 23-06-25 |
| 9 | 38 | Construction of Hard Shoulder and Rigid Pavement at Isswarganj Pourashava from ch. 17+535 to 19+220 of Mymensingh (Raghurampur)-Kishoreganj (Battali)-Bhairab Bazar Road (R-360) under Kishoreganj Road Division during the year of 2024-2025. | KM | 1.685 | OSTETM | MoRTB | GOB | 1,865.64 | N/A | 23-09-24 | 31-12-24 | 30-06-25 |



(স্বাক্ষর: শওকত আলী)

পরিচিতি নং- ০০৫০৫৮

অতিরিক্ত প্রধান প্রকৌশলী, সওজ

ময়মনসিংহ জোন, ময়মনসিংহ



২৬/১/২৪

২৬/১/২৪

Procurement Plan for FY 2024-2025

Agency : Road Circle, Mymensingh/Road & Highways Department/Road Transport and Highways Division/Ministry of Road Transport
 Procuring Entity Name & Code : Mymensingh Circle.

Name of Project Maintenance Budget Head : 3258110 PMP Road (Major).

(Cost in Lakh Taka)

| Package No | Description of Procurement Package as per works | Unit | Quantity | Procurement Method | Contract Approving Authority | Source of Fund | Estimated Cost (In Lakh Taka) | Indicative Dates | | | |
|------------|---|------|----------|--------------------|------------------------------|----------------|-------------------------------|--|-----------------------|---------------------|------------------------|
| | | | | | | | | Invitation for Prequal (If Applicable) | Invitation for Tender | Signing of Contract | Completion of Contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| PW-01 | Construction of Rigid Pavement at ch.30+275.50 km to 31+165 km(Nawapara) & ch.31+556 km to 32+196.50 km (Dayalbari) of Shaymgonj-Jaria-Birishiri-Durgapur Road (Z-3704) under Netrakona Road Division during the year 2024-2025. | KM | 1.53 | OTM | MORTB | GOB | 1,469.97 | N/A | 03/07/2024 | 25/09/2024 | 24/03/2025 |
| PW-02 | Construction of Rigid Pavement at ch.22+273 km to 22+379 km (Janjail Bazar), ch.23+025 km to 23+275 km (Chota Shuknakuri), ch.26+400 km to 26+865 km (Laxmipur Bazar), ch.27+348 km to 27+588 km(Indrapur) & ch.27+778 km to 27+950 km (Krishnerchar Bazar) of Shaymgonj-Jaria-Birishiri-Durgapur Road (Z-3704) under Netrakona Road Division during the year 2024-2025. | KM | 1.23 | OTM | MORTB | GOB | 1,229.87 | N/A | 03/07/2024 | 25/09/2024 | 24/03/2025 |
| PW-03 | Periodic Maintenance Programme providing Base Type-1 & DBS-Wearing Course from Ch.61+000 (Lotibabad) to 61+800 (Sogra), CH. 65+900 (Jaman Pump) to 66+100 (Notun jaitkhana), Ch. 67+500 (Kamaliarchar) to 68+500 (Binnait), Ch. 75+700 (Boisakhi pump) to 76+800 (Maijhati), Ch. 78+000 (North Moddhopara) to 78+500 (South Moddhopara), Ch. 83+700 (Achmita) to 84+550 (GM Factory) of Mymensingh(Raghurampur)-Kishoreganj(Battali)-Bhairab Bazar Road (R-360) under Kishoreganj Road Division during the year of 2024-2025. | KM | 4.45 | OTM | MORTB | GOB | 1,493.10 | N/A | 07/07/2024 | 29/09/2024 | 27/03/2025 |

| Package No | Description of Procurement Package as per works | Unit | Quantity | Procurement Method | Contract Approving Authority | Source of Fund | Estimated Cost (In Lakh Taka) | Indicative Dates | | | |
|------------|---|------|----------|--------------------|------------------------------|----------------|-------------------------------|--|-----------------------|---------------------|------------------------|
| | | | | | | | | Invitation for Prequal (If Applicable) | Invitation for Tender | Signing of Contract | Completion of Contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| PW-04 | Periodic Maintenance Programme providing Premix Bituminous Carpeting, Seal Coat, Widening, Rigid Pavement, HBB and Palisading Work from Ch. 0+000 (Bhairab Stadium) to 14+278 (Mendipur) of Bhairab-Mendipur Road (Z-3605) under Kishoreganj Road Division during the year of 2024-2025. | KM | 14.27 | OTM | MORTB | GOB | 1,310.04 | N/A | 07/07/2024 | 29/09/2024 | 27/03/2025 |
| PW-05 | Periodic Maintenance Programme for Construction of Rigid Pavement at Ch 46+611 (Nandail Chowrasta) intersection of Mymensingh-(Raghurampur)-Kishoreganj (Battali)-Bhairab Bazar Road (R-360) under Kishoreganj Road Division during the year of 2024-2025. | KM | 0.576 | OTM | MORTB | GOB | 1,403.18 | N/A | 06/08/2024 | 29/10/2024 | 29/04/2025 |
| PW-06 | Periodic Maintenance Programme by Providing DBS-Wearing Course at Ch. 12+850 km (Deutukun) to 24+000 km (Bilashpur) & Construction of Rigid Pavement at Ch. 24+000 km (Bilashpur) to 24+500 km (Mangalbaria) of Netrakona-Birishri Road (Z-3709) under Netrakona Road Division during the year 2024-2025. | KM | 11.32 | OTM | MORTB | GOB | 1,058.81 | N/A | 06/08/2024 | 29/10/2024 | 29/04/2025 |
| PW-07 | Periodic Maintenance Programme for Strengthening of Existing Flexible Pavement and Rigid Pavement from Ch. 6+300 (Mallik Bari) to Ch. 18+500 (Araipara Bazar) of Bhaluka-Shakhipur Road (Z-3030) under Road Division Mymensingh during the year 2024-2025 | KM | 12.10 | OTM | MORTB | GOB | 1,470.22 | N/A | 03/09/2024 | 26/11/2024 | 26/05/2025 |

2024/09/10


(মোঃ রাশেদুল আলম)
পরিচিতি নং-৬০৯৯৫৮
তত্ত্বাবধায়ক প্রকৌশলী, সওজ
সড়ক সার্কেল, ময়মনসিংহ।


Procurement Plan for FY 2024-2025


Agency: Mymensingh Road Division/Roads & Highways Department/Road Transport and Highways Division/Ministry of Road Transport and Bridges
 Procuring Entity Name & Code: Mymensingh Road Division, mym001
 Name of Project: Maintenance Budget Head: 3258110-PMP (Road & Bridges-Minor)

Total Cost (In Lac Taka)
 Total: 1200.00 Lac
 GOB: 1200.00 Lac

| Package No. | Description of Procurement Package as Per DPP/TAPP | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Fund | Estimated Cost (In Lac Taka) | Indicative Date | | | |
|-------------|---|-------|----------|---------------------------|------------------------------|----------------|------------------------------|--|-----------------------|---------------------|------------------------|
| | | | | | | | | Invitation for Prequal (If Applicable) | Invitation for Tender | Signing of Contract | Completion of Contract |
| 1. | Repair with Seal Coat at 1st(p), 2nd(p), 3rd(p), 4th(p) & 5th(p) km of Bhaluka-Shakhipur Road (Z-3030) under Mymensingh Road Division during the year 2024-2025. | Meter | 3300 | LTM/OTM | SE (Mymensingh) | GOB | 100.00 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 20 Dec, 2024 |
| 2. | Construction of Rigid Pavement at 8th(p), 9th(p), 10th(p), 21th(p), 26th(p) & 27th(p) km of Bhaluka-Shakhipur Road (Z-3030) under Mymensingh Road Division during the year 2024-2025. | Meter | 300 | LTM/OTM | SE (Mymensingh) | GOB | 150.00 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 20 Dec, 2024 |
| 3. | Repair with Seal Coat at 1st(p), 2nd(p), 3rd(p), 4th(p), 5th(p), 6th(p), 7th(p), 8th(p), 9th(p), 10th(p), 11th(p), 21th(p), 22nd(p), 23rd(p), 24th(p), 25th(p), 26th(p), 27th(p) & 29th(p) km of Fulbaria-Ashim-Shankivanga-Bogar Bazar Road (Z-3032) under Mymensingh Road Division during the year 2024-2025. | Meter | 8500.00 | LTM/OTM | SE (Mymensingh) | GOB | 250.00 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 20 Dec, 2024 |
| 4. | Repair with Seal Coat at 2nd(p), 11th(p), 12th(p), 13th(p), 16th(p), 17th(p), 36th(p) & 37th(p) km of Mymensingh-Gatfargaoon-Toke Road (Z-3033) under Mymensingh Road Division during the year 2024-2025. | Meter | 3180.00 | LTM/OTM | SE (Mymensingh) | GOB | 90.00 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 20 Dec, 2024 |
| 5. | Repair with Seal Coat at 2nd(p), 3rd(p), 4th(p), 9th(p), 17th(p), 18th(p) & 19th(p) km of Mymensingh-Fulbaria Road (Z-3035) under Mymensingh Road Division during the year 2024-2025. | Meter | 4000.00 | LTM/OTM | SE (Mymensingh) | GOB | 100.00 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 20 Dec, 2024 |
| 6. | Repair with Seal Coat at 1st(p) & 2nd(p) Shahab Ali Road (Z-3036) under Mymensingh Road Division during the year 2024-2025. | Meter | 1100.00 | LTM/OTM | SE (Mymensingh) | GOB | 40.00 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 20 Dec, 2024 |
| 7. | Repair with Seal Coat at 2nd(p), 23rd(p), 24th(p) & 25th(p) km of Phulpur-Haluaghat-Tinkoni Moor Road (Z-3711) under Mymensingh Road Division during the year 2024-2025. | Meter | 3150.00 | LTM/OTM | SE (Mymensingh) | GOB | 90.00 | N/A | 10 Dec, 2024 | 20 Jan, 2024 | 20 Mar, 2025 |
| 8. | Repair with Seal Coat at 3rd(p), 4th(p), 6th(p), 7th(p), 10th(p), 11th(p), 12th(p), 14th(p), 17th(p) & 18th(p) km of Haluaghat-Munshirhat-Dhobaura Road (Z-3712) under Mymensingh Road Division during the year 2024-2025. | Meter | 5400.00 | LTM/OTM | SE (Mymensingh) | GOB | 170.00 | N/A | 10 Dec, 2024 | 20 Jan, 2024 | 20 Mar, 2025 |
| 9. | Repair with Seal Coat & Overlay at 3rd(p) & 4th(p) Fulbaria-Muktanagacha Road (Z-4105) under Mymensingh Road Division during the year 2024-2025. | Meter | 1700.00 | LTM/OTM | SE (Mymensingh) | GOB | 50.00 | N/A | 10 Jan, 2025 | 20 Feb, 2025 | 30 Mar, 2025 |
| 10. | Repair with Seal Coat & Overlay at 5th(p), 6th(p), 8th(p), 20th(p), 21st(p), 22nd(p), 23rd(p) & 24th(p) km of Ishwarganj-Uchakhila-Alhmedabad Bazar Road (Z-3043) under Mymensingh Road Division during the year 2024-2025. | Meter | 4500 | LTM/OTM | SE (Mymensingh) | GOB | 160.00 | N/A | 10 Jan, 2025 | 20 Feb, 2025 | 30 Mar, 2025 |

প্রোগ্রামকারী

 (শাহজুল কলার মোহাম্মদ সাহাম হোসেন)
 পরিচিতি নং- ৬০২২০১
 নিবন্ধিত প্রকৌশলী, সওজ
 সড়ক বিভাগ, ময়মনসিংহ।

অনুমোদনের জন্য সুপারিশ করা হলো

 (মোঃ রাশিদুল আলম খান)
 পরিচিতি নং- ৬০২৯৫৮
 ডাবাধারক প্রকৌশলী, সওজ
 সড়ক সার্কেল, ময়মনসিংহ।

অনুমোদন করা হলো

 (মোঃ রাশিদুল আলম খান)
 পরিচিতি নং- ৬০২৯৫৮
 ডাবাধারক প্রকৌশলী, সওজ
 ময়মনসিংহ জোন, ময়মনসিংহ।

Procurement Plan for FY 2024-2025

Total Cost (In Lac Taka)
Total: 300.00 Lac
GOB: 300.00 Lac

Agency: Mymensingh Road Division/Roads & Highways Department/Road Transport and Highways Division/Ministry of Road Transport and Bridges
Procuring Entity Name & Code: Mymensingh Road Division, mym001
Name of Project: Maintenance Budget Head: 3258110-PMP (Routine Maintenance)

| Package No | Description of Procurement Package as Per DPP/TAPP | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Fund | Estimated Cost (In Lac Taka) | Indicative Date | | | |
|------------|---|------|----------|---------------------------|------------------------------|----------------|------------------------------|--|-----------------------|---------------------|------------------------|
| | | | | | | | | Invitation for Prequal (If Applicable) | Invitation for Tender | Signing of Contract | Completion of Contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| 1. | Supplying of Stone Chips, Pea-gravels, Local Sand, Firewood & 1st Class PJ Bricks for Maintenance work at different kilometers of different Roads of Mymensingh Road Division during the year 2024-2025 | Cum | 3000 | OTM | SE (Mymensingh) | GOB | 150.00 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 20 Dec, 2024 |
| 2. | Supplying of Geo-Bag and Sand for Routine Maintenance Work at different km's of Fulbaria-Ashim-Shankivanga-Bogar Road (Z-3032) under Mymensingh Road Division during the year 2024-2025. | Nos | 3500 | OTM | SE (Mymensingh) | GOB | 15.00 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 20 Dec, 2024 |
| 3 | Supplying of Geo-Bag and Sand for Routine Maintenance Work at different km's of Haluaghat-Munshirhat-Dhobaura Road (Z-3712) under Mymensingh Road Division during the year 2024-2025. | Nos | 3500 | OTM | SE (Mymensingh) | GOB | 15.00 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 20 Dec, 2024 |
| 4 | Supplying of Asphalt Materials for Repairing of different roads of Mymensingh, Bhaluka & Phulpur Road Sub-Division under Mymensingh Road Division during the year 2024-2025. | Ton | 800.00 | OTM | SE (Mymensingh) | GOB | 85.00 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 20 Dec, 2024 |
| 5 | Supplying of Bitumen for Departmental use from State-Owned Padma Oil Company. | Ton | 51.00 | DPM | SE (Mymensingh) | GOB | 35.00 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 20 Dec, 2024 |

প্রণয়নকারী
(খসড়া বাণীর মোহাম্মদ সাদ্দাম হোসেন)
পরিচিতি নং- ৬০২২০২
নির্বাহী প্রকৌশলী, সওজ
সড়ক বিভাগ, ময়মনসিংহ।

অনুমোদনের জন্য সুপারিশ করা হলো
(শেখ রাসেল আলী)
পরিচিতি নং- ৬০২৯৫৮
অববধায়ক প্রকৌশলী, সওজ
সড়ক সার্কেল, ময়মনসিংহ।


অনুমোদন করা হয়েছে
(শেখ রাসেল আলী)
পরিচিতি নং- ৬০২৯৫৮
অতিরিক্ত প্রধান প্রকৌশলী, সওজ
ময়মনসিংহ জিএন, ময়মনসিংহ।


Procurement Plan for FY 2024-2025


Agency: Mymensingh Road Division/Roads & Highways Department/Road Transport and Highways Division/Ministry of Road Transport and Bridges
 Procuring Entity Name & Code: Mymensingh Road Division, mym001
 Name of Project Maintenance Budget Head: 3258110-PMP (Sign-Signal)

Total Cost (In Lac Taka)
 Total: 300.00 Lac
 GOB: 300.00 Lac

| Package No. | Description of Procurement Package as Per DPP/TAPP | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Fund | Estimated Cost (In Lac Taka) | Invitation for Prequal (if Applicable) | Indicative Date | | |
|-------------|---|------|----------|---------------------------|------------------------------|----------------|------------------------------|--|-----------------------|---------------------|------------------------|
| | | | | | | | | | Invitation for Tender | Signing of Contract | Completion of Contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| 1. | Supplying & fitting fixing Cantilever, Overhead Sign & Sign Signal at different km's of Dhaka(Banani)-Joydebpur-Mymensingh Road (N-3) under Mymensingh Road Division during the year 2024-2025. | Nos | 312 | LTM/OTM | SE (Mymensingh) | GOB | 125.00 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 20 Dec, 2024 |
| 2. | Supplying & fitting fixing Cantilever & Sign Signal at different km's of Mymensingh(Raghurampur)-Phulpur-Nakla-Sherpur Road (R-371) under Mymensingh Road Division during the year 2024-2025. | Nos | 210 | LTM/OTM | SE (Mymensingh) | GOB | 35.00 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 20 Dec, 2024 |
| 3 | Supplying & fitting fixing Cantilever & Sign Signal at 6th(p), 8th(p), 10th(p), 11th(p), 12th(p), 13th(p), 17th(p) & 18th(p) km's of Mymensingh(DC Office)-Raghurampur-Netrakona-Mohanganj-Jamalganj-Sunamganj Road (R-370) under Mymensingh Road Division during the year 2024-2025. | Nos | 205 | LTM/OTM | SE (Mymensingh) | GOB | 32.50 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 20 Dec, 2024 |
| 4 | Supplying & fitting fixing Cantilever & Sign Signal at 2nd(p), 3rd(p), 5th(p), 11th(p), 18th(p), 24th(p), 27th(p), 39th(p), 43rd(p), 44th(p), 47th(p), 52th(p), 60th(p), 61st(p) & 66th(p) km's of Mymensingh-Gaffargaon-Tokc Road (Z-3033) under Mymensingh Road Division during the year 2024-2025. | Nos | 105 | LTM/OTM | SE (Mymensingh) | GOB | 22.50 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 20 Dec, 2024 |
| 5 | Supplying & fitting fixing Cantilever & Sign Signal at 1st(p), 5th(p), 48th(p), 50th(p), & 52nd(p) km's of Border Road (Z-2834) under Mymensingh Road Division during the year 2024-2025. | Nos | 105 | LTM/OTM | SE (Mymensingh) | GOB | 22.50 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 20 Dec, 2024 |
| 6 | Supplying & fitting fixing Cantilever & Sign Signal at 1st(p), 2nd(p), 4th(p), 7th(p), 8th(p), 9th(p), 13th(p), 16th(p), 18th(p) & 19th(p) km's of Fulbaria-Ashim-Shankhvanga-Bogor Bazar Road (Z-3032) under Mymensingh Road Division during the year 2024-2025. | Nos | 105 | LTM/OTM | SE (Mymensingh) | GOB | 22.50 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 20 Dec, 2024 |
| 7 | Supplying & fitting fixing Cantilever & Sign Signal at different km's of Phulpur-Haluaghat-Tinkomi Moor Road (Z-3711) under Mymensingh Road Division during the year 2024-2025. | Nos | 105 | LTM/OTM | SE (Mymensingh) | GOB | 22.50 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 20 Dec, 2024 |
| 8 | Supplying & fitting fixing Sign Signal at 1st(p), 10th(p), 14th(p), 24th(p) & 25th(p) km's of Haluaghat-Munsirhat-Dhobaura Road under Mymensingh Road Division during the year 2024-2025. | Nos | 100 | LTM/OTM | SE (Mymensingh) | GOB | 17.50 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 20 Dec, 2024 |

প্রোগ্রামার

 (খাস্তা বাসার মোহাম্মদ সাক্বার হোসেন)
 পরিচিতি নং- ৩০২২০১
 নির্বাহী প্রকৌশলী, সওজ
 সড়ক বিভাগ, ময়মনসিংহ।

অনুমোদনের জন্য সুপারিশ করা হলো

 (মোঃ রাশেদুল আলম)
 পরিচিতি নং- ৩০২১৯৮
 অব্যবহারিক প্রকৌশলী, সওজ
 সড়ক সার্কেল, ময়মনসিংহ।

অনুমোদন করা হলো

 (মোঃ হেলাল আলী)
 পরিচিতি নং- ৩০২০৮
 অতিরিক্ত প্রধান প্রকৌশলী, সওজ
 ময়মনসিংহ জালা, ময়মনসিংহ।

Procurement Plan for FY 2024-2025

Agency: Mymensingh Road Division/Roads & Highways Department/Road Transport and Highways Division/Ministry of Road Transport and Bridges.
 Procuring Entity Name & Code: Mymensingh Road Division, mym001
 Name of Project: Development Budget

Total Cost (In Lac Taka)
 Total: 5782.46 Lac
 GOB: 5782.46 Lac

| Package No. | Description of Procurement Package as per DPP/TAPP | Unit | Qty. | Procurement Method & Type | Contract Approving Authority | Source of Fund | Estimate Cost (In Lac Taka) | Indicative Date | | | |
|-------------|---|------|------|---------------------------|------------------------------|----------------|-----------------------------|--|-----------------------|---------------------|------------------------|
| | | | | | | | | invitation for Prequal (if Applicable) | invitation for Tender | Signing of Contract | Completion of Contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| 1 | Widening with Binder & Wearing Course at Ch. 0+000 to 2+500 km of Mymensingh(DC Office)-Raghuirampur-Netrakona-Mohonganj-Jamalganj-Sunamganj Road (R-370) | km | 2.50 | OTM | PD | GOB | 1285.05 | N/A | Oct. 24 | Dec. 24 | Jun. 25 |
| 2 | Construction of Bridge, Culvert & RCC U-Drain at 15th(p) to 48th(p) km of Modhupur-Mymensingh National Highway (N-401) | km | 4.00 | OTM | PD | GOB | 1991.42 | N/A | Oct. 24 | Dec. 24 | Jun. 25 |
| 3 | Construction of Rigid Pavement at 15th(p) to 48th(p) km of Modhupur-Mymensingh National Highway (N-401) | km | 2.50 | OTM | Chief Engineer, RHD | GOB | 2505.99 | N/A | Oct. 24 | Dec. 24 | Jun. 25 |

প্রোগ্রামার্স
 (মোঃ বাশারুল হক)
 পরিচিতি নং- ৬০২২০১
 নির্মিত প্রকৌশলী, সওজ
 সড়ক বিভাগ, ময়মনসিংহ

অনুমোদনের জন্য সুপারিশ করা হল
 (মোঃ রাফিকুল হক)
 পরিচিতি নং- ৬০২২০১
 উপপ্রকৌশলী প্রকৌশলী, সওজ
 সড়ক বিভাগ, ময়মনসিংহ

অনুমোদনের জন্য সুপারিশ করা হল
 (মোঃ বাশারুল হক)
 পরিচিতি নং- ৬০২২০১
 নির্মিত প্রকৌশলী, সওজ
 সড়ক বিভাগ, ময়মনসিংহ


Procurement Plan for FY 2024-25

Agency: Kishoreganj Road Division/ Roads & Highways Department/ Road Transport and Highways Division/ Ministry of Road Transport and Bridges
 Procuring Entity Name & code: Kishoreganj Road Division, kls001
 Name of Project: Maintenance Budget Head: 3258110-PMP (Road & Bridges-Minor)


Total Cost (In lac Taka)
 Total: 600 lac
 GOB: 600 lac

| Pack age No. | Description of Procurement Package as Per DPP/TAPP | Unit | Qty. | Procurement Method & Type | Contract Approving Authority | Source of Found | Estimate Cost (In lac Taka) | Indicative Date | | | |
|--------------|---|-------|------|---------------------------|------------------------------|-----------------|-----------------------------|--|-----------------------|---------------------|------------------------|
| | | | | | | | | Invitation for Prequal (If Applicable) | Invitation for Tender | Signing of Contract | Completion of Contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| 1. | Ferry-ghat repair at 20 th (p) & 22 nd (p) km of Katiadi(Ujanchar)-Bajitpur-Austagram Road (Z-3601) | Nos. | 2 | LTM /OTM | SE (Mymensingh) | GOB | 30.00 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 15 Dec, 2024 |
| 2. | Ferry-ghat Repair at 6 th , 15 th , 19 th km of Itma-Baroibari-Chanraghat Road (Z-3623) | Nos. | 6 | LTM /OTM | SE (Mymensingh) | GOB | 35.00 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 15 Dec, 2024 |
| 3. | Ferry-ghat Repair at 25 th (p) & 36 th (p) km of Kishoreganj-Karimganj-Chanraghat-Mithamain Road (Z-3603) | Nos. | 4 | LTM /OTM | SE (Mymensingh) | GOB | 25.00 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 15 Dec, 2024 |
| 4. | Repair of Pavement with Bituminous Wearing Course at 20th(p) km of Mymensingh-Kishoreganj-Bhairab Road (R-360) | Meter | 240 | LTM /OTM | SE (Mymensingh) | GOB | 40.00 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 30 Dec, 2024 |
| 5. | Repair of Pavement with Bituminous Wearing Course at 85 th (p), 86 th (p) km of Mymensingh-Kishoreganj-Bhairab Road (R-360) | Meter | 360 | LTM /OTM | SE (Mymensingh) | GOB | 45.00 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 30 Dec, 2024 |
| 6. | SBST work at 78 th (p), 79 th (p), 80 th (p), 81 st (p), 82 nd (p) km of Mymensingh-Kishoreganj-Bhairab Road (R-360) | Meter | 2100 | LTM /OTM | SE (Mymensingh) | GOB | 50.00 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 30 Dec, 2024 |
| 7. | SBST work at 94 th (p), 95 th (p), 102 nd (p), 103 rd (p) km of Mymensingh-Kishoreganj-Bhairab Road (R-360) | Meter | 2150 | LTM /OTM | SE (Mymensingh) | GOB | 50.00 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 30 Dec, 2024 |
| 8. | HBB work at 6 th (p), 9 th (p), 10 th (p) km of Kishoreganj-Pakundia-Mirzapur-Toke Road (Z-3616) | Meter | 760 | LTM /OTM | ACE (Mymensingh) | GOB | 60.00 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 30 Dec, 2024 |
| 9. | HBB work at 1 st & 2 nd (p) km of Kishoreganj-Nikli Road (Z-3602) | Meter | 1240 | LTM /OTM | SE (Mymensingh) | GOB | 50.00 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 30 Dec, 2024 |
| 10. | SBST work at 21 st (p), 22 nd (p), 23 rd (p), 24 th (p) km of Kishoreganj-Karimganj-Chanraghat-Mithamain Road (Z-3603) | Meter | 4000 | LTM /OTM | ACE (Mymensingh) | GOB | 75.00 | N/A | 10 Jan, 2025 | 28 Feb, 2025 | 30 Mar, 2025 |
| 11. | SBST work at 104 th (p), 105 th (p), 115 th (p) km of Mymensingh-Kishoreganj-Bhairab Road (R-360) | Meter | 2150 | LTM /OTM | SE (Mymensingh) | GOB | 50.00 | N/A | 10 Jan, 2025 | 28 Feb, 2025 | 30 Mar, 2025 |
| 12. | Earthwork 15 th (p), 16 th (p), 17 th (p), 18 th (p), 19 th (p) km of Trisal-Balipara-Nandail Road (Z-3034) | Cum | 3000 | LTM /OTM | SE (Mymensingh) | GOB | 25.00 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 30 Dec, 2024 |
| 13. | RCC Plate Palasiding work at 2 nd , 3 rd (p), 5 th (p) km of Nandail Chowrasia-Tarail Road (Z-3607) | Meter | 190 | LTM /OTM | SE (Mymensingh) | GOB | 25.00 | N/A | 10 Jan, 2025 | 28 Feb, 2025 | 30 Mar, 2025 |
| 14. | SBST work at 18 th (p), 19 th (p), 20 th (p), 21 st (p) km of Akdaria-Puradia-Agarpur Road (R-212) | Meter | 3000 | LTM /OTM | SE (Mymensingh) | GOB | 40.00 | N/A | 10 Jan, 2025 | 28 Feb, 2025 | 30 Mar, 2025 |


প্রোগ্রামকারী


 (বিভাগীয় কর্মকর্তা)
 পরিচিতি নং- ৬০২৯৯৯
 নির্বাহী প্রকৌশলী, সওজ
 কিশোরগঞ্জ সড়ক বিভাগ

অনুমোদনের জন্য সুপারিশ করা হলো


 (মোঃ রাশেদুল আলম)
 পরিচিতি নং- ৬০২৯৯৮
 তত্ত্বাবধায়ক প্রকৌশলী, সওজ
 ময়মনসিংহ সড়ক সার্কেল

অনুমোদিত করা হলো


 (মোঃ সওভান আলী)
 পরিচিতি নং- ৬০২৯০৫৮
 জতিরিক্ত প্রধান প্রকৌশলী, সওজ
 ময়মনসিংহ জেলা

Procurement Plan for FY 2024-25

Agency: Kishoreganj Road Division/ Roads & Highways Department/ Road Transport and Highways Division/ Ministry of Road Transport and Bridges

Total Cost (In lac Taka)

Procuring Entity Name & code: Kishoreganj Road Division, kis001

Total: 120 lac

Name of Project: Maintenance Budget Head: 3258110-PMP (Routine Maintenance)

GOB: 120 lac

| Package No. | Description of Procurement Package as Per DPP/TAPP | Unit | Qty. | Procurement Method & Type | Contract Approving Authority | Source of Found | Estimate Cost (In lac Taka) | Indicative Date | | | |
|-------------|--|-------|------|---------------------------|------------------------------|-----------------|-----------------------------|--|-----------------------|---------------------|------------------------|
| | | | | | | | | Invitation for Prequal (if Applicable) | Invitation for Tender | Signing of Contract | Completion of Contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| 1. | Supply of Stone Chips, Pea-gravels, Local Sand, Firewood, 1st class PJ Bricks for Routine Maintenance work at different kilometers of different Roads of Kishoreganj Road Division | Cum | 320 | OTM | SE (Mymensingh) | GOB | 30.00 | N/A | 10 Aug, 2024 | 30 Sep, 2024 | 30 Oct, 2024 |
| 2. | Supply of Geo-bag and Sand for Routine Maintenance Work at different km of Itma-Mithamain-Austagram Road and Ujanchat-Bajipur-Austagram Road | Nos. | 4000 | OTM | EE (Kishoreganj) | GOB | 16.00 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 30 Dec, 2024 |
| 3. | Supply of Asphalt Materials for repairing of different roads of Kishoreganj, Nandail & Bhairab Road Sub-Division | Ton | 240 | OTM | SE (Mymensingh) | GOB | 30.00 | N/A | 10 Oct, 2024 | 30 Nov, 2024 | 30 Dec, 2024 |
| 4. | Supply of Steel Wire Rope & U-Clamp for different Ferry Ghats under Kishoreganj Road Division | Meter | 2000 | OTM | EE (Kishoreganj) | GOB | 10.00 | N/A | 10 Aug, 2024 | 30 Sep, 2024 | 30 Oct, 2024 |
| 5. | Supply of Bitumen for Departmental use from state-owned Padma Oil Company Ltd. | Ton | 34 | DPM | EE (Kishoreganj) | GOB | 34.00 | N/A | 1 Dec, 2024 | 10 Dec, 2024 | 30 Dec, 2024 |

প্রণয়নকারী


(সিদ্ধেশ্বর বসুয়া)
পরিচিতি নং- ৬০১৯৯৯


নির্বাহী প্রকৌশলী, সওজ
কিশোরগঞ্জ সড়ক বিভাগ

অনুমোদনের জন্য সুপারিশ করা হলো


(মোঃ রাশেদুল আলম)
পরিচিতি নং- ৬০১৯৯৫৮

অবাব্যয়ক প্রকৌশলী, সওজ
সয়মনসিংহ সড়ক সার্কেল

অনুমোদন করা হলো


(মোঃ শফিকাত আলী)
পরিচিতি নং- ৬০৫০৫৮

অতিরিক্ত প্রধান প্রকৌশলী, সওজ
সয়মনসিংহ জোন

Procurement Plan for FY 2024-25

Agency: Kishoreganj Road Division/ Roads & Highways Department/ Road Transport and Highways Division/ Ministry of Road Transport and Bridges
 Procuring Entity Name & code: Kishoreganj Road Division, kis001
 Name of Project: Maintenance Budget Head: 3258110-PMP (Sign-signal)

Total Cost (In lac Taka)
 Total: 130 lac
 GOB: 130 lac

| Package No. | Description of Procurement Package as Per DPP/TAPP | Unit | Qty. | Procurement Method & Type | Contract Approving Authority | Source of Found | Estimate Cost (In lac Taka) | Invitation for Prequal (If Applicable) | Indicative Date | | |
|-------------|--|------|------|---------------------------|------------------------------|-----------------|-----------------------------|--|-----------------------|---------------------|------------------------|
| | | | | | | | | | Invitation for Tender | Signing of Contract | Completion of Contract |
| 1. | 2 Construction of 3 nos Road Directional Overhead Gantry Sign at 68 th Km and 86 th Km of Mymensingh (Raghurampur)-Kishoreganj (Battali)-Bhairab Bazar Road (R-360) | Nos. | 3 | LTM /OTM | SE (Mymensingh) | GOB | 50.00 | N/A | 10 Nov, 2024 | 30 Dec, 2024 | 30 Jan, 2025 |
| 2. | Construction of 16 nos single side Overhead Cantilever Road sign at different km of Ishwarganj-Sohagbazar-Atharobari Road (Z-3610) and Mymensingh-Kishoreganj-Bhairab Road (R-360) | Nos. | 16 | LTM /OTM | SE (Mymensingh) | GOB | 50.00 | N/A | 10 Nov, 2024 | 30 Dec, 2024 | 30 Jan, 2025 |
| 3. | Road Marking at different km of Mymensingh-Kishoreganj-Bhairab Road (R-360) | Sqm. | 2400 | LTM /OTM | SE (Mymensingh) | GOB | 30.00 | N/A | 10 Mar, 2025 | 28 Apr, 2025 | 30 May, 2025 |

প্রদানকারী


 (মোঃ মাহবুব আলী)
 পরিচিতি নং- ৬০১৯৯৯


নির্বাহী প্রকৌশলী, সওজ
 কিশোরগঞ্জ সড়ক বিভাগ

অনুমোদনের জন্য সুপারিশ করা হলো


 (মোঃ রাফিক আলী)
 পরিচিতি নং- ৬০১৯৯৯

উপাধায়ক প্রকৌশলী, সওজ
 ময়মনসিংহ সড়ক সার্কেল

অনুমোদন করা হলো


 (মোঃ মাহবুব আলী)
 পরিচিতি নং- ৬০১৯৯৯

অতিরিক্ত প্রধান প্রকৌশলী, সওজ
 ময়মনসিংহ জোন

Procurement Plan for FY 2024-2025

(Cost in Lac)

Road Division: Netrokona Road Division

| Sl No | Description of Package | Unit | Quantity | Procurement Method | Contract Approving Authority | Source of Fund | Estimated Cost | Indicative Dates | | | |
|-------|---|-------|----------|--------------------|---|----------------|----------------|--|-----------------------|---------------------|------------------------|
| | | | | | | | | Invitation for Request (if Applicable) | Invitation for Tender | Signing of Contract | Completion of Contract |
| 1 | Construction of Rigid Pavement at 31st KM of Shyamganj-Jaria-Birishiri-Durgapur Road (Z-3704) under Netrokona Road Division during the year 2024-2025 | Meter | 103.50 | OTM | Additional Chief Engineer Mymensingh Zone | GoB | 98.50 | - | Aug-24 | Sep-24 | Nov-24 |
| 2 | Construction of Rigid Pavement at 27th KM of Shyamganj-Jaria-Birishiri-Durgapur Road (Z-3704) under Netrokona Road Division during the year 2024-2025 | Meter | 103.50 | LTM | Additional Chief Engineer Mymensingh Zone | GoB | 98.50 | - | Aug-24 | Sep-24 | Nov-24 |
| 3 | Construction of Rigid Pavement at 28th KM of Shyamganj-Jaria-Birishiri-Durgapur Road (Z-3704) under Netrokona Road Division during the year 2024-2025 | Meter | 103.50 | OTM | Additional Chief Engineer Mymensingh Zone | GoB | 98.50 | - | Aug-24 | Sep-24 | Nov-24 |
| 4 | HBB & Brick Flat Soling work at 8th, 11th, 12th & 15th KM of Shyamganj-Jaria-Birishiri-Durgapur Road (Z-3704) under Netrokona Road Division during the year 2024-2025 | Meter | 312.00 | LTM | Superintending Engineer Road Circle, Mymensingh | GoB | 49.34 | - | Sep-24 | Oct-24 | Nov-24 |
| 5 | HBB & Brick Flat Soling Ch. 37+640 to 37+840 (Dhaka Bus Stand) at Mymensingh (DC Office)-Raghurampur-Netrokona-Mohanganj-Dharmapasha-Jamalgonj-Sunamganj (Netrokona Portion) Road (R-370) under Netrokona Road Division during the year 2024-2025 | Meter | 200.00 | LTM | Superintending Engineer Road Circle, Mymensingh | GoB | 24.73 | - | Sep-24 | Oct-24 | Nov-24 |
| 6 | Construction of Rigid Pavement at Ch. 68+748 to 68+832 km of Mymensingh (DC Office)-Raghurampur-Netrokona-Mohanganj-Dharmapasha-Jamalgonj-Sunamgonj Road (R-370) under Netrokona Road Division during the year 2024-2025 | Meter | 84.00 | OTM | Superintending Engineer Road Circle, Mymensingh | GoB | 47.16 | - | Sep-24 | Oct-24 | Dec-24 |

12

| | | | | | | | | | | | |
|-------|---|-----------|--------|-----|---|-----|--------|---|--------|--------|--------|
| 7 | Construction of Rigid Pavement at 68th KM (Mohangonj Upazilla Link Road) of Mymensingh (DC Office)-Raghurampur-Netrokona-Mohangonj-Dharmapasha-Jamalgonj-Sunamgonj Road (R-370) under Netrakona Road Division during the year 2024-2025 | Meter | 354 | OTM | Additional Chief Engineer Mymensingh Zone | GoB | 96.00 | - | Oct-24 | Nov-24 | Jan-25 |
| 8 | Brick Flat Soling at 18th KM & Rigid Pavement work at 14th KM of Netrokona-Purbadhala-Hugla-Dhobaura Road (Z-3707) under Netrokona Road Division during the year 2024-2025 | Meter | 138.00 | OTM | Superintending Engineer Road Circle, Mymensingh | GoB | 40.53 | - | Oct-24 | Nov-24 | Dec-24 |
| 9 | Protective work at 23rd KM Netrokona-Purbadhala-Hugla-Dhobaura Road (Z-3707) under Netrokona Road Division during the year 2024-2025 | Meter | 128.00 | OTM | Superintending Engineer Road Circle, Mymensingh | GoB | 49.32 | - | Nov-24 | Dec-24 | Jan-25 |
| 10 | Repairing work of 01 Nos Ferry Ghat & Approach at 53th (p) Km. on Netrokona-Madan-Khaliajuri Road (Z-3701) under Netrokona Road Division during the year 2024-2025 | Meter | 60.00 | OTM | Superintending Engineer Road Circle, Mymensingh | GoB | 40.00 | - | Oct-24 | Nov-24 | Dec-24 |
| 11 | Repair of Potholes, Profile Correction, Edge Breaking, Carpeting, Earthwork and Seal Coat work at 0+000 Km to 2+000 Km of Avoypasha-Atpara Road (Z-3713) under Netrokona Road Division during the year 2024-2025 | Kilometer | 2.00 | OTM | Superintending Engineer Road Circle, Mymensingh | GoB | 47.57 | - | Oct-24 | Nov-24 | Jan-25 |
| 12 | Repair of Potholes, Profile Correction, Edge Breaking, Carpeting, Earthwork and Seal Coat work at 34+000 Km to 35+000 Km of Netrokona-Madan-Khaliajuri Road (Z-3701) under Netrokona Road Division during the year 2024-2025 | Kilometer | 1.00 | LTM | Superintending Engineer Road Circle, Mymensingh | GoB | 40.60 | - | Nov-24 | Dec-24 | Feb-25 |
| 13 | Repair of Potholes, Profile Correction, Edge Breaking, Carpeting, Earthwork and Seal Coat work at 32+000 Km to 34+000 Km of Netrokona-Madan-Khaliajuri Road (Z-3701) under Netrokona Road Division during the year 2024-2025 | Kilometer | 2.00 | OTM | Superintending Engineer Road Circle, Mymensingh | GoB | 49.50 | - | Nov-24 | Dec-24 | Feb-25 |
| Total | | | | | | | 780.25 | | | | |

Sayed Nur Salihin

Mahmud Al-Nur Salihin

ID No- 602300

Executive Engineer (CC)

Road Division, Netrokona

সড়ক সার্কেল, জামালপুর কর্তৃক উন্নয়ন প্রকল্প/কার্যক্রমের জন্য ২০২৪-২০২৫ অর্থ বছরের ক্রয় পরিকল্পনা

| | | | |
|--------------------------------|---|---------------------------|----------|
| মন্ত্রণালয়/বিভাগ : | সড়ক পরিবহন ও সেতু মন্ত্রণালয়/ সড়ক পরিবহন ও মহাসড়ক বিভাগ | প্রকল্প ব্যয় (লক্ষ টাকা) | ৩০১৪২.৩৭ |
| সংস্থা : | সড়ক ও জনপথ অধিদপ্তর | মোট | ৩০১৪২.৩৭ |
| ক্রয়কারী এনটিটির নাম ও কোড: | প্রকল্প পরিচালক | জিওবি | |
| প্রকল্প/কার্যক্রমের নাম ও কোড: | ভূয়পুর-তারাকান্দি জেলা মহাসড়ক (জেড-৪৮০১) যথাযথ মান ও প্রশস্ততায় উন্নীতকরণ। | পিএ | |

(লক্ষ টাকায়)

| প্যাকেজ নং | ডিপিপি/টিপিপি অনুযায়ী ক্রয়ের জন্য প্যাকেজ বর্ণনা (পূর্ত কাজ) | একক | পরিমাণ | ক্রয় পদ্ধতি এবং ধরণ | ক্রয় অনুমোদনকারী কর্তৃপক্ষ | অর্থের উৎস | প্রাপ্তি তারিখ | সম্ভাব্য তারিখ | | | | মন্তব্য |
|-----------------|---|---------|--------|----------------------|-----------------------------|------------|----------------|------------------------------------|---------------|-----------------|-------------------------------------|--|
| | | | | | | | | প্রাক যোগ্যতা (প্রয়োজ্য ক্ষেত্রে) | দরপত্র আহ্বান | মুক্তি স্বাক্ষর | মুক্তি অনুযায়ী সম্পাদনের শেষ তারিখ | |
| ১ | Construction of Approach Road in front of Tarakandi Jamuna Fertilizer Factory and Construction of RCC Culvert and Protective work at 14 th km under Jamalpur and Tangail Road Division | ৩ | ৪ | ৫ | ৬ | ৭ | ৮ | ৯ | ১০ | ১১ | ১২ | ১৩ |
| ডব্লিউপি-০৪ (ক) | | কিঃ মিঃ | | OTM/ e-GP | MoRTB | জিওবি | ২৪৫০.৪৬ | প্রয়োজ্য নহে | ১৮-১২-২৩ | ৩০-১১-২৪ | ৩০-১১-২৫ | দরপত্র মূল্যায়ন প্রক্রিয়াধীন রয়েছে। |

১/১/২০

সড়ক সার্কেল, জামালপুর কর্তৃক উন্নয়ন প্রকল্প/কার্যক্রমের জন্য ২০২৪-২০২৫ অর্থ বছরের ক্রয় পরিকল্পনা

প্রকল্প ব্যয় (লক্ষ টাকা)

মহাশালয়/বিভাগ : সড়ক পরিবহন ও সেতু মহাশালয়/ সড়ক পরিবহন ও মহাসড়ক বিভাগ

মোট ৬৮৫১২.৫৭

সংখ্যা : সড়ক ও জনপথ অধিদপ্তর

ক্রিওরি ৬৮৫১২.৫৭

ক্রয়কারী এনটিটির নাম ও কোড : প্রকল্প পরিচালক

পিও

প্রকল্প/কার্যক্রমের নাম ও কোড : জামালপুর (যাদাশাও) - কয়রা-হনসুরনগর(কাজীপুর) - আবুল্লাহ মোড় (সিরিয়ার্ভা)-ধনবাড়ী সড়ক

(লক্ষ টাকায়)

| প্যাকজ নং | ডিপিপি/টিপিপি অনুযায়ী ক্রয়ের জন্য প্যাকজ বর্ণনা (পূর্বে কাজ) | একক | পরিমাণ | ক্রয় পদ্ধতি এবং ধরণ | ক্রয় অনুমোদনকারী কর্তৃপক্ষ | অর্থের উৎস | প্রাকল্পিত ব্যয় | সড়ক আয় | | | | মতব্য |
|-----------|--|--------|--------|----------------------|-----------------------------|------------|------------------|------------------------------------|-----------------|---------------|--------------------------------------|----------------------------|
| | | | | | | | | প্রাক যোগ্যতা (প্রয়োজ্য ক্ষেত্রে) | নয়নত্রে আয়কাল | বৃত্তিক আয়ের | বৃত্তিক অনুযায়ী সম্পাদনের শেষ তারিখ | |
| ১ | জামালপুর (যাদাশাও) - কয়রা-হনসুরনগর- (কাজীপুর)-আবুল্লাহ মোড় (সিরিয়ার্ভা)- টাঙ্গারিন (ধনবাড়ী) সড়ক এর টেন্ডারিং ২৮+০০০ কিঃমিঃ হতে ২৬+০০০ কিঃমিঃ পর্যন্ত সেতুসহ পুনঃনির্মাণ, বিস্তৃত সেতুসহ নির্মাণ, সেতু ও কাণ্ডাট নির্মাণ এবং রক্ষাভাব কাজ। | কিঃমিঃ | ৪ | ৫ | ৬ | ৭ | ৮ | ৯ | ১০ | ১১ | ১২ | ১৩ |
| ৩৬৫১১-০ | | | ৮.০০ | OSTETM/ e-GP | MORTB | ক্রিওরি | ৭৮০৫.৪২ | প্রয়োজ্য নত্রে | ১০-০৭-২০২৪ | ৩০-১০-২৪ | ৩০-০৪-২৬ | পুনঃপর্যবেক্ষণ করা হয়েছে। |

(Handwritten signature)

সড়ক সার্কেল, জামালপুর কর্তৃক পিএমপি মেজর (সড়ক/ব্রিজ) ২০২৪-২০২৫ অর্থ বছরের ক্রয় পরিকল্পনা

(লক্ষ টাকায়)

| সড়ক বিভাগের নাম | প্যাকেজ বর্ণনা (পূরত কাজ) | একক | পরিমাণ | ক্রয় পদ্ধতি এবং ধরণ | ক্রয় অনুমোদনকারী কর্তৃগণক | অর্থের উৎস | প্রাপ্তিকৃত ব্যয় | পাক যোগাঙ্গ (প্রয়োজ্য ক্ষেত্রে) | সম্ভাব্য তারিখ | | | মন্তব্য |
|------------------|---|---------|--------|----------------------|----------------------------|------------|-------------------|----------------------------------|----------------|-----------------|-------------------------------------|-------------------------------|
| | | | | | | | | | দরপত্র আহান | চুক্তি স্বাক্ষর | চুক্তি অনুযায়ী সম্পাদনের শেষ তারিখ | |
| ১ | এলেক্ট্রো-ডুপ্লেক্স-চরসাকসারী সড়ক (জর-৪৮০) ০+০০০ মিটার (এলেক্ট্রো) হতে ১১+৪০২ মিটার ডিভিইসটি কাজ | ৩ | ৪ | ৫ | ৬ | ৭ | ৮ | ৯ | ১০ | ১১ | ১২ | ১৩ |
| | টান্জাইল পুরাতন জংশ (নারজলকৈ-রাকনা জাতীয় মহাসড়ক (এন-৪০৪) কেইলেক ০+০০০ মিটার হতে কেইলেক ৬+৪৯০ মিটার ডিভিইস ওভারলে ৫০মিঃ মিঃ এবং ১৫০ মিঃ উভয় পাশে | কিঃ মিঃ | ২২.৪০২ | OTM/ e-GP | MoRTB | রেভিনিউ | ১০৯৮.২৮৬ | প্রয়োজ্য নহে | ২৫-০৭-২৪ | ২০-১১-২৪ | ৩০-০৬-২৫ | দরপত্র আহান করা হয়েছে। |
| | Periodic Maintenance Programme of Nagorpur (Dubuna)-Solimabad-Chouhail (Z-4009) Road from 0+000 to 8+000 (Dhubunia to Water Mour) & 12+910 to 17+000 (Dewangonji to Babilola) by providing Strengthening, DBS wearing course & Rigid Pavement under Tangail Road Division during the year 2023-2024. | কিঃ মিঃ | ৬.৪৯ | OTM/ e-GP | MoRTB | রেভিনিউ | ১৪৫৫.৩২ | প্রয়োজ্য নহে | ২০-০৮-২৪ | ৩০-১১-২৪ | ৩০-০৬-২৫ | |
| টাঙ্গাইল | Periodic Maintenance Programme of Strengthening & DBS wearing course work at Mirzapur (Pakullah)-Delduar-Elasin Road (Z-4007) (Ch. 0+000 to 7+000) (Pakulla to Delduar) under Tangail Road Division during the year 2023-2024. | কিঃ মিঃ | ১২.০৯ | OTM/ e-GP | MoRTB | রেভিনিউ | ১০৭৩.৬৩ | প্রয়োজ্য নহে | ১৪-০৩-২৪ | ৩০-০৯-২৪ | ৩০-০৬-২৫ | দরপত্র সুপায়ান প্রক্রিয়াধীন |
| | Periodic Maintenance Programme for Construction of 34.88m (1x33.54m) Long P.C Girder Ratangonji Bridge at 9m km (Ch. 08+400m) on Kailihali-Ratangonji-Shakipur Road (Z-4016) under Tangail Road Division during the year 2023-2024. | কিঃ মিঃ | ৩৪.৮৮ | OTM/ e-GP | MoRTB | রেভিনিউ | ১০১১.৯৬ | প্রয়োজ্য নহে | ১৪-০৩-২০২৪ | ৩০-০৯-২৪ | ৩০-০৯-২৫ | দরপত্র সুপায়ান প্রক্রিয়াধীন |
| শেরপুর | Periodic maintenance program of Sherpur-Sreebardi-Bakshiganj Road (Z-4607) by Providing DBS-Wearing Course with necessary repair, Rigid pavement & Protective work at Ch. 8+800 km (Kunikhna Bazar) to 15+000 (Matiakura) and Ch. 21+000 km (Chonkanda) to 24+000 (Bakshiganj Bazar) under road division Sherpur, during the year of 2023-2024. | কিঃ মিঃ | ৭.৬৩ | OTM/ e-GP | MoRTB | রেভিনিউ | ১০৩৪.৭৩ | প্রয়োজ্য নহে | ১৪-০৩-২৪ | ৩০-০৯-২৪ | ৩০-০৬-২৫ | দরপত্র সুপায়ান প্রক্রিয়াধীন |

(Handwritten signature)

| বিভাগীয় নাম | পারিকল্পিত বর্ণনা (পূর্ত কাজ) | একক | পরিমাণ | কূল্য পদ্ধতি এবং ধরণ | ক্রম অনুমোদনকারী কার্যক্রম | অধিগ্রে উৎস | পারিকল্পিত বায় | পাক যোগ্যতা (প্রয়োজ্য ক্ষেত্রে) | সম্ভাব্য তারিখ | | | মন্তব্য |
|-----------------|---|---------------|------------|-------------------------|----------------------------------|----------------|--------------------|--|----------------|--------------------|---|-----------------------------------|
| | | | | | | | | | দরপত্র আহান | চুক্তি স্বাক্ষর | চুক্তি অনুযায়ী সম্পাদনের শেষ তারিখ | |
| জামালপুর | ১. বারিষ্কা-কোলাপপুর রোডের মধ্যস্থতক (জিও-৪০১৮) এবং সারিঘাট(১) পৌরসভা সড়ক (জিও-১০০০) ২. এই ৩০+০০০ কিমি মিঃ (বাইলী বোড) থেকে কেইং ০৬+০০০ (রোডার হাট) এবং কেইং ০৪+৬০০ কিমি মিঃ (জোলাইটা) হতে কেইং ১১+১০০ কিমি মিঃ (শিব বোড) ৩. এই ১১.৬৫ কিমি মিঃ ডিবিএম ওয়ার্ডে, সড়ক প্রকল্প নির্মাণ, মার্টির কাজ এবং রক্ষণকাজ। | ৩ কিমি মিঃ | ৪ ১১.৬৫ | OTM/ e-GP | MoRTB | রেভিনিউ | ১১৪৮.১৬ | প্রয়োজ্য নহে | ১০-০৭-১৪ | ১১-১১-১৪ | ৩০-০৬-১৫ | দরপত্র আহান করা হয়েছে। |
| | Construction of 37.92m (1x36.58m) long P.C. Girder Bridge (Bapatpara Bridge) at 11th Km. (Ch. 10+752 Km) on Bakshiganj-Sanandaban-Char Rajibpur Road (Z-4615) under Jamalpur Road Division, Jamalpur. | ৩ কিমি মিঃ | ৩৭.৯২ | OTM/ e-GP | MoRTB | রেভিনিউ | ১১২৮.৭৮ | প্রয়োজ্য নহে | ১৯-০৩-২০২৪ | ৩০-০৯-২৪ | ৩০-০৯-২৫ | দরপত্র মুদ্রায়ন প্রক্রিয়াধীন |
| | Construction of 44.02m (1x42.68m) long P.C. Girder Bridge (Jamira Bridge) at 19th Km. (Ch. 18+100 Km) of Jamalpur (Madarganj)-Koyra-Mansumagar (Kazipur)-Abdullah More (Sanishabari)-Tangal (Dhanbari) Zilla Highway (Z-4029) under Jamalpur Road Division. | ৩ কিমি মিঃ | ৪৪.০২ | OTM/ e-GP | MoRTB | রেভিনিউ | ১২৭৫.৯৩ | প্রয়োজ্য নহে | ১৯-০৩-২০২৪ | ৩০-০৯-২৪ | ৩০-০৯-২৫ | দরপত্র মুদ্রায়ন প্রক্রিয়াধীন |
| | Periodic Maintenance Program by Construction of Rigid Pavement from Ch. 01+630 Km to Ch. 01+860 Km of Jamalpur-Madarganj Road (R-461) & from Ch. 00+000 Km to Ch. 00+400 Km of Jamalpur-Istampur-Dewanganj-Bahadurabad Ghat Road (R-465) and by Providing DBS Wearing Course, Construction of Rigid Pavement, Construction of RCC Drain & Protective Work from Ch. 00+000 Km to Ch. 05+600 Km of Sanishabari Link (Pourosova) Road (Z-4030) under Jamalpur Road Division during the year 2023-2024. | ৩ কিমি মিঃ | ৬.২৩ | OTM/ e-GP | MoRTB | রেভিনিউ | ১৪৮৬.৩৪ | প্রয়োজ্য নহে | ১৪-০৩-২৪ | ৩০-০৯-২৪ | ৩০-০৬-২৫ | দরপত্র মুদ্রায়ন প্রক্রিয়াধীন |

অনুমোদনক্রমে স্বাক্ষর
(সোঃ শওকত আলী)
পরিচিতি নং- ৩০৫০৫৮

অতিরিক্ত প্রধান প্রকৌশলী, সওজ
ময়মনসিংহ জোন, ময়মনসিংহ।

সড়ক সার্কেল, জামালপুর
পরিচিতি নং- ৬০১৯৬১
(সোঃ মনিরুজ্জামান)

৩০/৭/২৪

সড়ক সার্কেল, জামালপুর কর্তৃক উন্নয়ন প্রকল্প/কার্যক্রমের জন্য ২০২৪-২০২৫ অর্থ বছরের ক্রয় পরিকল্পনা

| | | | |
|--------------------------------|---|--------------------------|----------|
| মন্ত্রণালয়/বিভাগ: | সড়ক পরিবহন ও সেতু মন্ত্রণালয়/ সড়ক পরিবহন ও মহাসড়ক বিভাগ | প্রকল্প বায় (লক্ষ টাকা) | ৩০১৪২.৩৭ |
| সংস্থা: | সড়ক ও জনপথ জমিদপ্তর | মোট | ৩০১৪২.৩৭ |
| ক্রয়কারী এনটির নাম ও কোড: | প্রকল্প পরিচালক | জিওবি | |
| প্রকল্প/কার্যক্রমের নাম ও কোড: | হুয়াপুর-ভারাকান্দা জেলা মহাসড়ক (জেড-৪৮-০১) যথাযথ মান ও প্রশস্ততায় উন্নীতকরণ। | পিএ | |

| প্যাকেজ নং | ভরিসি/ভিসিপি অনুযায়ী ক্রয়ের জন্য প্যাকেজ বর্ণনা (পূর্ণ কাজ) | একক | পরিমাণ | ক্রয় পদ্ধতি এবং ধরণ | ক্রয় অনুমোদনকারী কর্তৃপক্ষ | অর্থের উৎস | প্রাকল্পিত বায় | প্রাক যোগ্যতা (প্রযোজ্য ক্ষেত্রে) | সম্ভাব্য তারিখ | | | মন্তব্য | |
|------------|---|-----|--------|----------------------|-----------------------------|------------|-----------------|-----------------------------------|----------------|-----------------|-------------------------------------|---------|---|
| | | | | | | | | | দরপত্র আহ্বান | চুক্তি স্বাক্ষর | চুক্তি অনুযায়ী সম্পাদনের শেষ তারিখ | | |
| ১ | Construction of Approach Road in front of Tarakandi Jamuna Fertilizer Factory and Construction of RCC Culvert and Protective work at 14 th km under Jamalpur and Tangail Road Division | ৩ | ৪ | OTM/ e-GP | MoRTB | জিওবি | ৮ | ৯ | ১০ | ১১ | ১২ | ১৩ | দরপত্র মূল্যায়ন প্রক্রিয়ায়ীন রয়েছে। |

১৩/৮

সড়ক সার্কেল, জামালপুর কর্তৃক উন্নয়ন প্রকল্প/কার্যক্রমের জন্য ২০২৪-২০২৫ অর্থ বছরের ক্রয় পরিকল্পনা

প্রকল্প ব্যয় (লক্ষ টাকা)

| | | | |
|--------------------------------|---|-------|----------|
| মন্ত্রণালয়/বিভাগ : | সড়ক পরিবহন ও সেতু মন্ত্রণালয়/ সড়ক পরিবহন ও মহাসড়ক বিভাগ | মোট | ৬৮৫১২.৫৭ |
| সংস্থা : | সড়ক ও জনপথ অধিদপ্তর | জিওবি | ৬৮৫১২.৫৭ |
| ক্রয়কারী এনটিটির নাম ও কোড: | প্রকল্প পরিচালক | পিএ | |
| প্রকল্প/কার্যক্রমের নাম ও কোড: | জামালপুর (মাদারগঞ্জ) - কয়রা-মনসুরনগর-(কাজীপুর) - আব্দুল্লাহ মোড় (শরিষাবাড়ী)-ধনবাড়ী সড়ক | | |

(লক্ষ টাকায়)

| প্যাকেজ নং | ভিত্তিক/চিপকি অনুযায়ী ক্রয়ের জন্য প্যাকেজ বর্ণনা (পূর্ত কাজ) | একক | পরিমাণ | ক্রয় পদ্ধতি এবং ধরণ | ক্রয় অনুমোদনকারী কর্তৃপক্ষ | অর্থের উৎস | প্রাপ্তি বায় | প্রাক যোগ্যতা (প্রয়োজ্য ক্ষেত্রে) | সম্ভাব্য তারিখ | | | মন্তব্য |
|------------|---|---------|--------|----------------------|-----------------------------|------------|---------------|------------------------------------|----------------|-----------------|-------------------------------------|-------------------------------|
| | | | | | | | | | দরপত্র আন্ধান | চুক্তি স্বাক্ষর | চুক্তি অনুযায়ী সম্পাদনের শেষ তারিখ | |
| ১ | জামালপুর (মাদারগঞ্জ) - কয়রা-মনসুরনগর-(কাজীপুর)-আব্দুল্লাহ মোড় (শরিষাবাড়ী)- টাঙ্গাইল (ধনবাড়ী) সড়ক এবং চেইনেজঃ ২৮+০০০ কিঃমিঃ হতে ২৬+০০০ কিঃমিঃ ধর্মপুত্র পেমেন্ট পুনঃনির্মাণ, রিজিড শেডুলেট নির্মাণ, সেতু ও কালভার্ট নির্মাণ এবং রক্ষাপ্রদ কাজ। | ৩ | ৪ | OSTEM/ e-GP | ৬ | ৭ | ৮ | ৯ | ১০ | ১১ | ১২ | ১৩ |
| ডব্লিউপি-৩ | | কিঃ মিঃ | ৮.০০ | | MORTB | জিওবি | ৭৮০৮.৪২ | প্রয়োজ্য নহে | ১০-০৭-২০২৪ | ৩০-১০-২৪ | ৩০-০৪-২৬ | পুনঃদরপত্র আন্ধান করা হয়েছে। |

১৩/৫

সড়ক সার্কেল, জামালপুর কর্তৃক পিএমপি মেজর (সড়ক/ব্রিজ) ২০২৪-২০২৫ অর্থ বছরের ক্রয় পরিকল্পনা

(লক্ষ টাকায়)

| ক্রমিক কোড বিভাগের নাম | প্যাকেজ বর্ণনা (পুরত ঞ্জ) | একক | পরিমাণ | ক্রয় শর্তাধি এবং ধরণ | কম আনুমান্যকারী কর্তৃপক্ষ | অর্গের উৎস | প্রাপ্তি নয় | প্রাক যোগ্যতা (প্রযোজ্য ক্ষেত্রে) | সমাপ্য তারিখ | | | মন্তব্য |
|---------------------------------|---|---------|--------|--------------------------|---------------------------------|------------|-----------------|---|--------------|------------------|---|-----------------------------------|
| | | | | | | | | | দরপত্র আহান | রুটি স্বাক্ষর | রুটি অনুযায়ী সম্পাদনের শেষ তারিখ | |
| ১ | এলেক্সা-ভূকালপুর-চরগাছা সড়ক (১০৮-৪৮০) ০+০০০ মিটার (এলেক্সা) হতে ২২+৪০২ মিটার ডিবিএসটি কাজ | ৩ | ৪ | ৫ | MoRTB | রেভিনিউ | ১০৯৮.১৮৬ | ২ | ১০ | ১১ | ১২ | ১০ |
| | টাঙ্গাইল পুরাতন অংশ (নতুনজলিক-সাব্বা জাজির স্বাসভূমিক (এন-৪০৪) চেইনেজ ০+০০০ মিটার হতে চেইনেজ ৬+৪৯০ মিটার ডিবিএস ওভারলে ৫০মিঃ নিঃ এবং ১৫০ মিঃ উভয় পাশে | কিঃ মিঃ | ২২.৪০২ | OTM/ e-GP | MoRTB | রেভিনিউ | ১০৯৮.১৮৬ | প্রযোজ্য নহে | ২৫-০৭-২৪ | ২০-১১-২৪ | ৩০-০৬-২৫ | দরপত্র আহান করা হয়েছে। |
| টাঙ্গাইল | Periodic Maintenance Programme of Naborpur (Dubunia)-Solimabad-Chouhali (Z- 4008) Road from 0+000 to 8+000 (Dhuhuria to Vater Mour) & 12+010 to 17+000 (Dowanagar to Babalata) by providing Strengthening, DBS wearing course & Rigid Pavement under Tangail Road Division during the year 2023- 2024. | কিঃ মিঃ | ১২.০৯ | OTM/ e-GP | MoRTB | রেভিনিউ | ১০৭০.৬৩ | প্রযোজ্য নহে | ১৪-০৩-২৪ | ৩০-০৯-২৪ | ৩০-০৬-২৫ | দরপত্র মূল্যায়ন প্রক্রিয়াধীন |
| | Periodic Maintenance Programme of Strengthening & DBS wearing course work at Mirzapur (Pakuliah)-Deuluar-Elasin Road (Z- 4007) (Ch: 0+000 to 7+000) (Pakulia to Deuluar) under Tangail Road Division during the year 2023-2024. | কিঃ মিঃ | ৭.০০ | OTM/ e-GP | MoRTB | রেভিনিউ | ১০৪০.৯২ | প্রযোজ্য নহে | ১৪-০৩-২৪ | ৩০-০৯-২৪ | ৩০-০৬-২৫ | দরপত্র মূল্যায়ন প্রক্রিয়াধীন |
| | Periodic Maintenance Programme for Construction of 34.88m (1x33.54m) Long P.C Girder Retaining Bridge at 9th km (Ch: 08+400m) on Kalinahi-Ratangoni-Shakipur Road (Z-4016) under Tangail Road Division during the year 2023-2024. | মিঃ | ৩৪.৮৮ | OTM/ e-GP | MoRTB | রেভিনিউ | ১০১১.৯৬ | প্রযোজ্য নহে | ১৪-০৩-২০২৪ | ৩০-০৯-২৪ | ৩০-০৯-২৫ | দরপত্র মূল্যায়ন প্রক্রিয়াধীন |
| শেরপুর | Periodic maintenance program of Sherpur- Srebaradi-Bakshiganj Road (Z-4607) by Providing DBS-Wearing Course with necessary repair, Rigid pavement & Protective work at Ch: 8+800 km (Kurikahria Bazar) to 15+000 (Matikura) and Ch. 21+000 km (Chonkanda) to 24+000 (Bakshiganj Bazar) under road division Sherpur, during the year of 2023-2024. | কিঃ মিঃ | ৭.৬০ | OTM/ e-GP | MoRTB | রেভিনিউ | ১০৩৪.৭৩ | প্রযোজ্য নহে | ১৪-০৩-২৪ | ৩০-০৯-২৪ | ৩০-০৬-২৫ | দরপত্র মূল্যায়ন প্রক্রিয়াধীন |

৫/১৫

| ক্রমিক সংখ্যা | প্যাকেজ বর্ণনা (পূর্ত কাজ) | একক | পরিমাণ | ক্রম শ্রেণি এবং ধরণ | ক্রয় অনুমোদনকারী কার্যপক্ষ | অর্গের উৎস | প্রাক্কিত মূল্য | প্রাক যোগ্যতা (প্রয়োজ্য স্কেটে) | সম্ভাব্য তারিখ | | | মতব্যা |
|------------------|---|---------|--------|------------------------|-----------------------------------|---------------|--------------------|--|-----------------|--------------------|---|---------------------------------|
| | | | | | | | | | দরপত্র আরম্ভ | চুক্তি স্বাক্ষর | চুক্তি অনুযায়ী সম্পাদনের শেষ তারিখ | |
| ১ | চামালপুর বাস্তব-পোশানপুর জেলা হ্রদসড়ক (জেড-৪০১৮) এবং সরিষামারী- পৌরসভা সড়ক (জেড-৪০০০) ৫ইং ০০+০০০ কিঃ মিঃ (বোড়সী মোড়) থেকে ৫ইং ০৬+০৫০ (জোয়ার হাট) এবং ৫ইং ০৫+৬০০ কিঃ মিঃ (কোলাইল) হতে ৫ইং ১১+২০০ কিঃ মিঃ (সান মোড়) (৬.০৫ কিঃ মিঃ + ৫.৬০ কিঃ মিঃ = ১১.৬৫ কিঃ মিঃ) ডিবিডস ওভারলে, সসার ডেন নির্মাণ, সটির কাজ এবং রক্ষণস কাজ। Construction of 37.92m (1x36.58m) long P.C. Girder Bridge (Beparipara Bridge) at 11th Km. (Ch. 10+752 Km) on Bakshiganj-Sanandabani-Char Rajibpur Road (Z-4615) under Jamalpur Road Division, Jamalpur. Construction of 44.02m (1x42.68m) long P.C. Girder Bridge (Jamira Bridge) at 19th Km. (Ch. 18+100 Km) of Jamalpur (Madarganj)-Koyra-Mansumagar (Kazipur)-Abdullah More (Sarishabari)-Tangail (Dhanbari) Zilla Highway (Z-4029) under Jamalpur Road Division. Periodic Maintenance Program by Construction of Rigid Pavement from Ch. 01+630 Km to Ch. 01+860 Km of Jamalpur-Madarganj Road (R-461) & from Ch. 00+000 Km to Ch. 00+400 Km of Jamalpur-Islampur-Dewanganj- Bahadurabad Ghat Road (R-465) and by Providing DBS Wearing Course, Construction of Rigid Pavement, Construction of RCC Drain & Protective Work from Ch. 00+000 Km to Ch. 05+600 Km of Sarishabari Link (Poursova) Road (Z-4030) under Jamalpur Road Division during the year 2023-2024. | ৩ | ৪ | ৫ | ৬ | ৭ | ৮ | ৯ | ১০ | ১১ | ১২ | ১৩ |
| | | কিঃ মিঃ | ১১.৬৫ | OTM/ e-GP | MoRTB | রেভিনিউ | ১২৪৮.১৬ | প্রয়োজ্য নহে | ২৫-০৭-২৪ | ২০-১১-২৪ | ৩০-০৬-২৫ | দরপত্র আঙ্গান করা হয়েছে। |
| | | মিঃ | ৩৭.৯২ | OTM/ e-GP | MoRTB | রেভিনিউ | ১১২৮.৭৮ | প্রয়োজ্য নহে | ১৯-০০-২০২৪ | ৩০-০৯-২৪ | ৩০-০৯-২৫ | দরপত্র সুদায়ন প্রক্রিয়াধীন |
| | | মিঃ | ৪৪.০২ | OTM/ e-GP | MoRTB | রেভিনিউ | ১২৭৫.২০ | প্রয়োজ্য নহে | ১৯-০০-২০২৪ | ৩০-০৯-২৪ | ৩০-০৯-২৫ | দরপত্র সুদায়ন প্রক্রিয়াধীন |
| | | কিঃ মিঃ | ৬.২০ | OTM/ e-GP | MoRTB | রেভিনিউ | ১৪৮৬.০৪ | প্রয়োজ্য নহে | ১৪-০০-২৪ | ৩০-০৯-২৪ | ৩০-০৬-২৫ | দরপত্র সুদায়ন প্রক্রিয়াধীন |

অনুমোদন করা হল

(মোঃ রশেদুল আলী)
পরিচিতি নং- ০০৫০৫৮

অতিরিক্ত প্রধান ইকৌশলী, সওজ
সয়মনসিংহ জোন, সয়মনসিংহ।


(মোঃ মনিরুজ্জামান)
পরিচিতি নং- ৬০৯৯৬১

তত্ত্বাবধায়ক প্রকৌশলী (চ.দা.), সওজ
সড়ক সার্কেল, জামালপুর।


৩০/৭/২৪

(শেখ টাকায়)

| ক্রমিক নং | কমের জন্য পূর্ণ কাজ | একক | পরিমাণ | ক্রয় পদ্ধতি এবং বহল | কম অনুমোদনকারী কর্তৃপক্ষ | অর্থের উৎস | প্রাকল্পিত ব্যয় | সম্ভাব্য তারিখ | | | | মতকা |
|--------------|--|-----------|--------|-------------------------|-----------------------------|------------|------------------|------------------|-----------------|-----------------|---|------|
| | | | | | | | | প্রকল্পের নাম | পরিশোধ আরম্ভ | চুক্তি স্বাক্ষর | চুক্তি অনুযায়ী সম্পাদনের শেষ তারিখ | |
| ১ | বকশীপল্লী-সান্দাবাড়ী-চরহরিজিনপুর (জেড-৪৬১৫) সড়কের ৫ম, ১১তম, ১৮তম, ৩০তম, ২৯তম ক্রিয়ামতে সঙ্গার ড্রেন ও সার্টির কাজ। | ক্রিঃ মিঃ | ০.১১০ | OTM/LTM (e-GP) | SE/ACE | ক্রিঃ মিঃ | ৩৪.১০ | ১০/০১/২০১৪ | ৩১/০১/২০১৪ | ৩১/০১/২০১৪ | | |
| ৮ | বকশীপল্লী-বালুগাঁও-দেওহাটপল্লী (জেড-৪৬১৪) সড়কের ৭ম, ৯ম ও ১৩তম ক্রিয়ামতে বেস্ট টাইপ- ২ ধারা সেরামিক কার্টিংসহ সীলকোট ও সঙ্গার ড্রেন নির্মাণ কাজ। | ক্রিঃ মিঃ | ৫.১৭৫ | OTM/LTM (e-GP) | SE/ACE | ক্রিঃ মিঃ | ৯৯.৫৬ | ১০/০১/২০১৪ | ৩১/০১/২০১৪ | ৩১/০১/২০১৪ | | |
| ৯ | জামালপুর-মাথাকল্লা (জোর-৪৬১) সড়কের ডেইলেক ৩+৩০০ থেকে ৩+৪৭৫ ক্রিয়ামতে এবং ডেইলেক ১৩+৭৮০ থেকে ১৪+১৮০ ক্রিয়ামতে আসফাল্ট হুট ড্রেন নির্মাণ কাজ। | ক্রিঃ মিঃ | ১.০৪২ | OTM/LTM (e-GP) | SE/ACE | ক্রিঃ মিঃ | ১০০.৫৫ | ১০/০১/২০১৪ | ৩০/০১/২০১৪ | ৩১/০১/২০১৪ | | |
| ১০ | কাঞ্চি-শিয়ালপুর সড়ক (জেড-৪১০৪) এর ৪র্থ ক্রিয়ামতে ডেইলেকের দ্বারা বীজ সরঞ্জামের কাজ। | ক্রিঃ মিঃ | ০.৪২০ | OTM/LTM (e-GP) | SE/ACE | ক্রিঃ মিঃ | ৯৯.৫০ | ১০/০১/২০১৪ | ৩০/০১/২০১৪ | ৩১/০১/২০১৪ | | |


(সেঃ নওয়াজিস রহমান বিহাস)
পরিচিতি নং-৬০২২৪৬

নির্বাহী প্রকৌশলী (সেংদাঃ), সওজ
সড়ক বিভাগ, জামালপুর।


(সেংদাঃ নওয়াজিস রহমান বিহাস)
পরিচিতি নং-৬০২২৪৬
উপস্বাক্ষরক প্রকৌশলী (সেংদাঃ), সওজ
সড়ক বিভাগ, জামালপুর।
৩০/০১/১৪


Procurement Plan for FY 2024-25


Road Division/Roads & Highways Department/Road Transport and Highways Division/Ministry of Road Transport and
 coming Entity Name & Code: Sherpur Road Division, shc001
 of Project: Maintenance Budget Head: 3258110 PMP (Road & Bridges Minor)

Total Cost (In lac Taka)
 Total: 1500.00
 GOB: 1500.00


| Package No. | Description of Procurement Package as per DPR/TAPP | Unit | Qty | Procurement Method & Type | Contract Approving Authority | Source of Found | Estimate Cost (In lac Taka) | Indicative Date | | | |
|-------------|--|-------|------|---------------------------|------------------------------|-----------------|-----------------------------|--|-----------------------|---------------------|------------------------|
| | | | | | | | | Invitation for Prequal (if Applicable) | Invitation for Tender | Signign of Contract | Completion of Contract |
| 1 | | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| 1 | SBST With Necessary Repair at 1rd(p) km, 2th km, 3th km, 4th km, and 5th km of Sherpur (Akherbazar)-Longorpara-Shreebordi (Mamdamani) Road (Z-4604) | meter | 5000 | OTM/ LTM | ACE (Mymensingh) | GOB | 100 | N/A | Oct, 2024 | Nov, 2024 | Dec, 2024 |
| 2 | SBST With Necessary Repair at 6th(p) km, 7th km, 8th km, 9th km, and 3th km of Sherpur (Akherbazar)-Longorpara-Shreebordi (Mamdamani) Road (Z-4604) | meter | 5000 | OTM/ LTM | ACE (Mymensingh) | GOB | 100 | N/A | Oct, 2024 | Nov, 2024 | Dec, 2024 |
| 3 | SBST With Necessary Repair at 11th(p) km, 12th km, 13th km, 14th km, and 15th (p) km of Sherpur (Akherbazar)-Longorpara-Shreebordi (Mamdamani) Road (Z-4604) | meter | 5000 | OTM/ LTM | ACE (Mymensingh) | GOB | 100 | N/A | Oct, 2024 | Nov, 2024 | Dec, 2024 |
| 4 | Earth work and Protective work at 5th km (p) of Sherpur (Akherbazar)-Longorpara-Shreebordi (Mamdamani) Road (Z-4604) | meter | 2000 | OTM/ LTM | ACE (Mymensingh) | GOB | 100 | N/A | Oct, 2024 | Nov, 2024 | Dec, 2024 |
| 5 | Earth work and Protective work at 11th km (p) of Sherpur (Akherbazar)-Longorpara-Shreebordi (Mamdamani) Road (Z-4604) | meter | 2500 | OTM/ LTM | ACE (Mymensingh) | GOB | 100 | N/A | Oct, 2024 | Nov, 2024 | Dec, 2024 |
| 6 | SBST With Necessary Repair at 6th(p) km, 7th km, 8th km, 9th km, and 10th km of Jamalpur - Sherpur - Bongaon Road (R-460) | meter | 5000 | OTM/ LTM | ACE (Mymensingh) | GOB | 100 | N/A | Oct, 2024 | Nov, 2024 | Dec, 2024 |
| 6 | Earth work and Protective work at Jhugaon-Jhenaihati-Shandakura road (Z-4605) | meter | 2000 | OTM/ LTM | SE (Jamalpur) | GOB | 50 | N/A | Oct, 2024 | Nov, 2024 | Dec, 2024 |
| 7 | Construction of Rcc Cross drain at 10th km of Baogaon-Nalitabari (Z-4602) | meter | 15 | OTM/ LTM | SE (Jamalpur) | GOB | 50 | N/A | Oct, 2024 | Nov, 2024 | Dec, 2024 |
| 8 | SBST with repair of Jhugaon-Jhenaihati-Shandakura road (Z-4605) | Sq | 2500 | OTM/ LTM | SE (Jamalpur) | GOB | 50 | N/A | Oct, 2024 | Nov, 2024 | Dec, 2024 |
| 9 | SBST With Necessary Repair at 7+100 km(p) to 10+500km of Nakla-Nalitabari-Nakugaon Road (N402) | meter | 3400 | OTM/ LTM | ACE (Mymensingh) | GOB | 100 | N/A | Oct, 2024 | Nov, 2024 | Dec, 2024 |
| 10 | SBST With Necessary Repair at 6+000 km to 12+574 km of Nakla By-Pass Raod (Z4610) | meter | 6500 | OTM/ LTM | ACE (Mymensingh) | GOB | 150 | N/A | Oct, 2024 | Nov, 2024 | Dec, 2024 |

| | Description of Procurement Package as per DPP/TAPP | Unit | Qty. | Procurement Method & Type | Contract Approving Authority | Source of Fund | Estimate Cost (In lac Taka) | Indicative Date | | | |
|----|---|-------|------|---------------------------|------------------------------|----------------|-----------------------------|--|-----------------------|--------------------|------------------------|
| | | | | | | | | Invitation for Prequal (If Applicable) | Invitation for Tender | Signon of Contract | Completion of Contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| 11 | SBST With Necessary Repair at 1rd(p) km, 2th km, 3th km, 4th km, and 5th km of Bangaon-Nalitabari Road (Z-4602) | meter | 5000 | OTM/ LTM | ACE (Mymensingh) | GOB | 100 | N/A | Oct, 2024 | Nov, 2024 | Dec, 2024 |
| 2 | Seal coat Works With Necessary Repair at 6th(p) km, 7th km, 8th km, 9th km, and 10th km of Bangaon-Nalitabari Road (Z-4602) | meter | 5000 | OTM/ LTM | ACE (Mymensingh) | GOB | 100 | N/A | 12 Oct, 2024 | 30 Nov, 2024 | 30 Dec, 2024 |
| 3 | Seal coat Works With Necessary Repair at 11th(p) km, 12th km, 13th km, 14th km, and 15th (B) km of Sof Bangaon-Nalitabari Road (Z-4602) | meter | 5000 | OTM/ LTM | ACE (Mymensingh) | GOB | 100 | N/A | 12 Oct, 2024 | 30 Nov, 2024 | 30 Dec, 2024 |
| 4 | Earth work and Protective work at 5th km (p) of Sherpur (Bangaon)-Nanni-Hatipagar road (Z-4603) | meter | 2000 | OTM/ LTM | ACE (Mymensingh) | GOB | 100 | N/A | 12 Oct, 2024 | 30 Nov, 2024 | 30 Dec, 2024 |
| 5 | Earth work and Protective work at 8th km (p) of Ssherpur (Bangaon)-Nanni-Hatipagar road (Z-4603) | meter | 2500 | OTM/ LTM | ACE (Mymensingh) | GOB | 100 | N/A | 12 Oct, 2024 | 30 Nov, 2024 | 30 Dec, 2024 |


 28/07/24
 (মো: শাকিবুল ইসলাম)
 পরিচিতি নং-৬০২১৭২
 নিকাই প্রকৌশলী, সওজ
 শেরপুর সড়ক বিভাগ, শেরপুর।


 (মো: মনিরুজ্জামান)
 পরিচিতি নং-৬০১৯৬১
 তথ্যস্বয়ংক্রিয় প্রকৌশলী, সওজ
 জামালপুর সড়ক সার্কেল, জামালপুর।


 28/07/24


 (মো: শওকত আলী)
 পরিচিতি নং-০০৫০৫৮
 অভিরিক্ত প্রধান প্রকৌশলী, সওজ
 ময়মনসিংহ জেন, ময়মনসিংহ।

Procurement Plan for FY 2024-25

Sherpur Road Division/Roads & Highways Department/Road Transport and Highways Division/ Ministry of Transport and Bridges Procuring Entity Name & Code: Sherpur Road Division, she001

Name of Project: Maintenance Budget Head: 32581.10-PMP (Road & Bridges-Routine Maintenance)


Total Cost (In lac Taka)

Total: 150.00

GOB: 150.00

| Packa SE No. | Description of Procurement Package as per DPP/TAPP | Unit | Qty. | Procure ment Method & Type | Contract Approving Authority | Source of Found | Estimate Cost (In lac Taka) | Indicative Date | | | |
|--------------------|--|------|------|-------------------------------------|------------------------------------|--------------------|--------------------------------------|--|--------------------------|------------------------|---------------------------|
| | | | | | | | | Invitation for Prequal (if Applicable) | Invitation for Tender | Signign of Contract | Completion of Contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| 1 | Supply best quality of Stone Chips 20 mm (Pakour), 14 mm (Pakour), Sylhet Sand (FM 1.80), Local Sand (FM0.80) & Fire Wood For Departmental routine maintenance work of different roads of Road Sub-Division -1 under road division, Sherpur | Cum | - | OTM/ LTM | ACE (Mymensingh) | GOB | 40 | N/A | Oct,2024 | Nov, 2024 | Dec,2024 |
| 2 | Supply best quality of Stone Chips 20 mm (Pakour), 14 mm (Pakour), Sylhet Sand (FM 1.80), Local Sand (FM0.80) & Fire Wood For Departmental routine maintenance work of different roads of Road Sub-Division -2, under road division, Sherpur | Cum | - | OTM/ LTM | SE (Jamalpur) | GOB | 30 | N/A | Oct,2024 | Nov, 2024 | Dec,2024 |
| 3 | Supplying of Bituminos materials Under Road Division Sherpur | Cum | - | OTM/ LTM | SE (Jamalpur) | GOB | 30 | N/A | Oct,2024 | Nov, 2024 | Dec,2024 |
| 4 | Supplying Skilled and Un-Skilled Labour for routine maintenance works at different Roads Under Road Division Sherpur | Cum | - | OTM/ LTM | SE (Jamalpur) | GOB | 20 | N/A | Oct,2024 | Nov, 2024 | Dec,2024 |
| 5 | Pwrcbase of bitumen from padma oil Ltd. | Cum | - | DPM | SE (Jamalpur) | GOB | 30 | N/A | Oct,2024 | Nov, 2024 | Dec,2024 |

প্রোগ্রামকারী



28/07/24

(মো: শাহিদুল ইসলাম)

পরিচিতি নং-৬০২২৭২

নির্বাহী প্রকৌশলী, সওজ

শেরপুর সড়ক বিভাগ, শেরপুর।


28/07/24

(মো: শাহিদুল ইসলাম)

পরিচিতি নং-৬০২২৯৬১

তথ্যাবধায়ক প্রকৌশলী, সওজ

জামালপুর সড়ক সার্কেল, জামালপুর
৩০/৭/২৪

অনুমোদন কর্তৃক



(মো: শওকত আলী)

পরিচিতি নং-০০৫৮৫৮

অতিরিক্ত প্রধান প্রকৌশলী, সওজ

ময়মনসিংহ জোন, ময়মনসিংহ।

Procurement Plan for FY 2024-25

Agency: Sherpur Road Division/Roads & Highways Department/Road Transport and Highways Division/ Ministry of Road Transport and Bridges Procuring Entity Name & Code: Sherpur Road Division, she001

Name of Project: Maintenance Budget Head: 3258110-PMP (Road & Bridges-Sign/Signal)

Total Cost (In lac Taka)
Total: 150.00
GOB: 150.00

| Package No. | Description of Procurement Package as per DPP/TAPP | Unit | Qty. | Procurement Method & Type | Contract Approving Authority | Source of Found | Estimate Cost (In lac Taka) | Indicative Date | | | |
|-------------|--|------|------|---------------------------|------------------------------|-----------------|-----------------------------|--|-----------------------|---------------------|------------------------|
| | | | | | | | | Invitation for Prequal (If Applicable) | Invitation for Tender | Signign of Contract | Completion of Contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| 1 | Manufacture & Installation of Overhead Directional Traffic Sign & both Side Cantilever Traffic Sign and other signs at different Roads | Nos | 44 | OTM/ LTM | ACE (Mymensingh) | GOB | 100 | N/A | Oct,2024 | Nov, 2024 | Dec,2024 |
| 2 | Manufacture & Installation of Overhead Directional Traffic Sign & both Side Cantilever Traffic Sign and other signs at different Roads | Nos | 30 | OTM/ LTM | SE (Jamalpur) | GOB | 50 | N/A | Oct,2024 | Nov, 2024 | Dec,2024 |

প্রোগ্রামকারী


28/07/24

(মো: শাকিবুল ইসলাম)

পরিচিতি নং-৬০২২৭২

নির্বাহী প্রকৌশলী, সওজ

শেরপুর সড়ক বিভাগ, শেরপুর।

অনুমোদন কার্যক্রম



(মো: শওকত আলী)

পরিচিতি নং-১০০৫০৫৮

অতিরিক্ত প্রধান প্রকৌশলী, সওজ

ময়মনসিংহ জোন, ময়মনসিংহ।




(মো: মনিরুজ্জামান)

পরিচিতি নং-৬০১৯৬১

তত্ত্বাবধায়ক প্রকৌশলী, সওজ

জামালপুর সড়ক সার্কেল, জামালপুর।



Procurement Plan for FY 2024-25

Agency: Sherpur Road Division/Roads & Highways Department/Road Transport and Highways Division/ Ministry of Road Transport and Bridges
 Procuring Entity Name & Code: Tangail Road Division,
 Name of Project: Maintenance Budget Head: 3258110-PMP (Road & Bridges-Minor)

Total Cost (In lac Taka)
 Total: 2000.00
 GOB: 2000.00

| Package No. | Description of Procurement Package as per DPP/TA/PP | Unit | Qty. | Procurement Method & Type | Contract Approving Authority | Source of Found | Estimate Cost (In lac Taka) | Indicative Date | | | |
|-------------|--|-------|------|---------------------------|------------------------------|-----------------|-----------------------------|--|-----------------------|---------------------|------------------------|
| | | | | | | | | Invitation for Prequal (If Applicable) | Invitation for Tender | Signign of Contract | Completion of Contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| 1 | Seal coat Works With Necessary Repair at 1st(P), 2nd(P) & 3rd(P) km of Bir Muktiujudda Akabbar Hossen National Highway (N-403) Road | meter | 2500 | OTM/ LTM | ACE (Mymensingh) | GOB | 60 | N/A | Oct,2024 | Nov, 2024 | Dec,2024 |
| 2 | Protective work and Construction of Drian at 1st(P), 2nd(P) & 3rd(P) of Korota-Bhanga National Highway (N-407) Road | meter | 750 | OTM/ LTM | ACE (Mymensingh) | GOB | 49.35 | N/A | Oct,2024 | Nov, 2024 | Dec,2024 |
| 3 | Seal coat Works With Necessary Repair at 1st(P), 2nd(P), 3rd(P) & 4th(P) km of Korota Bazar Porcion National Highway (N-408) Road | meter | 3442 | OTM/ LTM | ACE (Mymensingh) | GOB | 61.35 | N/A | Oct,2024 | Nov, 2024 | Dec,2024 |
| 4 | Seal coat Works With Necessary Repair and Protective work at 8th (P), 9th(P), 10th(P), 11th(P), 12th(P), 13th(P) & 14th(P) km of Mirzapur (Pakullah)-Deiduar-Elasin Road (Z-4007) Road | meter | 5500 | OTM/ LTM | ACE (Mymensingh) | GOB | 99 | N/A | Oct,2024 | Nov, 2024 | Dec,2024 |
| 5 | Construction of drain with protective work at 4th(P), 5th(P), 6th(P), 7th(P), 8th(P) Mirzapur-Barinda-Nagorpur (Z-4008) | meter | 1500 | OTM/ LTM | SE (Jamalpur) | GOB | 35 | N/A | Oct,2024 | Nov, 2024 | Dec,2024 |
| 6 | Construction of drain with protective work at 22th(P), 23th(P), 24th(P), 25th(P), 26th(P) Mirzapur-Barinda-Nagorpur (Z-4008) | meter | 2500 | OTM/ LTM | ACE (Mymensingh) | GOB | 65.5 | N/A | Oct,2024 | Nov, 2024 | Dec,2024 |
| 7 | Repor by DBS Wearing Course at 21th(P) of Shelh Hassina Bridge of Mirzapur-Barinda-Nagorpur (Z-4008) | meter | 520 | OTM/ LTM | ACE (Mymensingh) | GOB | 99.5 | N/A | Oct,2024 | Nov, 2024 | Dec,2024 |
| 8 | Construction of Drain with Protective work at 21st(P), 22th(P), 24th(P), 26th(P), 28th(P) & 29th(P) Km of Kalampur Bus Stand-Kawalipara-Balia-Warsi-Mirzapur Regional Highway Road (R-503) | meter | 175 | OTM/ LTM | SE (Jamalpur) | GOB | 35 | N/A | Oct,2024 | Nov, 2024 | Dec,2024 |
| 9 | SBST with repair at Ch. 21+500 to 25+000 Km) of Madhupur(Kakraid)-Garobazar-Sagardighi-Sakhipur (Z-4014) Road | meter | 3500 | OTM/ LTM | ACE (Mymensingh) | GOB | 80 | N/A | Nov,2024 | Dec, 2024 | Jan,2025 |
| 10 | SBST with repair at Ch. 16+000 to 20+000 Km) of Boushi-Gopalpur (Z-4018) Road | meter | 4000 | OTM/ LTM | ACE (Mymensingh) | GOB | 99 | N/A | Nov,2024 | Dec, 2024 | Jan,2025 |
| 11 | SBST with repair at Ch. 0+000 to 04+000 Km) of Modhupur-Gopalpur (Z-4019) Road | meter | 4000 | OTM/ LTM | ACE (Mymensingh) | GOB | 82 | N/A | Nov,2024 | Dec, 2024 | Jan,2025 |
| 12 | SBST with repair at Ch. 11+000 to 15+482 Km) of Gopalpur-Bhuapur (Z-4020) Road | meter | 4482 | OTM/ LTM | ACE (Mymensingh) | GOB | 136 | N/A | Nov,2024 | Dec, 2024 | Jan,2025 |

A

| Package No. | Description of Procurement Package as per DPP/TAPP | Unit | Qty. | Procurement Method & Type | Contract Approving Authority | Source of Found | Estimate Cost (In lac Taka) | Indicative Date | | | |
|-------------|---|-------|------|---------------------------|------------------------------|-----------------|-----------------------------|--|-----------------------|---------------------|------------------------|
| | | | | | | | | Invitation for Prequal (if Applicable) | Invitation for Tender | Signion of Contract | Completion of Contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| 13 | Seal Coat, Repair of Drain of Intersection and Repair of Rain Cut at 4th(P), 5th(P), 6th(P), 11th(P) Km of Tangail-Delduar (Z-4015) Road | meter | 3000 | OTM/ LTM | ACE (Mymensingh) | GOB | 99.65 | N/A | Mar, 2025 | Apr, 2025 | May, 2025 |
| 14 | Construction of Guard Rail, Course Stone, Drain with Protective work at 29th(P), 30th(P) and 32th(P) Km of Joydebpur-Tangail-Jamalpur (N-4) National Highway | meter | 1000 | OTM/ LTM | ACE (Mymensingh) | GOB | 99.99 | N/A | Nov, 2024 | Dec, 2024 | Jan, 2024 |
| 15 | Construction of Guard Rail, Course Stone, Drain with Protective work at 34th(P), 36th(P) and 37th(P) Km of Joydebpur-Tangail-Jamalpur (N-4) National Highway | meter | 1000 | OTM/ LTM | ACE (Mymensingh) | GOB | 99.6 | N/A | Nov, 2024 | Dec, 2024 | Jan, 2024 |
| 16 | Construction of Guard Rail, Course Stone, Drain with Protective work at 40th(P), 44th(P) and 46th(P) Km of Joydebpur-Tangail-Jamalpur (N-4) National Highway | meter | 1000 | OTM/ LTM | ACE (Mymensingh) | GOB | 99.49 | N/A | Nov, 2024 | Dec, 2024 | Jan, 2024 |
| 17 | Construction of Guard Rail, Course Stone, Drain with Protective work at 47th(P), 48th(P), 50th(P) and 54th(P) Km of Joydebpur-Tangail-Jamalpur (N-4) National Highway | meter | 1000 | OTM/ LTM | ACE (Mymensingh) | GOB | 100 | N/A | Nov, 2024 | Dec, 2024 | Jan, 2024 |
| 18 | Construction of Rigid Pavement at Ch. 25+500 to 25+850 Km of Madhupur(Kakraid)-Garobazar-Sagardighi-Sakhipur (Z-4014) Road | meter | 350 | OTM/ LTM | CE (RHD) | GOB | 499.58 | N/A | Nov, 2024 | Dec, 2024 | Jan, 2024 |
| 19 | Construction of Rigid Pavement at Ch. 25+000 to 25+100 Km of Madhupur(Kakraid)-Garobazar-Sagardighi-Sakhipur (Z-4014) Road | meter | 100 | OTM/ LTM | ACE (Mymensingh) | GOB | 99.99 | N/A | Nov, 2024 | Dec, 2024 | Jan, 2024 |

প্রশাসনিক

৪২/১১০০
 (ড. সিমিয়ারা আছমিয়া বান)
 পরিচিতি নং-০০২২২৪
 নির্বাহী প্রকৌশলী, সওজ
 সড়ক বিভাগ, ঢাকাইল।

(সো: সাহিত্যিক)
 পরিচিতি নং-০০১৯৬১
 তত্ত্বাবধায়ক প্রকৌশলী, সওজ
 জামালপুর সড়ক সার্কেল, জামালপুর

৩০/১১/২৪

জনস্বাস্থ্য সুরক্ষা বিভাগ
 (সো: সওজ জাঙ্গী)
 পরিচিতি নং-০৪৫০৫৮
 জাতিসংগ প্রকৌশলী, সওজ
 ময়মনসিংহ জোন, ময়মনসিংহ।

Procurement Plan for FY 2024-25

Agency: Sherpur Road Division/Roads & Highways Department/Road Transport and Highways Division/ Ministry of Road Transport and Bridges Procuring Entity Name & Code: Tangail Road Division,
Name of Project: Maintenance Budget Head: 3258110-PMP (Road & Bridges-Routine Maintenance)

Total Cost (In lac Taka)

Total: 400.00

GOB: 400.00

| Package No. | Description of Procurement Package as per DPP/TAPP | Unit | Qty. | Procurement Method & Type | Contract Approving Authority | Source of Found | Estimate Cost (In lac Taka) | Indicative Date | | | |
|-------------|--|------|------|---------------------------|------------------------------|-----------------|-----------------------------|--|-----------------------|---------------------|------------------------|
| | | | | | | | | Invitation for Prequal (if Applicable) | Invitation for Tender | Signign of Contract | Completion of Contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| 1 | Supply best quality of Stone Chips 20 mm (Pakour), 14 mm (Pakour), Sylhet Sand (FM 1.80), Local Sand (FM 0.80) & Fire Wood For Departmental routine maintenance work of different roads of Road Sub-Division, Tangail under Tangail road division. | Cum | - | OTM/ LTM | ACE (Mymensingh) | GOB | 40 | N/A | Oct, 2024 | Nov, 2024 | Dec, 2024 |
| 2 | Supply best quality of Stone Chips 20 mm (Pakour), 14 mm (Pakour), Sylhet Sand (FM 1.80), Local Sand (FM 0.80) & Fire Wood For Departmental routine maintenance work of different roads of Road Section-1 Road Sub-Division, Modhupur under Tangail road division. | Cum | - | OTM/ LTM | ACE (Mymensingh) | GOB | 40 | N/A | Oct, 2024 | Nov, 2024 | Dec, 2024 |
| 3 | Supply best quality of Stone Chips 20 mm (Pakour), 14 mm (Pakour), Sylhet Sand (FM 1.80), Local Sand (FM 0.80) & Fire Wood For Departmental routine maintenance work of different roads of Road Section-2 Road Sub-Division, Modhupur under Tangail road division. | Cum | - | OTM/ LTM | SE (Jamalpur) | GOB | 30 | N/A | Nov, 2024 | Dec, 2024 | Jan, 2025 |
| 4 | Supply best quality of Stone Chips 20 mm (Pakour), 14 mm (Pakour), Sylhet Sand (FM 1.80), Local Sand (FM 0.80) & Fire Wood For Departmental routine maintenance work of different roads of Road Section-3 Road Sub-Division, Modhupur under Tangail road division. | Cum | - | OTM/ LTM | SE (Jamalpur) | GOB | 30 | N/A | Nov, 2024 | Dec, 2024 | Jan, 2025 |
| 5 | Supply best quality of Stone Chips 20 mm (Pakour); 14 mm (Pakour), Sylhet Sand (FM 1.80), Local Sand (FM 0.80) & Fire Wood For Departmental routine maintenance work of different roads of Road Section-1 Road Sub-Division, Mirzapur under Tangail road division. | Cum | - | OTM/ LTM | ACE (Mymensingh) | GOB | 40 | N/A | Nov, 2024 | Dec, 2024 | Jan, 2025 |
| 6 | Supply best quality of Stone Chips 20 mm (Pakour), 14 mm (Pakour), Sylhet Sand (FM 1.80), Local Sand (FM 0.80) & Fire Wood For Departmental routine maintenance work of different roads of Road Section-2 Road Sub-Division, Mirzapur under Tangail road division. | Cum | - | OTM/ LTM | SE (Jamalpur) | GOB | 30 | N/A | Jan, 2025 | Feb, 2025 | Mar, 2025 |

(Signature)

| | | | | | | | | | | | |
|----|--|-----|--|-------------|------------------|-----|----|-----|-----------|-----------|-----------|
| | Supply best quality of Stone Chips 20 mm (Pakour), 14 mm (Pakour), Sylhet Sand (FM 1.80), Local Sand (FM 0.80) & Fire Wood for Departmental routine maintenance work of different roads of Road Section-3 Road Sub-Division, Mirzapur under Tangail road division. | Cum | | OTM/ LTM | SE (Jamalpur) | GOB | 30 | N/A | Jan, 2025 | Feb, 2025 | Mar, 2025 |
| 8 | Supplying of Bituminous Materials under Tangail Road Division | Cum | | OTM/ LTM | SE (Jamalpur) | GOB | 30 | N/A | Jan, 2025 | Feb, 2025 | Mar, 2025 |
| 9 | Supplying Skilled and Un-Skilled Labour for routine maintenance works at different Roads Under Road Division Sherpur | Cum | | OTM/ LTM | SE (Jamalpur) | GOB | 55 | N/A | Jan, 2025 | Feb, 2025 | Mar, 2025 |
| 10 | Purchase of bitumen from padma oil Ltd. | Cum | | DPM | SE (Jamalpur) | GOB | 75 | N/A | Jan, 2025 | Feb, 2025 | Mar, 2025 |

প্রশাসনিক

৪২/১৬০০

(ড. সিনিয়র আফিসারি বান)

পরিচিতি নং-৬০২২১৪

নিবন্ধি প্রকৌশলী, সওজ

সড়ক বিভাগ, ঢাকাইক।

জনসোপন কর্তৃক

৪২/১৬০০

(মো: সিনিয়র জমী)

পরিচিতি নং-৬০২১৬১

তথ্যস্বত্ব প্রকৌশলী, সওজ

জামালপুর সড়ক সার্কেল, জামালপুর

জনসোপন কর্তৃক

৪২/১৬০০

(মো: সিনিয়র জমী)

পরিচিতি নং-৬০২০৫৮

অতিরিক্ত প্রধান প্রকৌশলী, সওজ

ময়মনসিংহ জোন, ময়মনসিংহ।


Procurement Plan for FY 2024-25

Agency: Sherpur Road Division/Roads & Highways Department/Road Transport and Highways Division/ Ministry of Road Transport and Bridges Procuring Entity Name & Code: Tangail Road Division,
Name of Project: Maintenance Budget Head: 3258110-PMP (Road & Bridges-Sign/Signal)


Total Cost (In lac Taka)
Total: 100.00
GOB: 100.00


| Package No. | Description of Procurement Package as per DPP/TAPP | Unit | Qty. | Procurement Method & Type | Contract Approving Authority | Source of Found | Estimate Cost (In lac Taka) | Indicative Date | | | |
|-------------|--|------|------|---------------------------|------------------------------|-----------------|-----------------------------|--|-----------------------|---------------------|------------------------|
| | | | | | | | | Invitation for Prequal (if Applicable) | Invitation for Tender | Signign of Contract | Completion of Contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| 1 | Manufacture & Installation of both Side Cantilever Traffic Sign and other signs at different Roads of Tangail Road Sub-Division | Nos | 12 | OTM/ LTM | SE (Jamalpur) | GOB | 35 | N/A | Oct,2024 | Nov, 2024 | Dec,2024 |
| 2 | Manufacture & Installation of both Side Cantilever Traffic Sign and other signs at different Roads of Modhupur Road Sub-Division | Nos | 12 | OTM/ LTM | SE (Jamalpur) | GOB | 35 | N/A | Jan,2025 | Feb, 2025 | Mar,2025 |
| 3 | Manufacture & Installation of both Side Cantilever Traffic Sign and other signs at different Roads of Mirzapur Road Sub-Division | Nos | 10 | OTM/ LTM | SE (Jamalpur) | GOB | 30 | N/A | Jan,2025 | Feb, 2025 | Mar,2025 |

প্রশমনকারী

8/16/2024

ডে. সিনথিয়া আজমিরী খান
পরিচিতি নং-৬০২২১৪
নির্বাহী প্রকৌশলী, সওজ
সড়ক বিভাগ, টাঙ্গাইল।

অনুমোদন কর্তৃক


(সে: সওজ জাগী)
পরিচিতি নং-০০৫০৫৮
অতিরিক্ত প্রধান প্রকৌশলী, সওজ
শ্রমসংশোধন জোন, শ্রমসংশোধন।


(সে: শ্রমসংশোধন)
পরিচিতি নং-৬০১৯৬১
তথ্যস্বাক্ষর প্রকৌশলী, সওজ
জামালপুর সড়ক সার্কেল, জামালপুর।


১০/০৮/২৪