

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
প্রকল্প পরিচালক (তঃপ্রঃ, সওজ) এর কার্যালয়
নলুয়া-বাহেরচর সেতু নির্মাণ প্রকল্প
ডিটিসিএ ভবন (সওজ অংশ), রুম নং-৪০৪, তেজগাঁও ঢাকা-১২০৮
ফোন নং-০১৩২১১৬৮৫৮৩, Email: pd.nalua@gmail.com

স্মারক নং-৩৫.০১.০০০০.২৭৩.০৭.০০৪.২০২২-৭০৭

তারিখ: ১১/০৭/২০২৪ খ্রি.

বিষয়ঃ বরিশাল (দিনেরারপুল)-লক্ষীপাশা-দুমকি সড়ক (জেড-৮০৪৪) এর ২৭তম কিলোমিটার-এ পান্ডব-পায়রা নদীর উপর
নলুয়া-বাহেরচর সেতু নির্মাণ প্রকল্পের ২০২৪-২০২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে যথাযথ সম্মান সহকারে জানানো যাচ্ছে যে, পাবলিক প্রকিউরমেন্ট বিধিমালা- ২০০৮ এর বিধি ১৫ ও
বিধি ১৬ মোতাবেক নলুয়া-বাহেরচর সেতু নির্মাণ প্রকল্পের ২০২৪-২০২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা অনুমোদনপূর্বক
এতদসঙ্গে সংযুক্ত করা হল। ভবিষ্য প্রাপ্ত বরাদ্দ, তহবিল প্রবাহ ও অদৃষ্ট পূর্ব পরিবর্তন বা সীমাবদ্ধতা বিবেচনাক্রমে ক্রয় পরিকল্পনায়
সামঞ্জস্য বিধান পূর্বক এটি হালনাগাদ করা হবে।

সংযুক্তিঃ ২০২৪-২০২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা

০৭/০৭/২৪

আবু এহতেশাম রাশেদ

পরিচিতি নং- ০০১০২১

প্রকল্প পরিচালক (তঃপ্রঃ, সওজ)

নলুয়া-বাহেরচর সেতু নির্মাণ প্রকল্প

অতিরিক্ত প্রধান প্রকৌশলী, সওজ
পরিকল্পনা ও রক্ষণাবেক্ষণ উইং
সড়ক ভবন, তেজগাঁও, ঢাকা

অনুলিপি:

১. তত্ত্বাবধায়ক প্রকৌশলী, সওজ, প্রকিউরমেন্ট সার্কেল, সড়ক ভবন, তেজগাঁও, ঢাকা।
২. প্রকল্প ব্যবস্থাপক (নিঃপ্রঃ, সওজ), নলুয়া-বাহেরচর সেতু নির্মাণ প্রকল্প।

০৭/০৭


Annual Procurement Plan for Works (FY-2024-2025)


Ministry/Division : Ministry of Road Transport and Bridges/Road Transport and Highways Division
 Agency : Roads and Highways Department
 Procuring Entity : Project Director (SE, RHD)
 Project Name : Construction of Nalua-Baherchar Bridge over the river Pandab-Paira at 27th km of Barishal (Dinerarpool)-Laxmipasha-Dumki Road (Z-8044)
 Project Code : 224344500

Total	: Tk. 102350.26 Lacs
GOB	: Tk. 38600.28 Lacs
DPA	: Tk. 63750.00 Lacs

Package no.	Description of Procurement Package works	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated cost in Million Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
PW-01	Construction of Nalua-Baherchar Bridge Over the River Pandab-Paira Including Approach Road, Service Road, River Training Works, Toll Plaza, Electro-Mechanical and Ancillary Works at 27th km of Barishal (Dinerarpool)-Laxmipasha Dumki Road Z-8044)	MM	1300	OTM (ICT)	CCGP	GoB & The OPEC Fund	8660.177	Planned Dates	20-Oct-24	1-Dec-24	30-Jan-25	31-Mar-25	7-Apr-25	5-May-25	197	4-May-29		
								Planned Days	-	42	60	60	7	28				
								Actual Dates	-	-	-	-	-	-				
Total Value of Works Procurement							8660.177											

* Depends upon the availability of the funds


 (Mohammad Zakir Alam)
 ID no. 602185
 Project Manager (EE, RHD)
 Nalua-Baherchar Bridge Construction Project


 (Abu Ehtesham Rashed)
 ID no: 001021
 Project Director (SE, RHD)
 Nalua-Baherchar Bridge Construction Project

Annual Procurement Plan for Goods (FY-2024-2025)

Ministry/Division : Ministry of Road Transport and Bridges/Road Transport and Highways Division
 Agency : Roads and Highways Department
 Procuring Entity : Project Director (SE, RHD)
 Project Name : Construction of Nalua-Baherchar Bridge over the river Pandab-Paira at 27th km of Barishal (Dinerarpool)-Laxmipasha-Dumki Road (Z-8044)
 Project Code : 224344500


Total:	Tk.102350.26 Lacs
GoB:	Tk. 38600.26 Lacs
DPA:	Tk. 63750.00 Lacs


Package no.	Description of Procurement Packages (Goods)	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated cost in Million Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PG-05	Procurement of Computers and Accessories	LS	1	RFQ	PD	GoB	0.200	Planned Dates	14-Oct-24	21-Oct-24	21-Oct-24	22-Oct-24	24-Oct-24	NA	10	22-Apr-25
								Planned Days	-	7	-	1	2			
								Actual Dates								

Total Value of Procurement

0.200

* Depends upon the availability of the funds


Mohammad Zakir Alam
 ID no: 602185
 Project Manager (EE, RHD)
 Nalua-Baherchar Bridge Construction Project


Abu Ehtesham Rashed
 ID no: 001021
 Project Director (SE, RHD)
 Nalua-Baherchar Bridge Construction Project