

Annual Procurement Plan- 2024-25 for Goods

Ministry/ Division

:Technical & Madrasa Education Division

Agency

:Directorate of Technical Education

Procuring Entity Name & Code

Principal, Rajshahi Mohila Polytechnic Institute & 160-02-06-000000

Package No	Description of Procurement Package	Unit	Quantity	Procure Method & Type	Contract Approving Authority	Source of Funds	Est. Cost. in (Lac. Tk).	Time Code of Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of award	Notification of award	Sinning of Contract	Total Days	Completion of Contract	Total Days (in Days)
GR-1 2024-25	Cleaning Accessories Code: 3211102	No	1	RFQ	PE	GoB	1.7	Planned Dates									
								Planned Days	0	0	0	0	0	0	0	0	10
								Actual Dates									
GR-2 2024-25	Computer Accessories Code: 3255101	No	1	RFQ	PE	GoB	2.5	Planned Dates									
								Planned Days	0	0	0	0	0	0	0	10	
								Actual Dates									
GR-3 2024-25	Others Stationary Code: 3255105	No	1	RFQ	PE	GoB	1.5	Planned Dates									
								Planned Days	0	0	0	0	0	0	0	10	
								Actual Dates									
GR-4 2024-25	Raw Materials & Spare Parts Code: 3256105	No	1	OTM e-GP	DTE	GoB	6	Planned Dates	9/1/2024	9/15/2024	9/29/2024	10/6/2024	10/27/2024	11/24/2024	-	1/8/2025	-
								Planned Days	0	14	14	7	21	28	84	45	129
								Actual Dates									
GR-5 2024-25	Sports Accessories Code: 3256107	No	1	RFQ	PE	GoB	1.5	Planned Dates									
								Planned Days	0	0	0	0	0	0	0	10	
								Actual Dates									
GR-6 2024-25	Engineering & Others Equipment PLC LAB, Code: 4112304	No	1	OTM e-GP	DTE	GoB	48.97	Planned Dates	9/1/2024	9/15/2024	9/29/2024	10/6/2024	10/27/2024	11/24/2024	-	1/23/2025	-
								Planned Days	0	14	14	7	21	28	84	60	144
								Actual Dates									
GR-7 2024-25	Engineering & Others Equipment Machnine LAB , Code: 4112304	No	1	OTM e-GP	DTE	GoB	38.65	Planned Dates	9/1/2024	9/15/2024	9/29/2024	10/6/2024	10/27/2024	11/24/2024	-	1/23/2025	-
								Planned Days	0	14	14	7	21	28	84	60	144
								Actual Dates									

Checked & Verified

RANAN

GR-8 2024-25	Engineering & Others Equipment Basic ET LAB, Code: 4112304	No	1	OTM e-GP	DTE	GoB	49.75	Planned Dates	9/1/2024	9/15/2024	9/29/2024	10/6/2024	10/27/2024	11/24/2024	-	1/23/2025	-	
								Planned Days	0	14	14	7	21	28	84	60	144	
								Actual Dates										
GR-9 2024-25	Engineering & Others Equipment AT LAB, Code: 4112304	No	1	OTM e-GP	DTE	GoB	48.51	Planned Dates	9/1/2024	9/15/2024	9/29/2024	10/6/2024	10/27/2024	11/24/2024	-	1/23/2025	-	
								Planned Days	0	14	14	7	21	28	84	60	144	
								Actual Dates										
GR-10 2024-25	Engineering & Others Equipment FT LAB, Code: 4112304	No	1	OTM e-GP	DTE	GoB	29.86	Planned Dates	9/1/2024	9/15/2024	9/29/2024	10/6/2024	10/27/2024	11/24/2024	-	1/23/2025	-	
								Planned Days	0	14	14	7	21	28	84	60	144	
								Actual Dates										
GR-11 2024-25	Engineering & Others Equipment ICT LAB, Code: 4112304	No	1	OTM e-GP	DTE	GoB	22.2	Planned Dates	9/1/2024	9/15/2024	9/29/2024	10/6/2024	10/27/2024	11/24/2024	-	1/8/2025	-	
								Planned Days	0	14	14	7	21	28	84	45	129	
								Actual Dates										
GR-12 2024-25	Office Equipment Code: 4112310	No	1	RFQ	PE	GoB	3	Planned Dates										
								Planned Days	0	0	0	0	0	0	0	0	0	10
								Actual Dates										
GR-13 2024-25	Education & Learning Materials Code: 4112312	No	1	RFQ	PE	GoB	2.85	Planned Dates										
								Planned Days	0	0	0	0	0	0	0	0	0	10
								Actual Dates										
GR-14 2024-25	Furniture Code: 4112314	No	1	OTM e-GP	DTE	GoB	7.93	Planned Dates	9/1/2024	9/15/2024	9/29/2024	10/6/2024	10/27/2024	11/24/2024	-	1/8/2025	-	
								Planned Days	0	14	14	7	21	28	84	45	129	
								Actual Dates										
Total(In ward): Two Core Sixty Four Lac Ninety Two Thousand							264.92											

Checked
&
Verified

Mohamud
28/07/24
মোঃ মাহমুদুল হক
সহকারী পরিচালক-১
(প্রশাসন ও হিসাব)
কালিগরি শিক্ষা অধিদপ্তর, ঢাকা।

Rahman 28/07/24
Engr. Md. Mizanur Rahman
Principal
Rajshahi Mohila Polytechnic Institute