

Package No	Description of Procurement Packages/Services	Unit	Quantity	Procurement Method & Type	Contract Authority	Source of fund	Estid. Cost (Tk. Thousand)	Time Code for Proposal	Not Use d in Goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approved Award	Notification of Award	Signing of Contract	Total Time of Contract Singing	Time for Completion of Contract
4	IT Enable Service for Oracle Database, Operation Support and Maintenance of the RISC Core database (Code: 4113301, 3258143)	List Enclosed- 1	List Enclosed- 1	RFQ/ OTM	HOPE	GOB	40.00	Planned Dates Planned Days Actual Days		Before 20 Jan. 23	20 Feb. 23 30	15 Apr. 24 85	15 May 23 105	25 May. 23 120	31 May. 23 135		
5	Purchase of Stationary Items/Other Stationary (Code: 32551051)	List Enclosed- 2	List Enclosed- 2	RFQ/ OTM	HOPE	GOB	4.00	Planned Dates Planned Days Actual Days		Before 20 Aug. 23 0	11 Sept. 23 22	30 Oct. 23 70	21 Nov. 23 91	30 Dec. 23 130	14 Jan. 24 144		
6	Purchase of Furniture (Code: 4112314)	List Enclosed- 2	List Enclosed- 2	RFQ/ OTM	HOPE	GOB	2.30	Planned Dates Planned Days Actual Days		Before 20 Aug. 23 0	11 Sept. 23 22	30 Oct. 23 70	21 Nov. 23 91	30 Dec. 23 130	14 Jan. 24 144		
7	Purchase of Office Equipment camera solution etc. (Code: 41102310)	List Enclosed- 2	List Enclosed- 2	RFQ/ OTM	HOPE	GOB	5.50	Planned Dates Planned Days Actual Days		Before 20 Aug. 23 0	11 Sept. 23 22	30 Oct. 23 70	21 Nov. 23 91	30 Dec. 23 130	14 Jan. 24 144		



অসীম মাস্কী

ইন্সপেক্টর

কোম্পানি এবং কোম্পানি ডেপার্টমেন্ট
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



মোঃ মাহমুদুল হক-রশীদ

সরকারী প্রকৌশলী

কোম্পানি এবং কোম্পানি ডেপার্টমেন্ট
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



জিহাদা আলমিন শিকাত

কোম্পানি

কোম্পানি এবং কোম্পানি ডেপার্টমেন্ট
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



মুহাম্মদ মাহমুদুল হক

কোম্পানি এবং কোম্পানি ডেপার্টমেন্ট
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



মুহাম্মদ মাহমুদুল হক

কোম্পানি এবং কোম্পানি ডেপার্টমেন্ট
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Package No	Description of Procurement Packages/Services	Unit	Quantity	Procurement Method & Type	Contracting Authority	Source of fund	Estd Cost (Tk. Thousand)	Time Code for Proposal	Not Use in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Appraisal of Award	Notification of Award	Signing of Contract	Total Time of Contracting	Time for Completion of Contract
8	Purchase of Miscellaneous (Cabling, Electricity Repair, Service Room Re-allocation, Power Change, Computer Repair & Clothing etc)	List Enclosed- 2	List Enclosed- 2	RFQ/OTM/DTM	HOPE	GOB	19 30	Planned Dates		Before 20 Aug. 23	11 Sept 23	30 Oct 23	21 Nov. 23	30 Dec. 23	14 Jan 24		
								Planned Days		0	22	70	91	130	144		
								Actual Days									
Total Amount Estd. =							211.60										


 কাজীয়া মালী
 ইন্সপেক্টর
 পাবনা জেলার সার্বজনীন সেবার
 পরিচালনা বোর্ড


 ৩০.০৭.২৩
 সিনিয়র সহকারী প্রোগ্রামার-সিস্টেম
 সিস্টেমস বিভাগ
 সার্বজনীন সেবার পরিচালনা বোর্ড
 পাবনা জেলা


 ৩০.০৭.২০২৩
 সিনিয়র সিস্টেম এনালিস্ট
 সিস্টেমস বিভাগ
 সার্বজনীন সেবার পরিচালনা বোর্ড


 ৩০.০৭.২০২৩
 সিনিয়র সিস্টেম এনালিস্ট
 সিস্টেমস বিভাগ
 সার্বজনীন সেবার পরিচালনা বোর্ড

সিস্টেমস বিভাগ
 সার্বজনীন সেবার পরিচালনা বোর্ড
 পাবনা জেলা