

Package No	Description of Procurement Packages/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estd. Cost (Tk. Thousand)	Time Code for Proposal	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Singing	Time for Completion of Contract
3.	IT Enable Service for RJSC Operation and Maintenance of IT Service;			RFQ/OTM	HOPE	GOB	148.00	Planned Dates		Before 31 Jan. 26	22 Feb. 26	15 Mar. 26	25 Mar. 26	31 Mar. 26	15 Apr. 26		
								Planned Days		0	22	51	61	66	81		
								Actual Days									
5.	Purchase of Stationary Items/Other Stationary			RFQ/OTM/ Quotation/ Cash	HOPE	GOB	4.70	Planned Dates		All Over the Year							
6.	Purchase of furniture's and Others			RFQ/OTM	HOPE	GOB	20.00	Planned Dates		All Over the Year							


 অসীম হোসেন
 ইন্সপেক্টর
 যোগাযোগ সিস্টেম বিভাগের প্রধান
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 অনন্ত কুমার পাল
 সহকারী রেজিস্ট্রার
 যৌবনবয়স কোম্পানি ও কার্ফসমূহের পরিদপ্তর
 বাণিজ্য মন্ত্রণালয়


 জিশনু আমিন নি.এ.এ
 প্রোগ্রামার
 যৌবনবয়স কোম্পানি ও কার্ফসমূহের পরিদপ্তর
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।


 মঞ্জিল কুমার মায়
 চেপুটি বেজিয়ার
 যোগাযোগ সিস্টেম বিভাগের প্রধান
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।


 এ.কে.এম. নূরুল বারী
 নিবন্ধ (অতিরিক্ত সচিব)
 যৌবনবয়স কোম্পানি ও কার্ফসমূহের পরিদপ্তর
 বাণিজ্য মন্ত্রণালয়