

ANNUAL PROCUREMENT PLAN 2024-2025

Budget: Revenue

Ministry: Ministry of Commerce
Procuring Entity: Office of the Registrar of Joint Stock Companies & Firms

Package No	Description of Procurement Packages/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Est. Cost (Tk. Thousand)	Time Code for Proposal	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contracting	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Purchase of Computer/Printer/Offline UPS/Scanner/Mouse/Keyboard/monitor/HDD etc. (Code: 4112202)	List Enclosed-1	List Enclosed-1	RFQ/OTM	HOPE	GOB	25,30	Planned Dates		Before 30 Aug. 24	21 Sept. 24	05 Oct. 24	30 Oct. 24	05 Nov. 24	12 Nov. 24		
								Planned Days		0	22	36	72	77	84		
								Actual Days									
2.	Installation, Configuration & Maintenance support of security software (firewall and OS, MS Office, Other Application Software) (Code: 4113301)	List Enclosed-1	List Enclosed-1	RFQ/OTM	HOPE	GOB	1,00,00	Planned Dates		Before 20 Sep. 24	11 Oct. 24	31 Oct. 24	10 Nov. 24	30 Nov. 24	10 Dec. 24		
								Planned Days		0	22	42	52	72	82		
								Actual Days									


অসীম হোসেন
ইন্সপেক্টর
জেনারেল অফিস অফিস অফিস অফিস
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


জিকরা আমিন
প্রোগ্রামার
বৌদ্ধনগর কোম্পানি ও কার্ফিসমূহের পরিদপ্তর
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


মুহাম্মদ শফিকুল হোসেন
ইন্সপেক্টর
বৌদ্ধনগর কোম্পানি ও কার্ফিসমূহের পরিদপ্তর
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


মোঃ শফিকুল হোসেন এম.জি.
নির্বাহক (অতিরিক্ত সচিব)
বৌদ্ধনগর কোম্পানি ও কার্ফিসমূহের পরিদপ্তর
কলিকতা অফিস

Pack age No	Description of Procurement Packages/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estd. Cost (Tk. Thousand)	Time Code for Proposal	Not Used in Goods	Invite/ Advetise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signig of Contra ct	Total Time of Contract Singing	Time for Completi on of Contract		
3.	Installation, Configuration & Maintenance support of RJSC IT Systems (Existing LAN Upgradation), Sound systems of Conference Room and network accessories; (Code: 4112201)	List Enclosed-1	List Enclosed-1	RFQ/OTM	HOPE	GOB	36,00	Planned Dates		Before 20 Aug. 24	11 Sept. 24	05 Oct. 24	30 Oct. 24	05 Nov. 24	12 Nov. 24				
								Planned Days		0	22	47	72	77	84				
								Actual Days											
4.	IT Enable Service for RJSC Operation Support and Maintenance of IT Service; (Code: 3258153)	List Enclosed-1	List Enclosed-1	RFQ/OTM	HOPE	GOB	----	Planned Dates		Before 20 Jan. 24	20 Feb. 24	30 Apr. 24	25 May. 24	10 June 24	20 June 24				
								Planned Days			30	85	105	120	135				
								Actual Days											
5.	Purchase of Stationary Items/Other Stationary (Code: 3255105)	List Enclosed-2	List Enclosed-2	RFQ/OTM /Quotation/Cash	HOPE	GOB	8,60	Planned Dates		All Over the Year									
								Planned Days											
								Actual Days											
6.	Installation, configuration, and maintenance support of RJSC conference room renovation and furniture (Code: 4112314)	List Enclosed-2	List Enclosed-2	RFQ/OTM	HOPE	GOB	15,00	Planned Dates		Before 20 Aug. 24	11 Sept. 24	05 Oct. 24	30 Oct. 24	05 Nov. 24	12 Nov. 24				
								Planned Days		0	22	47	72	77	84				
								Actual Days											




অসীম হোসেন
ইলেকট্রিক

বৈশিষ্ট্য সহকারী প্রকৌশলী, প.স.স.স.


প্রোগ্রামার
বৈশিষ্ট্য সহকারী ও কার্যসমূহের পরিচালক
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।



মুহাম্মদ মাকিসুলা ইসলাম
উপসচিব
বৈশিষ্ট্য সহকারী ও কার্যসমূহের পরিচালক
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।





মোঃ মিজানুর রহমান এনজিনি
সিয়ারক (অতিরিক্ত সচিব)
বৈশিষ্ট্য সহকারী ও কার্যসমূহের পরিচালক
কপিডা অফিস


Package No	Description of Procurement Packages/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estd. Cost (Tk. Thousand)	Time Code for Proposal	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signin g of Contract	Total Time of Contract Singing	Time for Completion of Contract
------------	--	------	----------	---------------------------	------------------------------	----------------	---------------------------	------------------------	-------------------	--------------------------	----------------	-------------------	-------------------	-----------------------	----------------------	--------------------------------	---------------------------------

7.	Purchase of Miscellaneous (Electricity Repair, AC, Computer Repair & Accessories & Clothing etc.) (Code: 4112303 & 3258103, 3258104 & 3256106 & Others)	List Enclosed-2	List Enclosed-2	RFQ/OTM/Quotation/Cash	HOPE	GOB	17,00	Planned Dates	All Over the Year								
								Planned Days									
8.	Providing Data Connectively & Internet (Code: 3211117)	List Enclosed-2	List Enclosed-2	RFQ/OTM/Quotation/Cash			5,00	Planned Dates	Before 20 Nov. 24	11 Dec. 24	30 Dec. 24	05 Jan. 25	10 Jan. 25	15 Jan. 25			
								Planned Days	0	22	47	72	77	84			
								Actual Days									
9.	Purchase of SMS (Code: 3211120)	List Enclosed-2	List Enclosed-2	Quotation/Cash			2,00		All Over the Year								
10.	Appointment to Pannel Lawyer (Code: 3211110)	List Enclosed-2	List Enclosed-2	RFQ/OTM/Quotation			2,00		All Over the Year								
Total Amount Estd. =							2,10,90										


 অসীম হোসেন
 ইলেকট্রিক
 মেইন অ্যান্ড ইলেকট্রিক্যাল সিস্টেমের পরিচালক
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 ডিকর আমিন হোসেন
 প্রোগ্রামার
 ইলেকট্রিক্যাল সিস্টেমের পরিচালক
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 মুহাম্মদ মফিজুল ইসলাম
 টেলিফোন
 ইলেকট্রিক্যাল সিস্টেমের পরিচালক
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 মোঃ মিল্লানুর রহমান এনজিনি
 য়ার
 ইলেকট্রিক (অতিরিক্ত সচিব)
 ইলেকট্রিক্যাল সিস্টেমের পরিচালক
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার