

APP 2024-2025 for Mymensingh Power Station

Section-1: Mechanical (Goods)

Package No.	Lot No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost			Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O. (days)	Time for completion of Contract/ W.O. (days)		
1	2	3	4	5	6	7	8	9			10	11	12	13	14	15	16	17		
								USD	EUR	BDT										
Gr-1	Lot-1	Spare Parts of Steam Turbine	Item	96	DPM (Int'l) from Siemens	RPCL Board	RPCL Own Fund	\$	542,372.88			20-Nov-24	1-Jan-25	15-Jan-25	21-Jan-25	28-Jan-25	25-Feb-25	97	90	
Subtotal								USD	542,372.88	BDT										
Gr-2	Lot-1	GT Air Filters	Item	2	OTM(e-GP)	RPCL Board	RPCL Own Fund				৳	37,908,000.00	20-Jan-25	3-Mar-25	17-Mar-25	31-Mar-25	7-Apr-25	5-May-25	105	120
	Lot-2	GBC Spare Parts	Item	18	OTM(e-GP)	MD RPCL	RPCL Own Fund				৳	5,000,000.00	15-Jan-25	7-Feb-25	18-Feb-25	19-Feb-25	23-Feb-25	12-Mar-25	56	90
	Lot-3	Aeration pump, sulfuric acid & spare	Item	10	OTM(e-GP)	MD RPCL	RPCL Own Fund				৳	1,741,822.62	26-Aug-24	28-Sep-24	9-Oct-24	14-Oct-24	17-Oct-24	14-Nov-24	80	90
	Lot-4	Compressor washing liquid detergent	Item	1	OTM(e-GP)	MD RPCL	RPCL Own Fund				৳	1,237,500.00	10-Jan-25	30-Jan-25	13-Feb-25	20-Feb-25	16-Feb-25	15-Mar-25	64	60
	Lot-5	Consumables of GT	Item	5	OTM (eGP)	RPCL Board	RPCL Own Fund				৳	560,871.34	15-Dec-24	26-Jan-25	9-Feb-25	15-Feb-25	22-Feb-25	22-Mar-25	97	90
Subtotal										BDT	46,448,193.96									
Gr-3	Lot-1	GBC Lube Oil & ACC Gear Oil	Item	2	DPM (National) From MJL Bangladesh PLC	MD RPCL	RPCL Own Fund				৳	1,224,360.00	1-Aug-24	8-Aug-24	22-Aug-24	29-Aug-24	4-Sep-24		6	60
Subtotal										BDT	1,224,360.00									

TOTAL: USD 542,372.88
 EUR -
 BDT 47,672,553.96
 TOTAL Equ. Tk: BDT 111,672,553.96

Fairooz Nawar Sarafi
 18.07.2024
 (Fairooz Nawar Sarafi)
 Assistant Engineer
 Rural Power Company Ltd.

Mohammad Asaduzzaman
 18/07/24
 মোহাম্মদ আসাদুজ্জামান
 নির্বাহী প্রকৌশলী (পি এন্ড সি)
 রুরাল পাওয়ার কোম্পানী লিমিটেড

Ashraf Hossain
 18/7/2024
 (Md. Ashraf Hossain)
 Chief Engineer (O&M)
 Rural Power Company Ltd.

Salim Bhuiyan
 18/7/24
 (Md. Salim Bhuiyan, PEng)
 Executive Director (Engg.)
 Rural Power Company Limited

Abdus Sabur
 18/7/2024
 (Md. Abdus Sabur)
 Managing Director
 Rural Power Company

RAPP 2023-2024 for Mymensingh Power Station

Section-2: Mechanical (Works)

Package No.	Lot No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost			Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O. (days)	Time for completion of Contract/ W.O. (days)	
								USD	EUR	BDT									
1	2	3	4	5	6	7	8	9			10	11	12	13	14	15	16	17	
WR-1	Lot-1	Lube oil sample test	Sample	2	OTM	MD RPCL	RPCL Own Fund			BDT 842,000.00	15-Feb-25	22-Feb-25	1-Mar-25	8-Mar-25	15-Mar-25	-	28	30	
Subtotal								USD -	EUR -	BDT 842,000.00									

EUR -
 TOTAL: USD -
 BDT 842,000.00
TOTAL Equ. Tk: 842,000.00


 18/07/2024
 (Fairoz Nawar Sarafi)
 Assistant Engineer
 Rural Power Company Ltd.


 18/07/24
 মোহাম্মদ আশরাফ হোসেন
 নির্বাহী প্রকৌশলী (পি এন্ড সি)
 রুরাল পাওয়ার কোম্পানী লিমিটেড


 18/7/2024
 (Md. Ashraf Hossain)
 Chief Engineer (O&M)
 Rural Power Company Ltd


 18/7/24
 (Md. Salim Bhuiyan, PEng)
 Executive Director (Engg.)
 Rural Power Company Limited


 18/7/2024
 (Md. Abdus Sabur)
 Managing Director
 Rural Power Company Limited

Package No.	Lot No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost			Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Time for completion of Contract/ W.O. (days)		
1	2	3	4	5	6	7	8	9			10	11	12	13	14	15	16	17	
								USD	EUR	BDT									
Gr-1	Lot-1	DCS, HRSG, BOP Spare Purchase-Siemens Items	Items	8	DPM (Int'l) from Siemens	MD RPCL	RPCL Own Fund	\$	90,523.73			10-Apr-24	24-Apr-24	8-May-24	15-May-24	17-May-24	14-Jun-24	65	90
	Lot-2	110/24 Volt DC to DC Converter Purchase	Items	1	DPM (Int'l) from Gutor	MD RPCL	RPCL Own Fund	\$	54,141.00			20-Jul-24	11-Aug-24	25-Aug-24	1-Sep-24	3-Sep-24	1-Oct-24	73	60
	Lot-3	GT Generator Air Filter	Items	1	DPM (Int'l) from Donaldson	MD RPCL	RPCL Own Fund	\$	28,857.00			1-Jan-25	15-Jan-25	28-Jan-25	28-Jan-25	5-Feb-25	-	35	60
Subtotal								USD	185,485.78										
Gr-2	Lot-1	GT Unit SF6 Circuit Breaker Purchase	Items	1	OTM (e-GP)	MD RPCL	RPCL Own Fund			৳	20,000,000.00	10-Oct-24	24-Oct-24	7-Nov-24	14-Nov-24	16-Nov-24	14-Dec-24	65	62
	Lot-2	SIMPCODE DP and RACK Accessories Purchase	Items	13	OTM (e-GP)	MD RPCL	RPCL Own Fund			৳	12,000,000.00	20-Sep-24	4-Oct-24	18-Oct-24	25-Oct-24	27-Oct-24	24-Nov-24	65	62
	Lot-3	Gas Turbine Ignition System spare parts	Items	3	OTM (e-GP)	MD RPCL	RPCL Own Fund			৳	4,005,000.00	5-Nov-23	3-Dec-23	7-Dec-23	14-Dec-23	14-Dec-23	9-Jan-24	65	140
	Lot-4	Multimes & Other Spare Purchase	Items	2	OTM (e-GP)	MD RPCL	RPCL Own Fund			৳	2,475,000.00	25-Aug-23	15-Sep-23	22-Sep-23	29-Sep-23	1-Oct-23	29-Oct-23	65	62
Gr-3	Lot-1	Gas Turbine Transducer Purchase	Items	1	OTM (e-GP)	MD RPCL	RPCL Own Fund			৳	2,000,000.00	13-Aug-24	28-Aug-24	11-Sep-24	18-Sep-24	25-Sep-24	23-Oct-24	71	90
	Lot-2	Sampling, & dosing system Instrument Purchase	Items	5	OTM (e-GP)	MD RPCL	RPCL Own Fund			৳	1,941,500.00	1-Sep-24	15-Sep-24	29-Sep-24	6-Oct-24	8-Oct-24	5-Nov-24	65	62
	Lot-3	GBC LV & MV Room Air Conditioner	Items	2	OTM (e-GP)	MD RPCL	RPCL Own Fund			৳	720,000.00	15-Oct-24	11-Nov-24	24-Nov-24	24-Nov-24	24-Nov-24	16-Dec-24	62	90
Subtotal										BDT	43,141,500.00								
Gr-4	Lot-1	Feeder Protection & Control Relay	Items	1	DPM (Int'l) from ABB	MD RPCL	RPCL Own Fund			৳	1,000,000.00	10-Aug-24	24-Aug-24	6-Sep-24	6-Sep-24	14-Sep-24	-	35	60
Subtotal										BDT	1,000,000.00								

TOTAL: USD 185,485.78
 BDT 44,141,500.00
 TOTAL Equ. Tk. 66,028,822.00

(Fairouz Nawar Sarafi)
 18.07.2024
 Assistant Engineer
 Rural Power Company Ltd.

(Md. Ashraf Hossain)
 18/7/24
 মোহাম্মদ আসাদুজ্জামান
 নির্বাহী প্রকৌশলী (পি এন্ড সি)
 রুরাল পাওয়ার কোম্পানী লিমিটেড

(Md. Ashraf Hossain)
 18/7/2024
 Chief Engineer (O&M)
 Rural Power Company Ltd.

(Md. Salim Bhuiyan, PEng)
 18/7/24
 Executive Director (Engg.)
 Rural Power Company Limited

(Md. Abdus Sabur)
 18/7/2024
 Managing Director
 Rural Power Company

APP 2024-2025 for Mymensingh Power Station

Section-5: Operation (Water Treatment Unit)

Package No.	Lot No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost/ Contract Price	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature / W.O. (days)	Delivery duration	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
								USD	BDT								
GR-1	Lot-1	Local Chemical	Items	9	OTM (e-GP)	MD RPCL	RPCL Own Fund	BDT 607,350.00	1-Nov-24	16-Nov-24	28-Nov-24	30-Nov-24	30-Nov-24	7-Dec-24	36	35	
	Lot-2	Cation & Anion Exchange Resin	Items	2	OTM (e-GP)	MD RPCL	RPCL Own Fund	BDT 1,064,900.00	13-Jan-25	30-Jan-25	2-Feb-25	3-Feb-25	3-Feb-25	26-Feb-25	44	84	
Subtotal									BDT 1,672,250.00								
GR-2	Lot-1	Sulfuric Acid 98%, H2SO4	Kg	40000	DPM from TSP Complex Ltd.	MD RPCL	RPCL Own Fund	BDT 1,587,000.00	Purchase order placed quarterly								
	Lot-2	Sodium Hydroxide 45%, NaOH	Kg	50000	DPM from Global Heavy Chemicals Ltd.	MD RPCL	RPCL Own Fund	BDT 2,142,400.00									
Subtotal									BDT 3,729,400.00								

TOTAL: BDT 5,401,650.00
TOTAL Equ. Tk. 5,401,650.00

Fairooz Nawar Sarafi
 18.07.2024
 (Fairooz Nawar Sarafi)
 Assistant Engineer
 Rural Power Company Ltd.

Mohammed Asaduzzaman
 18/07/24
 মোহাম্মদ আসাদুজ্জামান
 নির্বাহী প্রকৌশলী (পি এন্ড সি)
 রুরাল পাওয়ার কোম্পানী লিমিটেড

Ashraf Hossain
 18/7/2024
 (Md. Ashraf Hossain)
 Chief Engineer (O&M)
 Rural Power Company Ltd.

Salim Bhuiyan
 18/7/24
 (Md. Salim Bhuiyan, PEng)
 Executive Director (Engg.)
 Rural Power Company Limited

Abdus Sabur
 18/7/2024
 (Md. Abdus Sabur)
 Managing Director
 Rural Power Company Ltd.

APP 2024-2025 for Mymensingh Power Station

Section-6: ADMIN

Package No.	Lot No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost			Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O. (days)	Time for completion of Contract/ W.O. (days)	Remarks	
1	2	3	4	5	6	7	8	9			10	11	12	13	14	15	16	17	18	
								USD	EUR	BDT										
GR-1	Lot-1	Safety Shoes	Lot	1	OTM(e-GP)	MD RPCL	RPCL Own Fund			BDT 473,000.00	5-Oct-23	19-Oct-23	2-Nov-23	9-Nov-23	11-Nov-23	9-Dec-23	65	30		
Subtotal										BDT 473,000.00										

TOTAL: BDT 473,000.00

K. Z. Sabur
18.07.2024
KAIROOZ NAWAZ SARATI
Assistant Engineer
Rural Power Company Ltd

K. Z. Sabur
18/07/24
মোহাম্মদ আব্দুল জামান
নির্বাহী প্রকৌশলী (পি এন্ড সি)
রুরাল পাওয়ার কোম্পানী লিমিটেড

A. Hossain
18/7/2024
(Md. Ashraf Hossain)
Chief Engineer (O&M)
Rural Power Company Ltd.

Salim Bhuiyan
18/7/24
(Md. Salim Bhuiyan, PEng)
Executive Director (Engg.)
Rural Power Company Limited

Abdus Sabur
18/7/2024
(Md. Abdus Sabur)
Managing Director
Rural Power Company Ltd