


RAPP 2024-2025 for Mymensingh Power Station

Section-1: Mechanical (Goods)

Package No.	Lot No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost			Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O. (days)	Time for completion of Contract/ W.O. (days)			
								USD	EUR	BDT											
Gr-1	Lot-1	Aerated pump spare	Item	4	OTM(e-GP)	MD RPCL	RPCL Own Fund			৳	1,206,500.00	10-May-25	27-May-25	10-Jun-25	17-Jun-25	24-Jun-25	22-Jul-25	73	90		
	Lot-2	Sulfuric acid spare	Item	5	OTM(e-GP)	MD RPCL	RPCL Own Fund			৳	3,443,000.00	13-May-25	3-Jun-25	17-Jun-25	24-Jun-25	1-Jul-25	29-Jul-25	77	150		
	Lot-3	Oil mist eliminator filter	Item	1	OTM(e-GP)	MD RPCL	RPCL Own Fund			৳	2,596,160.16	12-Mar-25	10-Apr-25	24-Apr-25	1-May-25	8-May-25	5-Jun-25	85	120		
	Lot-4	Accumulator Bladder	Item	2	OTM(e-GP)	MD RPCL	RPCL Own Fund			৳	1,632,500.00	15-May-25	5-Jun-25	15-Jun-25	22-Jun-25	29-Jun-25	27-Jul-25	73	150		
Subtotal										BDT	8,878,160.16										
Gr-2	Lot-1	ACC Gear Oil	Item	1	DPM (National) From MJL Bangladesh PLC	MD RPCL	RPCL Own Fund			৳	418,000.00	12-Sep-24	-	-	27-Sep-24	6-Oct-24		24	30		
	Lot-2	Grease	Item	1	DPM (National) From MJL Bangladesh PLC	MD RPCL	RPCL Own Fund			৳	33,300.00	13-Feb-25	-	-	28-Feb-25	4-Mar-25		19	7		
	Lot-3	Turbine Oil	Item	1	DPM (National) From Padma Oil Company Ltd.	MD RPCL	RPCL Own Fund			৳	4,740,320.00	28-Oct-24	-	9-Dec-24	12-Dec-24	14-Dec-24		47	56		
Subtotal										৳	5,191,620.00										

TOTAL: USD -
 EUR -
 BDT 14,069,780.16
 TOTAL Equ. Tk: BDT 14,069,780.16


 (Fairouz Nawar Sarafi)
 Assistant Engineer
 Rural Power Company Ltd


 (Md. Amirul Islam)
 Superintending Engineer
 Rural Power Company Ltd


 (Md. Ashraf Hossain,
 Executive Director(Engg.) Addl. Charge
 Rural Power Company Limited


 (Md. Salim Bhuiyan)
 Managing Director (C.C.)
 Rural Power Company Limited

RAPP 2023-2024 for Mymensingh Power Station

Section-2: Mechanical (Works)

Package No.	Lot No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost			Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/W.O.	Time for completion of Contract/W.O.			
								USD	EUR	BDT											
1	2	3	4	5	6	7	8	9			10	11	12	13	14	15	16	17			
								USD	EUR	BDT											
WR-1	Lot-1	Lube oil sample test	Sample	2	RFQ	MD RPCL	RPCL Own Fund			BDT 1,077,411.50	10-May-25	17-May-25	24-May-25	31-May-25	7-Jun-25	-	28	60			
Subtotal										BDT 1,077,411.50											
WR-2	Lot-1	Purchase of LTS	Lot	8	OTM (International)	MD RPCL	RPCL Own Fund	\$ 4,799,779.00		BDT 26,011,250.00	15-Apr-25	22-Apr-25	29-Apr-25	6-May-25		13-May-25	28	30			
	Lot-2	Technical Expert service for damage assesment and cost estimation for restoration of GT-4	Lot	5	DPM (International)	MD RPCL	RPCL Own Fund	\$ 49,155.00			30-Apr-25	7-May-25	14-May-25	21-May-25		28-May-25	28	30			
Subtotal								USD 4,848,934.00	EUR -	BDT 26,011,250.00											

	EUR	-
TOTAL:	USD	4,848,934.00
	BDT	27,088,661.50
TOTAL Equ. Tk:		618,658,609.50


(Fairouz Nawar Sarafi)
 Assistant Engineer
 Rural Power Company Ltd


(Md. Amirul Islam)
 Superintending Engineer
 Rural Power Company Ltd


(Md. Ashraf Hossain)
 Executive Director(Engg.) Addl. Charge
 Rural Power Company Limited


(Md. Salim Bhuiyan)
 Managing Director (C.C.)
 Rural Power Company Limited

Package No.	Lot No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost			Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Time for completion of Contract/ W.O. (days)	
								USD	EUR	BDT								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16			
Gr-1	Lot-1	DCS, HRSG, BOP Spare Purchase- Siemens Items	Items	8	DPM (Int'l) from Siemens	MD RPCL	RPCL Own Fund			৳	18,001,200.00	15-May-24	29-May-24	12-Jun-24	19-Jun-24	21-Jun-24	19-Jul-24	65
	Lot-3	GT Generator Air Filter	Items	1	DPM (Int'l) from Donaldson	MD RPCL	RPCL Own Fund	\$ 31,286.65				10-Apr-25	22-Apr-25	5-May-25	5-May-25	12-May-25	-	32
Subtotal								USD 31,286.65		BDT 18,001,200.00								
Gr-2	Lot-1	SIMPCODE DP and RACK Accessories Purchase	Items	5	OTM (e-GP)	MD RPCL	RPCL Own Fund			৳	3,935,000.00	20-May-25	10-Jun-25	20-Jun-25	27-Jun-25	29-Jun-25	27-Jul-25	68
	Lot-2	Gas Turbine Ignition System spare parts	Items	2	OTM (e-GP)	MD RPCL	RPCL Own Fund			৳	1,411,600.01	30-Jan-25	20-Feb-25	24-Feb-25	26-Mar-25	6-Apr-25	4-May-25	94
	Lot-3	Multimes & Other Spare Purchase	Items	2	OTM (e-GP)	MD RPCL	RPCL Own Fund				1,211,175.009	9-Sep-24	29-Sep-24	7-Oct-24	9-Oct-24	9-Oct-24	29-Oct-24	50
	Lot-4	Gas Turbine Transducer Purchase	Items	1	OTM (e-GP)	MD RPCL	RPCL Own Fund			৳	1,955,700.00	13-May-25	3-Jun-25	17-Jun-25	24-Jun-25	1-Jul-25	29-Jul-25	77
	Lot-5	110/24 Volt DC to DC Converter Purchase	Items	1	OTM (e-GP)	MD RPCL	RPCL Own Fund			৳	1,247,980.00	5-Nov-24	3-Dec-24	17-Dec-24	24-Dec-24	25-Dec-24	19-Jan-25	75
Gr-3	Lot-1	Sampling, & dosing system Instrument Purchase	Items	4	OTM (e-GP)	MD RPCL	RPCL Own Fund			৳	2,877,600.01	3-Nov-24	26-Nov-24	6-Dec-24	9-Dec-24	9-Dec-24	5-Jan-25	63
	Lot-2	GBC LV & MV Room Air Conditioner	Items	2	OTM (e-GP)	MD RPCL	RPCL Own Fund			৳	624,000.00	9-Dec-24	29-Dec-24	11-Jan-25	11-Jan-25	5-Jan-25	16-Jan-25	38
	Lot-3	CMR Relay	Items	1	OTM (e-GP)	MD RPCL	RPCL Own Fund			৳	82,460.07	9-Sep-24	2-Oct-24	10-Oct-24	17-Oct-24	22-Oct-24	29-Oct-24	50
	Lot-4	Solenoid Valve	Nos	4	OTM (e-GP)	MD RPCL	RPCL Own Fund			৳	329,300.00	12-Dec-24	29-Dec-24	1-Jan-25	2-Jan-25	2-Jan-25	15-Jan-25	34
Gr-4	Lot-1	GT Generator Bearing Shell	Items	1	OTM (e-GP)	MD RPCL	RPCL Own Fund			৳	4,290,000.00	27-Oct-24	18-Nov-24	26-Nov-24	3-Dec-24	9-Dec-24	31-Dec-24	65
	Lot-2	Feeder Protection & Control Relay	Items	1	OTM (e-GP)	MD RPCL	RPCL Own Fund			৳	590,000.00	2-Sep-24	18-Sep-24	1-Oct-24	3-Oct-24	3-Oct-24	17-Oct-24	31
	Lot-3	LED Lights of MPS	Item	6	OTM (e-GP)	MD RPCL	RPCL Own Fund			৳	42,100.00	2-Mar-25	17-Mar-25	25-Mar-25	27-Mar-25	27-Mar-25	7-Apr-25	36
	Lot-4	Refilling and Hydro Test of CO2 Gas Cylinder	Item	4	OTM (e-GP)	MD RPCL	RPCL Own Fund			৳	700,000.00	15-May-25	5-Jun-25	15-Jun-25	22-Jun-25	29-Jun-25	27-Jul-25	73
Subtotal										BDT 19,296,915.11								

TOTAL: USD 31,286.65
 BDT 37,298,115.11
 TOTAL Equ. Tk. 41,115,086.41


 (Fairouz Nawaz Sarani)
 Assistant Engineer


 (Md. Amirul Islam)


 (Md. Ashraf Hossain)
 Executive Director(Engg.) Addl. Charge
 Rural Power Company Limited


 (Md. Salim Bhuiyan)
 Managing Director (C.C.)
 Rural Power Company Limited

RAPP 2024-2025 for Mymensingh Power Station

Section-5: Operation (Water Treatment Unit)

Package No.	Lot No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost/ Contract Price		Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature / W.O. (days)	Delivery duration	
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	
								USD	BDT									
GR-1	Lot-1	Local Chemical	Items	9	OTM (e-GP)	MD RPCL	RPCL Own Fund		BDT 375,704.207	14-Jan-25	29-Jan-25	3-Feb-25	5-Feb-25	5-Feb-25	19-Feb-25	36	35	
	Lot-2	Cation & Anion Exchange Resin	Items	2	OTM (e-GP)	MD RPCL	RPCL Own Fund		BDT 1,796,001.90	7-Jan-25	26-Jan-25	30-Jan-25	30-Jan-25	30-Jan-25	10-Feb-25	34	150	
	Lot-3	HACH Consumables	Items	3	OTM (e-GP)	MD RPCL	RPCL Own Fund		BDT 408,000.03	9-Dec-24	24-Dec-24	5-Jan-25	5-Jan-25	5-Jan-25	23-Jan-25	45	150	
	Lot-2	Sodium Hydroxide 45%, NaOH	kg	25000	OTM (e-GP)	MD RPCL	RPCL Own Fund		BDT 1,285,025.00	9-Jan-25	29-Jan-25	4-Feb-25	5-Feb-25	5-Feb-25	10-Feb-25	32	20	
Subtotal									BDT 3,864,731.14									
GR-2	Lot-1	Sulfuric Acid 98%, H2SO4	Kg	40000	DPM from TSP Complex Ltd.	MD RPCL	RPCL Own Fund		BDT 1,318,400.00	Purchase order placed quarterly								
	Lot-2	Sodium Hydroxide 45%, NaOH	Kg	12500	DPM from Global Heavy Chemicals Ltd.	MD RPCL	RPCL Own Fund		BDT 412,000.00									
Subtotal									BDT 1,730,400.00									

TOTAL: BDT 5,595,131.14
 TOTAL Equ. Tk. 5,595,131.14


 (Fairouz Nawar Sarafi)
 Assistant Engineer
 Rural Power Company Limited


 (Md. Amirul Islam)
 Superintending Engineer
 Rural Power Company Ltd


 (Md. Ashraf Hossain)
 Executive Director (Engg.) Addl. Charge
 Rural Power Company Limited



 (Md. Salim Bhuiyan)
 Managing Director (C.C.)
 Rural Power Company Limited

RAPP 2024-2025 for Mymensingh Power Station

Section-6: ADMIN

Package No.	Lot No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost			Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O. (days)	Time for completion of Contract/ W.O. (days)	Delivery period				
								USD	EUR	BDT													
1	2	3	4	5	6	7	8	9			10	11	12	13	14	15	16	17	18				
	Lot-1	Safety Shoes	Lot	1	OTM(e-GP)	MD RPCL	RPCL Own Fund			BDT 298,808.00	2-Sep-24	23-Sep-24	7-Oct-24	14-Oct-24	30-Sep-24	17-Oct-24	45	30	30				
Subtotal										BDT 298,808.00													

TOTAL: BDT 298,808.00


(Fairouz Nawar Sarafi)
 Assistant Engineer
 Rural Power Company Ltd


(Md. Amirul Islam)
 Superintending Engineer
 Rural Power Company Ltd


(Md. Ashraf Hossain)
 Executive Director(Engg.) Addl. Charge
 Rural Power Company Limited


(Md. Salim Bhuiyan)
 Managing Director (C.C.)
 Rural Power Company Limited