

**Annual Procurement Plan' 2024-2025  
(Head Office)**

| Package No.  | Lot No | Description of Procurement Package GOODS                                                                                                                      | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estimated Cost (Local Currency) | Invite / Advertise Tender | Tender opening | Tender Evaluation | Approval to Award | NOA / Work Order | Signing of Contract | Total time to Contract Signature/ W.O. | Time for completion of Contract/ W.O. |
|--------------|--------|---------------------------------------------------------------------------------------------------------------------------------------------------------------|------|----------|---------------------------|------------------------------|-----------------|---------------------------------|---------------------------|----------------|-------------------|-------------------|------------------|---------------------|----------------------------------------|---------------------------------------|
| 1            | 2      | 3                                                                                                                                                             | 4    | 5        | 6                         | 7                            | 8               | 9                               | 10                        | 11             | 12                | 13                | 14               | 15                  | 16                                     | 17                                    |
| GR-1         | Lot-1  | Stationery Items                                                                                                                                              | Lot  | 1        | OTM (e-GP)                | MD RPCL                      | RPCL Own Fund   | ৳ 700,000.00                    | 17-Jul-24                 | 31-Jul-24      | 10-Aug-24         | 17-Aug-24         | 24-Aug-24        | 21-Sep-24           | 66                                     | 96days                                |
| GR-2         | Lot-1  | Toner/Cartridge for Printer                                                                                                                                   | Lot  | 1        | DPM from JAN              | MD RPCL                      | RPCL Own Fund   | ৳ 700,000.00                    | 17-Jul-24                 | 20-Jul-24      | 20-Jul-24         | 25-Jul-24         | 1-Aug-24         | 29-Aug-24           | 15                                     | 30days                                |
|              | Lot-2  | Toner/Cartridge for Photocopier                                                                                                                               | Lot  | 1        | DPM from IOM              | MD RPCL                      | RPCL Own Fund   | ৳ 100,000.00                    | 17-Jul-24                 | 20-Jul-24      | 20-Jul-24         | 25-Jul-24         | 1-Aug-24         | 29-Aug-24           | 15                                     |                                       |
| GR-3         | Lot-1  | Computer & Computer Accessories                                                                                                                               | Lot  | 1        | OTM (e-GP)                | MD RPCL                      | RPCL Own Fund   | ৳ 1,100,000.00                  | 1-Aug-24                  | 15-Aug-24      | 25-Aug-24         | 1-Sep-24          | 8-Sep-24         | 6-Oct-24            | 66                                     | 96days                                |
| GR-4         | Lot-1  | Office Furniture                                                                                                                                              | Lot  | 1        | RFQ                       | MD RPCL                      | RPCL Own Fund   | ৳ 300,000.00                    | 9-Nov-24                  | 19-Nov-24      | 19-Nov-24         | 26-Nov-24         | 3-Dec-24         | 13-Dec-24           | 24                                     | 45days                                |
| GR-5         | Lot-1  | Employee Uniform                                                                                                                                              | Lot  | 1        | RFQ                       | MD RPCL                      | RPCL Own Fund   | ৳ 300,000.00                    | 1-Jan-25                  | 11-Jan-25      | 21-Jan-25         | 21-Jan-25         | 28-Jan-25        | 7-Feb-25            | 27                                     | 60days                                |
| GR-6         | Lot-1  | Fire Extinguisher Refilling & Security Spares                                                                                                                 | Lot  | 1        | RFQ                       | MD RPCL                      | RPCL Own Fund   | ৳ 20,000.00                     | 25-Nov-24                 | 5-Dec-24       | 5-Dec-24          | 12-Dec-24         | 19-Dec-24        | 29-Dec-24           | 24                                     | 40days                                |
| GR-7         | Lot-1  | Printing Items                                                                                                                                                | Lot  | 1        | RFQ                       | MD RPCL                      | RPCL Own Fund   | ৳ 200,000.00                    | 1-Jan-25                  | 11-Jan-25      | 11-Jan-25         | 18-Jan-25         | 25-Jan-25        | 4-Feb-25            | 24                                     | 54days                                |
| GR-8         | Lot-1  | Toner/Cartridge for Printer                                                                                                                                   | Lot  | 1        | DPM from JAN              | MD RPCL                      | RPCL Own Fund   | ৳ 700,000.00                    | 3-Jan-25                  | 6-Jan-25       | 6-Jan-25          | 13-Jan-25         | 20-Jan-25        | 20-Jan-25           | 17                                     | 32days                                |
|              | Lot-2  | Toner/Cartridge for Photocopier                                                                                                                               | Lot  | 1        | DPM from IOM              | MD RPCL                      | RPCL Own Fund   | ৳ 70,000.00                     | 5-Feb-25                  | 8-Feb-25       | 8-Feb-25          | 15-Feb-25         | 22-Feb-25        | 22-Feb-25           | 17                                     |                                       |
| GR-9         | Lot-1  | AGM Purpose expenditure                                                                                                                                       | Lot  | 1        | LTM                       | MD RPCL                      | RPCL Own Fund   | ৳ 2,500,000.00                  | 1-Dec-24                  | 8-Dec-24       | 10-Dec-24         | 17-Dec-24         | 24-Dec-24        | 27-Dec-24           | 23                                     | 23days                                |
| GR-10        | Lot-1  | Vehicle Maintenance                                                                                                                                           | Lot  | 5        | LTM                       | MD RPCL                      | RPCL Own Fund   | ৳ 1,500,000.00                  | 15-Jul-24                 | 1-Jun-25       | 5-Jun-25          | 12-Jun-25         | 19-Jun-25        | 29-Jun-25           | 339                                    | 339days                               |
| WR-1         | Lot-1  | Clearing & Forwarding                                                                                                                                         | Lot  | 10       | RFQ                       | MD RPCL                      | RPCL Own Fund   | ৳ 600,000.00                    | 16-Jul-24                 | 2-Jun-25       | 6-Jun-25          | 13-Jun-25         | 20-Jun-25        | 30-Jun-25           | 339                                    | 339days                               |
| WR-2         | Lot-1  | Generator Servicing                                                                                                                                           | Lot  | 1        | DPM from Navana           | MD RPCL                      | RPCL Own Fund   | ৳ 30,000.00                     | 17-Aug-24                 | 20-Aug-24      | 20-Aug-24         | 27-Aug-24         | 3-Sep-24         | N/A                 | 17                                     | 27days                                |
| SR-1         |        | Detailed Feasibility Study (DFS), Initial Environmental Examination (IEE), Environmental and Social Impact Assessment Study (ESIA) of Patuakhali 100 MW Solar | Lot  | 1        | QCBS                      | RPCL Board                   | RPCL Own Fund   | ৳ 5,810,000.00                  | 9-Jul-24                  | 28-Aug-24      | 29-Sep-24         | 10-Nov-24         | 27-Oct-24        | 24-Nov-24           | 110                                    | 200days                               |
| SR-2         |        | Detailed Feasibility Study (DFS), Initial Environmental Examination (IEE), Environmental and Social Impact Assessment Study (ESIA) of Patuakhali 50MW Wind    | Lot  | 1        | QCBS                      | RPCL Board                   | RPCL Own Fund   | ৳ 8,050,000.00                  | 3-Sep-24                  | 24-Oct-24      | 26-Nov-24         | 12-Jan-25         | 24-Nov-24        | 27-Jan-25           | 82                                     | 200days                               |
| <b>Total</b> |        |                                                                                                                                                               |      |          |                           |                              |                 | <b>BDT 22,680,000.00</b>        |                           |                |                   |                   |                  |                     |                                        |                                       |

18.07.24  
**(Md. Wahiduzzaman)**  
Assistant Engineer  
Rural Power Company Ltd.

18/7/24  
মোহাম্মদ আসাদুজ্জামান  
নির্বাহী প্রকৌশলী (পি এন্ড সি)  
রুরাল পাওয়ার কোম্পানী লিমিটেড

18/7/2024  
**(Md. Ashraf Hossain)**  
Chief Engineer (O&M)  
Rural Power Company Ltd.

18/7/24  
**(Md. Salim Bhuiyan, PEng.)**  
Executive Director (Engg.)  
Rural Power Company Ltd.

18/7/24  
**(Md. Abdus Sabur)**  
Managing Director  
Rural Power Company Ltd.