


**Mymensingh 360 (+/-10%) MW Dual Fuel (Gas/HSD) Combined Cycle Power Plant Construction Project**  
**Annual Procurement Plan 2024-2025**

Package No.	Lot No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency)	Estimated Cost (Local Currency)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O.	Time for completion of Contract/ W.O.	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD1	1	Desktop Computer with UPS-02 Set	Nos	2	RFQ	Managing Director, RPCL	RPCL	-	BDT 151,552.00	20-Jan-25	30-Jan-25	06-Feb-25	13-Feb-25	20-Feb-25	27-Feb-25	Within 38 days from Tender Advertisement	29-Mar-25	No procurement in 1st, 2nd & 4th Quarter

  
 29/07/2024  
 (Md. Saleh Ashfaul Karim)  
 Sub-Divisional Engineer  
 Rural Power Company Limited

  
 29/7/2024  
 (Md. Rezaul Kabir)  
 Superintendent Engineer  
 Project Director, Mymensingh 360 MW CCPP  
 Rural Power Company Ltd.

  
 22/09/28  
 (Md. Salim Bhuiyan, PEng)  
 Executive Director (Engg.)  
 Rural Power Company Limited

  
 22/9/2028  
 (মোঃ আবদুস সবুর)  
 ব্যবস্থাপনা পরিচালক  
 রূরাল পাওয়ার কোম্পানী লিমিটেড।