


## Summary of APP (FY: 2024-25) for Mymensingh Power Station (Implementer- MPS, RPCL)

SI/ No	Type of Procurement	Procurement Method						
		International				National		
		OTM		DPM		LTM	DPM	RFQ
		USD	EUR	USD	EUR	BDT		
1	Mechanical (Goods)	-	-	-	-	-	1,70,000.00	3,00,000.00
2	Electrical (Goods)	-	-	-	-	-	8,30,000.00	11,96,000.00
3	Administration	-	-	-	-	5,33,000.00ট	-	-
Total Estimate		-	-	-	-	5,33,000.00ট	ট 10,00,000.00	ট 14,96,000.00
Total Estimate (BDT)		ট 30,29,000.00						
Total Estimate (BDT) in words		Thirty lakh Twenty nine thousand only.						

  
**Muhammad Zaved Hossain**  
 Manager (Admin & HR)  
 Mymensingh Power Station  
 Rural Power Company Limited


  
**সাদ মুহাম্মাদ সাবের**  
 নির্বাহী প্রকৌশলী (ই,আইএভসি)  
 ময়মনসিংহ পাওয়ার স্টেশন  
 রুরাল পাওয়ার কোম্পানী লিমিটেড

  
**Md. Abdul Hannan**  
 Executive Engineer (MMD)  
 Mymensingh Power Station  
 Rural Power Company Ltd

  
**Md. Shazzad Haidar Khan**  
 Superintendent Engineer (Operation)  
 Mymensingh Power Station  
 Rural Power Company Limited

  
**A.H.M. Rashed**  
 Chief Engineer & Plant Incharge  
 Mymensingh Power Station  
 Rural Power Company Limited

  
**(Md. Salim Bhuiyan, PEng)**  
 Executive Director (Engg.)  
 Rural Power Company Limited

  
**(Md. Abdus Sabur)**  
 Managing Director  
 Rural Power Company Ltd.

# APP 2024-25 for Mymensingh Power Station

# Section-1: Mechanical (Goods)


Package No.	Lot No	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency)	Estimated Cost (Local Currency)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	To C Sign
1	2	3	4	5	6	7	8		9	10	11	12	13	14	15	
<b>Goods</b>																
GR-1	Lot - 1	Local Consumables	Item	40	RFQ	MD, RPCL	RPCL, Own Fund		3,00,000.00	10-Feb-25	20-Feb-25	20-Feb-25	27-Feb-25	05-Mar-25	06-Mar-25	
GR-2	Lot - 1	Main steam isolation valve stem fabrication from BITAC	Item	1	DPM	MD, RPCL	RPCL, Own Fund		1,70,000.00	15-Oct-25	27-Oct-25	30-Oct-25	05-Nov-25	06-Nov-25	13-Nov-25	
									<b>Total</b>	4,70,000.00						

  
**Muhammad Zaved Hossain**  
 Manager (Admin & HR)  
 Mymensingh Power Station  
 Rural Power Company Limited


  
 সাদ মুহাঃ সাব্বের  
 নির্বাহী প্রকৌশলী (ই.আই.এসসি)  
 ময়মনসিংহ পাওয়ার স্টেশন  
 রুরাল পাওয়ার কোম্পানী লিঃ

  
 Wg. Abdul Haman  
 Executive Engineer (MMD)  
 Mymensingh Power Station  
 Rural Power Company Ltd

  
**Md. Shazzad Haidar Khan**  
 Superintendent Engineer (Operation)  
 Mymensingh Power Station  
 Rural Power Company Limited

  
**A.H.M. Rashed**  
 Chief Engineer & Plant Incharge  
 Mymensingh Power Station  
 Rural Power Company Limited

  
 25/07/24  
**(Md. Salim Bhuiyan, PEng)**  
 Executive Director (Engg.)  
 Rural Power Company Limited


  
 25/7/2024  
**(Md. Abdus Sabur)**  
 Managing Director  
 Rural Power Company Ltd

APP 2024-25 for Mymensingh Power Station

Section-2: EI&C (Goods)

Package No.	Lot No	Description of Procurement Package GOODS	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency)	Estimated Cost (Local Currency)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O.	Time for completion of Contract/ W.O.	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
<b>Goods</b>																		
GR-1	Lot-1	SF6 and Refrigerant Gas Purchase	Lot	1	DPM	MD, RPCL	Own Fund		ট 7,20,000.00	15-Jan-25	25-Jan-25	09-Feb-25	16-Feb-25	20-Feb-25	24-Feb-25	30 days	90 days	
GR-2	Lot-1	Plant Lighting System Spares Purchase	Lot	1	RFQ	MD, RPCL	Own Fund		ট 3,00,000.00	14-Oct-24	23-Oct-24	30-Oct-24	03-Nov-24	07-Nov-24	08-Nov-24	25 days	60 days	
	Lot-2	Various Types Grease Purchase	Lot	1	DPM	MD, RPCL	Own Fund		ট 1,10,000.00	09-Nov-24	18-Nov-24	25-Nov-24	29-Nov-24	03-Dec-24	04-Dec-24	25 days	60 days	
	Lot-3	132 KV Substation Cable Clamp Purchase	Lot	1	RFQ	MD, RPCL	Own Fund		ট 3,00,000.00	14-Dec-24	23-Dec-24	30-Dec-24	03-Jan-25	07-Jan-25	08-Jan-25	25 days	60 days	
	Lot-4	Server & Network Accessories	Lot	1	RFQ	MD, RPCL	Own Fund		ট 2,96,000.00	07-Sep-24	16-Sep-24	23-Sep-24	27-Sep-24	01-Oct-24	02-Oct-24	25 days	60 days	
	Lot-5	20 KW Solar Panel Automatic Cleaning System Mateirals Purchase	Lot	1	RFQ	MD, RPCL	Own Fund		ট 3,00,000.00	17-Aug-24	26-Aug-24	02-Sep-24	06-Sep-24	10-Sep-24	11-Sep-24	25 days	60 days	
<b>Total =</b>									<b>ট 20,26,000.00</b>									

  
**Muhammad Zaved Hossain**  
 Manager (Admin & HR)  
 Mymensingh Power Station  
 Rural Power Company Limited


  
 সাদ মুহাঃ সাইবর  
 নির্বাহী প্রকৌশলী (ই.আইএডসি)  
 ময়মনসিংহ পাওয়ার স্টেশন  
 রুরাল পাওয়ার কোম্পানী লিঃ

  
**Md. Abdul Hannan**  
 Executive Engineer (MMD)  
 Mymensingh Power Station  
 Rural Power Company Ltd

  
**Md. Shazzad Haidar Khan**  
 Superintendent Engineer (Operation)  
 Mymensingh Power Station  
 Rural Power Company Limited

  
**A.H.M. Rashed**  
 Chief Engineer & Plant Incharge  
 Mymensingh Power Station  
 Rural Power Company Limited

  
**(Md. Salim Bhuiyan, PEng)**  
 Executive Director (Engg.)  
 Rural Power Company Limited

  
**(Md. Abdus Sabur)**  
 Managing Director  
 Rural Power Company Ltd.

25/7/2024

**Annual Procurement Plan 2024-25**  
**Department: Admin, MPS.**


**Part -1: Implemented by MPS**


Package No.	Lot No	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (BDT)	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O.	Time for completion of Contract/ W.O.	Signing Contract	Total Time to contract Signature/ W.O.	Time for completion of contract w.o.	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	15	16	17	18
GR-1	Lot-1	Working Dress (Dungree)	Sets	260	LTM	MD RPCL	RPCL Fund	533000	29-Apr-59	14-May-59	18-May-59	22-May-59	23-May-59	25 days	60 days					
<b>Sub Total:</b>								<b>533000</b>												

  
Muhammad Zaved Hossain  
Manager (Admin & HR)  
Mymensingh Power Station  
Rural Power Company Limited


  
সাদ মুহাঃ সাব্বের  
নির্বাহী প্রকৌশলী (ই,আইএসসি)  
ময়মনসিংহ পাওয়ার স্টেশন  
রুরাল পাওয়ার কোম্পানী লিমিঃ

  
Md. Abdul Hannan  
Executive Engineer (MMD)  
Mymensingh Power Station  
Rural Power Company Ltd

  
Md. Shazzad Haidar Khan  
Superintendent Engineer (Operation)  
Mymensingh Power Station  
Rural Power Company Limited

  
A.H.M. Rashed  
Chief Engineer & Plant Incharge  
Mymensingh Power Station  
Rural Power Company Limited

  
(Md. Salim Bhuiyan, PEng)  
Executive Director (Engg.)  
Rural Power Company Limited

  
(Md. Abdus Sabur)  
Managing Director  
Rural Power Company Ltd