






**Rural Power Company Limited**  
**Implementing Office: RPCL Gazipur 52MW Power Plant**

Summary Sheet (2025-2026)

Package No.	Lot No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency) Euro	Estimated Cost (Local Currency) BDT	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O.	Time for completion of Contract/ W.O.	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
<b>A. Mechanical Goods</b>																			
GR-7	Lot-1 (RPCL-GPP(52MW)-M-L(Tools)-001, 2025)	Mechanical Tools	Item	0	EGP/RFQ	Managing Director	RPCL Own Fund (revenue)		100,000.00	16-Feb-26	2-Mar-26	2-Mar-26	9-Mar-26	16-Mar-26	16-Mar-26	28	30		
<b>B. Mechanical Works</b>																			
WR-1	RPCL-GPP(52MW)-M-L(Repair & Maintenance)-001, 2025	Schedule and unschedule Maintenance of Turbo chargers	Item	5	DPM	Managing Director	RPCL Own Fund (revenue)		855000.00										
WR-2	RPCL-GPP(52MW)-M-L(Repair & Maintenance)-002, 2025	Condition based Maintenance of Major engine parts	Item	12	DPM	Managing Director	RPCL Own Fund (revenue)		2,929,200.00										
WR-3	RPCL-GPP(52MW)-M-L(Repair & Maintenance)-003, 2025	Outsourced Repair & Maintenance	Item	2	EGP/RFQ/D PM	Managing Director	RPCL Own Fund (revenue)		4,500,000.00										
Sub-Total									8,384,200.00										
<b>Chemical Items</b>																			
GR-01	LOT-1	Raw water treatment chemical & Filter cartridge	Item	4	OTM (eGP)	MD, RPCL	RPCL Own Fund		71880.00										
Sub-Total									71880.00										
<b>Consumable Items (Admin)</b>																			
GR-1	Lot-1(RPCL-GPP(52MW)-A-L-001, 2025)	Stationery & Consumable item	Items	40	RFQ	Managing Director	RPCL own fund		140,000.00										
GR-3	Lot-1(RPCL-GPP(52MW)-A-L-003, 2025)	Different Log Books, From etc.	items	20	RFQ	Managing Director	RPCL own fund		60,000.00										
GR-4	Lot-1(RPCL-GPP(52MW)-A-L-004, 2025)	Working Dress (Dangri)	Items	120	RFQ	Managing Director	RPCL own fund		300,000.00										
GR-5	Lot-1(RPCL-GPP(52MW)-A-L-005, 2025)	Computer, Printer & Accessories	Items	2	RFQ/eGP	Managing Director	RPCL own fund		150,000.00										
GR-6	Lot-1(RPCL-GPP(52MW)-A-L-006, 2025)	CCTV Camera	Items	4	RFQ	Managing Director	RPCL own fund		60,000.00										
GR-7	Lot-1(RPCL-GPP(52MW)-A-L-007, 2025)	Walkie Talkie	items	5	RFQ	Managing Director	RPCL own fund		120,000.00										

Package No.	Lot No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency) Euro	Estimated Cost (Local Currency) BDT	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signatur e/ W.O.	Time for completion of Contract/ W.O.	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
GR-8	Lot-1(RPCL-GPP(52MW)-A-L-008, 2025)	Vehicle Maintenance	items	6	RFQ	Managing Director	RPCL own fund		200,000.00										
Sub-Total									1,030,000.00										
<b>Grand Total</b>									<b>9,486,080.00</b>										

Procurement Method	Estimated Cost (BDT)	No. of Lot
RFQ (Spare)	1,130,000.00	8
OTM	71,880.00	1
DPM	8,284,200.00	3
<b>Total Estimated Value and No. of Lot</b>	<b>9,486,080.00</b>	<b>12</b>

*Md. Mashiur Rahman*  
 20/07/25  
 30/07/25  
**MD. MASHIUR RAHMAN**  
 Assistant Engineer  
 RPCL-Gazipur Power Plant  
 Rural Power Company Limited

*Md. Kamal Hossain*  
 13/07/25  
**Md. Kamal Hossain**  
 Deputy Manager (HR & Admin)  
 RPCL-Gazipur Power Plant  
 Rural Power Company Limited

*M.S. Saiful*  
 13.07.25  
**Md. Saiful Islam**  
 Executive Engineer  
 RPCL-Gazipur Power Plant  
 Rural Power Company Limited

*Mohd. Jahangir Alam Mazumder*  
 13.07.25  
**Mohd. Jahangir Alam Mazumder**  
 Superintending Engineer  
 (Plant Incharge)  
 RPCL-Gazipur Power Plant  
 Rural Power Company Limited

*Mohammad Asaduzzaman*  
 13/07/25  
**Mohammad Asaduzzaman**  
 Executive Engineer (P & C)  
 Rural Power Company Limited

*Dr. Sushanta Kumar Saha*  
 13.07.2025  
**(Dr. Sushanta Kumar Saha)**  
 Chief Engineer (O & M) Adtl. Charge  
 Rural Power Company Limited

*(Md. Salim Bhuiyan)*  
 13/07/25  
**(Md. Salim Bhuiyan)**  
 Managing Director (C.C.)  
 Rural Power Company Limited