

APP 2025-2026 for Mymensingh Power Station

Mechanical

Package No.	Lot No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature/ W.O. (days)	Time for completion of Contract/ W.O. (days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17

Section:1 Mechanical (GOODS)

								USD	EUR	BDT								
Gr-1	Lot-1	Capital Parts	Item	10	OTM (Int'l)	RPCL Board	RPCL Own Fund	\$ 495,123.46			20-Aug-25	1-Oct-25	15-Oct-25	22-Oct-25	29-Oct-25	26-Nov-25	98	
	Lot-2	GT Consumable Items	Item	26	OTM (Int'l)	MD RPCL	RPCL Own Fund	\$ 36,114.26			20-Aug-25	1-Oct-25	15-Oct-25	21-Oct-25	28-Oct-25	25-Nov-25	97	
Subtotal								USD 531,237.72										
Gr-2	Lot-1	Heat Exchanger Gasket for HRSG	Item	1	OTM(e-GP)	MD RPCL	RPCL Own Fund			৳ 2,734,980.00	30-Aug-25	20-Sep-25	27-Sep-25	4-Oct-25	11-Oct-25	8-Nov-25	70	
Subtotal										BDT 2,734,980.00								


Section:2 Mechanical (WORKS)

WR-1	Lot-1	Rotor repair & reblading work	lot	1	OTM (int'l)	RPCL Board	RPCL Own Fund	\$ 1,169,679.23			15-Sep-25	27-Oct-25	10-Nov-25	17-Nov-25	24-Nov-25	22-Dec-25	98	
	Lot-2	Service of rehabilitation works	Lot	1	OTM (int'l)	RPCL Board	RPCL Own Fund	\$ 5,119,471.90			30-Sep-25	11-Nov-25	25-Nov-25	2-Dec-25	9-Dec-25	6-Jan-26	98	
WR-2	Lot-1	Purchase of LTS	Lot	1	OTM (int'l)	RPCL Board	RPCL Own Fund	\$ 6,000,000.00			25-Sep-25	6-Nov-25	20-Nov-25	27-Nov-25	4-Dec-25	1-Jan-26	98	
Subtotal								\$ 12,289,151.13										

TOTAL: USD 12,820,388.85
 BDT 2,734,980.00
 TOTAL Equ. Tk. 1,564,899,361.34


 (Fairouz Nawar Sarafi)
 Assistant Engineer
 Rural Power Company Limited


 10/07/2025
 Mohammad Asaduzzaman
 Executive Engineer (P & C)
 Rural Power Company Limited


 10.07.2025
 (Dr. Sushanta Kumar Saha)
 Chief Engineer (O & M) Adtl. Charge
 Rural Power Company Limited


 10/7/25
 (Md. Salim Bhuiyan)
 Managing Director (C.C.)
 Rural Power Company Limited

APP 2025-2026 for Mymensingh Power Station

Electrical, Instrumentation and Control

Package No.	Lot No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost			Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract
								USD	EUR	BDT						
1	2	3	4	5	6	7	8	9			10	11	12	13	14	15

Section-3: Electrical, Instrumentation and Control (Goods)

Gr-1	Lot-1	MKV Card Purchase	Items	3	DPM (Int'l) from WOC	MD RPCL	RPCL Own Fund	\$	22,212.71			10-Aug-24	24-Aug-24	31-Aug-24	7-Sep-24	14-Sep-24	-
	Lot-2	Generator Air Filter Purchase	Items	1	DPM (Int'l) from Donaldson	MD RPCL	RPCL Own Fund	\$	53,632.89			15-Oct-25	29-Oct-25	5-Nov-25	12-Nov-25	19-Nov-25	-

Subtotal USD 75,845.60

Gr-2	Lot-1	HRSB Instrument Spare Purchase	Items	8	OTM (e-GP)	MD RPCL	RPCL Own Fund	₹	4,347,000.00			30-Aug-25	24-Sep-25	1-Oct-25	8-Oct-25	15-Oct-25	12-Nov-25
	Lot-2	Dosing & Sampling system Instrument Purchase	Items	2	OTM (e-GP)	MD RPCL	RPCL Own Fund	₹	980,000.00			3-Nov-24	26-Nov-24	3-Dec-24	10-Dec-24	17-Dec-24	14-Jan-25
	Lot-3	Electrical spares & Miscellaneous Item Purchase	Items	15	OTM (e-GP)	MD RPCL	RPCL Own Fund	₹	2,294,000.00			30-Aug-25	24-Sep-25	1-Oct-25	8-Oct-25	15-Oct-25	12-Nov-25
	Lot-4	Bus Protection relay purchase	Items	1	OTM (e-GP)	RPCL Board	RPCL Own Fund	₹	10,000,000.00			30-Sep-25	25-Oct-25	1-Nov-25	8-Nov-25	15-Nov-25	13-Dec-25
	Lot-5	75 kWp on Grid Solar electricity System Purchase and installation on admin building Rooftop	lot	1	OTM (e-GP)	MD RPCL	RPCL Own Fund	₹	5,000,000.00			10-Mar-26	4-Apr-26	11-Apr-26	18-Apr-26	25-Apr-26	23-May-26

Subtotal BDT 22,621,000.00

Section-4: Electrical, Instrumentation and Control (Works)

WR-1	Lot-1	GT-4 & WTU Fire Protection system upgradation	Lot	1	OTM (Int'l)	MD RPCL	RPCL Own Fund	\$	61,551.09			15-Feb-26	15-Mar-26	22-Mar-26	29-Mar-26	5-Apr-26	3-May-26
WR-2	Lot-1	Periodic Power Transformer Oil test by 3rd Party	Lot	1	LTM	MD RPCL	RPCL Own Fund	₹	990,600.00			1-Feb-26	1-Mar-26	8-Mar-26	15-Mar-26	22-Mar-26	19-Apr-26

Subtotal USD 61,551.09 BDT 990,600.00

TOTAL: USD 137,396.69
BDT 23,611,600.00

TOTAL Equ. Tk. 40,353,386.72

Mohammad Asaduzzaman
10/07/2025
Executive Engineer (P & C)
Rural Power Company Limited

Blm
10.07.2025
(Dr. Sushanta Kumar Saha)
Chief Engineer (O & M) Addl. Charge
Rural Power Company Limited

unhy
10/07/25
(Md. Salim Bhuiyan)
Managing Director (C.C.)
Rural Power Company Limited

Fairooz Nawar Sarafi
(Fairooz Nawar Sarafi)

APP 2025-2026 for Mymensingh Power Station

Package No.	Lot No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost/ Contract Price	Invite / Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA / Work Order	Signing of Contract	Total time to Contract Signature / W.O.	Delivery duration	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
								USD	BDT								
Section-5: Operation (Water Treatment Unit)																	
GR-1	Lot-1	Sulfuric Acid 98%, H2SO4	Kg	30000	DPM from TSP Complex Ltd.	MD RPCL	RPCL Own Fund		BDT 793,500.00	Purchase order placed quarterly							
	Lot-2	Sodium Hydroxide 45%, NaOH	Kg	37500	OTM (e-GP)	MD RPCL	RPCL Own Fund		BDT 1,927,500.00								
Subtotal									BDT 2,721,000.00								
Section-6: ADMIN																	
GR-2	Lot-1	Safety Shoes	Nos	110	OTM (e-GP)	MD RPCL	RPCL Own Fund		BDT 440,000.00	10-Sep-25	1-Oct-25	8-Oct-25	15-Oct-25	22-Oct-25	19-Nov-25	70	30
	Lot-2	Stationary Items	Nos	1	OTM (e-GP)	MD RPCL	RPCL Own Fund		BDT 450,000.00	30-Sep-25	21-Oct-25	28-Oct-25	4-Nov-25	11-Nov-25	9-Dec-25	70	30
Subtotal									BDT 890,000.00								

TOTAL: BDT 3,611,000.00
TOTAL Equ. Tk. 3,611,000.00

Fairooz Nawar Sarafi
(Fairooz Nawar Sarafi)
 Assistant Engineer
 Rural Power Company Limited

Mohammad Asaduzzaman
 10/07/2025
Mohammad Asaduzzaman
 Executive Engineer (P & C)
 Rural Power Company Limited

Dr. Sushanta Kumar Saha
 10.07.2025
(Dr. Sushanta Kumar Saha)
 Chief Engineer (O & M) Addl. Charge
 Rural Power Company Limited

Md. Salim Bhuiyan
 10/07/25
(Md. Salim Bhuiyan)
 Managing Director (C.C.)
 Rural Power Company Limited