



সিলেট সিটি কর্পোরেশন

নগর ভবন, সিলেট।

www.scc.gov.bd

Works

Annual Procurement Plan for the year 2025-2026

Budget: Development
Submission Date: 01 July, 2025

Ministry/Division

Ministry of Local Government, Rural Development & Cooperatives / Local Government Division

Agency

Sylhet City Corporation

Procuring Entity


Sylhet City Corporation


Project Name


Revenue fund of SCC.


(In Lakh)

Pak g No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	Completion of Procurement
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-01	Supplying of Chemicals (Alum & Bleaching powder) for Water Treatment Plant	KG	55800	OTM	Hope	SCC	75.00	Planned Dates	-	20 July 2025	04 Aug 2025	16 Aug 2025	25 Aug 2025	25 Aug 2025	16 Sep 2023	180 days	30 Jun 2026
W-02	Procurement of 15000 Liter Pesticides.	Liter	35000	OTM	Hope	SCC	420.00	Planned Dates	-	20 July 2025	04 Aug 2025	16 Aug 2025	25 Aug 2025	25 Aug 2025	16 Sep 2023	180 days	30 Jun 2026
W-03	Maintenance of Roads	km	2.50	OTM	Hope	SCC	450.00	Planned Dates	-	20 July 2025	04 Aug 2025	16 Aug 2025	25 Aug 2025	25 Aug 2025	16 Sep 2023	180 days	30 Jun 2026
W-04	Boundary Wall	km	4.50	LTM	Hope	SCC	750.00	Planned Dates	-	20 July 2025	04 Aug 2025	16 Aug 2025	25 Aug 2025	25 Aug 2025	16 Sep 2023	180 days	30 Jun 2026


(Angshuman Bhattacharjee)
Assistant Engineer
Sylhet City Corporation.


(Razi Uddin Khan)
Executive Engineer
Sylhet City Corporation.


(Engr. Md. Ali Akbar)
Superintending Engineer
Sylhet City Corporation.


(Engr. Nur Azizur Rahman)
Chief Engineer
Sylhet City Corporation.