



সিলেট সিটি কর্পোরেশন

নগর ভবন, সিলেট।

www.scc.gov.bd

Works

Annual Procurement Plan for the year 2025-2026

Budget: Development
Submission Date: 01 July, 2025

Ministry/Division

Ministry of Local Government, Rural Development & Cooperatives / Local Government Division

Agency

Sylhet City Corporation

Procuring Entity

Sylhet City Corporation

Project Name



Integrated infrastructure development with extended area of Sylhet City Corporation.

(In Lakh)

Pakg No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	Completion of Procurement
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-01	Printing and binding	Lot	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-02	Stationery,	Lot	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-03	Honorarium / Fees/ Remuneration (Honorarium/ Fees/ Remuneration of various committees including PSC, PIC)	Lot	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-04	Acquisition of land	Acres	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-05	Land development (sand filling)	Cum	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-06	Asphalt Road (New) (Average 6.10m: Width)	Km	7.42	OTM	Hope	GOB	2500.00	Planned Dates	-	20 July 2025	04 Aug 2025	16 Aug 2025	25 Aug 2025	25 Aug 2025	16 Sep 2023	180 days	30 Jun 2026


Pakg No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	Completion of Procurement
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-07	Asphalt road (overlay) (average width including widening 5.50m.)	Km	6.62	OTM	Hope	GOB	2000.00	Planned Dates	-	20 July 2025	04 Aug 2025	16 Aug 2025	25 Aug 2025	25 Aug 2025	16 Sep 2023	180 days	30 Jun 2026
W-08	Carpeting Road (Renovation) (Avg. 4.50m: Width)	Km	18.12	OTM	Hope	GOB	2500.00	Planned Dates	-	20 July 2025	04 Aug 2025	16 Aug 2025	25 Aug 2025	25 Aug 2025	16 Sep 2023	180 days	30 Jun 2026
W-09	RCC Road (200 m.m:) (average width including widening 7.50m.)	Km	4.16	OTM	Hope	GOB	2841.50	Planned Dates	-	20 July 2025	04 Aug 2025	16 Aug 2025	25 Aug 2025	25 Aug 2025	16 Sep 2023	180 days	30 Jun 2026
W-10	RCC road (300 m.m:) Average width 5.72 m inside asphalt plant:	Km	0.50	OTM	Hope	GOB	233.11	Planned Dates	-	20 July 2025	04 Aug 2025	16 Aug 2025	25 Aug 2025	25 Aug 2025	16 Sep 2023	180 days	30 Jun 2026
W-11	Development of inner yard of asphalt plant by RCC (200 m.m.)	Sqm	13214.08	OTM	Hope	GOB	806.06	Planned Dates	-	20 July 2025	04 Aug 2025	16 Aug 2025	25 Aug 2025	25 Aug 2025	16 Sep 2023	180 days	30 Jun 2026
W-12	RCC Road (150m.m:) (Average width including widening 4.00m.)	Km	3.77	OTM	Hope	GOB	1500.00	Planned Dates	-	20 July 2025	04 Aug 2025	16 Aug 2025	25 Aug 2025	25 Aug 2025	16 Sep 2023	180 days	30 Jun 2026
W-13	CC Road (100m.m:) (3.00m: wide on average)	Km	6.30	OTM	Hope	GOB	450.00	Planned Dates	-	20 July 2025	04 Aug 2025	16 Aug 2025	25 Aug 2025	25 Aug 2025	16 Sep 2023	180 days	30 Jun 2026
W-14	RCC Drain (0.90 x 0.90) (In Asphalt Plant)	Km	1.00	OTM	Hope	GOB	180.93	Planned Dates	-	20 July 2025	04 Aug 2025	16 Aug 2025	25 Aug 2025	25 Aug 2025	16 Sep 2023	180 days	30 Jun 2026


Pakg No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	Completion of Procurement
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-15	Construction of RCC drain (1.00m: × 0.90m:).	Km	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-16	Construction of RCC drain (1.25m: × 1.25m:).	Km	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-17	Construction of RCC drain (1.50m: × 1.50m:).	Km	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-18	Construction of RCC drain (2.00m: × 2.00m:).	Km	3.19	OTM	Hope	GOB	2000.00	Planned Dates	-	20 July 2025	04 Aug 2025	16 Aug 2025	25 Aug 2025	25 Aug 2025	16 Sep 2023	180 days	30 Jun 2026
W-19	Construction of U type drain (3.50m: × 2.50m:).	Km	3.05	OTM	Hope	GOB	3319.07	Planned Dates	-	20 July 2025	04 Aug 2025	16 Aug 2025	25 Aug 2025	25 Aug 2025	16 Sep 2023	180 days	30 Jun 2026
W-20	Construction of retaining wall (3.00m:).	Km	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-21	Construction of retaining wall (3.50m:).	Km	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-22	Retaining wall (3.60m) with pilings	Km	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-23	office building	Sqm	892.19	OTM	Hope	GOB	662.12	Planned Dates	-	20 July 2025	04 Aug 2025	16 Aug 2025	25 Aug 2025	25 Aug 2025	16 Sep 2023	180 days	30 Jun 2026
W-24	Heavy Vehicle Shed-I	Sqm	877.13	OTM	Hope	GOB	293.53	Planned Dates	-	20 July 2025	04 Aug 2025	16 Aug 2025	25 Aug 2025	25 Aug 2025	16 Sep 2023	180 days	30 Jun 2026
W-25	Heavy Vehicle Shed-II	Sqm	1237.17	OTM	Hope	GOB	404.72	Planned Dates	-	20 July 2025	04 Aug 2025	16 Aug 2025	25 Aug 2025	25 Aug 2025	16 Sep 2023	180 days	30 Jun 2026
W-26	Workshop shed	Sqm	943.30	OTM	Hope	GOB	216.38	Planned Dates	-	20 July 2025	04 Aug 2025	16 Aug 2025	25 Aug 2025	25 Aug 2025	16 Sep 2023	180 days	30 Jun 2026
W-27	Vehicle wash shed	Sqm	302.97	OTM	Hope	GOB	86.61	Planned Dates	-	20 July 2025	04 Aug 2025	16 Aug 2025	25 Aug 2025	25 Aug 2025	16 Sep 2023	180 days	30 Jun 2026







Pakg No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	Completion of Procurement
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-28	Laying of paving blocks on footpaths	Km	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-29	Construction of RCC box culverts	Nos	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-30	Construction of boundary walls for road widening	Km	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-31	Construction of Secondary Transfer Station (STS).	Nos	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-32	Construction of public toilets	Nos	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-33	Construction of passenger canopies	Nos	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-34	Supply and Installation of Asphalt Plant (Capacity 100 Ton/Hour)	Nos	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-35	Supply and Installation of Concrete Batching Plant (Capacity 30 m/hr)	Nos	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-36	Vehicle	Nos	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-37	Machinery (for Asphalt Plant)	Nos	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-38	Essential equipment (for extended area)	Nos	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-	Asphalt	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-

Pakg No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	Completion of Procurement
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
39	Plant Electrical Substation (1000 KVA) and ancillary electrical works																
W-40	Installation of street lights	Km	12.88	OTM	Hope	GOB	1000.00	Planned Dates	-	20 July 2025	04 Aug 2025	16 Aug 2025	25 Aug 2025	25 Aug 2025	16 Sep 2023	180 days	30 Jun 2026
W-41	Transfer Charges (Electric Pole-1700, Gas Riser-1000, T&T Pole-400)	Nos	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
	Physical Contingency (0.50%):	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
	Price Contingency (0.50%):	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-


(Angshuman Bhattacharjee)
Assistant Engineer
Sylhet City Corporation.


(Razi Uddin Khan)
Executive Engineer
Sylhet City Corporation.


(Engr. Md. Ali/Akbar)
Superintending Engineer
Sylhet City Corporation.


(Engr. Nur Azizur Rahman)
Chief Engineer
Sylhet City Corporation.