



সিলেট সিটি কর্পোরেশন

নগর ভবন, সিলেট।

www.scc.gov.bd

Works

Annual Procurement Plan for the year 2025-2026

Budget: Development
Submission Date: 01 July, 2025

Ministry/Division

Ministry of Local Government, Rural Development & Cooperatives / Local Government Division

Agency

Sylhet City Corporation

Procuring Entity

Sylhet City Corporation

Project Name


Development & renovation of Hazrat Shahjalal (Rh.) Mazar, Mosque, Madrasha & Hazrat Shahporan (Rh.) Mazar.

(In Lakh)


Pak g No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	Completion of Procurement
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-01	Consultancy	Lot	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-02	Entrance Renovation/Main Gate Renovation	Nos.	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-03	Construction of Women's Mashjid	Sqm	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-04	Mazar mosque renovation	Sqm	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-05	Development of shrine yard, installation of electrical transformer, generator, switch gear, CCTV, sound system, supply and installation of fire fighting equipment.	Sqm	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-06	Ablution renovation	Sqm	59.92	OTM	Hope	GOB	7.65	Planned Dates	-	20 Aug 2023	05 Sep 2023	15 Sept 2023	25 Sept 2023	25 Sept 2023	16 Oct 2023	180 days	30 Mar 2026
W-07	Refurbishment of stairs to the shrine	Sqm	30.66	OTM	Hope	GOB	37.80	Planned Dates	-	20 Aug 2023	05 Sep 2023	15 Sept 2023	25 Sept 2023	25 Sept 2023	16 Oct 2023	180 days	30 Mar 2026


(Handwritten signatures and initials)

Pak g No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	Completion of Procurement
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-08	Construction of six-storey passenger hall	Sq m	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-09	Construction of sub-station buildings and underground reservoirs	Sq m	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-10	Construction of cemetery boundary wall	m	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-11	Renovation of pond and construction of retaining wall with walkways all around	Sq m	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-12	Construction of six-storey madrasa building	Sq m	466.83	OTM	Hope	GOB	122.63	Planned Dates	-	20 Aug 2023	05 Sep 2023	15 Sept 2023	25 Sept 2023	25 Sept 2023	16 Oct 2023	180 days	30 Mar 2026
W-13	Construction of boundary wall of Hazrat Shahparan (RA) Mazar	m	582.24	OTM	Hope	GOB	111.16	Planned Dates	-	20 Aug 2023	05 Sep 2023	15 Sept 2023	25 Sept 2023	25 Sept 2023	16 Oct 2023	180 days	30 Mar 2026
W-14	Construction of elevator core	nos	2.00	OTM	Hope	GOB	278.00	Planned Dates	-	20 Aug 2023	05 Sep 2023	15 Sept 2023	25 Sept 2023	25 Sept 2023	16 Oct 2023	180 days	30 Mar 2026
W-15	Installation of elevators	nos	3.00	OTM	Hope	GOB	264.51	Planned Dates	-	20 Aug 2023	05 Sep 2023	15 Sept 2023	25 Sept 2023	25 Sept 2023	16 Oct 2023	180 days	30 Mar 2026
	Physical Contingency (0.50%)		-	-	Hope	GOB	17.11	Planned Dates	-	20 Aug 2023	05 Sep 2023	15 Sept 2023	25 Sept 2023	25 Sept 2023	16 Oct 2023	180 days	30 Mar 2026
	Price Contingency (0.50%)		-	-	Hope	GOB	17.11	Planned Dates	-	20 Aug 2023	05 Sep 2023	15 Sept 2023	25 Sept 2023	25 Sept 2023	16 Oct 2023	180 days	30 Mar 2026


 (Angshuman Bhattacharjee)
 Assistant Engineer
 Sylhet City Corporation.


 (Raziuddin Khan)
 Executive Engineer
 Sylhet City Corporation.


 (Engr. Md. Ali Akbar)
 Superintending Engineer
 Sylhet City Corporation.


 (Engr. Nur Azizur Rahman)
 Chief Engineer
 Sylhet City Corporation.