



# সিলেট সিটি কর্পোরেশন

নগর ভবন, সিলেট।

www.scc.gov.bd

Works

Annual Procurement Plan for the year 2025-2026

Budget: Development  
Submission Date: 01 July, 2025

Ministry/Division

Ministry of Local Government, Rural Development & Cooperatives / Local Government Division

Agency

Sylhet City Corporation

Procuring Entity

Sylhet City Corporation


Project Name


Reducing Water Logging, Supplying of pure water & Construction of infrastructure in Sylhet City Corporation Area (1<sup>st</sup> Revised).


(In Lakh)


Pakg No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	Completion of Procurement
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-01	Asphalt Road (New)	Km	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-02	Asphalt Road (Overlay)	Km	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-03	Carpeting Road (New)	Km	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-04	Carpeting Road (Main.)	Km	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-05	RCC Road (200 mm)	Km	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-06	RCC Road (150 mm)	Km	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-07	CC Road	Km	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-08	RCC Drain (0.90 x 0.79)	Km	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-09	RCC Drain (1.25 x 1.04)	Km	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-10	RCC Drain (1.50 x 1.23)	Km	1.00	OTM	Hope	GOB	5.00	Planned Dates	-	20 July 2025	04 Aug 2025	16 Aug 2025	25 Aug 2025	25 Aug 2025	16 Sep 2023	180 days	30 Jun 2026
W-11	RCC Drain with Footpath	Km	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-

Pakg No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	Completion of Procurement
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-12	RCC Retaining Wall with Walkway (Pond & Road side)	Km	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-13	Road Divider with Tree Plantation	Km	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-14	Installation of CC Block and Construction of RCC Retaining wall to prevent landslides.	Km	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-15	Construction Public Toilet	Nos.	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-16	Slit Trap	Nos.	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-17	Install steel railings next to large drains for safety.	Km	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-18	Installation of Pipe Line	Km	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-19	Electrical Works	Km	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-20	Procurement of Equipments & Vehicles	Nos.	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-

  
 30.06.25  
 (Angshuman Bhattacharjee)  
 Assistant Engineer  
 Sylhet City Corporation.

  
 30.06.25  
 (Raz Uddin Khan)  
 Executive Engineer  
 Sylhet City Corporation.

  
 30.06.25  
 (Engr. Md. Ali Akbar)  
 Superintending Engineer  
 Sylhet City Corporation.

  
 30/6/25  
 (Engr. Nur Azizur Rahman)  
 Chief Engineer  
 Sylhet City Corporation.