



# সিলেট সিটি কর্পোরেশন

নগর ভবন, সিলেট।

www.scc.gov.bd

শেখ হাসিনার মূলনীতি  
গ্রাম শহরের উন্নতি

Works

Annual Procurement Plan for the year 2024-2025

Budget: Development  
Submission Date: 10 July, 2024

Ministry/Division

Ministry of Local Government, Rural Development & Cooperatives / Local Government Division

Agency

Sylhet City Corporation

Procuring Entity

Sylhet City Corporation

Project Name

Development & renovation of Hazrat Shahjalal (Rh.) Mazar, Mosque, Madrasha & Hazrat Shahporan (Rh.) Mazar.

(In Lakh)

Pak g No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	Completion of Procurement
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-01	Consultancy	Lot	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-02	Entrance Renovation/Main Gate Renovation	Nos.	03	OTM	Hope	GOB	46.67	Planned Dates	-	07 Aug 2023	17 Sep 2023	08 Oct 2023	09 Oct 2023	09 Oct 2023	01 Nov 2023	180	30 Apr 2025
W-03	Construction of Women's Mashjid	Sqm	104.04	OTM	Hope	GOB	65.92	Planned Dates	-	07 Aug 2023	17 Sep 2023	08 Oct 2023	09 Oct 2023	09 Oct 2023	01 Nov 2023	180	30 Apr 2025
W-04	Mazar mosque renovation	Sqm	2943.77	OTM	Hope	GOB	63.46	Planned Dates	-	07 Aug 2023	17 Sep 2023	08 Oct 2023	09 Oct 2023	09 Oct 2023	01 Nov 2023	180	30 Apr 2025
W-05	Development of shrine yard, installation of electrical transformer, generator, switch gear, CCTV, sound system, supply and installation of fire fighting equipment.	Sqm	1544.75	OTM	Hope	GOB	295.71	Planned Dates	-	07 Aug 2023	17 Sep 2023	08 Oct 2023	09 Oct 2023	09 Oct 2023	01 Nov 2023	180	30 Apr 2025
W-06	Toilet renovation	Sqm	59.92	OTM	Hope	GOB	7.65	Planned Dates	-	07 Aug 2023	17 Sep 2023	08 Oct 2023	09 Oct 2023	09 Oct 2023	01 Nov 2023	180	30 Apr 2025

(In Lakh)

Pak g No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	Completion of Procurement
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-07	Refurbishment of stairs to the shrine	Sq m	30.66	OTM	Hope	GOB	37.80	Planned Dates	-	07 Aug 2023	17 Sep 2023	08 Oct 2023	09 Oct 2023	09 Oct 2023	01 Nov 2023	180	30 Apr 2025
W-08	Construction of six-storey passenger hall	Sq m	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-09	Construction of sub-station buildings and underground reservoirs	Sq m	557.62	OTM	Hope	GOB	156.89	Planned Dates	-	07 Aug 2023	17 Sep 2023	08 Oct 2023	09 Oct 2023	09 Oct 2023	01 Nov 2023	180	30 Apr 2025
W-10	Construction of cemetery boundary wall	m	680.61	OTM	Hope	GOB	180.23	Planned Dates	-	07 Aug 2023	17 Sep 2023	08 Oct 2023	09 Oct 2023	09 Oct 2023	01 Nov 2023	180	30 Apr 2025
W-11	Renovation of pond and construction of retaining wall with walkways all around	Sq m	546.52	OTM	Hope	GOB	278.00	Planned Dates	-	07 Aug 2023	17 Sep 2023	08 Oct 2023	09 Oct 2023	09 Oct 2023	01 Nov 2023	180	30 Apr 2025
W-12	Construction of six-storey madrasa building	Sq m	2776.86	-	-	-	-	-	-	-	-	-	-	-	-	-	-
W-13	Construction of boundary wall of Hazrat Shahparan (RA) Mazar	m	582.24	OTM	Hope	GOB	111.16	Planned Dates	-	07 Aug 2023	17 Sep 2023	08 Oct 2023	09 Oct 2023	09 Oct 2023	01 Nov 2023	180	30 Apr 2025
W-14	Construction of elevator core	nos	2	OTM	Hope	GOB	278.00	Planned Dates	-	07 Aug 2023	17 Sep 2023	08 Oct 2023	09 Oct 2023	09 Oct 2023	01 Nov 2023	180	30 Apr 2025
W-15	Installation of elevators	nos	3	OTM	Hope	GOB	264.51	Planned Dates	-	07 Aug 2023	17 Sep 2023	08 Oct 2023	09 Oct 2023	09 Oct 2023	01 Nov 2023	180	30 Apr 2025
	Physical Contingency (0.50%)		-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
	Price Contingency (0.50%)		-	-	-	-	-	-	-	-	-	-	-	-	-	-	-

(Angshuman Bhattacharjee)  
Assistant Engineer  
Sylhet City Corporation.

(Abdus Sobhan)  
Executive Engineer  
Sylhet City Corporation.

(Engr. Md. Ali Akbar)  
Superintending Engineer  
Sylhet City Corporation.

(Engr. Nur Azizur Rahman)  
Chief Engineer  
Sylhet City Corporation.