



সিলেট সিটি কর্পোরেশন  
নগর ভবন, সিলেট।  
www.scc.gov.bd



শেখ হাসিনার মুকলীতি  
গ্রাম শহরের উন্নতি

Works

Annual Procurement Plan for the year 2022-2023

Budget: Development  
Submission Date: 15 Jul, 2022

Ministry/Division

Ministry of Local Government, Rural Development & Cooperatives / Local Government Division

Agency

Sylhet City Corporation

Procuring Entity

Sylhet City Corporation

Project Name

Revenue fund of SCC.

Pak g No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates						Completion of Procurement	
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract		Total time in Contract signing
01	02	KG	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-01	Supplying of Chemicals (Alum & Bleaching powder) for Water Treatment Plant		65870	OTM	Hope (Mayor)	SCC	40.00	Planned Dates	-	10 Jul 2022	25 Jul 2022	10 Aug 2022	15 Aug 2022	25 Aug 2022	25 Sep 2022	60	25 Oct 2022
W-02	Construction of S.T.S. Building	nos.	3	OTM	Hope (Mayor)	SCC	260.00	Planned Dates	-	15 Aug 2022	01 Sep 2022	01 Oct 2022	02 Oct 2022	03 Oct 2022	01 Nov 2022	60	30 Jun 2023
W-03	Ward office	nos.	3	OTM	Hope (Mayor)	SCC	300.00	Planned Dates	-	01 Sep 2022	01 Oct 2022	07 Oct 2022	08 Oct 2022	09 Oct 2022	10 Nov 2022	60	30 Jun 2023
W-04	Procurement of land for ward office.	Decimal	3	DPM	Mayor	SCC	40.00	-	-	-	-	-	-	-	-	-	30 Jun 2023

Rokun

*[Signature]*

*[Signature]*



# সিলেট সিটি কর্পোরেশন


নগর ভবন, সিলেট।

www.scc.gov.bd



শেখ হাসিনার মূলনীতি  
গ্রাম শহরের উন্নতি

Pak g No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates					Completion of Procurement		
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award		Signing of Contract	Total time in Contract signing
W- 05	Construction of Vehicle Shed & Car Wash at Lalmatia Dumping Ground.	03 nos.	04 3	05 OTM	06 Hope (Mayor)	07 SCC	08 180.00	09 Planned Dates	10 -	11 01 Feb 2023	12 15 Feb 2023	13 16 Feb 2023	14 17 Feb 2023	15 18 Feb 2023	16 01 Mar 2023	17 60	18 01 Jun 2023
W- 06	Procurement of 17000 Liter Pesticides.	Liter	17000	OTM	Hope (Mayor)	SCC	160.00	Planned Dates	-	01 Mar 2023	15 Mar 2023	01 Apr 2023	03 Apr 2023	05 Apr 2023	10 Apr 2023	60	30 May 2023

  
15.07.22  
(Angshuman Bhattacharjee)  
Assistant Engineer  
Sylhet City Corporation.

  
(Abdu Sobhan)  
Executive Engineer  
Sylhet City Corporation.

  
(Engr. Md. Ali Akbar)  
Superintending Engineer  
Sylhet City Corporation.

  
(Engr. Nur Azizur Rahman)  
Chief Engineer  
Sylhet City Corporation.