



# সিলেট সিটি কর্পোরেশন

নগর ভবন, সিলেট।

www.scc.gov.bd

শেখ হাসিনার মূলনীতি  
গ্রাম শহরের উন্নতি

Works

Annual Procurement Plan for the year 2024-2025

Budget: Development  
Submission Date: 10 July, 2024

Ministry/Division

Ministry of Local Government, Rural Development & Cooperatives / Local Government Division

Agency

Sylhet City Corporation

Procuring Entity

Sylhet City Corporation

Project Name


Vertical extension of Nagar Bhaban of Sylhet City Corporation (1<sup>st</sup> Revised).


(In Lakh)


Pak g No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	Completion of Procurement
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-01	Construction of Nagar Bhaban of Sylhet City Corporation (6th floor to 11th floor) including Rainwater Reservoir	sq m	160.66	OTM	Honorable Minister LGRDC	GOB	67.33			19 Jul 2021	18 Aug 2021	25 Oct 2021	05 Jan 2022	05 Jan 2022	17 Jan 2022	180	30 Jun 2025
W-02	Electrical work from 6th floor to 12th floor of Sylhet City Corporation Nagar Bhavan. Installation of electrical substation and dual source (1250 KVA transformer instead of 630 KVA transformer, 800 KVA generator instead of 500 KVA generator, HT switch gear, LT switch gear, PFI plant, dual source RMU)	sq m	899.08	OTM	Honorable Minister LGRDC & Hope	GOB & SCC	63.58			19 Jul 2021	18 Aug 2021	25 Oct 2021	05 Jan 2022	05 Jan 2022	17 Jan 2022	180	30 Jun 2025
										30 Jul 2024	20 Aug 2023	05 Sep 2023	15 Sept 2023	25 Sept 2023	25 Sept 2023	16 Oct 2023	180 days


(In Lakh)

Pak g No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	Completion of Procurement
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-03	CC Camera System	nos	31	OTM	Hope	GOB & SCC	23.83	Planned Dates	-	19 Jul 2021	18 Aug 2021	25 Oct 2021	05 Jan 2022	05 Jan 2022	17 Jan 2022	180	30 Jun 2025
	Solar Panel System	KW	20				37.46										
	Card Accessible Door	nos	3				7.30										
W-04	Installation of automated (fire detection, fire protection and advanced fire detection and control) systems for fire extinguishing purposes from 6th floor to 12th floor of Sylhet City Corporation Nagar Bhavan.	nos	26	OTM	Hope	GOB & SCC	25.50			20 Aug 2023	05 Sep 2023	15 Sept 2023	25 Sept 2023	25 Sept 2023	16 Oct 2023	180 days	30 Jun 2025

  
(Angshuman Bhattacharjee)  
Assistant Engineer  
Sylhet City Corporation.

  
(Abdus Sobhan)  
Executive Engineer  
Sylhet City Corporation.

  
(Engr. Md. Ali Akbar)  
Superintending Engineer  
Sylhet City Corporation.

  
(Engr. Nur Azizur Rahman)  
Chief Engineer  
Sylhet City Corporation.