

**ANNUAL PROCUREMENT PLAN (for F. Y. 2025-26) Revised**

Industry / Division:

Bangladesh Small and Cottage Industries Corporation (BSCIC), Ministry of Industries

Agency: BSCIC Training Institute (BTI)

Principal

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost (in Lac Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	Non Residential building	LS	LS	RFO	PE	Govt	1.589	Planned Dates Planned Days Actual Dates Actual Days										
2	Fair	LS	LS	RFO	PE	Govt	3.880	Planned Dates Planned Days Actual Dates Actual Days										
3	Repair of auditorium seats and replacement of seat covers	LS	LS	RFO	PE	Govt	2.0434	Planned Dates Planned Days Actual Dates Actual Days										
4	Repair and renovation of boundary Wall	LS	LS	RFO	PE	Govt	1.6992	Planned Dates Planned Days Actual Dates Actual Days										
5	Repair works of	LS	LS	RFO	PE	Govt	4.0715	Planned Dates Planned Days Actual Dates Actual Days										
6	Furniture	LS	LS	RFO	PE	Govt	5.0000	Planned Dates Planned Days Actual Dates Actual Days										
7	Gardening, tree plantation, and renovation	LS	LS	RFO	PE	Govt	1.5000	Planned dates Actual Date Planned Dates Planned Dates										
8	Renovation and repair of existing tables	LS	LS	RFO	PE	Govt	1.5000	Planned dates Actual Date Planned Dates Planned Dates										
<b>Total Value of Goods Procurement</b>							<b>21.1748</b>											

It is hereby noted that the procurement amounting to DPM 9.61 Lac and RFO 2.00 Lac is in full compliance with the stipulations of PPA, Clause 65(1) and Clause 81.

*[Signature]*

*[Signature]*

*[Signature]*  
27/10/25

*[Signature]*  
in 15/10/25