

**Ministry/Division:** Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division

**Agency:** Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

**Procuring Entity Name and Code:** Sundarban Gas Company Limited (SGCL)

**Budget:** Revenue (2025-2026)

**Procurement of Works**

Package No	Description of Procurement Packages WORKS	Unit	Quantity	Procuring Method and Type	Contract Approving Authority	Sources of Fund	Estimated Cost in Lac Tk.	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for completion of Contract	PE
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
WR1	Construction of Boundary Wall for SGCL's Bhola 34.5 MW Rental Power Plant, Bhola.	No's	1	OTM (NCT)	MD	SGCL Own	50.00	14-Sep-25	28-Sep-25	19-Oct-25	26-Oct-25	2-Nov-25	30-Nov-25	77	5/29/2026	GM (P&D)
WR2	Construction of Boundary Wall for SGCL's valve station, Banglabazar, Bhola.	No's	1	OTM (NCT)	MD	SGCL Own	60.00	14-Oct-25	28-Oct-25	18-Nov-25	25-Nov-25	2-Dec-25	30-Dec-25	77	6/28/2026	DGM (Development)
WR3	Reconstruction of SGCL's Bhola office Boundary Wall and internal road with Associated Works, Chornoabad, Bhola.	No's	1	OTM (NCT)	MD	SGCL Own	50.00	10-Nov-25	24-Nov-25	14-Dec-25	21-Dec-25	28-Dec-25	25-Jan-26	76	7/24/2026	DGM (Development)
WR4	Diagnosis and Maintenance with supply of Spare parts at Bhola 225MW CCPP RMS & NWPGL 410MW CCPP RMS.	No's	1	DPM (NCT)	SGCL Board	SGCL Own	200.00	7-Sep-25	-	-	-	7-Oct-25	4-Nov-25	58	4/3/2026	DGM (S. Operation)
WR5	Maintenance Works for RMS/DRS/TVS and pipeline at SGCL Franchise Area.	No's	1	OTM (NCT)	MD	SGCL Own	45.00	31-Aug-25	14-Sep-25	28-Sep-25	5-Oct-25	12-Oct-25	9-Nov-25	70	5/8/2026	DGM (S. Operation)
WR6	Coating Defect & Gas leak detection works of 35 km gas network pipeline of SGCL in Bhola.	No's	1	OTM (NCT)	MD	SGCL Own	38.00	16-Oct-25	30-Oct-25	20-Nov-25	27-Nov-25	4-Dec-25	1-Jan-26	77	5/1/2026	GM ( Operation)
WR7	Development, Maintenance & Monitoring of Cathodic Protection (CP) System for Existing pipeline of SGCL Franchise area.	No's	1	OTM (NCT)	MD	SGCL Own	15.00	1-Sep-25	15-Sep-25	6-Oct-25	13-Oct-25	20-Oct-25	17-Nov-25	77	3/17/2026	GM ( Operation)
WR8	Installation, of Permanent Cathodic Protection (CP) System of 10'' Diameter 8.1 KM Length Gas Pipelines from Arongghata-BSCIC gate at Khuina.	No's	1	OTM (NCT)	MD	SGCL Own	30.00	19-Aug-25	2-Sep-25	16-Sep-25	23-Sep-25	30-Sep-25	28-Oct-25	70	2/25/2026	GM ( Operation)
WR9	Supply & installation of PLC, software, module, display etc. and testing, commissioning & test run operation of existing odorizer unit in Kushtia DRS.	No's	1	DPM (NCT)	MD	SGCL Own	10.00	26-Aug-25	-	-	-	25-Sep-25	23-Oct-25	58	22-Mar-26	DGM (S. Operation)

Ministry/Division: Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name and Code: Sundarban Gas Company Limited (SGCL)

Budget: Revenue (2025-2026)

Procurement of Works

Package No	Description of Procurement Packages WORKS	Unit	Quantity	Procuring Method and Type	Contract Approving Authority	Sources of Fund	Estimated Cost in Lac Tk.	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for completion of Contract	PE
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
WR10	Supply & installation of PLC, software, module, display etc. and testing, commissioning & test run operation of existing odorizer unit in Khulna DRS.	No's	1	OTM (NCT)	MD	SGCL Own	11.00	2-Sep-25	16-Sep-25	6-Oct-25	13-Oct-25	20-Oct-25	17-Nov-25	76	17-Mar-26	DGM (S. Operation)
WR11	Biometric System of LPG Gas sells implementation with related ICT works	No's	1	OTM (NCT)	MD	SGCL Own	15.00	15-Sep-25	29-Sep-25	20-Oct-25	27-Oct-25	3-Nov-25	1-Dec-25	77	3/31/2026	GM (P&D)
WR12	Appointment of Service Provider for Transportation of Goods including Loading and Unloading	No's	1	OTM (NCT)	MD	SGCL Own	25.00	26-Aug-25	9-Sep-25	30-Sep-25	7-Oct-25	14-Oct-25	11-Nov-25	77	11/11/2026	GM (P&D)
WR13	Internal Road and other emergency Civil Works	Lot	5	RFQ (National)	MD	SGCL Own	25.00	As per Requirement								DGM (Development)
WR14	CCTV Camera Installation works	Lot	3	RFQ (National)	MD	SGCL Own	15.00	As per Requirement								GM (P&D)
WR15	Emergency Maintenance Works for RMS/DRS/VS at SGCL Franchise area and condensate transportation.	Lot	4	RFQ (National)	MD	SGCL Own	20.00	As per Requirement								DGM (S. Operation)
WR16	Calibration works of Transmitters (DPT, TT, PT) of orifice meter and chart recorders of different RMS.	Lot	1	RFQ (National)	MD	SGCL Own	6.00	As per Requirement								GM (Operation)
WR17	Emergency works at SGCL Franchise Area.	Lot	2	RFQ (National)	MD	SGCL Own	12.00	As per Requirement								DGM (Marketing)
Total Value of Works Procurement = 627.00																

N.B: ১। অর্থ মন্ত্রণালয়ের অর্থ বিভাগ, বাজেট অনুবিভাগ-১, অধিশাখা-১ এর ২০২৫-২৬ অর্থবছরে পরিচালন ও উন্নয়ন বাজেটের কতিপয় ব্যয় স্থগিত/হাসকরণ সংক্রান্ত পরিপত্র শিথিল করা/ প্রয়োজনীয় অনুমতি প্রাপ্তি সাপেক্ষে সংশ্লিষ্ট ক্রয় পরিকল্পনা বাস্তবায়ন যোগ্য।

২। সকল কাজের প্রাক্কলিত ব্যয় ২০২৫-২৬ অর্থ-বছরের অনুমোদিত বাজেটের আলোকে পদত্ব হয়েছে, যা বাস্তবায়নের পূর্বে প্রাক্কলন কমিটি কর্তৃক চূড়ান্তকরণ করে ২০২৫-২৬ অর্থ-বছরের সংশোধিত বাজেটে প্রতিফলন করা হবে।



Ministry/Division: Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name and Code: Sundarban Gas Company Limited (SGCL)

Budget: Revenue (2025-2026)

Procurement of Goods

Package No	Description of Procurement Packages WORKS	Unit	Quantity	Procuring Method and Type	Contract Approving Authority	Sources of Fund	Estimated Cost in Lac Tk.	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for completion of Contract	PE
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
GR1	Procurement of Spare Parts for Filter Separator, Pressure Regulator, Orifice Meter, Heater etc. of RMS/TBS/DRS	No's	1	DPM (NCT)	SGCL Board	SGCL Own	240.00	26-Aug-25	-	-	-	25-Sep-25	23-Oct-25	58	21-Apr-26	DGM (Development)
GR2	Procurement of Spare Parts for Bhola & Kushtia DRS and RMS	No's	1	OTM (NCT)	MD	SGCL Own	80.00	13-Aug-25	27-Aug-25	16-Sep-25	23-Sep-25	30-Sep-25	28-Oct-25	76	27-Mar-26	DGM (Development)
GR4	Procurement of office Equipment (Desktop/Laptop, Printer & Scanner, Photocopier, AC, TV, Webcam, Headphone etc.)	No's	1	OTM (NCT)	MD	SGCL Own	25.00	17-Aug-25	7-Sep-25	21-Sep-25	28-Sep-25	5-Oct-25	2-Nov-25	77	2-Mar-26	DGM (Service)
GR5	Procurement of office Supplies and Stationary items (Paper, Pen, Pencil etc.)	No's	1	OTM (NCT)	MD	SGCL Own	10.00	24-Aug-25	14-Sep-25	28-Sep-25	5-Oct-25	12-Oct-25	9-Nov-25	77	7-Feb-26	DGM (Service)
GR6	Procurement of Printing Items (Note pad, Letter pad, envelope, Bill books, Forms etc)	Lot	2	RFQ (National)	MD	SGCL Own	5.00	As per Requirement								DGM (Service)
GR7	Procurement of Office furniture and Fixture (Phase-01)	Lot	5	RFQ (National)	MD	SGCL Own	15.00	As per Requirement								GM (Admin)
GR8	Procurement of Office furniture and Fixture (Phase-02)	Lot	4	RFQ (National)	MD	SGCL Own	10.00	As per Requirement								DGM (Service)
GR9	Procurement of Office furniture and Fixture (Phase-03)	Lot	5	RFQ (National)	MD	SGCL Own	15.00	As per Requirement								DGM (HR)
GR10	Supply of Office Equipment like hardware, software and Accessories	Lot	4	RFQ (National)	MD	SGCL Own	10.00	As per Requirement								GM (P&D)
GR11	Supply of emergency Spares Parts for operational activities of different RMS & DRS in SGCL Franchise Area.	Lot	6	RFQ (National)	MD	SGCL Own	15.00	As per Requirement								DGM (S. Operation)
<b>Total Value of Goods Procurement =</b>							<b>425.00</b>									

N.B: ১। অর্থ মন্ত্রণালয়ের অর্থ বিভাগ, বাজেট অনুবিভাগ-১, অধিশাখা-১ এর ২০২৫-২৬ অর্থবছরে পরিচালন ও উন্নয়ন বাজেটের কতিপয় ব্যয় স্থগিত/হাসকরণ সংক্রান্ত পরিপত্র শিখিল করা/ প্রয়োজনীয় অনুমতি প্রাপ্তি সাপেক্ষে সংশ্লিষ্ট ক্রয় পরিকল্পনা বাস্তবায়ন যোগ্য।

২। সকল কাজের প্রাক্কলিত ব্যয় ২০২৫-২৬ অর্থ-বছরের অনুমোদিত বাজেটের আলোকে প্রদত্ত হয়েছে, যা বাস্তবায়নের পূর্বে প্রাক্কলন কমিটি কর্তৃক চূড়ান্তকরণ করে ২০২৫-২৬ অর্থ-বছরের সংশোধিত বাজেটে প্রতিফলন করা হবে।

**Ministry/Division:** Ministry of Power, Energy and Mineral Resources/ Energy and Mineral Resources Division  
**Agency:** Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)  
**Procuring Entity Name and Code:** Sundarban Gas Company Limited (SGCL)  
**Budget:** Revenue (2025-2026)


**Procurement of Service**


Package No	Description of Procurement Packages Service	Unit	Quantity	Procuring Method and Type	Contract Approving Authority	Sources of Fund	Estimated Cost in Lac Tk.	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	PE
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
SR1	Preparation of Software with Upgradation & Maintenance	No's	1	DPM (NCT)	MD	SGCL Own	50.00	-	-	-	-	-	16-Sep-25	30-Sep-25	-	GM (P&D)
SR2	Approval of Fire safety Plan for Bhola Regional Office Building	No's	1	QCBS National	SGCL's Board	SGCL Own	5.00	8-Sep-25	23-Oct-25	20-Nov-25	17-Dec-25	1-Jan-26	6-Jan-26	3-Feb-26	17-Feb-26	GM (Admin)
<b>Total Value of Service Procurement =</b>							<b>55.00</b>									

N.B: ১। অর্থ মন্ত্রণালয়ের অর্থ বিভাগ, বাজেট অনুবিভাগ-১, অধিশাখা-১ এর ২০২৫-২৬ অর্থবছরে পরিচালন ও উন্নয়ন বাজেটের কতিপয় ব্যয় স্থগিত/হাসকরণ সংক্রান্ত পরিপত্র শিথিল করা/ প্রয়োজনীয় অনুমতি প্রাপ্তি সাপেক্ষে সংশ্লিষ্ট ক্রয় পরিকল্পনা বাস্তবায়ন যোগ্য।  
 ২। সকল কাজের প্রাক্কলিত ব্যয় ২০২৫-২৬ অর্থ-বছরের অনুমোদিত বাজেটের আলোকে প্রদত্ত হয়েছে, যা বাস্তবায়নের পূর্বে প্রাক্কলন কমিটি কর্তৃক চূড়ান্তকরণ করে ২০২৫-২৬ অর্থ-বছরের সংশোধিত বাজেটে প্রতিফলন করা হবে।

  
 31.07.2025  
**Engr. Md. Imran Hossain**  
 Assistant Engineer (Pipeline & ES)  
 Development Department  
 Sundarban Gas Company Limited

  
 31/07/2025  
**Mohammad Imran Hossain**  
 Manager (Civil & EC)  
 Sundarban Gas Company Ltd.  
 Sonadanga, Khulna.

  
 02/09/2025  
**Md. Hafizur Rahman**  
 Manager (General Service)  
 Sundarban Gas Company Ltd.  
 Sonadanga, Khulna.

  
 02/09/2025  
 প্রকৌ. মোঃ রাজীব হোসেন  
 এসজিসিএল আইডি নং-০৩৭  
 উপ-মহাব্যবস্থাপক (উন্নয়ন)  
 সুন্দরবন গ্যাস কোম্পানী লিমিটেড, খুলনা।

  
 02/09/2025  
 মোঃ সাফিয়ার রহমান  
 উপ-মহাব্যবস্থাপক (সার্ভিস)  
 সুন্দরবন গ্যাস কোম্পানী লিঃ  
 সোনাডাঙ্গা, খুলনা।

  
 02/09/2025  
 প্রকৌঃ মুস্তাফিজুর রহমান  
 উপ-মহাব্যবস্থাপক (মার্কেটিং-উত্তর)  
 সুন্দরবন গ্যাস কোম্পানী লিমিটেড

  
 02/09/2025  
 শাহ আলম মোল্লা  
 মহাব্যবস্থাপক (প্রশাসন)  
 সুন্দরবন গ্যাস কোম্পানী লিঃ  
 (পেট্রোবাংলার একটি কোম্পানি)

  
 02/09/2025  
 প্রকৌ. মোঃ তৌহিদুর রহমান  
 মহাব্যবস্থাপক (অপারেশন)  
 সুন্দরবন গ্যাস কোম্পানী লিমিটেড

  
 02/09/2025  
 প্রকৌ. তোফয়েল আহমেদ  
 মহাব্যবস্থাপক (পরিকল্পনা ও উন্নয়ন)  
 সুন্দরবন গ্যাস কোম্পানী লিমিটেড  
 সোনাডাঙ্গা, খুলনা।

  
 02/09/2025  
 প্রকৌঃ মোঃ জাহির উদ্দিন  
 মহাব্যবস্থাপক (মার্কেটিং)  
 সুন্দরবন গ্যাস কোম্পানী লিমিটেড